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Question 01:  
Regarding the discontinuation of IN-9a: Transmission Conductor & Splice Assessment: 
Spans with LineVue (IN-9a): 
 
a. Please provide the find rate and number of Level 1, 2, and 3 conditions identified by LineVue    
inspections since the inception of the program. Also provide the number of inspections performed in 
each year of the program. 
b. Please provide the analysis1 that informed the decision to set a target of 25 spans in 2024 and 
discontinue the LineVue program in 2025. 
 
 

 

1 SCE’s 2025 WMP Update, page 33. 
 
Response to Question 01:   
 
a. Please provide the find rate and number of Level 1, 2, and 3 conditions identified by LineVue 
inspections since the inception of the program. Also provide the number of inspections performed in 
each year of the program. 
 
2022 was the first year of the program. The LineVue program completed 79 inspections in 2022 and 
70 inspections in 2023, with zero findings in both years. As of April 1, 2024, the 2024 find rate is 
also zero (based on 16 inspections, pending inspection vendor reports). 

b. Please provide the analysis that informed the decision to set a target of 25 spans in 2024 and 
discontinue the LineVue program in 2025. 

In the 2023-2025 WMP, which SCE submitted to OEIS in February 2023, the 2024 and 2025 
targets for LineVue were not specified and were indicated as dependent on results from 2023 (for 
the 2024 target) and 2023-2024 (for the 2025 target). Please see page 244 of the 2023-2025 WMP. 

On November 1, 2023, SCE submitted1 a request to OEIS proposing a 2024 target of 25, with a 
strive target of 50. SCE stated that, “This proposed target balances the decision to continue this 
work while providing SCE with increased operational bandwidth for related and potentially more 

 
1 See: https://www.sce.com/sites/default/files/AEM/Wildfire%20Mitigation%20Plan/2023-
2025/2024%20WMP%20Target%20Updates%20(Nov%201%2C%202023).pdf 

https://www.sce.com/sites/default/files/AEM/Wildfire%20Mitigation%20Plan/2023-2025/2024%20WMP%20Target%20Updates%20(Nov%201%2C%202023).pdf
https://www.sce.com/sites/default/files/AEM/Wildfire%20Mitigation%20Plan/2023-2025/2024%20WMP%20Target%20Updates%20(Nov%201%2C%202023).pdf
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promising efforts (see IN-9b below). SCE will continue to evaluate this program based on 2023 and 
2024 results.” 

As of April 2, 2024, when SCE submitted its 2025 WMP Update, the program had zero findings 
throughout its entire history of 2022 through early 2024. Hence SCE proposed that for 2025, the 
program should be retired. As SCE stated on page 33, “resources can be used more effectively for 
other inspection programs.” 

 

 

 

 

 

 

 

 

 

 

 

 

 


