2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Residential Appliance Recycling Program - Procurement

	Program Number:
	1157-04

	Month:
	March 2004


1. Program Status

Program Description
The Residential Appliance Recycling program (RARP) is designed to produce cost effective coincident peak demand reduction and long-term annual energy savings by allowing eligible customers (single family and multifamily owners/landlords and tenants) to dispose of their operable, inefficient primary and secondary refrigerators and freezers in an environmentally safe manner.
1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Mar-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$10,170,729
	$423,991
	4%
	$423,991
	4%
	$1,068,784
	11%
	$1,492,775
	15%
	$9,746,738

	Admin
	$284,832
	$149
	0%
	$149
	0%
	 
	 
	$149
	0%
	$284,683

	Marketing
	$255,000
	 
	 
	 
	 
	 
	 
	 
	 
	$255,000

	DI
	$9,423,988
	$423,842
	4%
	$423,842
	4%
	$1,068,784
	11%
	$1,492,626
	16%
	$9,000,146

	EM&V
	$206,909
	 
	 
	 
	 
	 
	 
	 
	 
	$206,909

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.2 Energy Effects

	Energy Effects
	Goals
	Mar-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	8,253
	381
	5%
	381
	5%
	963
	12%
	1,344
	16%
	7,873

	Annual kWh
	48,295,687
	2,219,233
	5%
	2,219,233
	5%
	5,605,125
	12%
	7,824,358
	16%
	46,076,453

	Lifecyc kWh
	289,774,120
	13,315,400
	5%
	13,315,400
	5%
	33,630,749
	12%
	46,946,149
	16%
	276,458,720

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.3 Performance Goals

This program does not have performance goals.

1.2 Activities/Accomplishments
1.2.1 Administrative – 

· Program manager participated in two daylong ride-alongs with recycling contractor (XXXXX) to evaluate and assess the program’s pick-up process. Information gathered during the ride along included customer experiences with the scheduling process and logistical issues with the pickup (customers not present for the scheduled pickup, units not plugged in, etc.). 
· Program manager provided results of the random sampling of refrigerators and freezers taken at the recycling facilities in Compton, California to determine age and labeling of units.  It was determined that about 1/3 of the sampled units were manufactured after 1989 and only 1/3 of all units sampled had the model year listed on the manufacturer’s labels.
1.2.2 Marketing - 
See Supporting Documentation section below.

1.2.3 Direct Implementation - 
1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable.
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization –
	Types of Measures Recommended 
	Numbers of Measures Installed

	Refrigerators
	2,863

	Freezers
	300


1.2.3.3 Calculated and Actual Payment Reconciliation - 

The calculate rebate amount shown in the program’s corresponding workbook does not reflect the cost to pick-up and recycle the refrigerator/freezer.
1.2.4 EM&V

None
2. Program Challenges

None
3. Customer Disputes

None
4. Compliance Items

Developed RARP marketing literature to include information on energy savings associated with the disposal of older refrigerators and freezers as directed by the CPUC.  The literature also included the new RARP qualification (effective July 1, 2004) which will require refrigerators and freezers to be manufactured prior to 1990.  

5. Coordination Activities

Discussions were initiated with the South Bay Energy partnership program to promote RARP through outreach efforts conducted by the partnership.
6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.

7. Additional Items

None
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