2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Innovative Designs for Energy Efficiency Activities - Procurement

	Program Number:
	1185-04

	Month:
	April 2005


1. Program Status

Program Description
SCE’s Innovative Designs for Energy Efficiency Activities (IDEEA) program is a competitive bidding solicitation of innovative and cost-effective energy efficiency program proposals across all market and customer segments, funded by energy procurement funds.   The focus will be on different marketing or delivery methods, different market segments, and/or different technologies than those offered in the SCE portfolio.  Winning proposals will fill possible gaps in the overall portfolio of programs offered in SCE’s service territory or offer best practices not incorporated in similar programs in the portfolio. 
1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Apr-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$12,528,690
	$112,844
	1%
	$294,280
	2%
	 
	 
	$294,280
	2%
	$12,234,410

	Admin
	$490,600
	$38,835
	8%
	$217,352
	44%
	 
	 
	$217,352
	44%
	$273,248

	Marketing
	$5,000
	 
	 
	 
	 
	 
	 
	 
	 
	$5,000

	DI
	$11,104,400
	$72,559
	1%
	$72,559
	1%
	 
	 
	$72,559
	1%
	$11,031,841

	EM&V
	$928,690
	$1,450
	0%
	$4,369
	0%
	 
	 
	$4,369
	0%
	$924,321

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

Energy savings from this program will depend on the programs offered and selected.
1.1.3 Performance Goals

	Performance Goals
	Goals
	Apr-05
	% of Goal
	Cumulative
	% of Goal
	Committed
	% of Goal
	Cumulative & Committed
	% of Goal
	Goal Minus Cumulative

	Telephone calls and e-mails to appropriate contact people at potential bidder entities.


	80
	0
	0%
	1041
	1301%
	0
	0%
	1041
	1301%
	0


1.2 Activities/Accomplishments

1.2.1 Administrative - 
· All IDEEA component programs now operating.

· Round I component programs shall report committed energy savings in May.

· Round II component program purchase orders in process for issuance.

1.2.2 Marketing – 
1.2.3 Direct Implementation – 

1.2.3.1 Audits, Site Surveys and Partnerships -  

Not applicable

1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

None

1.2.4 EM&V

A Request for Proposals has been written.  In its June 30, 2004 filing on selected EM&V contractors, SCE requested permission from the Energy Division to defer release of this RFP and selection of an EM&V contractor until the IDEEA programs have been selected.  This will allow EM&V contractors to assemble a team most suitable to evaluate the IDEEA programs that are chosen and to write a specific rather than very vague EM&V plan for Energy Division review.  
2. Program Challenges

None

3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

No changes from plan.    

7. Additional Items
None
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