2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Innovative Designs for Energy Efficiency Activities - Procurement

	Program Number:
	1185-04

	Month:
	July 2004


1. Program Status

Program Description
SCE’s Innovative Designs for Energy Efficiency Activities (IDEEA) program is a competitive bidding solicitation of innovative and cost-effective energy efficiency program proposals across all market and customer segments, funded by energy procurement funds.   The focus will be on different marketing or delivery methods, different market segments, and/or different technologies than those offered in the SCE portfolio.  Winning proposals will fill possible gaps in the overall portfolio of programs offered in SCE’s service territory or offer best practices not incorporated in similar programs in the portfolio. 
1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Jul-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$12,528,690
	$4,629
	0%
	$67,433
	1%
	 
	 
	$67,433
	1%
	$12,461,258

	Admin
	$490,600
	$4,629
	1%
	$67,433
	14%
	 
	 
	$67,433
	14%
	$423,167

	Marketing
	$5,000
	 
	 
	 
	 
	 
	 
	 
	 
	$5,000

	DI
	$11,104,400
	 
	 
	 
	 
	 
	 
	 
	 
	$11,104,400

	EM&V
	$928,690
	 
	 
	 
	 
	 
	 
	 
	 
	$928,690

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

Energy savings from this program will depend on the programs offered and selected. The component program request for proposals is scheduled for release August 16, 2004. 
1.1.3 Performance Goals

	Performance Goals
	Goals
	Jul-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Telephone calls and e-mails to appropriate contact people at potential bidder entities.


	80
	0
	0%
	0
	0%
	0
	0%
	0
	0%
	80


1.2 Activities/Accomplishments
1.2.1 Administrative - 
· Currently preparing a request for proposals package.  
· Continuing to develop a robust list of program implementer candidates.
1.2.2 Marketing - 
Marketing activities will begin when the request for proposals is distributed.  A Web page on the http://www.sce.com Web site is planned to coincide with the request for proposals preannouncement distribution planned for August 5, 2004.  The Web page is planned as a SCE IDEEA Program resource site that will develop in scope over the life of the program.
1.2.3 Direct Implementation – 

None
1.2.3.1 Audits, Site Surveys and Partnerships -  

Not applicable.
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

None
1.2.4 EM&V

A Request for Proposals has been written.  In its June 30 filing on selected EM&V contractors, SCE requested permission from the Energy Division to defer release of this RFP and selection of an EM&V contractor until the IDEEA programs have been selected.  This will allow EM&V contractors to assemble a team most suitable to evaluate the IDEEA programs that are chosen and to write a specific rather than very vague EM&V plan for Energy Division review.  
2. Program Challenges

None

3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

No changes from plan.    
7. Additional Items

XXXXX and XXXXX worked on the RFP process and charged labor dollars to the IDEEA program.  However, Tab 8 of the workbook continues to reflect the positions that SCE will hire to work on the program on a permanent basis. 
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