2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative
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	Program Implementer Name:
	Southern California Edison

	Program Title:
	Statewide Single Family Energy Efficiency Rebates Program - PGC

	Program Number:
	1234-04

	Month:
	September 2004


1. Program Status

Program Description
The Single Family Energy Efficiency Rebate (SFEER) program of 2004-2005 offers measures from the traditional part of the program as well as measures previously included in the Residential Upstream Lighting program. Combining all these measures applicable to residential customers under the same program allows synergies and efficiencies in the areas of administration, materials preparation, and communications to the various market actors.  While all residential customers have the opportunity to participate in the program, additional marketing and promotional activity is targeted to customer segments defined as hard-to-reach (HTR).  This targeted marketing activity increases awareness and participation from these customers to ensure that the HTR goals are met or exceeded.

1.1.1 Budgets and Expenditures
	Budget and Expenditures 
	Budget
	Sep-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$10,438,000
	$163,206
	2%
	$4,104,988
	41%
	$91,532
	1%
	$4,196,520
	42%
	$5,858,400

	Admin
	$2,149,126
	$65,472
	3%
	$647,576
	30%
	 
	 
	$647,576
	30%
	$1,501,549

	Marketing
	$594,000
	$5,755
	1%
	$135,963
	23%
	 
	 
	$135,963
	23%
	$458,037

	DI
	$7,256,874
	$91,980
	1%
	$3,321,450
	49%
	$91,532
	1%
	$3,412,982
	50%
	$3,460,813

	EM&V
	$438,000
	 
	 
	 
	 
	 
	 
	 
	 
	$438,000

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

	Energy Effects
	Goals
	Sep-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	21,993
	49
	0%
	11,089
	50%
	443
	2%
	11,532
	52%
	10,880

	Annual kWh
	74,818,692
	55,936
	0%
	40,600,804
	54%
	966,573
	1%
	41,567,377
	56%
	34,063,495

	Lifecyc kWh
	817,217,244
	813,669
	0%
	450,985,415
	55%
	11,654,338
	1%
	462,639,753
	57%
	363,151,477

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.3 Performance Goals

	Performance Goals
	Goals
	Sep-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Single Family Rebate Program Hard-To-Reach:  Achieve 34% of the program's applications from zip codes designated as hard-to-reach
	34%
	41%
	n/a
	41%
	n/a
	0%
	n/a
	41%
	n/a
	

	Lighting: 15% of Incentives to go to geographical HTR areas outside L.A. Basin.
	15%
	30%
	n/a
	30%
	n/a
	0%
	n/a
	30%
	n/a
	

	Lighting: 10% of Incentives to go to customers through grocery or drug retailers.
	10%
	34.4%
	n/a
	34.4%
	n/a
	0%
	n/a
	34.4%
	n/a
	


1.2 Activities/Accomplishments

1.2.1 Administrative - 
· Program has achieved its goals for 2004.  The program is in the process of transitioning completely over to procurement. 

· All annual PGC lighting targets have been achieved.  Discussions are underway to transfer $200,000 from the administrative budgets to lighting incentives for the October/November lighting season, and possibly more from other PGC program(s) if necessary. 
1.2.2 Marketing - 
None

1.2.3 Direct Implementation -
1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
	Types of Measures Installed
	Measures Installed in September

	Pool Pump
	26

	Room ACs
	3

	Electric Water Heaters
	4

	Programmable Thermostats
	157

	Evaporative Coolers
	4

	HVAC
	23

	Lighting Measures
	0


1.2.3.3 Calculated and Actual Payment Reconciliation - 

None

1.2.4 EM&V

The EM&V activity is being done as a supplement to the 2004-05 EM&V study of statewide Single Family Energy Efficiency Rebate program that is being managed by PG&E.
2. Program Challenges

None
3. Customer Disputes

None

4. Compliance Items

None
5. Coordination Activities

None
6. Changes to Subcontractors or Staffing

None
7. Additional Items

None
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B - POP

		Table B - Point of Purchase Documentation

		Products Sold				Cost Per		Transaction		Location

		Count		Type		Incentive		Date		Sold





C - Free Measure

		Table C - Free Measure Distribution Documentation

		Event						No. of		Type of		No. of		Total

		Description		Date		Location		Participants		Product		Products		Value of Products





D - Upstream

		Table D - Upstream Incentive Documentation

		Recipient				Payment		Payment		Total Incentive Paid		Cost Incentive Paid

		Name		Address		Amount		Date		per Product Type		per Product Type





E - Training

		Table E - Training Documentation

		Brief Description of Training		Delivery Method		Materials List		Attendees				Training

								Type		Number		Date		Location





F - Trade Show

		Table F.1 - Trade Show and Public Events, Held

		Event Description		Event

				Location		Date

		note -

		Held during the reporting month

		Table F.2 - Trade Show and Public Events, Planned

		Event Description		Event

				Location		Date

		note -

		Planned for the upcoming month






