2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative
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	Program Implementer Name:
	Southern California Edison

	Program Title:
	Statewide CA Energy Star New Homes – Single Family, Multifamily Programs - PGC

	Program Number:
	1239-04

	Month:
	January 2005


1. Program Status

Program Description
The California Energy Star® New Homes Program will influence the design and construction of single family and multifamily residential new construction. Working together with single and multifamily builders, architects, energy analysts, and other building industry professionals, this program will increase energy savings which will be achieved through a combination of education, design assistance and financial incentives. Single family and low-rise multifamily builder projects meeting the program requirements will also meet the requirements of the U. S. Environmental Protection Agency (EPA) Energy Star( Homes Program. (The EPA does not currently recognize high rise construction with the Energy Star label.)

The program is offered by the four investor-owned California utilities: Pacific Gas & Electric (PG&E), San Diego Gas & Electric (SDG&E), Southern California Edison (SCE) and Southern California Gas (SoCalGas). Program participation is available on a statewide basis, managed locally by each utility. All applications, procedures and program requirements are consistent throughout all four utility service areas.

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Jan-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$9,428,769
	$47,270
	1%
	$1,609,767
	17%
	$2,829,600
	30%
	$4,439,367
	47%
	$7,819,003

	Admin
	$1,209,000
	$29,116
	2%
	$570,325
	47%
	 
	 
	$570,325
	47%
	$638,675

	Marketing
	$428,200
	 
	 
	$137,414
	32%
	 
	 
	$137,414
	32%
	$290,786

	DI
	$7,362,800
	$18,154
	0%
	$902,027
	12%
	$2,829,600
	38%
	$3,731,627
	51%
	$6,460,773

	EM&V
	$428,769
	 
	 
	 
	 
	 
	 
	 
	 
	$428,769

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.
1.1.2 Energy Effects

	Energy Effects
	Goals
	Jan-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	10,233
	65
	1%
	244
	2%
	5,013
	49%
	5,256
	51%
	9,989

	Annual kWh
	9,433,403
	59,813
	1%
	226,674
	2%
	4,644,262
	49%
	4,870,936
	52%
	9,206,730

	Lifecyc kWh
	169,801,258
	1,076,630
	1%
	4,080,125
	2%
	83,596,723
	49%
	87,676,848
	52%
	165,721,133

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.3 Performance Goals

	Performance Goals
	Goals
	Jan-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	CHEERS Training 
	5
	0
	0%
	0
	0%
	0
	0%
	0
	0%
	5

	Multifamily builder, architect, Title 24 consultant, design team - targeted training
	4
	0
	0%
	1
	25%
	0
	0%
	1
	25%
	3

	20% direct implementation costs are allocated to HTR customers


	20%
	
	
	56%
	
	
	
	56%
	
	


1.2 Activities/Accomplishments

1.2.1 Administrative - 
· The month of January has been spent gearing up for the 2005 program. Our programs are remaining the same through the end of 2005, however our applications were changed to reflect the program year 2005 and minor changes for administrative purposes.  The Residential New Construction (RNC) group worked closely with XXXXX in Corporate Communications to review and make minimal changes to our 2005 program applications for both our Single Family and Multifamily California Energy Star New Homes Program (CESNHP). Since the applications were not available to our customers in January, we spent time discussing the program with the building community and getting a list of builders who need the applications for current project. RNC also spent the month of January reviewing with the energy consultants (i.e. XXXXX, XXXXX, XXXXX) that provide services for the building community on behalf of our program. It is to be noted that we have begun our advance notice to the building community that the Title 24 Energy Efficiency standards will be changing as of  October 1,2005 so we will be planning future training sessions for the residential new construction market.
1.2.2 Marketing – 

SCE continued monthly builder and consumer media advertisements in local Industry trade and homebuyer magazines marketing the program as well as participating homebuilder subdivisions. 
·  
1.2.3 Direct Implementation – 
1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
	Measures
	Installed in January
	Paid & Committed

	SF Home 15% Inland
	12
	1,249

	SF Home 20% Inland
	0
	2,569

	MF Home 15%
	0
	1,695


1.2.3.3 Calculated and Actual Payment Reconciliation - 

None

1.2.4 EM&V


The Statewide Conference calls have continued with an emphasis on 2006-2008 Program Planning and cost effective measures that perhaps will analyzed for future programs. These calls are continuing with the emphasis on emerging technologies, if the Energy Star branding will still be a viable option with the new Title 24 compliance standards, and what in our current program will still work. The Statewide Team will be attending RESNET in March where we will be presenting a seminar on the aspect of inspections and the role of the raters in our CESNHP.
2. Program Challenges

None

3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities
6. SCE, PG&E, and SDG&E continue our partnership in working as a close team for the RNC program. The important news is that the California Energy Star New Homes Program (CESNHP) has won the Energy Star Partner of the Year award for the third year in a row! The RNC Statewide Team will be attending the awards ceremony in Washington, DC in March. 

7. Changes to Subcontractors or Staffing

 XXXXX has joined the staff of RNC starting January 3, 2005 for a developmental opportunity. XXXXX brings years of experience in energy efficiency programs, in particular, the Low Income program. XXXXX will be supporting the internal structure of the RNC program as well as participating in field and outreach support.
8. Additional Items

None
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B - POP

		Table B - Point of Purchase Documentation

		Products Sold				Cost Per		Transaction		Location

		Count		Type		Incentive		Date		Sold





C - Free Measure

		Table C - Free Measure Distribution Documentation

		Event						No. of		Type of		No. of		Total

		Description		Date		Location		Participants		Product		Products		Value of Products





D - Upstream

		Table D - Upstream Incentive Documentation

		Recipient				Payment		Payment		Total Incentive Paid		Cost Incentive Paid

		Name		Address		Amount		Date		per Product Type		per Product Type





E - Training

		Table E - Training Documentation

		Brief Description of Training		Delivery Method		Materials List		Attendees				Training

								Type		Number		Date		Location





F - Trade Show

		Table F.1 - Trade Show and Public Events, Held

		Event Description		Event

				Location		Date

		note -

		Held during the reporting month

		Table F.2 - Trade Show and Public Events, Planned

		Event Description		Event

				Location		Date

		note -

		Planned for the upcoming month






