2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Statewide Nonresidential Standard Performance Contract Program - PGC

	Program Number:
	1240-04

	Month:
	October 2005


1. Program Status

Program Description
The statewide Nonresidential Standard Performance Contract (SPC) program offered by Pacific Gas and Electric Company, Southern California Edison, and San Diego Gas and Electric Company is a pay-for-performance program that offers cash incentives for custom-designed, cost effective energy saving retrofits of existing business facilities.  Designed primarily for large and medium businesses, small and very small businesses can also participate if the energy efficiency measures do not qualify for the statewide Express Efficiency program. Depending on the energy-efficiency measure installed, an itemized or calculated approach is used to estimate the energy savings and incentive. An itemized measure will be based on a pre-determined rate and no kWh savings calculation by the applicant is necessary. For all other measures not included as an itemized measure, the estimated payment will be determined by the quantity of kilowatt-hours (kWh) or therms of gas saved.  

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Oct-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$18,626,000
	$648,446
	3%
	$9,426,831
	51%
	$6,479,770
	35%
	$15,906,601
	85%
	$9,199,169

	Admin
	$2,418,400
	$90,175
	4%
	$2,072,868
	86%
	 
	 
	$2,072,868
	86%
	$345,532

	Marketing
	$1,579,000
	$58,154
	4%
	$1,315,710
	83%
	 
	 
	$1,315,710
	83%
	$263,290

	DI
	$14,002,600
	$500,116
	4%
	$6,038,252
	43%
	$6,479,770
	46%
	$12,518,022
	89%
	$7,964,348

	EM&V
	$626,000
	 
	 
	 
	 
	 
	 
	 
	 
	$626,000

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

	Energy Effects
	Goals
	Oct-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	15,291
	572
	4%
	7,529
	49%
	10,236
	67%
	17,765
	116%
	7,762

	Annual kWh
	102,917,493
	4,450,449
	4%
	48,029,344
	47%
	67,503,129
	66%
	115,532,474
	112%
	54,888,149

	Lifecyc kWh
	1,532,954,893
	60,692,657
	4%
	689,758,082
	45%
	910,811,785
	59%
	1,600,569,867
	104%
	843,196,811

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


The difference in cumulative kWh savings is due to the annual adjustment of the SPC early retirement projects. For this feature, the SPC incentive is calculated for multiple years to account for the remaining years of useful life. If an applicant replaces their existing AC unit, chiller or motor before the end of its useful life, the SPC program pays for the savings achieved over those additional years.  In the workbook, since the reported savings are annual numbers, the kWh savings are adjusted to only reflect one year of savings rather than the multiple years which the program pays.  For the purposes of reporting, the workbook attributes an “average” estimated remaining useful life for packaged AC units, chillers and motors. Actual projects may deviate from this “average,” therefore actual remaining useful life results will be reconciled at year end.  
1.1.3 Performance Goals

This program does not have performance goals.

1.2 Activities/Accomplishments

1.2.1 Administrative - 

· During the month of October, 21 projects were approved and contracted, 18 installation reports were received and 24 projects were approved for payment. 

· Weekly participation reports were generated and distributed to SCE account representatives and engineering staff providing timely status updates on active SPC projects.  

· Enhancements were made to the SPC track database in preparation for 2006 through 2008 program implementation. 

· Weekly conference calls were held with statewide SPC program managers from PG&E and SDG&E to discuss policy issues, coordinate 2006-2008 program specifics, and discuss plans for updating the software and application forms. 
· Weekly phone conferences with project reviewers and inspectors were held to discuss the status of submitted applications, resolve specific project issues and review other items as necessary to ensure timely completion of reviews.  

· Third-party reviewers scheduled site inspections for all installed projects and most new applications.  All reviews for the Summer Lighting Incentive Program have been completed and payments requested. 

· A statewide planning meeting was held on October 18, 2005 in San Ramon, CA. Attendees included program management staff from PG&E, SCE, San Diego Gas & Electric and Southern California Gas Co. to discuss statewide programs and determine consistency across programs.  
1.2.2 Marketing - 
None
1.2.3 Direct Implementation – 

1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
	Measure
	Installations in October

	Com, Customized, Space Conditioning 
	554,104 kWh 

	Com, Chillers
	83,020 kWh

	Com. Indoor Lighting Sys Repl. 
	499,714 kWh

	Com. Outdoor Lighting
	54,376 kWh

	Com. Lighting Controls 
	266,211 kWh

	Com. Customized Process
	2,108,857 kWh

	Ind. Customized Process
	295,274 kWh

	VFD HVAC Fans
	1430 hp

	Cool Roof
	10,000 sq. ft.

	T5 or T8 lamp, 8-foot installed
	8 lamps

	Occupancy Sensor wall mounted
	9 units

	Occupancy Sensor ceiling mounted
	987 units


1.2.3.3 Calculated and Actual Payment Reconciliation - 

Since actual incentives payable to customers are capped at 50% of each measure cost, certain measures only receive partial incentive payments. As a result, the financial incentives to customers in Tab 1A - Expenditures Worksheet may differ from the calculated financial incentives in Tab 2A - Recorded EE Activities Worksheet.

1.2.4 EM&V

An RFP has been developed and is being reviewed by the program advisory committee. Distribution to potential bidders is anticipated for November.  
2. Program Challenges

None
3. Customer Disputes

None
4. Compliance Items

None
5. Coordination Activities

None
6. Changes to Subcontractors or Staffing

None
7. Additional Items
None
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