2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative
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1. Program Status

Program Description
The Statewide Energy Efficiency Education and Training Program is offered in the service territories of Pacific Gas & Electric (PG&E), Southern California Edison (SCE), San Diego Gas and Electric (SDG&E), and Southern California Gas Company (SoCalGas).  Overall, the program promotes energy efficiency to a variety of customer segments through energy centers (physical and virtual) and other informational programs.  The objective is to:  (1) disseminate information about energy efficient technology and practices to utility customers for the purpose of assisting them to reduce energy usage, lower their bills, reduce operation and maintenance costs, and improve their productivity; and, (2) to provide services to a variety of market actors, architects, engineers, distributors, and contractors who use information and tools to design more efficient buildings or processes and to conduct energy efficiency retrofits and renovations.

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Apr-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$9,805,744
	$364,824
	4%
	$6,411,100
	65%
	 
	 
	$6,411,100
	65%
	$3,394,644

	Admin
	$1,905,210
	$70,547
	4%
	$1,039,978
	55%
	 
	 
	$1,039,978
	55%
	$865,232

	Marketing
	$3,055,234
	$125,412
	4%
	$2,163,841
	71%
	 
	 
	$2,163,841
	71%
	$891,393

	DI
	$4,648,300
	$168,865
	4%
	$3,207,281
	69%
	 
	 
	$3,207,281
	69%
	$1,441,019

	EM&V
	$197,000
	 
	 
	 
	 
	 
	 
	 
	 
	$197,000

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

This program does not have energy savings.

1.1.3 Performance Goals
	Performance Goals
	Goals
	Apr-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Energy Efficiency customer contacts
	61,000
	8,043
	13.2%
	61,658
	101%
	0
	0%
	61,658
	101%
	0

	CTAC/AGTAC event seminars
	352
	22
	6.3%
	272
	77.3%
	0
	0%
	272
	77.3%
	80

	Outreach events
	170
	18
	10.6%
	129
	75.9%
	0
	0%
	129
	75.9%
	41


1.2 Activities/Accomplishments

1.2.1 Administrative  
· In April, continued program administration tasks, including program coordination with the SW Education & Training Program, management of activity and budget status reporting.  
1.2.2 Marketing 

	Event (CTAC)
	Marketing Piece
	Delivery Method
	# Distributed

	www.sce.com/ctac
	Website
	Internet
	n/a

	www.energyefficiencycenters.com
	Website
	Internet
	  n/a

	Green Buildings Events 
	Email
	Email
	2764

	CTAC Workshops May classes
	Email
	Email
	3025


	Event (AgTAC)
	Marketing Piece
	Delivery Method
	# Distributed

	www.sce.com/agtac_work_classes
	Website
	Internet
	n/a

	www.energyefficiencycenters.com
	Website
	Internet
	  n/a

	AGTAC Workshops April classes
	Email
	Email
	400

	AGTAC Quarterly Calendar of Events
	Quarterly Calendar of Events
	Hand Deliver
	50




1.2.3 Direct Implementation  

1.2.3.1 Audits, Site Surveys and Partnerships   

In addition to the Performance Goals, other Education and Training activities during April of 2005 include:
Energy Centers:

Following are accomplishments from April 1st – April 30th 2005.

EE Events completed April = 22
Attendance at those events April = 501
EE Events completed YTD = 69
Attendance at those events YTD = 1626
EE HTR Events completed April = 7
Attendance at those events April = 105
EE HTR Events completed YTD = 24
Attendance at those events YTD = 364
Joint Utility events completed April = 9
Joint Utility events YTD = 30
EE consultations April = 42
Attendees in those consultations April = 155
EE consultations YTD = 157
Attendees in those consultations YTD = 523
EE equipment demonstrations April = 101
Attendees at those demonstrations April = 58
EE equipment demonstrations YTD = 257
Attendees at those demonstrations YTD = 335
New displays developed include:

· AGTAC
Lighting Design Room Technology Upgrade Phase I - The installation of our newly refurbished and upgraded Trilon units has been completed.  Trilons are rotating three-sided units that display lighting technologies.  
· CTAC


No new displays at CTAC in April. 

RTTC:

The summary description of activities which took place at the RTTC in April of 2005 is as follows: 

EE Information Dissemination
· Tours

· Performed tours for staff members from XXXXX
· Performed tours for the XXXXX 
· Performed tours for XXXXX staff members 

· Performed tours for XXXXX staff 

EE Program Support
· Worked with BCD team to develop training curriculum for project managers
· Performed an investigation to assess the qualifications for four different models of a glass door reach-in frozen food display case.  These types of display cases are equipped with either standard or special glass doors that require minimum to low anti-sweat heater.  These special glass doors fall under measures “G” and “H” in 2005 Express Efficiency refrigeration program.
· Set up an energy advisory meeting with the management team of Jack in the Box Corporation to address their energy efficiency challenges in the areas of refrigeration and air conditioning.
· Provided technical assistance in the area daylighting modeling and analyses to staff of XXXXX using Heliodon system.
Information Services Program:
There were 8,043 EE contacts conducted in the month of April of 2005, bringing the cumulative two year total of energy efficiency (EE), contacts to 61,658.
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization  

Not applicable
1.2.3.3 Calculated and Actual Payment Reconciliation  

Not applicable
1.2.4 EM&V

None

2. Program Challenges

None
3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

None
6. Changes to Subcontractors or Staffing

None

7. Additional Items
None
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