2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Statewide Codes and Standards Advocacy Program – PGC

	Program Number:
	1266-04

	Month:
	June 2004


1. Program Status

Program Description
The Statewide Codes and Standards (C&S) program is an information-only program that advocates upgrades and enhancements in energy efficiency standards and codes. Program activities are conducted over long-term code upgrade cycles; for example, support for building code cycles may require four years of continuous support.  Codes and Standards Enhancement (CASE) studies for energy efficiency improvements are performed for promising design practices and technologies and are presented to standards and code-setting bodies.  Since many stakeholders who typically oppose improvements to building and appliance standards participate in public workshops and hearings, the Statewide Codes and Standards Advocacy program provides expert testimony to promote standards that approach best practices in energy efficiency.  Additionally, the program supports implementation of energy efficiency standards through strategic initiatives or training.  The program targets all market segments.  

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Jun-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$2,485,099
	$65,176
	3%
	$200,160
	8%
	$314,800
	13%
	$514,960
	21%
	$2,284,939

	Admin
	$802,600
	$31,540
	4%
	$113,722
	14%
	 
	 
	$113,722
	14%
	$688,878

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$1,597,400
	$33,636
	2%
	$86,438
	5%
	$314,800
	20%
	$401,238
	25%
	$1,510,962

	EM&V
	$85,099
	 
	 
	 
	 
	 
	 
	 
	 
	$85,099

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

This program does not have energy savings.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Jun-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Initiate or continue case studies
	6
	0
	0%
	0
	0%
	0
	0%
	0
	0%
	6

	Evaluation of potential studies
	
	
	92%
	
	92%
	
	0%
	
	92%
	8%

	Commitment of new studies
	6
	0
	0%
	4
	67%
	0
	0%
	4
	67%
	2

	Conduct training courses 
	4
	0
	0%
	2
	50%
	0
	0%
	2
	50%
	2


1.2 Activities/Accomplishments

1.2.1 Administrative - 
· The program continues to evaluate new 2004 codes and standards projects for possible inclusion in the program.  Numerous discussions have occurred within the Design and Engineering Service staff regarding candidate projects. 

1.2.2 Marketing - 
None

1.2.3 Direct Implementation –

· Southern California Edison, along with PG&E, SDG&E and Sempra participated in a Statewide Codes and Standards coordinating meeting at PG&E Research center in San Ramon, CA. on May 14, 2004.  Additional participants included staff from the California Energy Commission and various consultants and businesses who are active in California’s energy efficiency market. 

· The purpose of the meeting was to brain storm on possible CASE study opportunities that would help the CEC implement changes in T-24 and Title 20 as part of the 2008 standards development process.  Candidate issues were discussed and reviewed, and ultimately ranked as to their importance and significance to code changes.

· A follow up meeting will occur were possible CASE studies will be further discussed and if appropriate, commitments made.

1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not Applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

Not Applicable
1.2.4 EM&V

None

2. Program Challenges

None

3. Customer Disputes

None
4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.
7. Additional Items

None
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