2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Statewide Codes and Standards Advocacy Program – PGC

	Program Number:
	1266-04

	Month:
	August 2004


1. Program Status

Program Description
The Statewide Codes and Standards (C&S) program is an information-only program that advocates upgrades and enhancements in energy efficiency standards and codes. Program activities are conducted over long-term code upgrade cycles; for example, support for building code cycles may require four years of continuous support.  Codes and Standards Enhancement (CASE) studies for energy efficiency improvements are performed for promising design practices and technologies and are presented to standards and code-setting bodies.  Since many stakeholders who typically oppose improvements to building and appliance standards participate in public workshops and hearings, the Statewide Codes and Standards Advocacy program provides expert testimony to promote standards that approach best practices in energy efficiency.  Additionally, the program supports implementation of energy efficiency standards through strategic initiatives or training.  The program targets all market segments.  

1.1.1
Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Aug-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$2,485,099
	$29,079
	1%
	$339,166
	14%
	$314,800
	13%
	$653,966
	26%
	$2,145,933

	Admin
	$802,600
	$19,431
	2%
	$159,472
	20%
	 
	 
	$159,472
	20%
	$643,128

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$1,597,400
	$9,648
	1%
	$179,694
	11%
	$314,800
	20%
	$494,494
	31%
	$1,417,706

	EM&V
	$85,099
	 
	 
	 
	 
	 
	 
	 
	 
	$85,099

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2
Energy Effects

This program does not have energy savings.

1.1.3
Performance Goals

	Performance Goals
	Goals
	Aug-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Initiate or continue case studies
	6
	0
	0%
	0
	0%
	0
	0%
	0
	0%
	6

	Evaluation of potential studies
	
	
	95%
	
	95%
	
	0%
	
	95%
	5%

	Commitment of new studies
	6
	0
	0%
	4
	67%
	0
	0%
	4
	67%
	2

	Conduct training courses 
	4
	0
	0%
	2
	50%
	0
	0%
	2
	50%
	2


1.2
Activities/Accomplishments

1.2.1 Administrative - 
· The program continues to evaluate new 2004 codes and standards projects for possible inclusion in the program.  Numerous discussions have occurred within the Design and Engineering Service staff regarding candidate projects. 

· All active studies are being pursued and are on time and with budget.

1.2.2
Marketing - 
None

1.2.3
Direct Implementation –

· A coordination meeting was held with personnel at the California Energy Commission to discuss current progress on Codes and Standards work , and possible projects for 2004. Interest was expressed in evaluating the various analysis tools that are used to comply with Title 24 to determine which of them might make the best “reference tool” that all would be compared to. SCE is developing further information regarding the scope of work and will likely commit to the project within the next two months.

1.1.1.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.1.1.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not Applicable
1.1.1.3 Calculated and Actual Payment Reconciliation - 

Not Applicable
1.1.2 EM&V

None

2. Program Challenges

None

3. Customer Disputes

None
4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.
7. Additional Items

None
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