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1.
Program Status

Program Description
The Statewide Codes and Standards (C&S) program is an information-only program that advocates upgrades and enhancements in energy efficiency standards and codes. Program activities are conducted over long-term code upgrade cycles; for example, support for building code cycles may require four years of continuous support.  Codes and Standards Enhancement (CASE) studies for energy efficiency improvements are performed for promising design practices and technologies and are presented to standards and code-setting bodies.  Since many stakeholders who typically oppose improvements to building and appliance standards participate in public workshops and hearings, the Statewide Codes and Standards Advocacy program provides expert testimony to promote standards that approach best practices in energy efficiency.  Additionally, the program supports implementation of energy efficiency standards through strategic initiatives or training.  The program targets all market segments.  

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Sep-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$2,485,099
	$78,097
	3%
	$1,182,698
	48%
	$959,300
	39%
	$2,141,998
	86%
	$1,302,401

	Admin
	$802,600
	$64,699
	8%
	$653,866
	81%
	 
	 
	$653,866
	81%
	$148,734

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$1,597,400
	$13,398
	1%
	$528,832
	33%
	$959,300
	60%
	$1,488,132
	93%
	$1,068,568

	EM&V
	$85,099
	 
	 
	 
	 
	 
	 
	 
	 
	$85,099

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

This program does not have energy savings.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Sep-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Initiate or continue case studies
	12
	0
	0%
	0
	0%
	0
	0%
	0
	0%
	12

	Evaluation of potential studies
	100%
	
	5%
	
	95%
	
	0%
	
	95%
	5%

	Commitment of new studies
	12
	2
	16.6%
	19
	158%
	0
	0%
	19
	158%
	0

	Conduct training courses 
	8
	0
	0%
	6
	75%
	0
	0%
	6
	75%
	2


1.2 Activities/Accomplishments

1.2.1 Administrative -  
· All active studies are being pursued and are on time and within budget.
· CASE study opportunities are being investigated to fulfill our target of six new project commitments for 2005.
· Our training goal/targets will be developed along with our research portfolio.
1.2.2 Marketing - 
None
1.2.3 Direct Implementation –
Two more CASE studies have been approved for implementation which now brings the total number of CASE studies for 2005 to nine (9). Our goal for 2005 is six (6).
The two additional studies are:

Daylighting Scoping Study ($20,000) - The purpose of this project is to investigate the potential of designing a Title 24 code addition that takes into consideration daylighting apertures, control placement and ceiling height. Based on the outcome of this scoping work this study will lead to a more detailed evaluation to develop tables that predicts the benefits of utilizing daylighting systems to new commercial structures.
Controlling Exterior Signage ($29,000) – This project will review the existing technology currently installed in exterior and interior illuminated signs to determine if there are more efficient lamps and ballasts currently available to improve the energy efficiency of these signs. The results from this project will identify those areas where a phase 2 study on specific technologies that are candidates for codes and standards updates will have the most impacts.

1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not Applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

Not Applicable
1.2.4 EM&V

None

2. Program Challenges

None

3. Customer Disputes

None
4. Compliance Items

None

5. Coordination Activities

See direct implementation.
6. Changes to Subcontractors or Staffing

None
7. Additional Items

None
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