2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative
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1.
Program Status

Program Description
The Statewide Codes and Standards (C&S) program is an information-only program that advocates upgrades and enhancements in energy efficiency standards and codes. Program activities are conducted over long-term code upgrade cycles; for example, support for building code cycles may require four years of continuous support.  Codes and Standards Enhancement (CASE) studies for energy efficiency improvements are performed for promising design practices and technologies and are presented to standards and code-setting bodies.  Since many stakeholders who typically oppose improvements to building and appliance standards participate in public workshops and hearings, the Statewide Codes and Standards Advocacy program provides expert testimony to promote standards that approach best practices in energy efficiency.  Additionally, the program supports implementation of energy efficiency standards through strategic initiatives or training.  The program targets all market segments.  

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Oct-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$2,485,099
	$41,597
	2%
	$409,994
	16%
	$314,800
	13%
	$724,794
	29%
	$2,075,105

	Admin
	$802,600
	$51,593
	6%
	$231,184
	29%
	 
	 
	$231,184
	29%
	$571,416

	Marketing
	
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	DI
	$1,597,400
	-$9,996
	-1%
	$178,810
	11%
	$314,800
	20%
	$493,610
	31%
	$1,418,590

	EM&V
	$85,099
	 
	 
	 
	 
	 
	 
	 
	 
	$85,099

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

This program does not have energy savings.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Oct-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Initiate or continue case studies
	6
	0
	0%
	0
	0%
	0
	0%
	0
	0%
	6

	Evaluation of potential studies
	
	
	97%
	
	97%
	
	0%
	
	97%
	3%

	Commitment of new studies
	6
	3
	50%
	6
	100%
	0
	0%
	6
	100%
	0

	Conduct training courses 
	4
	0
	0%
	2
	50%
	0
	0%
	2
	50%
	2


1.2 Activities/Accomplishments

1.2.1 Administrative -  
· All active studies are being pursued and are on time and within budget.

· Work is progressing on finalizing all commitments for 2004. As outlined below, some changes have occurred in the prior commitments that have been made and additional studies have been committed to. 

· Our training goal is on schedule as thus far two codes and standards training sessions have been conducted with two sessions planned between now and the end of the year. 

· An adjustment was made to the accounting of these two sessions as they actually occurred in June and September. They were incorrectly reported as both occurring in April. This does not impact the annual goal or our achievement of the goal for this program.

1.2.2 Marketing - 
None

1.2.3 Direct Implementation –

· Adjustments have been made to the Codes and Standards portfolio of projects. In April of 2004 SCE initially identified a second phase project involving compressed air dryers, this project will be delayed until the 2005 program year so that we may pursue some projects that are related to the 2008 building standards. The timing of the projects that support the 2008 building standards are critical, as the results must be available for CEC consideration within the rigid timeline for code approval. The compressed air dryer project can be delayed as this technology is not a formal part of the states building standards but is important to industry associations.

· Three additional projects have been committed for this month. They are (1) the Dairy Farm Guide, (2) Stagged Volume Air Conditioning, and (3) a Streaming Video for the eQuest energy analysis tool.

· The Dairy Farm Guide is the second part of the previous work conducted for the dairy industry with a focus on different energy efficiency measures. The guide will be used by the Dairy Industry Associations to establish best practices for equipment replacement for various end uses.

· Stagged Volume Air Conditioning is a unique air conditioning system that utilizes variable speed drive components on the indoor, evaporator coil to reduce fan speed. This coupled with a two staged compressor should drastically reduce energy requirements for classroom, meeting halls, churches, and other “peak usage” type applications.

· The Streaming Video project is designed to provide sophisticated help menus into the eQuest energy analysis tool. Particular attention will be placed on the Time Dependent Variable (TDV) portion of the program, as the CEC will be implementing TDV as part of the 2005 standards. This modification can be used by engineers, builders and specifiers of new construction projects to comply with the T-24 standards.

1.2.3.1 Audits, Site Surveys and Partnerships -  

Not Applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not Applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

Not Applicable
1.2.4 EM&V

None

2. Program Challenges

None

3. Customer Disputes

None
4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.
7. Additional Items

None
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