2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Local Small Nonresidential Hard To Reach Program - PGC

	Program Number:
	1313-04

	Month:
	April 2004


1. Program Status

Program Description
The Small Nonresidential Hard To Reach Program, also known as the Small Business Equipment Retrofit Program is designed to produce cost-effective, long term annual demand and energy savings by providing no-cost energy-efficient equipment retrofits to hard-to-reach small business customers in Southern California Edison’s (SCE) service territory.  This program will also provide training and jobs for individuals in economically disadvantaged areas. The program will target underserved communities within SCE territory by coordinating with selected community based organizations (CBOs) and faith based organizations (FBOs) to package a customized program delivery plan that fits the specific needs of their communities thereby reducing market barriers to adoption of energy efficiency alternatives in these communities.  These organizations can leverage SCE’s portfolio of energy efficiency programs that effectively deliver long term energy and peak demand savings.
1.1.1 Budgets and Expenditures
	Budget and Expenditures 
	Budget
	Apr-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$6,801,441
	$15,339
	0%
	$54,466
	1%
	 
	 
	$54,466
	1%
	$6,746,974

	Admin
	$583,004
	$15,339
	3%
	$48,906
	8%
	 
	 
	$48,906
	8%
	$534,098

	Marketing
	$110,000
	 
	 
	 
	 
	 
	 
	 
	 
	$110,000

	DI
	$6,028,434
	 
	 
	$5,560
	0%
	 
	 
	$5,560
	0%
	$6,022,874

	EM&V
	$80,002
	 
	 
	 
	 
	 
	 
	 
	 
	$80,002

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.2 Energy Effects

	Energy Effects
	Goals
	Apr-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	3,790
	 
	 
	 
	 
	 
	 
	 
	 
	3,790

	Annual kWh
	19,534,660
	 
	 
	 
	 
	 
	 
	 
	 
	19,534,660

	Lifecyc kWh
	308,006,610
	 
	 
	 
	 
	 
	 
	 
	 
	308,006,610

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.3 Performance Goals

This program does not have performance goals.

1.2 Activities/Accomplishments
1.2.1 Administrative - 
Request for proposal document (RFP) final draft completed and is under review by SCE’s law department.  All CBOs have been briefed with program outreach activities and all CBOs have buy-in.  The RFP will be used to solicit one or two prime contractors to conduct hardware installation for the program and coordinate CBO/FBO activities. 
1.2.2 Marketing - 
See Attachment A for list of marketing materials. 


1.2.3 Direct Implementation – 

1.2.3.1 Audits, Site Surveys and Partnerships -  

Not applicable
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
No activities to date, until prime contractor is selected.
1.2.3.3 Calculated and Actual Payment Reconciliation - 

None
1.2.4 EM&V

None
2. Program Challenges

None
3. Customer Disputes

None
4. Compliance Items

None
5. Coordination Activities

None
6. Changes to Subcontractors or Staffing

Program management staff added to assist in program planning and implementation.  Subcontractor has not been selected to date.
7. Additional Items

None

A. 

B. 

C. 

D. 

E. 

F. 



Southern California Edison
2
May 2004

_1146394363.xls
B - POP

		Table B - Point of Purchase Documentation

		Products Sold				Cost Per		Transaction		Location

		Count		Type		Incentive		Date		Sold

		N/A





C - Free Measure

		Table C - Free Measure Distribution Documentation

		Event						No. of		Type of		No. of		Total

		Description		Date		Location		Participants		Product		Products		Value of Products

		N/A





D - Upstream

		Table D - Upstream Incentive Documentation

		Recipient				Payment		Payment		Total Incentive Paid		Cost Incentive Paid

		Name		Address		Amount		Date		per Product Type		per Product Type

		N/A





E - Training

		Table E - Training Documentation

		Brief Description of Training		Delivery Method		Materials List		Attendees				Training

								Type		Number		Date		Location

		N/A





F - Trade Show

		Table F.1 - Trade Show and Public Events, Held

		Event Description		Event

				Location		Date

		N/A

		note -

		Held during the reporting month

		Table F.2 - Trade Show and Public Events, Planned

		Event Description		Event

				Location		Date

		note -

		Planned for the upcoming month






