2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Local Pump Test and Hydraulic Services Program – PGC

	Program Number:
	1317-04

	Month:
	February 2005


1. Program Status

Program Description
Southern California Edison’s (SCE) Pump Test and Hydraulic Services (PTHS) Local Program proposal represents an energy information and management services program.  The program will be delivered to agricultural and water customers throughout SCE’s service territory.  The PTHS program is designed to increase the adoption rate and implementation of energy efficiency recommendations provided to customers with pumping accounts.   It will accomplish these goals by testing customers’ pumping systems, and delivering information to a customer that contains a site specific energy efficiency report with cost analysis that the customer can easily understand and act upon.

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Feb-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$3,200,000
	$128,900
	4%
	$1,655,268
	52%
	 
	 
	$1,655,268
	52%
	$1,544,732

	Admin
	$1,316,600
	$10,568
	1%
	$568,511
	43%
	 
	 
	$568,511
	43%
	$748,089

	Marketing
	$18,400
	 
	 
	 
	 
	 
	 
	 
	 
	$18,400

	DI
	$1,745,000
	$117,220
	7%
	$1,085,645
	62%
	 
	 
	$1,085,645
	62%
	$659,355

	EM&V
	$120,000
	$1,112
	1%
	$1,112
	1%
	 
	 
	$1,112
	1%
	$118,888

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

This program does not have energy savings or demand reductions.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Feb-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Pump Tests
	7200
	309
	4.3%
	4,986
	69.3%
	0
	0%
	4,986
	69.3%
	2,214


1.2 Activities/Accomplishments

1.2.1 Administrative - 
None

1.2.2 Marketing - 
None

1.2.3 Direct Implementation - 
1.2.3.1 Audits, Site Surveys and Partnerships -  
	Time Period
	# of Pump Tests 
	Cost Per Site

	February 2005
	309
	$440

	Year to Date (’04  &’05)
	4,986
	$332


· PTHS continues to work to attract new customer participants, as defined in the PTHS program implementation plan
.  In February 2005, of the pumping systems tested by PTHS, 31% were systems of new customer participants.  

· As of February 2005, 21% of the pumping systems tested were located in hard-to-reach
 (HTR) designations.  Recognition should continue to be given to the fact most customers receiving the services and benefits from the PTHS program are traditionally considered HTR customers.

· PTHS is continuing its outreach to HTR and New Participant customers.  In February 2005, the program continued its direct mail efforts by sending out 100 direct mail appeals to HTR/New Participant customers.  This brings 2005’s total to 200 mailings.
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

Not applicable

1.2.4 EM&V

Research plan has received approval.
2. Program Challenges

None

3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.

7. Additional Items
SCE’s Metro Region Public Affairs – Presentation was given to SCE’s Public Affairs group to allow for a greater opportunity to deliver energy efficiency to major operators of potable water systems in primarily the San Gabriel Valley and surrounding areas.
� New Customer Participants are customers that have not benefited from an SCE pump test in the last 3 years.


� In addition to the generally recognized definition of hard-to-reach customers as they apply to PTHS’ customers, SCE also tracks the participation of hard-to-reach customers as defined by geographical location, i.e. rural zip code.
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