2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative


	Program Implementer Name:
	Southern California Edison

	Program Title:
	Local Pump Test and Hydraulic Services Program – PGC

	Program Number:
	1317-04

	Month:
	July 2005


1. Program Status

Program Description
Southern California Edison’s (SCE) Pump Test and Hydraulic Services (PTHS) Local Program proposal represents an energy information and management services program.  The program will be delivered to agricultural and water customers throughout SCE’s service territory.  The PTHS program is designed to increase the adoption rate and implementation of energy efficiency recommendations provided to customers with pumping accounts.   It will accomplish these goals by testing customers’ pumping systems, and delivering information to a customer that contains a site specific energy efficiency report with cost analysis that the customer can easily understand and act upon.

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Jul-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$3,200,000
	$131,228
	4%
	$2,364,890
	74%
	 
	 
	$2,364,890
	74%
	$835,110

	Admin
	$1,316,600
	$15,142
	1%
	$642,579
	49%
	 
	 
	$642,579
	49%
	$674,021

	Marketing
	$18,400
	 
	 
	 
	 
	 
	 
	 
	 
	$18,400

	DI
	$1,745,000
	$96,744
	6%
	$1,666,368
	95%
	 
	 
	$1,666,368
	95%
	$78,632

	EM&V
	$120,000
	$19,342
	16%
	$55,944
	47%
	 
	 
	$55,944
	47%
	$64,056

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

This program does not have energy savings or demand reductions.

1.1.3 Performance Goals

	Performance Goals
	Goals
	Jul-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Pump Tests
	7200
	478
	6.6%
	7,314
	101.6%
	0
	0%
	7,314
	101.6%
	0


1.2 Activities/Accomplishments

1.2.1 Administrative - 
None

1.2.2 Marketing - 
None

1.2.3 Direct Implementation - 

1.2.3.1 Audits, Site Surveys and Partnerships -  

	Time Period
	# of Pump Tests 
	Cost Per Site

	July 2005
	478
	$275

	Year to Date (’04  &’05)
	7,314
	$323


· PTHS continues to work to attract new customer participants, as defined in the PTHS program implementation plan
.  In July 2005, of the pumping systems tested by PTHS, 32% were systems of new customer participants.  

· As of July 2005, 30% of the pumping systems tested were located in hard-to-reach
 (HTR) designations.  Recognition should continue to be given to the fact most customers receiving the services and benefits from the PTHS program are traditionally considered HTR customers.

· PTHS is continuing its outreach to HTR and New Participant customers.  The total direct mail appeals to HTR/New Participant customers through June 2005 totals 250 mailings.
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
Not applicable
1.2.3.3 Calculated and Actual Payment Reconciliation - 

Not applicable

1.2.4 EM&V

Research plan has received approval.
2. Program Challenges

None

3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

None

6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.

7. Additional Items
  None
� New Customer Participants are customers that have not benefited from an SCE pump test in the last 3 years.


� In addition to the generally recognized definition of hard-to-reach customers as they apply to PTHS’ customers, SCE also tracks the participation of hard-to-reach customers as defined by geographical location, i.e. rural zip code.
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