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1. Program Status

Program Description
The City of Pomona (the “City”) and Southern California Edison (”SCE”), have teamed up to implement a set of innovative strategies with the objective of overcoming market barriers to reach underserved markets within the City of Pomona.  The goal of this program is to create permanent energy savings by utilizing both the mechanisms and partnerships unique to local governments, and also the existing infrastructure within the City of Pomona government.  The partnership between SCE and the City of Pomona ensures that all the ideas in this proposal are complementary to those already offered by the Utility.  The City proposes to retrofit a number of city facilities with high efficiency equipment including T8 lights, premium efficiency HVAC units and LED Pedestrian Indicators, reducing the city’s energy usage.  The outreach portion of this program will be targeted to the hard-to-reach residential and non-residential customers within the City of Pomona.  First, this is a local program tailored specifically to the City of Pomona.  Secondly, it utilizes specific local institutions and networks to aid in program marketing and delivery.  Third, it focuses primarily on hard-to-reach residential markets (multi-family, low-income and owner tenant "split incentive" situations), and underserved commercial markets (small and very small businesses, retail, groceries, and restaurants).  Fourth, we segment the market further than previous programs have done, to tailor outreach and delivery methods to specific sub groups.  Finally, we train local vendors and technicians on the various resources available to them to market and implement energy efficiency projects.

1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Mar-04
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$651,023
	$3,877
	1%
	$3,877
	1%
	 
	 
	$3,877
	1%
	$647,145

	Admin
	$129,094
	$3,877
	3%
	$3,877
	3%
	 
	 
	$3,877
	3%
	$125,217

	Marketing
	$247,446
	 
	 
	 
	 
	 
	 
	 
	 
	$247,446

	DI
	$250,484
	 
	 
	 
	 
	 
	 
	 
	 
	$250,484

	EM&V
	$23,999
	 
	 
	 
	 
	 
	 
	 
	 
	$23,999

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.2 Energy Effects

	Energy Effects
	Goals
	Mar-04
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	47
	 
	 
	 
	 
	 
	 
	 
	 
	47

	Annual kWh
	482,650
	 
	 
	 
	 
	 
	 
	 
	 
	482,650

	Lifecyc kWh
	7,594,458
	 
	 
	 
	 
	 
	 
	 
	 
	7,594,458

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.3 Performance Goals

This program does not have performance goals.

1.2 Activities/Accomplishments
1.2.1 Administrative - 
· The partners met and established the basic administrative structure for the program and discussed roles and responsibilities.
· The partners modified the program implementation plan to address the modification request as specified in the CPUC decision.  Provided details for incentive levels and made adjustment to LED traffic signal measure to free up funds for other EE measures.  
· A partnership agreement was drafted and is currently under review by the partners.
1.2.2 Marketing - 
See Supporting Documentation section below.

1.2.3 Direct Implementation - 
1.2.3.1 Audits, Site Surveys and Partnerships -  

None
1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
None
1.2.3.3 Calculated and Actual Payment Reconciliation - 


None

1.2.4 EM&V

None
2. Program Challenges

None

3. Customer Disputes

None

4. Compliance Items

None

5. Coordination Activities

There were no activities beyond what may be described in the monthly reporting tables.
6. Changes to Subcontractors or Staffing

Program manager and subcontractors have not changed.
7. Additional Items

The timeline for program delivery, especially for the outreach component of the program, will need to be shift due to a delay in the final CPUC approval of the City of Pomona Partnership program. 
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