2004 - 2005 Energy Efficiency Programs

Monthly Report Narrative
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	Program Implementer Name:
	Southern California Edison

	Program Title:
	Small Nonresidential Hard to Reach Program - Procurement

	Program Number:
	1453-04

	Month:
	November 2005


1. Program Status

Program Description
The Small Nonresidential Hard To Reach Program, also known as the Small Business Equipment Retrofit Program is designed to produce cost-effective, long term annual demand and energy savings by providing no-cost energy-efficient equipment retrofits to hard-to-reach small business customers in Southern California Edison’s (SCE) service territory.  This program will also provide training and jobs for individuals in economically disadvantaged areas.  The program will target underserved communities within SCE territory by coordinating with selected community based organizations (CBOs) and faith based organizations (FBOs) to package a customized program delivery plan that fits the specific needs of their communities thereby reducing market barriers to adoption of energy efficiency alternatives in these communities.  These organizations can leverage SCE’s portfolio of energy efficiency programs that effectively deliver long term energy and peak demand savings.
1.1.1 Budgets and Expenditures

	Budget and Expenditures 
	Budget
	Nov-05
	% of Bdgt
	Cumulative
	% of Bdgt
	Committed
	% of Bdgt
	Cumulative & Committed
	% of Bdgt
	Unspent

	Total
	$5,119,455
	$151,042
	3%
	$1,011,215
	20%
	$682,588
	13%
	$1,693,804
	33%
	$4,108,240

	Admin
	$79,352
	$4,458
	6%
	$59,764
	75%
	 
	 
	$59,764
	75%
	$19,588

	Marketing
	$560,000
	$9,697
	2%
	$224,251
	40%
	 
	 
	$224,251
	40%
	$335,749

	DI
	$4,360,649
	$135,366
	3%
	$711,824
	16%
	$682,588
	16%
	$1,394,413
	32%
	$3,648,825

	EM&V
	$119,454
	$1,522
	1%
	$15,376
	13%
	 
	 
	$15,376
	13%
	$104,078

	Financing
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


Note – negative values, if any, reflect accounting adjustments made to correct errors/oversights made during previous reporting periods.

1.1.2 Energy Effects

	Energy Effects
	Goals
	Nov-05
	% of Goals
	Cumulative
	% of Goals
	Committed
	% of Goals
	Cumulative & Committed
	% of Goals
	Goals Minus Cumulative

	Coinc Peak kW
	2,632
	209
	8%
	1,525
	58%
	417
	16%
	1,942
	74%
	1,107

	Annual kWh
	13,386,197
	1,000,501
	7%
	7,217,064
	54%
	2,014,282
	15%
	9,231,346
	69%
	6,169,133

	Lifecyc kWh
	211,845,235
	15,974,058
	8%
	114,907,123
	54%
	32,093,797
	15%
	147,000,920
	69%
	96,938,112

	Annual Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 

	Lifecyc Therms
	 
	 
	NA
	 
	NA
	 
	NA
	 
	NA
	 


1.1.1 Performance Goals

This program does not have performance goals.

1.2 Activities/Accomplishments

1.2.1 Administrative - 
None

· 
· 
· 
· 

1.2.2 Marketing - 
None



1.2.3 Direct Implementation  

1.2.3.1 Audits, Site Surveys and Partnerships - 
· 80% of installations are very small business GS1 customers
	Types of Measures Installed 
	Number Installed in November

	Lighting Measures
	6,199

	HVAC Measures
	37



1.2.3.2 Direct Installations, Rebates, Equipment Maintenance and Optimization – 
No activities to date.

1.2.3.3 Calculated and Actual Payment Reconciliation - 

None
1.2.4 EM&V

XXXXX is continuing to implement 600 customer site inspections and surveys in addition to 25 light loggers being installed in the month of November. 


2. Program Challenges

None


3. Customer Disputes

All customer issues and disputes are handled within five business days


4. Compliance Items

None
5. Coordination Activities

Enrollment of customers to the program is completed.

6. Changes to Subcontractors or Staffing
None



7. Additional Items
None
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B - POP

		Table B - Point of Purchase Documentation

		Products Sold				Cost Per		Transaction		Location

		Count		Type		Incentive		Date		Sold

		N/A





C - Free Measure

		Table C - Free Measure Distribution Documentation

		Event						No. of		Type of		No. of		Total

		Description		Date		Location		Participants		Product		Products		Value of Products

		N/A





D - Upstream

		Table D - Upstream Incentive Documentation

		Recipient				Payment		Payment		Total Incentive Paid		Cost Incentive Paid

		Name		Address		Amount		Date		per Product Type		per Product Type

		N/A





E - Training

		Table E - Training Documentation

		Brief Description of Training		Delivery Method		Materials List		Attendees				Training

								Type		Number		Date		Location

		N/A





F - Trade Show

		Table F.1 - Trade Show and Public Events, Held

		Event Description		Event

				Location		Date

		N/A

		note -

		Held during the reporting month

		Table F.2 - Trade Show and Public Events, Planned

		Event Description		Event

				Location		Date

		N/A

		note -

		Planned for the upcoming month






