2015 YTD Recorded CWIP Expenditures

WO

901386485- FIP-Col Riv Sub:Upgrade 500kV MEER HVAC
800504836- FIP-I:DCR:Loop into Colorado River Sub
800504834- FIP-I: DCR:Relocate 0.25 mile of existin
800418261- FIP-Devers-Valley and Devers-Colorado Ri
800403645- FIP-I: DCR: Colorado River Switchyard
800063033- FIP:DEVERS-Colorado River 500KV SERIES C
800062902- FIP-I:Valley: Equip line position 8X

800062850- FIP-I:DEVERS: Extend 500kV bus

800062846- FIP-I:Devers: Replace Eleven 230kV CB'S
800062527- FIP-I: DCR: Devers - Valley #2 500kV T/L
800062494- FIP-RI:Devers-Colorado River 500kV No.2
800051690- 9219-2079/FERC-DEVERS-PALO VERDE ACQ

YTD 2015
2,651
45,021
(652)
(304,974)
460,568
34,801
125,421
141,155
(126,476)
(789,838)
(181,139)
(40)

Order

901386485
800504836
800504834
800418261
800403645
800063033
800062902
800062850
800062846
800062527
800062494
800051690
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DCR
DCR
DCR
DCR
DCR
DCR
DCR
DCR
DCR
DCR
DCR
DCR
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2015 YTD Recorded CWIP Expenditures

Pin: 4847 Project: DCR
Order: 901386485 901386485- FIP-Col Riv Sub:Upgrade 500kV MEER HVAC

Sum of Amt Year  Month

2015 2015 Total Grand Total
Category Prin Group Details 1 2 3 4

1. Project Support  |Labor - Other Labor Labor Entries <$5,000 (114) (5) 14 © (0 (13 (119) (119)
[Labor Total (114) (5) 14 (0) 0 @13 (119) (119)
Labor - Other Total (114) (5) 14 0 (0 (13) (119) (119)
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 67 134 532 163 896 896
[Labor Total 67 134 532 163 896 896
MAJOR PROJECT ORG Total 67 134 532 163 896 896
Other Other Other 6 6 13 13
Other Total 6 6 13 13
Other Total 6 6 13 13
PWRD OTHER [Labor Labor Entries <$5,000 387 387 387
[Labor Total 387 387 387
PWRD OTHER Total 387 387 387
1. Project Support Total 273 (5) 67 154 532 169 (13) 1,176 1,176
4. Allocated Labor - Other [Labor Labor Entries <$5,000 138 (2 21 48 174 61 4) 436 436
[Labor Total 138 2 21 48 174 61 () 436 436
[Labor - Other Total 138 (2) 21 48 174 61 (4) 436 436
4. Allocated Total 138 2 21 48 174 61 (4) 436 436
5. Corporate Overhee|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 37 (0) 2 6 29 7 (1) 80 80
Capitalized Overhead - Inj & Damages 1 (0) 0 1 2 0 ©) 4 4
Capitalized Overhead - P&B/Payroll Tax 109 7) 54 142 535 134 (11) 956 956
Non Budgeted Total 147 (7) 56 149 565 141 (12) 1,039 1,039
Non Budget - Other Total 147 (7) 56 149 565 141 (12) 1,039 1,039
15. Corporate Overhead Total 147 (7) 56 149 565 141 (12) 1,039 1,039
|Grand Total 557 (14) 144 351 1272 371 (29) 2,651 2,651
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Pin: 4847 Project: DCR
Order: 800504836 800504836- FIP-I:DCR:Loop into Colorado River Sub

Sum of Amt Year  Month

2015 2015 Total Grand Total
SubCategory Prime Group Details

1. Project Support Other Other Other 114 114 114
Other Total 114 114 114
[Other Total 114 114 114
1. Project Support Total 114 114 114
3. Construction Electrical Construction, Transmission Li Contract Contract Entries <$50,000 49,850 49,850 49,850
Contract Total 49,850 49,850 49,850
Electrical Construction, Transmission Li Total 49,850 49,850 49,850
3. Construction Total 49,850 49,850 49,850
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 10 329 339 339
Chargeback Total 10 329 339 339
Chargebacks Total 10 329 339 339
Labor - Other [Labor Labor Entries <$5,000 11 4,304 4,315 4,315
[Labor Total 11 4,304 4,315 4,315
Labor - Other Total 11 4,304 4,315 4,315
4. Allocated Total 20 4,633 4,654 4,654
5. Corporate Overhead|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 12 (5,532) (5,520) (5,520)
Capitalized Overhead - Inj & Damages 0 (28) (28) (28).
Capitalized Overhead - P&B/Payroll Tax (4,049) (4,049) (4,049)
Non Budgeted Total 12 (9,609) (9,597) (9,597)
Non Budget - Other Total 12 (9.609) (9,597) (9.597)
|5. Corporate Overhead Total 12 (9.609) (9,597) (9,597)
|Grand Total 147 44,874 | 45,021 45,021
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2015 YTD Recorded CWIP Expenditures

Pin: 4847 Project: DCR
Order: 800504834 800504834- FIP-I: DCR:Relocate 0.25 mile of existin
Sum of Amt Year Month
20152015 Total Grand Total
SubCategory Prime Details
5. Corporate Overhead Non Budget - Other Non Budgeted Capitalized Overhead - A&G (489) (489) (489)
Capitalized Overhead - Inj & Damages ®3) ) 3)
Capitalized Overhead - P&B/Payroll Tax (159) (159) (159)
Non Budgeted Total (652) (652) (652)}
Non Budget - Other Total (652) (652) (652)
5. Corporate Overhead Total (652) (652) (652)
|Grand Total (652). (652) (652).




Pin: 4847

Project: DCR

Order: 800418261 800418261- FIP-Devers-Valley and Devers-Colorado Ri

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Support [Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 3,375 2,749 2,302 2,929 2,122 13,476 13,476
Contract Total 3,375 2,749 2,302 2,929 2,122 13,476 13,476
Contract Consult/Contract Ord to Ord Total 3,375 2,749 2,302 2,929 2,122 13,476 13,476
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 393 511 556 1,263  (11,491) 1809 1,022 568 (5,371) (5,371)
Contract Total 393 511 556 1,263  (11,491) 1,809 1,022 568 (5,371) (5,371)
Environmental/Safety Professional Servic Total 393 511 556 1,263  (11,491) 1,809 1,022 568 (5,371) (5,371)
Labor - Other Labor Labor - Other 10,197 10,197 10,197
Labor Entries <$5,000 466 466 466
[Labor Total 10,664 10,664 10,664
Labor - Other Total 10,664 10,664 10,664
Other Other Other 4,672 4,672 9,344 4,959 (288) (119) 23,240 23,240
Other Total 4,672 4,672 9,344 4,959 (288) (119) 23,240 23,240
Other Total 4,672 4,672 9,344 4,959 (288) (119) 23,240 23,240
1. Project Support Total 8,439 2,749 7,485 12,272 7,637 975 (947) 1,809 1,022 568 42,009 42,009
2. Material Labor - Other [Labor Labor Entries <$5,000 (14) (14) (14)
[Labor Total (14) (14) (14)
Labor - Other Total 14) (14) (14)
Material - Direct Purchase - Correction Material - Direct Purchase Material Entries <$5,000 (192) (192) (192)
Material - Direct Purchase Total (192) (192) (192)
Material - Direct Purchase - Correction Total (192) (192) (192)
Material - Other Material Material - Other (41) 9 (32) (32)
Material Total (41) 9 (32) (32)
Material - Other Total (41) 9 (32) (32)
2. Material Total (248) 9) (239) (2@|
3. Construction Construction Management Services Contract Contract Entries <$50,000 1,260 180 360 180  (1,980) (1,980) (1,980)| (1,980)|
Contract Total 1,260 180 360 180  (1,980) (1,980) (1.980)_' (1 980)_I
Construction Management Services Total 1,260 180 360 180 (1,980) (1,980) (1,980) (1,980)
Construction Services - Other Contract Contract Entries <$50,000 (80,000)
Contract Total (80,000)
Construction Services - Other Total (80,000)
Construction, Civil/Structural Contract Contract Entries <$50,000 (848) (6.640)
Contract Total (848) (6,640)
Construction, Civil/Structural Total (848) (6.640)
Construction, Property/Building Contract Contract Entries <$50,000 (380)
Contract Total (380)
Construction, Property/Building Total (380)
Short Term Equipment Rent Contract Contract Entries <$50,000 8,845
Contract Total 8,845
Short Term Equipment Rent Total 8,845 8,845 8,845
3. Construction Total 1,260 180 (488) 180  (1,980) (80,155) (81,003) (81,003)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 3 8 1 0 1 (9) 8 (665) 12 7 4 (630) (630)
Chargeback Total 3 8 1 0 1 9) 8 (665) 12 7 4 630; 630,
Chargebacks Total 3 8 1 0 1 (9) 8 (665) 12 7 4 (630) (630)
Labor - Other [Labor Labor Entries <$5,000 59 109 34 18 37 (176) 306 (8,507) 185 129 57 (7,751) (7,751)
[Labor Total 59 109 34 18 37 (176) 306 (8,507) 185 129 57 (7,751) (7,751)
Labor - Other Total 59 109 34 18 37 (176) 306 (8,507) 185 129 57 (7,751) (7,751)
4. Allocated Total 62 117 35 18 38 (186) 314 (9.171) 197 136 60 (8.380) (8,380)|
5. Corporate Overh{Non Budget - Other Non Budgeted Ad Valorem Tax (139) 264 (221,568) (221,443) (221,443)
Capitalized Overhead - A&G 770 43 80 216 508 147 55 (3,653) (173,934) (175,769) (175,769)
Capitalized Overhead - Inj & Damages 10 0 0 18 21 5 0 9 (2,430) (2,366) (2,366)
Capitalized Overhead - P&B/Payroll Tax 6,463 135,753 142,216 142,216
Non Budgeted Total 641 43 80 498 528 152 56 2,819 (262,179) (257,361) (257,361)]
Non Budget - Other Total 641 43 80 498 528 152 56 2,819 (262,179) (257,361) (257,361)
15. Corporate Overhead Total 641 43 80 498 528 152 56 2,819  (262,179) (257,361) (257,361)
|Grand Total 9,142 1,420 3,043 7,513 13,018 5,624 1,345 (87,702) (262,170) 2,006 1,158 628 (304,974) (304,974)
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2015 YTD Recorded CWIP Expenditures

Pin: 4847 Project: DCR
Order: 800403645  800403645- FIP-I: DCR: Colorado River Switchyard

Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Support |Cleaning / Janitorial Services Contract Contract Entries <$50,000 (109) (109)
Contract Total (109) (109)
Cleaning / Janitorial Services Total (109) (109)
Contract - Other - Correction Contract Contract Entries <$50,000 13,244 13,244
Contract Total 13,244 13,244
Contract - Other - Correction Total 13,244 13,244
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 839 839
Contract Total 839 839
Contract Consult/Contract Ord to Ord Total 839 839
ELEC SYS PLANNING [Labor Labor Entries <$5,000 814 72 146 1,032
[Labor Total 814 72 146 1,032
ELEC SYS PLANNING Total 814 72 146 1,032
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 640 640
Contract Total 640 640
Environmental/Safety Professional Servic Total 640 640
Labor - Other Labor Labor Entries <$5,000 (287) 151 200 (207) 1 1) 11 149 157 (245) 63 25 18
[Labor Total (287) 151 200 (207) 1 (1) 11 149 157 (245) 63 25 18
Labor - Other Total (287) 151 200 (207) 1 (1) 11 149 157 (245) 63 25 18
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 193 258 163 98 497 298 424 647 940 3,519
[Labor Total 193 258 163 98 497 298 424 647 940 3,519
MAJOR PROJECT ORG Total 193 258 163 98 497 298 424 647 940 3,519
Other Other Other (185) 1 5,375 - - (8,415) 402 114 158 190 7,193 4,833
Other Total (185) 1 5,375 - - (8,415) 402 114 158 190 7,193 4,833
Other Total (185) 1 5,375 - - (8,415) 402 114 158 190 7,193 4,833
SC&M [Labor Labor Entries <$5,000 317 648 2,547 685 2,040 187 1,703 328 8,454
[Labor Total 317 648 2,547 685 2,040 187 1,703 328 8,454
SC&M Total 317 648 2,547 685 2,040 187 1,703 328 8,454
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 171 171
Contract Total 171 171
Temporary/Supplementary - Trade/Labor Total 171 171
1. Proiect Support Total 531 727 6,224 (315) 13,408 (8.416) 3,057 2,260 2,654 438 2,749 9,325 32,641
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 86 86
Material - Direct Purchase Total 86 86
Building, Shop & Industrial Products/Eap Total 86 86
Labor - Other Labor Labor Entries <$5,000 379 7 386
[Labor Total 379 7 386
Labor - Other Total 379 7 386
Material - Direct Purchase - Correction Material - Direct Purchase Material - Direct Purchase - Correction 14,896 14,896
Material - Direct Purchase Total 14,896 14,896
Material - Direct Purchase - Correction Total 14,896 14,896
Material - Other Material Material - Other 0 1 7 1 9
Material Total 0 1 7 1 9
Material - Other Total 0 1 7 1 9
2. Material Total 0 15,276 100 1 15,377
3. Construction Construction Management Services Contract Contract Entries <$50,000 562 - 7.973 12,172 4,764 972 2,604 29,048
Contract Total 562 - 7,973 12,172 4,764 972 2,604 29,048
Construction Management Services Total 562 - 7.973 12,172 4,764 972 2,604 29,048
Construction, Earthwork Contract Contract Entries <$50,000 440 (440) -
Contract Total 440 (440) -
Construction, Earthwork Total 440 (440) -
Construction, Property/Building Contract Contract Entries <$50,000 2,258 2,258
Contract Total 2,258 2,258
Construction, Property/Building Total 2,258 2,258
Contract Consult/Contract Ord to Ord Contract Contract Consult/Contract Ord to Ord 83,334 83,334
Contract Entries <$50,000 875 2,244 1,655 4,110 4,026 12,911
[Contract Total 875 2,244 1,655 4,110 4,026 83,334 96,245
Contract Consult/Contract Ord to Ord Total 875 2,244 1,655 4,110 4,026 83,334 96,245
Electrical Construction, Substations Contract WILSON UTILITY CONSTRUCTION 57,506 57,506
Contract Total 57,506 57,506
Electrical Construction, Substations Total 57,506 57,506
GRID OPS |Labor Labor Entries <$5,000 140 140
[Labor Total 140 140
GRID OPS Total 140 140
Labor - Other |Labor Labor Entries <$5,000 279 279
[Labor Total 279 279
Labor - Other Total 279 279
Major Construction, Turnkey, Trans/Subs Contract CAROB VALLEY ELECTRIC INC 57,503 57,503
Contract Total 57,503 57,503
Major Construction, Turnkey, Trans/Subs Total 57,503 57,503
Other Other Other 2,003 (2,003) -
Other Total 2,003 (2,003) -
Other Total 2,003 (2,003) -
SC&M | Labor Labor Entries <$5,000 338 451 473 1,263
[Labor Total 338 451 473 1,263
SC&M Total 338 451 473 1,263
Security / Protection Services Contract Contract Entries <$50,000 8,415 8,415
Contract Total 8,415 8,415
Security / Protection Services Total 8,415 8,415




Pin: 4847
Order: 800403645

Project: DCR

800403645- FIP-I: DCR: Colorado River Switchyard

2015 YTD Recorded CWIP Expenditures

TO11 Annual Update

Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015

Sum of Amt Year Month
Short Term Equipment Rent Contract Contract Entries <$50,000 13,943 (53) 1,000 (305) 14,584
Contract Total 13,943 (53) 1,000 (305) 14,584
[Short Term Equipment Rent Total 13,943 (53) 1,000 (305) 14,584
3. Construction Total 918 279 15,831 2,191 10,070 1,000 72,066 16,148 88,098 58,035 2,604 267,240
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 6,204 6,471 9,317 (1,912) 12,416 (11,470) 6,297 1,683 (3,596) 2,103 245 1,568 29,326
COLORADO RIVER SUB COST ALLOCATION 6,440 7,020 13,460
PDP- Colorado Rvr Switchyd/Sub-MPO 26,341 5,960 7,688 39,989
Chargeback Total 6,204 6,471 35,659 10,489 12,416 (3,783) 6,297 1,683 (3,596) 2,103 245 8,588 82,776
Chargebacks Total 6,204 6,471 35,659 10,489 12,416 (3,783) 6,297 1,683 (3,596) 2,103 245 8,588 82,776
Labor - Other Labor Division Overhead 5,233 5,233
Labor Entries <$5,000 217 194 2,095 (70) 4,571 182 4,317 2,520 1,818 6,844 592 810 24,090
[Labor Total 217 194 2,095 (70) 4,571 182 9,550 2,520 1,818 6,844 592 810 29,323
Labor - Other Total 217 194 2,095 (70) 4,571 182 9,550 2,520 1,818 6,844 592 810 29,323
4. Allocated Total 6,421 6,665 37,754 10,419 16,988 (3.601) 15,847 4,203 (1,778) 8,947 837 9,398 112,099
5. Corporate Overh¢Non Budget - Other Non Budgeted Capitalized Overhead - A&G 729 238 1,464 379 2,265 (71) 3,183 912 2,473 1,782 127 376 13,858
Capitalized Overhead - Inj & Damages 4 8 43 (23) 61 (15) 24 4 1 13 7 2 127
Capitalized Overhead - P&B/Payroll Tax 334 1,989 4,281 47 805 76 2,449 1,663 2,270 1,034 2,284 1,996 19,226
Non Budgeted Total 1,067 2,234 5,788 402 3,130 (10) 5,656 2,579 4,744 2,829 2,418 2,373 33,212
Non Budget - Other Total 1,067 2,234 5,788 402 3,130 (10) 5,656 2,579 4,744 2,829 2,418 2,373 33,212
15. Corporate Overhead Total 1,067 2,234 5,788 402 3,130 (10) 5,656 2,579 4,744 2,829 2,418 2,373 33,212
|Grand Total 8,937 9,905 65,597 12,697 58,873 (10.928) 96,626 25,190 93,718 70,249 6,004 23,701 460,568
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2015 YTD Recorded CWIP Expenditures

Pin: 4847 Project: DCR
Order: 800403645  800403645- FIP-I: DCR: Colorado River Switchyard

Sum of Amt
Grand Total
SubCategory Prime Details
1. Project Support |Cleaning / Janitorial Services Contract Contract Entries <$50,000 (109)}
Contract Total (109)}
Cleaning / Janitorial Services Total (109)
Contract - Other - Correction Contract Contract Entries <$50,000 13,244
Contract Total 13,244
Contract - Other - Correction Total 13,244
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 839
Contract Total 839
Contract Consult/Contract Ord to Ord Total 839
ELEC SYS PLANNING [Labor Labor Entries <$5,000 1,032
[Labor Total 1,032
ELEC SYS PLANNING Total 1,032
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 640
Contract Total 640
Environmental/Safety Professional Servic Total 640
Labor - Other Labor Labor Entries <$5,000 18
[Labor Total 18
Labor - Other Total 18
MAJOR PROJECT ORG | Labor Labor Entries <$5,000 3,519
[Labor Total 3,519
MAJOR PROJECT ORG Total 3,519
Other Other Other 4,833
Other Total 4,833
Other Total 4,833
SC&M | Labor Labor Entries <$5,000 8,454
[Labor Total 8,454
SC&M Total 8,454
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 171
Contract Total 171
Temporary/Supplementary - Trade/Labor Total 171
1. Project Support Total 32,641
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 86
Material - Direct Purchase Total 86
Building, Shop & Industrial Products/Eap Total 86
Labor - Other Labor Labor Entries <$5,000 386
[Labor Total 386
Labor - Other Total 386
Material - Direct Purchase - Correction Material - Direct Purchase Material - Direct Purchase - Correction 14,896
Material - Direct Purchase Total 14,896
Material - Direct Purchase - Correction Total 14,896
Material - Other Material Material - Other 9
Material Total 9
Material - Other Total 9
2. Material Total 15,377
3. Construction Construction Management Services Contract Contract Entries <$50,000 29,048
Contract Total 29,048
Construction Management Services Total 29,048
Construction, Earthwork Contract Contract Entries <$50,000 -
Contract Total -
Construction, Earthwork Total -
Construction, Property/Building Contract Contract Entries <$50,000 2,258
Contract Total 2,258
Construction, Property/Building Total 2,258
Contract Consult/Contract Ord to Ord Contract Contract Consult/Contract Ord to Ord 83,334
Contract Entries <$50,000 12,911
Contract Total 96,245
Contract Consult/Contract Ord to Ord Total 96,245
Electrical Construction, Substations Contract WILSON UTILITY CONSTRUCTION 57,506
Contract Total 57,506
Electrical Construction, Substations Total 57,506
GRID OPS |Labor Labor Entries <$5,000 140
[Labor Total 140
GRID OPS Total 140
Labor - Other }ﬁor Labor Entries <$5,000 279
Labor Total 279
Labor - Other Total 279
Major Construction, Turnkey, Trans/Subs Contract CAROB VALLEY ELECTRIC INC 57,503
Contract Total 57,503
Major Construction, Turnkey, Trans/Subs Total 57,503
Other Other Other -
Other Total -
Other Total -
SC&M | Labor Labor Entries <$5,000 1,263
[Labor Total 1,263
SC&M Total 1,263
Security / Protection Services Contract Contract Entries <$50,000 8,415
Contract Total 8,415
Security / Protection Services Total 8,415




Pin: 4847
Order: 800403645

Project: DCR

800403645- FIP-I: DCR: Colorado River Switchyard

2015 YTD Recorded CWIP Expenditures

Sum of Amt
Short Term Equipment Rent Contract Contract Entries <$50,000 14,584
Contract Total 14,584
[Short Term Equipment Rent Total 14,584
3. Construction Total 267,240
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 29,326
COLORADO RIVER SUB COST ALLOCATION 13,460
PDP- Colorado Rvr Switchyd/Sub-MPO 39,989
Chargeback Total 82,776
Chargebacks Total 82,776
Labor - Other Labor Division Overhead 5,233
Labor Entries <$5,000 24,090
[Labor Total 29,323
Labor - Other Total 29,323
4. Allocated Total 112,099
5. Corporate Overh¢Non Budget - Other Non Budgeted Capitalized Overhead - A&G 13,858
Capitalized Overhead - Inj & Damages 127
Capitalized Overhead - P&B/Payroll Tax 19,226
Non Budgeted Total 33,212
Non Budget - Other Total 33,212
15. Corporate Overhead Total 33,212
[Grand Total 460,568
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Pin: 4847
Order: 800063033

Project: DCR

800063033- FIP:DEVERS-Colorado River 500KV SERIES C

2015 YTD Recorded CWIP Expenditures

TO11 Annual Update
Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015

Sum of Amt Year Month
2015 Total Grand Total
Category Prime Group Details 1 2 3 6 11 12

1. Project Support |ELEC SYS PLANNING Labor Labor Entries <$5,000 327 534 431 536 1,827 1,827
[Labor Total 327 534 431 536 1,827 1,827

ELEC SYS PLANNING Total 327 534 431 536 1,827 1,827
Engineerina/Technical Professional Servi Contract Contract Entries <$50,000 16,242 16,242 16,242

Contract Total 16,242 16,242 16,242

Engineering/Technical Professional Servi Total 16,242 16,242 16,242
Labor - Other Labor Labor Entries <$5,000 (1,187) 7 @) 247 (247) 63 80 (1,044) (1,044)
[Labor Total (1,187) 7 () 247 (247) 63 80 (1,044) (1,044)
Labor - Other Total (1,187) 7 @ 247 (247) 63 80 (1,044) (1,044)

Other Other Other 105 105 105

Other Total 105 105 105

Other Total 105 105 105

1. Project Support Total (1,187) 335 () 781 (142) 494 16,858 17,130 17,130
2. Material Material - Other Material Material - Other 0 0 0
Material Total 0 0 0

Material - Other Total 0 0 0

2. Material Total 0 0 0
3. Construction Sc&Mm ILabor Labor Entries <$5,000 682 682 682
[Labor Total 682 682 682

SC&M Total 682 682 682

Short Term Equipment Rent Contract Contract Entries <$50,000 1,197 (3,810) (2,613) (2,613)

Contract Total 1,197 (3,810) (2,613) (2,613)

Short Term Equipment Rent Total 1,197 (3,810) (2,613) (2,613)

3. Construction Total 682 1,197 (3,810) (1,931) (1,931)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 3269 4605 1,659 1,545 2212 (2,575) 128 136 184 261 163 250 11,836 11,836
Chargeback Total 3269 4605 1,659 1,545 2212 (2,575) 128 136 184 261 163 250 11,836 11,836

Chargebacks Total 3269 4605 1,659 1,545 2212 (2,575) 128 136 184 261 163 250 11,836 11,836

Labor - Other [Labor Labor Entries <$5,000 (419) 113 (2) 583 87 (448) 150 2,061 2,125 2,125

[Labor Total (419) 113 (2) 583 87 (448) 150 2,061 2,125 2,125

Labor - Other Total (419) 113 (2) 583 87 (448) 150 2,061 2,125 2,125

4. Allocated Total 2,850 4,718 1657 1,545 2212 (1,992) 215 136 (263) 261 313 2,312 13,961 13,961
5. Corporate Overhe|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 151 157 44 48 90 (15) 44 5 (113) 7 29 504 950 950
Capitalized Overhead - Inj & Damages 3) 5 0 ) 2 3) 1 0 (5) 0 2 2 1 1

Capitalized Overhead - P&B/Payroll Tax (306) 883 437 264 416 1,223 (171) 74 109 180 546 1,034 4,690 4,690

Non Budgeted Total (158) 1,045 481 312 508 1,205 (125) 80 (9) 188 576 1,540 5,641 5,641

Non Budget - Other Total (158) 1,045 481 312 508 1,205 (125) 80 (9) 188 576 1,540 5,641 5,641

15. Corporate Overhead Total (158) 1,045 481 312 508 1,205 (125) 80 (9) 188 576 1,540 5,641 5,641
|Grand Total 1504 6,097 2,131 1,856 2,720 675 1,144 215 (4,082) 448 1,383 20,709 34,801 34,801
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Pin: 4847
Order: 800062902

Project: DCR
800062902- FIP-I:Valley: Equip line position

8X

2015 YTD Recorded CWIP Expenditures
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Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Group Details
1. Project Support  |Engineering/Technical Professional Servi Contract Contract Entries <$50,000 1,112 450 1,562 1,562
Contract Total 1112 450 1,562 1,562
Engineering/Technical Professional Servi Total 1112 450 1,562 1,562
Labor - Other Labor Labor Entries <$5,000 (720 52 1,757 914  (1,536) 708 351 (666) 1) 859 859
[Labor Total (720 52 1,757 914  (1,536) 708 351 (666) (€] 859 859
Labor - Other Total (720 52 1,757 914  (1,536) 708 351 (666) @) 859 859
Other Other Other (9) (2.016) 815 470 337 75 1,041 245 958 958
Other Total (9) (2,016) 815 470 337 75 1,041 245 958 958
Other Total (9) (2.016) 815 470 337 75 1,041 245 958 958
PWRD OTHER [Labor Labor Entries <$5,000 97 97 97
[Labor Total 97 97 97
PWRD OTHER Total 97 97 97
1. Project Support Total 479 (1,964) 2,572 1,384  (1,199) 783 1,392 (421) @) 450 3,476 3,476
2. Material @ ication and E -DP [Material - Direct Purchase Material Entries <$5,000 (500) (500)
Material - Direct Purchase Total (500) (500)
Communication Systems and Equipment -DP Total (500) (500)
Labor - Other Labor Labor Entries <$5,000 (30) (30)
[Labor Total (30) (30)
Labor - Other Total (30) (30)
Material - Other Material Material - Other 112 (40) 112 112 297
Material Total 112 (40) 112 112 297
Material - Other Total 112 (40) 112 112 297
2. Material Total 112 (570) 112 112 (233)
3. Construction GRID OPS ILabor Labor Entries <$5,000 25 107 61 29 222 222
[Labor Total 25 107 61 29 222 222
GRID OPS Total 25 107 61 29 222 222
SC&M [Labor Labor Entries <$5,000 864 2,743 10,220 6,932 4,247 3,749 17,281 1,484 47,519 47,519
[Labor Total 864 2,743 10,220 6,932 4,247 3,749 17,281 1484 47,519 47,519
SC&M Total 864 2,743 10,220 6,932 4,247 3,749 17,281 1484 47,519 47,519
Short Term Equipment Rent Contract Contract Entries <$50,000 885 885 1,769 885 1,769 885 885 885 885 1,215 10,944 10,944
Contract Total 885 885 1,769 885 1,769 885 885 885 885 1,215 10,944 10,944
Short Term Equipment Rent Total 885 885 1,769 885 1,769 885 885 885 885 1,215 10,944 10,944
3. Construction Total 1,748 3,628 12,013 7,816 4,353 5579 18,194 2,369 885 885 1,215 58,685 58,685
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 7 184 41 49 5 3 13 302 302
Chargeback Total 7 184 41 49 5 3 13 302 302
Chargebacks Total 7 184 41 49 5 3 13 302 302
Labor - Other [Labor Labor Entries <$5,000 516 1,191 3,719 2,731 1,204 2,461 7,657 498 104 154 121 20,356 20,356
[Labor Total 516 1,191 3,719 2,731 1,204 2,461 7,657 498 104 154 121 20,356 20,356
Labor - Other Total 516 1,191 3,719 2,731 1,204 2,461 7,657 498 104 154 121 20,356 20,356
4. Allocated Total 524 1,375 3,760 2,780 1,204 2,461 7,662 498 104 157 134 20,658 20,658
5. Corporate OverhegNon Budget - Other Non Budgeted Capitalized Overhead - A&G 260 141 496 373 177 250 953 99 27 39 48 2,863 2,863
Capitalized Overhead - Inj & Damages 4 10 28 48 10 11 31 2 1 2 3 148 148
Capitalized Overhead - P&B/Payroll Tax 87 3,107 8,800 7,096 2,595 3,641 13,979 521 1) 39,825 39,825
Non Budgeted Total 350 3,257 9,324 7,516 2,782 3,901 14,963 622 28 41 51 42,835 42,835
Non Budget - Other Total 350 3,257 9,324 7,516 2,782 3,901 14,963 622 28 41 51 42,835 42,835
15. Corporate Overhead Total 350 3,257 9,324 7,516 2,782 3,901 14,963 622 28 41 51 42,835 42,835
|Grand Total 3,214 5,726 27,781 19,609 7,140 12,724 42,212 3,068 1,015 1532 1,399 125,421 125,421
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Pin: 4847 Project: DCR
Order: 800062850  800062850- FIP-I:DEVERS: Extend 500kV bus

Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Group Details
1. Project Support |Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 350 383 652 511 631 409 445 3,381 3,381
Contract Total 350 383 652 511 631 409 445 3,381 3,381
Contract Consult/Contract Ord to Ord Total 350 383 652 511 631 409 445 3,381
Labor - Other [Labor Labor Entries <$5,000 89 89
[Labor Total 89 89
Labor - Other Total 89 89
Other Other Other 571 571 1,143 571 1,143 640 217 4,857
Other Total 571 571 1,143 571 1,143 640 217 4,857
Other Total 571 571 1,143 571 1,143 640 217 4,857
1. Project Support Total 922 383 1,223 1,654 1202 1,640 1,085 217 8,326
2. Material Labor - Other [Labor Labor Entries <$5,000 ar7n ar7n
[Labor Total @77 @a77)
Labor - Other Total (177) (177)
Material - Inventory Material Material - Inventory (6,960) (6,960)
Material Total (6,960) (6,960)
Material - Inventory Total (6,960) (6,960)
Material - Other Material Material - Other 0 375 786 (557) 604
Material Total 0 375 786 (557) 604
Material - Other Total 0 375 786 (557) 604
Material Handling Services Contract Contract Entries <$50,000 (96) (96)
Contract Total (96) (96)
Material Handling Services Total (96) (96)
2. Material Total 0 375 786 (7.694) (96) (6,629)
3. Construction Construction Management Services Contract Contract Entries <$50,000 140 140 140
Contract Total 140 140 140
Construction Management Services Total 140 140 140
Major Construction, Turnkey, Trans/Subs Contract Maior Construction, Turnkey, Trans/Subs 115,651 115,651 115,651
Contract Total 115,651 115,651 115,651
Major Construction, Turnkey, Trans/Subs Total 115,651 115,651 115,651
Mechanical Services Contract Contract Entries <$50,000 403 403 403
Contract Total 403 403 403
Mechanical Services Total 403 403 403
Short Term Equipment Rent Contract Contract Entries <$50,000 885 885 885
Contract Total 885 885 885
Short Term Equipment Rent Total 885 885 885
3. Construction Total 885 543 115,651 117,078 117,078
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1,729 2,421 1,145 773 878 (1,175) 64 67 92 130 82 835 7,041 7,041
Chargeback Total 1,729 2,421 1,145 773 878  (1,175) 64 67 92 130 82 835 7,041 7,041
Labor Labor Entries <$5,000 (860) (860) 860
Labor Total (860) (860) 860, |
Chargebacks Total 1729 2,421 1,145 773 18  (1,175) 64 67 92 130 82 835 6,181 6,181
Labor - Other Labor Division Overhead 7,314 7,314 7314
Labor Entries <$5,000 134 62 4 (855) 4 3 9) 5,406 4,749 4,749
[Labor Total 134 62 4 (855) 4 3 9) 12,720 12,063 12,063
Labor - Other Total 134 62 4 (855) 4 3 (9) 12,720 12,063 12,063
4. Allocated Total 1,862 2,421 1,206 777 (836) (1,171) 67 58 92 130 82 13,555 18,244 18,244
5. Corporate Overhe[Non Budget - Other Non Budgeted Capitalized Overhead - A&G 332 87 78 62 (279) 1 60 42 3 3 3 3,147 3,538 3,538
Capitalized Overhead - Inj & Damages 4 3 2 2 (18) @) 1 1 0 0 0 7 1 1
Capitalized Overhead - P&B/Payroll Tax 61 360 427 133 18 103 7 37 55 90 53 815)| 597 597
Non Budgeted Total 396 449 507 196 (279) 102 138 80 57 94 57 2,338 4,136 4,136
Non Budget - Other Total 396 449 507 196 (279) 102 138 80 57 94 57 2,338 4,136 4,136
15. Corporate Overhead Total 396 449 507 196 (279) 102 138 80 57 94 57 2,338 4,136 4,136
|Grand Total 4,065 3,244 3425 2,197  (7,156) 133 1,845 1,127 149 224 138 131,761 141,155 141,155
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Pin: 4847 Project: DCR
Order: 800062846 800062846- FIP-I:Devers: Replace Eleven 230kV CB'S
Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details 6
1. Project Support Labor - Other Labor Labor Correction 362,404 362,404 362,404
Labor Entries <$5,000 (298,972) (37,251) (336,223) (336,223)
[Labor Total (298,972) 362,404  (37,251) 26,181 26,181
Labor - Other Total (298,972) 362,404 _ (37,251) 26,181 26,181
Other Other Other (11,258) 22,516 11,258 11,258
Other Total (11,258) 22,516 11,258 11,258
Other Total (11,258) 22,516 11,258 11,258
1. Project Support Total (310,230) 384,920  (37,251) 37,439 37,439
2. Material Breakers - Circuit-DP Material - Direct Purchase Material Entries <$5,000 (5,157) (5,157) (5,157)
Material - Direct Purchase Total (5,157) (5,157). (5,157)
Breakers - Circuit-DP Total (5,157 (5,157) (5,157)
Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 (1,755 3,510 1,755 1,755
Material - Direct Purchase Total (1,755 3,510 1,755 1,755
Building, Shop & Industrial Products/Egp Total (1,755 3,510 1,755 1,755
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 (26,070 (26,070) (26,070)
Material - Direct Purchase Total (26,070) (26,070) (26,070
Electric Wiring and Components-DP Total (26,070) (26,070) (26,070)
Labor - Other Labor Labor Entries <$5,000 (4,961) (4,961) (4,961)
T&D Supply Expense 22,231 22,231 22,231
Labor Total (4,961) 22,231 17,270 17,270
Labor - Other Total (4,961) 22,231 17,270 17,270
Material - Inventory Material Material - Inventory (127,679) 255,359 127,679 127,679
Material Total (127,679) 255,359 127,679 127,679
Material - Inventory Total (127,679) 255,359 127,679 127,679
Material - Other Material Material - Other (135,304) 274,775 139,471 139,471
Material Total (135,304) 274,775 139,471 139,471
Material - Other Total (135,304) 274,775 139,471 139,471
Metals & Fabricated Metal Products-DP Material - Direct Purchase Material Entries <$5,000 (596) 1,192 596 596
Material - Direct Purchase Total (596) 1,192 596 596
Metals & Fabricated Metal Products-DP Total (596) 1,192 596 596
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 (271) 542 271 271
Material - Direct Purchase Total (271) 542 271 271
Pole Line Hdwe & Connectors-DP Total (271) 542 271 271
Protection and Test-DP Material - Direct Purchase Material Entries <$5,000 (1,631) 3,263 1,631 1,631
Material - Direct Purchase Total (1,631) 3,263 1,631 1,631
Protection and Test-DP Total (1,631) 3,263 1,631 1,631
Steel / Fabricated / Structural-DP Material - Direct Purchase Material Entries <$5,000 (1,250) 2,500 1,250 1,250
Material - Direct Purchase Total (1,250) 2,500 1,250 1,250
Steel / Fabricated / Structural-DP Total (1,250) 2,500 1,250 1,250
Transformers CT/PT/INSTR-DP Material - Direct Purchase Material Entries <$5,000 (25,065) (25,065) (25,065)
Material - Direct Purchase Total (25,065) (25,065) (25,065)]
Transformers CT/PT/INSTR-DP Total (25,065) (25,065) (25,065)
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 (1,040) (1,040) (1,040)
Material - Direct Purchase Total (1,040) (1,040) (1,040)
Transportation & Mobile Equip-DP Total (1,040) (1,040) (1,040)
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 (4,379) (4.379) (4,379)
Material - Direct Purchase Total (4,379) (4,379) (4,379)
Wire, Cable & Bus Bar-DP Total (4,379) (4.379) (4,379)
2. Material Total (335,160) 563,372 228,212 228,212
3. Construction Construction Management Services Contract Contract Entries <$50,000 (2,134) (2,134) (2,134)
Contract Total (2,134) (2,134) (2,134)
Construction Management Services Total (2,134) (2,134) (2,134)
Construction Services - Correction Contract Contract Entries <$50,000 (292) (292) (292)
Contract Total (292) (292) (292)}
Construction Services - Correction Total (292) (292) (292)
Electrical Services Contract Contract Entries <$50,000 (28,965) (28,965) (28,965)
Electrical Services 57,930 57,930 57,930
Contract Total (28,965) 57,930 28,965 28,965
Electrical Services Total (28,965) 57,930 28,965 28,965
Maijor Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 (492,913) (492,913) (492,913)
Major Construction, Turnkey, Trans/Subs 87,125 87,125 87,125
Contract Total (492,913) 87,125 (405,789) (405,789)]
Major Construction, Turnkey, Trans/Subs Total (492,913) 87,125 (405,789) (405,789)
Short Term Equipment Rent Contract Contract Entries <$50,000 (2,373) 4,746 2,373 2,373
Contract Total (2,373) 4,746 2,373 2,373
Short Term Equipment Rent Total (2,373) 4,746 2,373 2,373
3. Construction Total (526,677) 62,676 87,125 (376,877) (376.,877)
4. Allocated Allocations No OH Correction Allocations No OH Correction _Allocations No OH Correction 11 11 11
Allocations No OH Correction Total 11 11 11
Allocations No OH Correction Total 11 11 11
Chargebacks Chargeback Chargeback Entries<$5,000 (3.904) 455 575 (2.874) (2,874)
Chargeback Total (3,904) 455 575 (2,874) (2,874)
Labor Labor Entries <$5,000 (15,777) (15,777) (15,777)
MATERIAL MANAGEM 38,192 38,192 38,192
Labor Total (15,777) 38,192 22,415 22,415
Chargebacks Total (19,681) 38,647 575 19,541 19,541
Consultants /Prof Srvcs No OH Correction |Cuntract Contract Entries <$50,000 554 554 554




Pin: 4847
Order: 800062846

Project: DCR

800062846- FIP-I:Devers: Replace Eleven 230kV CB'S

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month

[Contract Total 554 554 554

Consultants /Prof Srves No OH Correction Total 554 554 554

Contract Other No OH Correction Contract Contract Entries <$50,000 540 540 540

Contract Total 540 540 540

Contract Other No OH Correction Total 540 540 540

IMM/Allocated - Correction [IMM Correction IMM/Allocated - Correction (29,754) 59,509 29,754 29,754

[IMM Correction Total (29,754) 59,509 29,754 29,754

IMM/Allocated - Correction Total (29,754) 59,509 29,754 29,754

Labor - Other Labor Division Overhead 14,444 14,444 14,444

Labor Entries <$5,000 (171,640) 102,299 2,226 (67,116) (67,116)

Paid Absence 43,605 43,605 43,605

Labor Total (171,640) 160,348 2,226 (9,067) (9.067)

Labor - Other Total (171,640) 160,348 2,226 (9,067) (9,067)

4. Allocated Total (221,076) 259,609 2,801 41,334 41,334
5. Corporate Overhead Non Budget - Other Non Budgeted Capitalized Overhead - A&G (56,607) 35,957 1,843 (18,807) (18,807)
Capitalized Overhead - Inj & Damages (1,924) 1,455 (41) (510). (510)
Capitalized Overhead - P&B/Payroll Tax (287,680) 278,787 (28,375) (37,269) (37,269)]
Non Budgeted Total (346,211) 316,199 26,573) (56,586) (56,586)]

Non Budget - Other Total (346,211) 316,199 _ (26,573) (56,586) (56,586)

|5. Corporate Overhead Total (346,211) 316,199  (26.,573) (56.,586)
[Grand Total (1,739,353) 1,586,776 26,101 | (126,476)

TO11 Annual Update
Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015

Page 14 of 153



2015 YTD Recorded CWIP Expenditures TO11 Annual Update

Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015
Page 15 of 153

Pin: 4847 Project: DCR
Order: 800062527 800062527- FIP-I: DCR: Devers - Valley #2 500kV T/L

Sum of Amt Year Month
2015 2015 Total Grand Total
Category Prime Details
1. Project Suppor|DCM Labor Labor Entries <$5,000 194 1815 1,373 1,970 1,554 978 1,742 2,524 1,182 13,332 13,332
[Labor Total 194 1,815 1,373 1,970 1,554 978 1,742 2,524 1,182 13,332 13,332
DCM Total 194 1815 1,373 1,970 1,554 978 1,742 2,524 1,182 13,332 13,332
ELEC SYS PLANNING [Labor Labor Entries <$5,000 1,018 61 1,079 1,079
[Labor Total 1,018 61 1,079 1,079
ELEC SYS PLANNING Total 1,018 61 1,079 1,079
Engineering/Technical Professional Servi Contract POWER ENGINEERS INCORPORATED 77,488 77,488 77,488
Contract Total 77,488 77,488 77,488
Engineering/Technical Professional Servi Total 77,488 77,488 77,488
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 960 320 12,294 13,574 13,574
Contract Total 960 320 12,294 13,574 13,574
Environmental/Safety Professional Servic Total 960 320 12,294 13,574 13,574
FINANCE Labor Labor Entries <$5,000 968 571 1,538 1,538
[Labor Total 968 571 1,538 1,538
FINANCE Total 968 571 1,538 1,538
Labor - Other [Labor Labor Entries <$5,000 (20,397) 1 74 93 (156) 118 (122) (10,629) 131 (128) 131 46 (30,838) (30,838)
[Labor Total (20,397) 1 74 93 (156) 118 (122) (10,629) 131 (128) 131 46 (30,838, (30,838,
Labor - Other Total (20,397) 1 74 93 (156) 118 (122) (10,629) 131 (128) 131 46 (30,838) (30,838)
Other Other Other 6,453 484 772 (109) 2 (1) (822) 203 6,982 6,982
Other Total 6,453 484 772 (109) 2 1) (822) 203 6,982 6,982
Other Total 6,453 484 772 (109) 2 (1) (822) 203 6,982 6,982
PIng & Perf Rprtng [Labor Labor Entries <$5,000 404 404 404
[Labor Total 404 404 404
Ping & Perf Rprtng Total 404 404 404
TRANSMISSION | Labor Labor Entries <$5,000 427 427 427
[Labor Total 427 427 427
TRANSMISSION Total 427 427 427
1. Proiect Support Total (11,562) 78,781 1,813 749 1,662 1,490 1,026 3,421 1,109 1,614 2,655 1,227 83,985 83,985
2. Material Labor - Other [Labor Labor Entries <$5,000 2,501  (26,735) (363) 1) 8 (31,630) (56,220) (56,220)
[Labor Total 2,501 (26,735, (363) 1) 8 (31,630) (56,220, (56,220,
Labor - Other Total 2,501 (26,735) (363) (1) 8 (31,630) (56,220) (56,220)
Material - Direct Purchase - Correction Material - Direct Purchase Material Entries <$5,000 192 192 192
Material - Direct Purchase Total 192 192 192
Material - Direct Purchase - Correction Total 192 192 192
Material - Other Material Material - Other 14 4,557 (97,077) (1,378) @ 9 24 (92,823) (186,675) (186,675)
Material Total 14 4,557 (97,077) (1,378) 1) 9 24 (92,823) (186,675
Material - Other Total 14 4,557 (97.077) (1,378) (1) 9 24 (92,823) (186.675)
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 (16) (81) (97) (97)
Material - Direct Purchase Total (16) (81) (97) (97)
Office & Office Support Products-DP Total (16) (81) (97) (97)
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Pole Line Hdwe & Connectors-DP 42,388 42,388 42,388
Material - Direct Purchase Total 42,388 42,388 42,388
Pole Line Hdwe & Connectors-DP Total 42,388 42,388 42,388
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 (9.680) (9,680) (9,680)
Material - Direct Purchase Total (9,680) (9,680 (9,680
Power Systems, Batteries and Light-DP Total (9.680) (9,680) (9,680)
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 (436,403) (435,279) (871,682) (871,682)
Material - Direct Purchase Total (436,403) (435,279) (871,682) (871,682)]
Wire, Cable & Bus Bar-DP Total (436,403) (435,279) (871,682) (871,682)
2. Material Total 14 49,447 (560,215) (11.421) (18) 9 144 (559,732) (1,081,773)] (1,081,773)|
3. Construction |Construction Management Services Contract Contract Entries <$50,000 112 1,980 2,092 2,092
Contract Total 112 1,980 2,092 2,092
Construction Management Services Total 112 1,980 2,092 2,092
Construction Services - Other |Contract Construction Services - Other 80,000 80,000 80,000
Contract Entries <$50,000 4,200 4,200 4,200
[Contract Total 4,200 80,000 84,200 84,200
Construction Services - Other Total 4,200 80,000 84,200 84,200
Construction, Civil/Structural Contract Contract Entries <$50,000 (680) 6,640 5,960 5,960
Contract Total (680) 6,640 5,960 5,960
Construction, Civil/Structural Total (680) 6,640 5,960 5,960
Construction, Property/Building Contract Contract Entries <$50,000 380 380 380
Contract Total 380 380 380
Construction, Property/Building Total 380 380 380
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 49,850 49,850 49,850
Contract Total 49,850 49,850 49,850
Electrical Construction, Transmission Li Total 49,850 49,850 49,850
Short Term Equipment Rent Contract Contract Entries <$50,000 (8,845) (8,845) (8,845)
Contract Total (8,845) (8,845) (8,845)]
Short Term Equipment Rent Total (8,845) (8,845) (8,845)]
3. Construction Total 4,200 (568) 80,155 49,850 133,637 133,637
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 3,791 3,378 85,959 20,357 (4,075) (127,752) 2,135 2,480 1,567 (631) 1,779 1,624 (9,390) (9,390)
DPV2/DCR Project Mgmt Home Office Cost 5,424 5,424 5,424
PDP-2010 Devers to Valley 500kV-MPO 14,819 10,952 25,715 99,552 111,968 93,251 356,257 356,257
PDP-DPV2 General Mtg Support-MPO 26,234 34,471 11,559 13,381 12,161 14,081 111,887 111,887
Chargeback Total 50,268 48,801 123,233 133,291 120,054 _ (20,421) 2,135 2,480 1,567 (631) 1,779 1,624 464,178 464,178
Chargebacks Total 50,268 48,801 123,233 133,291 120,054 _ (20.421) 2,135 2,480 1,567 (631) 1779 1,624 464,178 464,178
Labor - Other |Labor Division Overhead 5,330 5,330 5,330
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Sum of Amt Year Month

Labor Entries <$5,000 (4,845) 5,266 (36,957) (860) 499 501 825 9,056 358  (43,920) 7,193 542 (62,342) (62,342)
[Labor Total (4,845) 10,597 (36,957) (860) 499 501 825 9,056 358  (43,920) 7,193 542 (57,012) (57,012)
[Labor - Other Total (4,845) 10,597 _ (36,957) (860) 499 501 825 9,056 358 (43,920) 7,193 542 (57,012) (57,012)
4. Allocated Total 45,423 59,397 86,276 132431 120,553  (19,920) 2,959 11,536 1,925  (44.552) 8,972 2,166 407,166 407,166
5. Corporate Over|Non Budget - Other Non Budgeted AFUDC - Debt/Equity (348,860) (348,860) (348,860)
Capitalized Overhead - A&G 3,067 5,818  (12,564) 3,737 4,966 (523) 169 3,844 84  (15,933) 2,182 89 (5,066) (5,066)
Capitalized Overhead - Inj & Damages (22) 161 (770) 35 (@) (152) 3 (6) 3 877) 23 2 (1,604) (1,604)
Capitalized Overhead - P&B/Payroll Tax (5,791) 4,896 4,133 3,818 5,524 1,671 1,983 (4,686) 1,802 3,023 3,313 2,990 22,678 22,678

Non Budgeted Total (2,746) 10,875 (9,202) 7,590 (338,375) 997 2,155 (848) 1,890  (13,787) 5,517 3,081

Non Budget - Other Total (2,746) 10,875 (9,202) 7,590 (338,375) 997 2,155 (848) 1,890 _ (13,787) 5,517 3,081

5. Corporate Overhead Total (2,746) 10,875 (9,202) 7,590 (338,375) 997 2,155 (848) 1,890  (13,787) 5,517 3,081

|Grand Total 31,129 198,499 (477,128 128,780  (216,161) (17.451) 6,150 94,407 4,924 (616.457) 66,994 6,474
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Pin: 4847 Project: DCR
Order: 800062494  800062494- FIP-RI:Devers-Colorado River 500kV No.2

Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Support [ELEC SYS PLANNING Labor ELEC SYS PLANNING / Engineer Sr 5,153 5,153 5,153
Labor Entries <$5,000 1,864 7,387 1,234 1,016 1,519 600 1510 1,208 604 1,511 910 307 19,671 19,671
[Labor Total 7,017 7,387 1,234 1,016 1,519 600 1510 1,208 604 1,511 910 307 24,824 24,824
ELEC SYS PLANNING Total 7,017 7,387 1,234 1,016 1,519 600 1510 1,208 604 1,511 910 307 24,824 24,824
Engineering/Technical Professional Servi Contract MESA ASSOCIATES INC. 102,542 102,542 102,542
Contract Total 102,542 102,542 102,542
Engineering/Technical Professional Servi Total 102,542 102,542 102,542
Labor - Other Labor Labor Entries <$5,000 (16,324) 82 16 119 (234) 49 (53) 61 118 (169) 56 (69) (16,349) (16,349)
[Labor Total (16,324) 82 16 119 (234) 49 (53) 61 118 (169) 56 69| (16,349) (16,349)
Labor - Other Total (16,324) 82 16 119 (234) 49 (53) 61 118 (169) 56 (69) (16,349) (16,349)
Other Other Other 71,272 (61,469) 78 (82) 9,798 9,798
Other Total 71,272 61,469) 78 (82) 9,798 9,798
Other Total 71,272 (61,469) 78 (82) 9,798 9,798
1. Project Support Total 61,964  (54,000) 103,870 1,053 1,285 649 1,458 1,268 722 1,342 966 237 120,815 120,815
2. Material Labor - Other [Labor Labor Entries <$5,000 (363) 4 (164) (531) (531)
[Labor Total (363) (4) (164) (531) (531)
Labor - Other Total (363) (4) (164) (531) (531)
Material - Other Material Material - Other 22 (1,372) (1) (277) (1,628) (1,628)
Material Total 22 (1,372) (1) (277) (1,628) (1,628)}
Material - Other Total 22 (1,372) (1) (277) (1,628) (1,628)
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 (16) (16) (16)
Material - Direct Purchase Total (16) (16) (16)
Office & Office Support Products-DP Total (16) (16) (16)
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 (2,120) (2,120) (2,120)
Material - Direct Purchase Total (2,120) (2,120) (2,120)
Pole Line Hdwe & Connectors-DP Total (2,120) (2,120) (2,120)
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 (9,680) (9,680) (9,680)
Material - Direct Purchase Total (9,680) (9,680) (9,680)}
Power Systems, Batteries and Light-DP Total (9,680) (9,680) (9,680)
Steel Lattice Towers (T/S)-DP Material - Direct Purchase Material Entries <$5,000 (28) (267) (295) (295)
Material - Direct Purchase Total (28) 267) (295) (295)
Steel Lattice Towers (T/S)-DP Total (28) (267) (295) (295)
2. Material Total 22 (11,415) (49) (2,829) (14,270) (14,270)
3. Construction Security / Protection Services Contract Contract Entries <$50,000 6,731 6,731 6,731
Contract Total 6,731 6,731 6,731
@curltv / Protection Services Total 6,731 6,731 6,731
3. Construction Total 6,731 6,731 6,731
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (5,616)  (11,927) 4,147 1,309 7,088 (99,021) 1,712 2384 2,759 3,560 2,205 2,005 (89,446) (89,446)
DPV2/DCR Project Mgmt Home Office Cost 8,614 8,614 8,614
PDP-2010 Colorado Rvr to Devers-MPO 29,000 29,001 111,973 48,467 45,358 26,223 290,112 290,112
PDP-DPV2 General Mtg Support-MPO 41,666 54,748 18,358 21,253 19,315 22,364 177,703 177,703
Chargeback Total 73,664 71912 134,478 71,029 71,711  (50,435) 1,712 2,384 2,759 3,560 2,205 2,005 386,983 386,983
Chargebacks Total 73,664 71912 134,478 71,029 71,711 (50,435) 1,712 2,384 2,759 3,560 2,205 2,005 386,983 386,983
Labor - Other [Labor Labor Entries <$5,000 4,547 (3,334) 9,216 (710) 386 213 72 378 233 411 319 105 11,837 11,837
[Labor Total 4,547 (3,334) 9,216 (710) 386 213 72 378 233 411 319 105 11,837 11,837
Labor - Other Total 4,547 (3,334) 9,216 (710) 386 213 72 378 233 411 319 105 11,837 11,837
4. Allocated Total 78,211 68,579 143,695 70,319 72,097 (50.221) 1,784 2762 2,992 3971 2,524 2110 398,821 398,821
5. Corporate Overh¢Non Budget - Other Non Budgeted AFUDC - Debt/Equity (765,301) (765,301) (765,301)
Capitalized Overhead - A&G 13,302 452 6,646 1,852 2,982 (1,406) 14 163 103 140 124 62 24,433 24,433
Capitalized Overhead - Inj & Damages 175 (110) 57 (38) 19 (118) @) 4 4 8 7 1 7 7
Capitalized Overhead - P&B/Payroll Tax (1,528) 15,542 5,982 5,391 7,146 1,234 1630 1916 2,043 3,689 2,301 2282 47,626 47,626
Non Budgeted Total 11,948 15,883 12,685 7,205 _ (755,154) (291) 1643 2,082 2,150 3,837 2432 2,345 (693,235) 693,235,
Non Budget - Other Total 11,948 15,883 12,685 7,205 _ (755,154) (291) 1643 2,082 2,150 3,837 2432 2,345 (693,235) (693,235)
15. Corporate Overhead Total 11,948 15,883 12,685 7.205 _ (755.154) (291) 1643 2,082 2,150 3,837 2432 2345 (693,235) (693,235)
|Grand Total 158,876 30,462 260,249 67,162 (681,773) (49,912) 2,055 6,112 5865 9,150 5922 4,692 (181,139) (181,139)




Pin: 4847 Project: DCR
Order: 800051690 800051690- 9219-2079/FERC-DEVERS-PALO VERDE ACQ

2015 YTD Recorded CWIP Expenditures

Year Month

Sum of Amt

20152015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Other Other Other (40) (40 (40)
Other Total (40) (40, (40)
[Other Total (40) (40 (40)
1. Project Support Total (40) (40 (40)
[Grand Total (40) “o)] (40)
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2015 YTD Recorded CWIP Expenditures

Pin: 4928 Project: TRTP Segment 1
Order: 800062535 800062535- SC/PG I: TRTP 1: Antelope to Pardee 500

Sum of Amt Year Month

20152015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Other Other Other 128 128 128
Other Total 128 128 128
[Other Total 128 128 128
1. Project Support Total 128 128 128
4. Allocated Labor - Other [Labor Labor Entries <$5,000 12 12 12
[Labor Total 12 12 12
[Labor - Other Total 12 12 12
4. Allocated Total 12 12 12
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 6 6 6
Capitalized Overhead - Inj & Damages 0 0 0
[Non Budgeted Total 6 6 6
Non Budget - Other Total 6 6 6
5. Corporate Overhead Total 6 6 6
[Grand Total 146 146 146
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2015 YTD Recorded CWIP Expenditures

Pin: 5453 Project: TRTP Segment 2
Order: 800062541  800062541- I: TRTP 2: Antelope to Vincent 500 kV T/

Sum of Amt Year Month

2015 Total Grand Total
SubCategory Prime Details

1. Project Support |Other Other Other 64 64 64
Other Total 64 64 64
[Other Total 64 64 64
1. Project Support Total 64 64 64
4. Allocated Labor - Other [Labor Labor Entries <$5,000 6 6 6
[Labor Total 6 6 6
|Labor - Other Total 6 6 6
4. Allocated Total 6 6 6
5. Corporate Overh¢Non Budget - Other Non Budgeted Capitalized Overhead - A&G 3 3 3
Capitalized Overhead - Inj & Damages 0 0 0
[Non Budgeted Total 3 3 3
Non Budget - Other Total 3 3 3
5. Corporate Overhead Total 3 3 3

[Grand Total 73 73 73
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Pin: 6434 Project: TRTP Segment 3A
Order: 800062939 800062939- I: TRTP 3A: Windhub SS Work PIN # 6434

Sum of Amt Year Month

20152015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Other Other Other 64 64 64
Other Total 64 64 64
[Other Total 64 64 64
1. Project Support Total 64 64 64
4. Allocated Labor - Other [Labor Labor Entries <$5,000 8 8 8
[Labor Total 8 8 8
|Labor - Other Total 8 8 8
4. Allocated Total 8 8 8
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 3 3 3
Capitalized Overhead - Inj & Damages 0 0 0
[Non Budgeted Total 3 3 3
Non Budget - Other Total 3 3 3
5. Corporate Overhead Total 3 3 3

[Grand Total 75 75 75
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901374880- FIP-I:Highwind: Visual Mitigation Measur 1,063,739 901374880 TRTP Segment 3B
900604086- FIP-TRTP Segment 3B: Highwind-Windhub 3,246,405 900604086 TRTP Segment 3B
800062547- FIP-1: TRTP 3B: Windhub to Highwind 230 34,494 800062547 TRTP Segment 3B




Pin: 7183
Order: 901374880

Project: TRTP Segment 3B

901374880- FIP-I:Highwind: Visual Mitigation Measur

2015 YTD Recorded CWIP Expenditures

TO11 Annual Update
Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015

Sum of Amt Year Month
2015 Total Grand Total
Category Prime Group Details 1 3 9 10 11 12
1. Project Support [DCM Labor Labor Entries <$5,000 891 919 473 704 951 972 4,909 4,909
[Labor Total 891 919 473 704 951 972 4,909 4,909
DCM Total 891 919 473 704 951 972 4,909 4,909
ELEC SYS PLANNING [Labor Labor Entries <$5,000 3,039 2,094 774 1,134 926 1,220 4,124 1,458 14,769 14,769
[Labor Total 3,039 2,094 774 1,134 926 1,220 4,124 1,458 14,769 14,769
ELEC SYS PLANNING Total 3,039 2,094 774 1,134 926 1,220 4,124 1,458 14,769 14,769
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 4,200 5,145 5,337 9,696 10,558 2,025 36,961 36,961
Contract Total 4,200 5,145 5,337 9,696 10,558 2,025 36,961 36,961
Engineering/Technical Professional Servi Total 4,200 5,145 5,337 9,696 10,558 2,025 36,961 36,961
Labor - Other Labor Labor Entries <$5,000 (105) 1 82 300 1,958 2,944 (396) (306 29 (31 143 78 4,683 4,683
[Labor Total (105) 11 82 300 1,958 2,944 (396) (306 29 (31) 143 78 4,683 4,683
Labor - Other Total (105) 1y 82 300 1,958 2,944 (396) (306 29 (31 143 78 4,683 4,683
Other Other Other 555 2,983 533 656 661 8,006 (4,606 94 4,374 4,385 17,641 17,641
Other Total 555 2,983 533 656 661 8,006 (4,606 94 4,374 4,385 17,641 17,641
Other Total 555 2,983 533 656 661 8,006 (4,606 94 4,374 4,385 17,641 17,641
PWRD OTHER [Labor Labor Entries <$5,000 290 100 147 536 536
[Labor Total 290 100 147 536 536
PWRD OTHER Total 290 100 147 536 536
SC&M [Labor Labor Entries <$5,000 35 1,300 515 641 258 1,340 1,936 593 277 553 557 404 8,409 8,409
[Labor Total 35 1,300 515 641 258 1,340 1,936 593 277 553 557 404 8,409 8,409
SC&M Total 35 1,300 515 641 258 1,340 1,936 593 277 553 557 404 8,409 8,409
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 742 742 742
Contract Total 742 742 742
Temporary/Supplementary - Trade/Labor Total 742 742 742
1. Proiect Support Total 7,459 9,082 4,453 8,092 14,237 6,165 25,118 83 873 5,599 6,035 1,454 88,651 88,651
2. Material Labor - Other |Labor Labor Entries <$5,000 47 76 155 39 317 317
[Labor Total 47 76 155 39 317 317
Labor - Other Total 47 76 155 39 317 317
Material - Inventory Material Material - Inventory 1,780 1,780 1,780
Material Total 1,780 1,780 1,780
Material - Inventory Total 1,780 1,780 1,780
Material - Other Material Material - Other 288 448 110 0 847 847
Material Total 288 448 110 0 847 847
Material - Other Total 288 448 110 0 847 847
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 327 327 327
Material - Direct Purchase Total 327 327 327
Office & Office Support Products-DP Total 327 327 327
Pipe/Tubing, Fittings and Gaskets-DP Material - Direct Purchase Material Entries <$5,000 3 3 3
Material - Direct Purchase Total 3 3 3
Pipe/Tubing, Fittings and Gaskets-DP Total 3 3 3
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 64 121 416 601 601
Material - Direct Purchase Total 64 121 416 601 601
Pole Line Hdwe & Connectors-DP Total 64 121 416 601 601
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 792 537 1,328 1,328
Material - Direct Purchase Total 792 537 1,328 1,328
Transportation & Mobile Equip-DP Total 792 537 1,328 1,328
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 791 712 1,504 1,504
Material - Direct Purchase Total 791 712 1,504 1,504
Wire, Cable & Bus Bar-DP Total 791 712 1,504 1,504
2. Material Total 2,180 1,440 2,512 576 6,708 6,708
3. Construction Construction Management Services Contract Contract Entries <$50,000 189 473 378 1,773 27,188 23,874 3,945 57,820 57,820
Contract Total 189 473 378 1,773 27,188 23,874 3,945 57,820 57,820
Construction Management Services Total 189 473 378 1,773 27,188 23,874 3,945 57,820 57,820
Major Construction, Turnkey, Trans/Subs Contract PROFESSIONAL ELECTRICAL CONSTRUCTIO 224,436 381,003 605,439 605,439
Contract Total 224,436 381,003 605,439 605,439
Major Construction, Turnkey, Trans/Subs Total 224,436 381,003 605,439 605,439
SC&M | Labor Labor Entries <$5,000 2,892 1,610 4,501 4,501
[Labor Total 2,892 1,610 4,501 4,501
SC&M Total 2,892 1,610 4,501 4,501
Security / Protection Services Contract Contract Entries <$50,000 5,945 8,855 7.415 442 22,656 22,656
Contract Total 5,945 8,855 7,415 442 22,656 22,656
Security / Protection Services Total 5,945 8,855 7.415 442 22,656 22,656
Short Term Equipment Rent Contract Contract Entries <$50,000 253 253 253 506 253 1518 1518
Contract Total 253 253 253 506 253 1518 1518
Short Term Equipment Rent Total 253 253 253 506 253 1,518 1,518
3. Construction Total 189 473 378 4,918 253487 411,075 13,305 7,668 442 691,935 691,935
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 118 1,260 260 1,804 3,746 1,876 2,608 3,478 985 4,206 1,110 2935 24,386 24,386
TRTP - Highwind Sub: Visual Mitigatn -TD 5,445 22,904 30,272 9,416 68,037 68,037
Chargeback Total 118 6,705 260 1,804 3,746 24,780 32,881 12,894 985 4,206 1,110 2,935 92,423 92,423
Labor Labor Entries <$5,000 220 220 220
Labor Total 220 220 220
Chargebacks Total 118 6,705 260 1,804 3,966 24,780 32,881 12,894 985 4,206 1110 2,935 92,643 92,643
Labor - Other Labor Division Overhead 36,103 52,249 88,352 88,352
Labor Entries <$5,000 1773 1,876 481 1,389 1,869 3,001 1,848 543 1,824 1,276 545 657 17,083 17,083
Labor Total 1773 1,876 481 1,389 1,869 3,001 37,951 52,792 1,824 1,276 545 657 105,435 105,435
Labor - Other Total 1773 1,876 481 1,389 1,869 3,001 37,951 52,792 1,824 1,276 545 657 105,435 105,435
4. Allocated Total 1,891 8,581 740 3,193 5835 27,782 70,832 65,686 2,809 5,482 1,655 3,592 198,078 198,078
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Order: 901374880

Project: TRTP Segment 3B

901374880- FIP-I:Highwind: Visual Mitigation Measur
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Sum of Amt Year Month
5. Corporate Overh{Non Budget - Other Non Budgeted Ad Valorem Tax 262 262 262
Capitalized Overhead - A&G 846 548 145 362 920 1,142 12,148 19,457 472 496 289 133 36,956 36,956
Capitalized Overhead - Inj & Damages 11 15 8 18 22 19 63 56 5 13 15 2 248 248
Capitalized Overhead - P&B/Payroll Tax 1,222 5,015 1,290 2,292 4,348 7,530 7,068 2,319 1,204 2,485 2,284 3,846 40,902 40,902
Non Budgeted Total 2,079 5,578 1442 2,933 5,290 8,691 19,279 21,831 1,681 2,994 2,587 3,981 78,367 78,367
Non Budget - Other Total 2,079 5,578 1,442 2,933 5,290 8,691 19,279 21,831 1,681 2,994 2,587 3,981 78,367 78,367
5. Corporate Overhead Total 2,079 5,578 1442 2,933 5,290 8,691 19,279 21,831 1,681 2,994 2,587 3,981 78,367 78,367
|Grand Total 11,429 23,241 6,825 14,691 27,921 48,995 371,228 499,251 18,669 21,743 10,719 9,026 1,063,739 1,063,739




Pin: 7183
Order: 900604086

Project: TRTP Segment 3B

900604086- FIP-TRTP Segment 3B: Highwind-Windhub

2015 YTD Recorded CWIP Expenditures
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Page 28 of 153

Sum of Amt Year Month

2015 Total Grand Total
SubCategory Prime Details

1. Project Support |Consultants - Engineering/Technical Contract Consultants - Engineering/Technical 1,643,585 1,643,585 1,643,585
Contract Total 1,643,585 1,643,585 1,643,585
Consultants - Engineering/Technical Total 1,643,585 1,643,585 1,643,585
DCM [Labor Labor Entries <$5,000 446 459 236 469 1,610 1,610
[Labor Total 446 459 236 469 1,610 1,610
DCM Total 446 459 236 469 1,610 1,610
Engineering/Technical Professional Servi |Contract Contract Entries <$50,000 17,105 6,270 1,051 16,901 41,326 41,326
ELK ENGINEERING ASSOC INC 83,761 83,761 83,761
[Contract Total 17,105 6,270 1,051 16,901 83,761 125,087 125,087
Engineering/Technical Professional Servi Total 17,105 6,270 1,051 16,901 83,761 125,087 125,087
Labor - Other Labor Labor Entries <$5,000 (344) 5 8 9) 73 (72) (338) (338)
[Labor Total (344) 5 8 (9) 73 (72) (338, (338,
Labor - Other Total (344) 5 8 9) 73 (72) (338) (338)
Other Other Other 2,983 1,361 765 16,901 25,715 (38,809) 4,413 4,385 17,712 17,712
Other Total 2,983 1,361 765 16,901 25,715 (38,809) 4,413 4,385 17,712 17,712
Other Total 2,983 1,361 765 16,901 25,715 (38,809) 4,413 4,385 17,712 17,712
TRANSMISSION [Labor Labor Entries <$5,000 1,738 1,738 1,738
[Labor Total 1,738 1,738 1,738
TRANSMISSION Total 1,738 1,738 1,738
1. Proiect Support Total 16,761 6,275 4,033 1,361 765 18,639 43,070 45,402 309 4,810 4,385 1,643,585 1,789,394 1,789,394
3. Construction Construction Management Services Contract Contract Entries <$50,000 7,333 1,833 1,948 11,114 11,114
Contract Total 7,333 1,833 1,948 11,114 11,114
Construction Management Services Total 7,333 1,833 1,948 11,114 11,114
Construction Services - Other Contract Construction Services - Other 73,820 124,386 681,780 879,986 879,986
Contract Total 73,820 124,386 681,780 879,986 879,986
Construction Services - Other Total 73,820 124,386 681,780 879,986 879,986
ELEC SYS PLANNING |Labor Labor Entries <$5,000 89 89 89
[Labor Total 89 89 89
ELEC SYS PLANNING Total 89 89 89
3. Construction Total 89 73,820 124,386 7,333 1,833 683,728 891,189 891,189
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1,546 1,175 585 1,521 5,571 4,484 2,849 2,944 7,396 3,006 1,957 2,649 35,680 35,680
PROCUREMENT TDBU 10,848 10,848 10,848
TRTP-3B Component - TRTP. 22,904 30,272 50,787 25,062 129,025 129,025
Chargeback Total 1,546 1,175 585 1,521 5571 27,388 33,121 53,731 32,457 3,006 1,957 13,497 175,554 175,554
Chargebacks Total 1,546 1,175 585 1,521 5571 27,388 33,121 53,731 32,457 3,006 1,957 13,497 175,554 175,554
Labor - Other Labor Division Overhead 6,094 81,447 163,642 251,183 251,183
Labor Entries <$5,000 1,531 6,940 91 5,907 232 6,069 8,182 63 125 29,140 29,140
[Labor Total 1,531 6,940 91 12,001 232 6,069 8,182 81,510 125 163,642 280,323 280,323
Labor - Other Total 1,531 6,940 91 12,001 232 6,069 8,182 81,510 125 163,642 280,323 280,323
4. Allocated Total 3,076 8,115 675 1,521 17,572 27,621 39,190 61,913 113,967 3,130 1,957 177,138 455,876 455,876
5. Corporate Overhe|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 1,804 2,735 126 89 5,799 832 2,368 5,971 22,185 210 225 47,848 90,192 90,192
Capitalized Overhead - Inj & Damages 6 17 6 9 37 8 16 11 103 12 12 105 340 340
Capitalized Overhead - P&B/Payroll Tax 322 643 385 666 2,559 4,100 1,941 1,441 1,963 2,513 1,444 1,435 19,413 19,413
Non Budgeted Total 2,132 3,395 517 764 8,395 4,940 4,325 7,422 24,251 2,734 1,682 49,388 109,945 109,945
Non Budget - Other Total 2,132 3,395 517 764 8,395 4,940 4,325 7,422 24,251 2,734 1,682 49,388 109,945 109,945
15. Corporate Overhead Total 2,132 3,395 517 764 8,395 4,940 4,325 7,422 24,251 2,734 1,682 49,388 109,945 109.945
|Grand Total 22,058 91,605 5226 3,646 151,118 51,200 93,919 116,570 822,254 10,674 8,023 1,870,112 3,246,405 3,246,405
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Pin: 7183 Project: TRTP Seament 3B
Order: 800062547  800062547- FIP-I: TRTP 3B: Windhub to Highwind 230

Sum of Amt Year Month
2015

2015 Total Grand Total
Category Prime Group Details 1 2 3 10 11 12
1. Project Support |Labor - Other Labor Labor Entries <$5,000 (81) (81)
[Labor Total (81) (81)
Labor - Other Total (81) (81)
Other Other Other 550) (90) 640)
Other Total 550) (90) 640)
Other Total 550) (90) 640)
1. Project Support Total (81) 550) (90) 720)
2. Material Labor - Other [Labor Labor Entries <$5,000 (4,136) (4,136)
[Labor Total (4.136) (4,136)
Labor - Other Total (4,136) (4,136)
Material - Other Material Material - Other (12,751) (12,751)
Material Total (12,751) (12,751)
Material - Other Total (12,751) (12,751)
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 (60,159) (60,159)
Material - Direct Purchase Total (60,159) 60,159)
Wire, Cable & Bus Bar-DP Total (60,159) (60,159)
2. Material Total (77,046) (77,046) (77.046)
3. Construction Short Term Equipment Rent Contract Contract Entries <$50,000 9,104 81 (350) (98) 9,674 81 17,710 17,629 53,832 53,832
Contract Total 9,104 81 (350) (98) 9,674 81 17,710 17,629 53,832 53,832
[Short Term Equipment Rent Total 9,104 81 (350) (98) 9,674 81 17,710 17,629 53,832 53,832
3. Construction Total 9,104 81 (350) (98) 9,674 81 17,710 17,629 53,832 53,832
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 168 1,724 1,767 2,808 6,216 6,612 2,603 3,225 2,895 4,768 3,215 9,525 45,524 45,524
TRTP-2010 Segment 3B - TDBU 6,495 6,764 13,258 13,258
|Chargeback Total 6,662 1,724 8530 2,808 6,216 6,612 2,603 3,225 2,895 4,768 3,215 9,525 58,782 58,782
Chargebacks Total 6,662 1,724 8,530 2,808 6216 6,612 2,603 3,225 2,895 4,768 3,215 9,525 58,782 58,782
Labor - Other [Labor Labor Entries <$5,000 831 7 (14,782) (18) 1,152 8 2,244 1,755 (8,803) (8,803)
[Labor Total 831 7 (14,782) (18) 1,152 8 2,244 1,755 (8,803) (8,803)
Labor - Other Total 831 7 (14,782) (18) 1,152 8 2,244 1,755 (8,803) (8,803)
4. Allocated Total 7493 1,724 8537 2,808 6216 6,612 (12,179) 3,207 4,047 4,776 5,458 11,280 49,980 49,980
5. Corporate Overhe|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 1,495 53 231 86 253 187 (3,153) 122 381 128 822 760 1,367 1,367
Capitalized Overhead - Inj & Damages 21 4 3 3 11 3 (108) 2 15 3 45 16 17 17
Capitalized Overhead - P&B/Payroll Tax (1) 166 33 484 98 192 (10) 219 742 1,372 1,470 2,300 7,065 7,065
Non Budgeted Total 1516 223 267 573 362 382 (3,272) 342 1,139 1,504 2,337 3,076 8,449 8,449
Non Budget - Other Total 1516 223 267 573 362 382 (3,272) 342 1,139 1,504 2,337 3,076 8,449 8,449
15. Corporate Overhead Total 1,516 223 267 573 362 382 (3.272) 342 1,139 1,504 2,337 3,076 8,449 8,449
|Grand Total 18,032 1947 8885 338l 6577 6994 (93,396) 3,362 14,860 6,361 25,506 31,985 34,494 34,494




2015 YTD Recorded CWIP Expenditures

WO
800219505- FIP-I: TRTP 3C-5:ANTELOPE 500KV SUB UPGR

800219436- FIP-I:TRTP Segment 3C:Windhub Sub
800219424- |: TRTP 3C-1: WINDHUB 500KV UPGRADE PIN
800051827- 9219-2303--FERC-ANTELOPE TRANSMISSION

YTD 2015
15,304
16,780
(2,567)

151

Order

800219505
800219436
800219424
800051827

Project

TRTP Segment 3C
TRTP Segment 3C
TRTP Segment 3C
TRTP Segment 3C
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Pin: 7014 Project: TRTP Seament 3C
Order: 800219505 800219505- FIP-I: TRTP 3C-5:ANTELOPE 500KV SUB UPGR

Sum of Amt Year  Month

2015 2015 Total Grand Total
SubCategory Prime Group Details

1. Project Support Labor - Other Labor Labor Entries <$5,000 477 23 500 500
[Labor Total 477 23 500 500
[Labor - Other Total 477 23 500 500
1. Project Support Total 477 23 500 500
3. Construction Construction Management Services Contract Contract Entries <$50,000 (1,121) (1,121) (1,121)
Contract Total (1,121) (1,121) (1,121)
Construction Management Services Total (1,121) (1,121) (1,121)
Short Term Equipment Rent Contract Contract Entries <$50,000 2,558 2,558 2,558 2,558 2,790 13,022 13,022
Contract Total 2,558 2,558 2,558 2,558 2,790 13,022 13,022
Short Term Equipment Rent Total 2,558 2,558 2,558 2,558 2,790 13,022 13,022
3. Construction Total 2,558 2,558 1,437 2,558 2,790 11,901 11,901
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1 115 26 22 3 167 167
Chargeback Total 1 115 26 22 3 167 167
Chargebacks Total 1 115 26 22 3 167 167
Labor - Other ILabor Labor Entries <$5,000 380 341 156 293 344 1515 1,515
[Labor Total 380 341 156 293 344 1,515 1515
Labor - Other Total 380 341 156 293 344 1,515 1515
4. Allocated Total 381 456 182 293 344 22 3 1,682 1,682
5. Corporate Overhead/Non Budget - Other Non Budgeted Capitalized Overhead - A&G 266 93 43 88 147 1 10 639 639
Capitalized Overhead - Inj & Damages 6 6 4 11 8 0 0 36 36
Capitalized Overhead - P&B/Payroll Tax 110 21 398 16 546 546
Non Budgeted Total 272 210 69 99 553 17 1 0 1,221 1,221
Non Budget - Other Total 272 210 69 99 553 17 1 0 1,221 1,221
15. Corporate Overhead Total 272 210 69 99 553 17 10 1,221 1,221
|Grand Total 3,211 3,224 1688 2950 4,164 40 23 3 15,304 15,304




Pin: 7014 Project: TRTP Segment 3C
Order: 800219436 800219436- FIP-I:TRTP Segment 3C:Windhub Sub

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month
2015 2015 Total Grand Total
SubCategory Prime Details
3. Construction  |Construction Management Services Contract Contract Entries <$50,000 (1,121) 260 (861) (861)
Contract Total (1,121) 260 (861). (861)}
Construction Management Services Total (1,121) 260 (861) (861)
Construction, Civil/Structural Contract Contract Entries <$50,000 1,099 2,199 3,298 3,298
Contract Total 1,099 2,199 3,298 3,298
Construction, Civil/Structural Total 1,099 2,199 3,298 3,298
Short Term Equipment Rent Contract Contract Entries <$50,000 6,728 4,002 4,002 (3,198) 11,534 11,534
Contract Total 6,728 4,002 4,002 (3,198) 11,534 11,534
Short Term Equipment Rent Total 6,728 4,002 4,002 (3,198) 11,534 11,534
3. Construction Total 6,728 5,102 5,080 (3,198) 260 13,972 13,972
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1 8 8 2 18 18
Chargeback Total 1 8 8 2 18 18
Chargebacks Total 1 8 8 2 18 18
Labor - Other [Labor Labor Entries <$5,000 999 681 553 (421) 33 1,845 1,845
[Labor Total 999 681 553 (421) 33 1,845 1,845
Labor - Other Total 999 681 553 (421) 33 1,845 1,845
4. Allocated Total 1,000 689 561 (421) 34 1,863 1,863
5. Corporate Overt|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 700 180 151 127 12 916 916
Capitalized Overhead - Inj & Damages 17 10 7 (4) 0 29 29
[Non Budgeted Total 716 190 158 (131) 12 945 945
Non Budget - Other Total 716 190 158 (131) 12 945 945
15. Corporate Overhead Total 716 190 158 (131) 12 945 945
|Grand Total 8,444 5,980 5799  (3,749) 306 16,780 16,780
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Pin: 7014 Project: TRTP Seament 3C
Order: 800219424  800219424- I: TRTP 3C-1: WINDHUB 500KV UPGRADE PIN

Sum of Amt Year  Month

2015 2015 Total Grand Total
SubCategory Prime Group Details

1. Project Support |Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 90 45 260 395 395
Contract Total 90 45 260 395 395
Contract Consult/Contract Ord to Ord Total 90 45 260 395 395
Other Other Other 690 690 690
Other Total 690 690 690
Other Total 690 690 690
1. Project Support Total 690 90 45 260 1,085 1,085
3. Construction Short Term Equipment Rent Contract Contract Entries <$50,000 (3,072) (219) (3,291) (3,291)
Contract Total (3.072) (219) (3,291) (3,291)
[Short Term Equipment Rent Total (3,072) (219) (3,291) (3,291)
3. Construction Total (3,072) (219) (3,291) (3,291)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 22 3 26 26
Chargeback Total 22 3 26 26
Chargebacks Total 22 3 26 26
Labor - Other ILabor Labor Entries <$5,000 (334) 1 27 2 (359) (359)
[Labor Total (334) 1 (27) 2 (359) (359)
Labor - Other Total (334) 1 (27) 2 (359) (359)
4. Allocated Total (334) 1 271 24 3 (333) (333)
5. Corporate Overhe[Non Budget - Other Non Budgeted Capitalized Overhead - A&G 62 @1 3 @ 11 o (23) (23)
Capitalized Overhead - Inj & Damages 1 (5) (1) 0 (4) (4)
[Non Budgeted Total 64 ©7) 3 9 11 o (27) (27)
Non Budget - Other Total 64 97) 3 9 11 0 (27) (27)
15. Corporate Overhead Total 64 ©n 3 @ 11 0 27) 27)
[Grand Total 753 (3,503) 93 (210) 295 3 (2,567) (2,567)
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Pin: 7014 Project: TRTP Segment 3C
Order: 800051827 800051827- 9219-2303--FERC-ANTELOPE TRANSMISSION

Year Month

Sum of Amt

20152015 Total Grand Total
SubCategory Prime Details 2

4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 151 151 151
Chargeback Total 151 151 151
[Chargebacks Total 151 151 151
4. Allocated Total 151 151 151
[Grand Total 151 151 151




2015 YTD Recorded CWIP Expenditures TOLL Annual Update

WO YTD 2015
800217211- FIP-I:TRTP 4-3:PATH 26 LOOP:CONSTRUCT 5,046
800217116- I: TRTP: ANTELOPE-WHIRLWIND 500KV T/L: C 21,409
800051900- 9219-2366 - TRTP Segment 4 423,808

Order

800217211
800217116
800051900

Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015

Project Page 35 of 153
TRTP Segment 4

TRTP Segment 4
TRTP Segment 4
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2015 YTD Recorded CWIP Expenditures

Pin: 6435 Project: TRTP Segment 4
Order: 800217211 800217211- FIP-:-TRTP 4-3:PATH 26 LOOP:CONSTRUCT
Sum of Amt Year  Month
2015 2015 Total Grand Total
Prime Details
2. Material Labor - Other Labor Labor Entries <$5,000 (35) (35) (
[Labor Total (35) (35) (
Labor - Other Total (35) 35) (
Material - Other Material Material - Other (62) 0 61) (61)
Material Total (62) 0 61) (61)}
Material - Other Total (62) 0 61) (61)
Steel / Fabricated / Structural-DP Material - Direct Purchase Material Entries <$5,000 (505) (505) (505)
Material - Direct Purchase Total (505) (505) 505
Steel / Fabricated / Structural-DP Total (505) (505) (505)
2. Material Total (601) 0 (601) (601)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 322 308 415 372 417 334 378 342 260 312 108 (1) 3,561 3,561
Chargeback Total 322 308 415 372 417 334 378 342 260 312 108 (7 3,561 3,561
Chargebacks Total 322 308 415 372 417 334 378 342 260 312 108 (1) 3,561 3,561
Labor - Other [Labor Labor Entries <$5,000 (122) (122) (122)
[Labor Total (122) (122) (122)
Labor - Other Total (122) (122) (122)
4. Allocated Total 322 308 415 372 417 334 256 342 260 312 108 @ 3,439 3,439
5. Corporate Overhead Non Budget - Other Non Budgeted Capitalized Overhead - A&G 29 10 11 11 17 9 (12) 14 7 8 4 0) 109 109
Capitalized Overhead - Inj & Damages 1 1 1 1 1 0 ) 0 0 0 0 5 5
Capitalized Overhead - P&B/Payroll Tax 88 266 214 248 280 194 219 185 155 181 72 (7) 2,095 2,095
Non Budgeted Total 118 276 225 261 298 203 206 199 162 190 76 (7) 2,209 2,209
Non Budget - Other Total 118 276 225 261 298 203 206 199 162 190 76 (7) 2,209 2,209
15. Corporate Overhead Total 118 276 225 261 298 203 206 199 162 190 76 @ 2,209 2,209
|Grand Total 440 584 640 633 715 537 (139) 542 422 502 184 (14) 5,046 5,046
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Pin: 6435 Project: TRTP Segment 4
Order: 800217116 800217116- I: TRTP: ANTELOPE-WHIRLWIND 500KV T/L: C
Sum of Amt Year Month
2015
Prime Details
1. Project Support ELEC SYS PLANNING Labor Labor Entries <$5,000 173
[Labor Total 173
ELEC SYS PLANNING Total 173
Other Other Other 57 408 (408)
Other Total 57 408 (408)
Other Total 57 408 (408)
VRZN BUS TELECONF [Labor Labor Entries <$5,000 1 2 0 4
[Labor Total 1 2 0 4
VRZN BUS TELECONF Total 1 2 0 4
1. Project Support Total 230 1 2 0 412 (408)
2. Material |Ma!erial - Other Material Material - Other 1
Material Total 1
Material - Other Total 1
2. Material Total 1
4. Allocated Chargebacks |Charqeback Chargeback Entries<$5,000 (25,625)  (8,716) (9,859) 8,851 2,768 4,767 8,310 5,479 (27,918) 2,542 3,019 (6,495)
TRTP 4 Antelope Whirlwind 500 kV-T&D 36,193 13,360
|Chargeback Total (25,625)  (8,716) (9,859) 8,851 2,768 4,767 8,310 41,673 (27,918) 15,903 3,019 (6,495)
Chargebacks Total (25,625)  (8,716) (9,859) 8,851 2,768 4,767 8,310 41,673 (27,918) 15,903 3,019 (6,495)
Labor - Other |Labor Labor Entries <$5,000 57
[Labor Total 57
Labor - Other Total 57
4. Allocated Total (25,568)  (8,716) (9.859) 8,851 2,768 4,767 8,310 41,673 (27,918) 15,903 3,019 (6,495)
5. Corporate Overhead Non Budget - Other Non Budgeted Capitalized Overhead - A&G (2,294) (270) (265) 273 113 135 291 1,682 (776) 420 107 (171)
Capitalized Overhead - Inj & Damages (54) (20) (15) 23 1 5 6 36 (33) 23 5 (5)
Capitalized Overhead - P&B/Payroll Tax 621 1916 1,452 1,792 1,839 1,291 1,459 1,235 1,032 1,376 479 725
Non Budgeted Total (1,727) 1,626 1173 2,088 1,952 1,431 1,756 2,953 223 1,819 592 550
Non Budget - Other Total (1,727) 1,626 1173 2,088 1,952 1,431 1,756 2,953 223 1,819 592 550
15. Corporate Overhead Total (1.727) 1,626 1173 2,088 1,952 1,431 1,756 2,953 223 1,819 592 550
[Grand Total (27.065) (7.089)  (8.685) 10,939 5,133 5,790 10,066 44,625 (27,695) 17,723 __ 3,610 (5,946)




Pin: 6435
Order: 800217116

Project: TRTP Segment 4

800217116- I: TRTP: ANTELOPE-WHIRLWIND 500KV T/L: C

2015 YTD Recorded CWIP Expenditures

Sum of Amt

2015 Total Grand Total

Category Prime Group Details
1. Project Support ELEC SYS PLANNING Labor Labor Entries <$5,000 173 173
[Labor Total 173 173
ELEC SYS PLANNING Total 173 173
Other Other Other 57 57
Other Total 57 57
Other Total 57 57
VRZN BUS TELECONF [Labor Labor Entries <$5,000 8 8
[Labor Total 8 8
VRZN BUS TELECONF Total 8 8
1. Project Support Total 238 238
2. Material Material - Other Material Material - Other 1 1
Material Total 1 1
Material - Other Total 1 1
2. Material Total 1 1
4. Allocated Chargebacks |Charc|eback Chargeback Entries<$5,000 (42,875) (42,875)
TRTP 4 Antelope Whirlwind 500 kV-T&D 49,554 49,554
|Chargeback Total 6,679 6,679
Chargebacks Total 6.679 6,679
Labor - Other |Labor Labor Entries <$5,000 57 57
[Labor Total 57 57
Labor - Other Total 57 57
4. Allocated Total 6,736 6.736
5. Corporate Overhead Non Budget - Other Non Budgeted Capitalized Overhead - A&G (755) (755)
Capitalized Overhead - Inj & Damages (28). (28)
Capitalized Overhead - P&B/Payroll Tax 15,218 15,218
Non Budgeted Total 14,434 14,434
Non Budget - Other Total 14,434 14,434
15. Corporate Overhead Total 14,434 14,434
[Grand Total 21,409 21,409
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Pin: 6435 Project: TRTP Segment 4
Order: 800051900  800051900- 9219-2366 - TRTP Segment 4

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month

2015 Total Grand Total
SubCategory Prime Group Details

Chargebacks Chargeback Chargeback Entries<$5,000 416 235 1,517 (67) 34 32 1,184 3,352 3,352
Law-TRTP Segment 4 - CRE 18,945 30,260 52,540 163,080 118,864 36,767 420,457 420,457
Chargeback Total 416 235 18945 1517 30,193 52540 34 163,113 118,864 37,952 423,808 423,808
]Charqebacks Total 416 235 18945 1517 30,193 52,540 34 163,113 118,864 37,952 423,808 423,808
4. Allocated Total 416 235 18945 1517 30,193 52540 34 163,113 118,864 37,952 423,808 423,808
|Grand Total 416 235 18945 1517 30,193 52,540 34 163,113 118,864 37,952 423,808 423,808
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WO
800433760- FIP-TRTP 4-11: LICENSING
800217232- FIP-TRTP:ANTELOPE-VINCENT #2 500KV: CONS

800062539- TRTP 4-11 <(>&<)> 3C: ANTELOPE-VINCENT #

YTD 2015 Order
(226,111) 800433760
167,108 800217232

703 800062539

Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015

Project Page 40 of 153
TRTP Segment 5

TRTP Segment 5
TRTP Segment 5
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Pin: 5472 Project: TRTP Segment 5
Order: 800433760 800433760- FIP-TRTP 4-11: LICENSING

Sum of Amt Year Month
20152015 Total Grand Total
SubCategory Prime Details
2. Material Material - Other Material Material - Other (25) (25 (25)
Material Total (25) (25 (25
Material - Other Total (25) (25: (25)
2. Material Total (25), (25, (25)
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (258,028) (258,028)
Capitalized Overhead - A&G (60,791) (60,791)
Capitalized Overhead - Inj & Damages 3,060 3,060
Capitalized Overhead - P&B/Payroll Tax 89,673 89,673
Non Budgeted Total (226,085) (226,085,
Non Budget - Other Total (226,085) (226,085)
5. Corporate Overhead Total (226,085) (226,085)

[Grand Total (226,111)| (226,111)




2015 YTD Recorded CWIP Expenditures TO11 Annual Update

Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015
Page 42 of 153

Pin: 5472 Project: TRTP Segment 5
Order: 800217232 800217232- FIP-TRTP:ANTELOPE-VINCENT #2 500KV: CONS

Sum of Amt Year Month
2015 2015 Total Grand Total
Category Prime Details

1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 173 173 173
[Labor Total 173 173 173
ELEC SYS PLANNING Total 173 173 173
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 5,361 532 5,893 5,893
Contract Total 5,361 532 5,893 5,893
Environmental/Safety Professional Servic Total 5,361 532 5,893 5,893

Labor - Other Labor Labor Entries <$5,000 13 (13) - -

[Labor Total 13 (13) - -

Labor - Other Total 13 (13) - -
Other Other Other 57 57 57
Other Total 57 57 57
Other Total 57 57 57
TRANSMISSION [Labor Labor Entries <$5,000 316 316 316
[Labor Total 316 316 316
TRANSMISSION Total 316 316 316
1. Project Support Total 5,591 532 329 (13) 6,439 6,439
2. Material Material - Other Material Material - Other 4 4 4
Material Total 4 4 4
Material - Other Total 4 4 4
2. Material Total 4 4 4
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (21,938) 8,393 10,279 10,380 5,241 8,719 9,765 13,328 8,480 8,342 4,817 3,028 68,835 68,835
TRTP 5 Antelope Vincent #2 500kV constru 5,244 5,332 8,778 5,151 5,716 13,356 43,576 43,576
Work Package #1 5,109 5,109 5,109
Chargeback Total (16,694) 13,725 10,279 19,158 15,501 14,434 23,121 13,328 8,480 8,342 4,817 3,028 117,520 117,520
Chargebacks Total (16,694) 13,725 10,279 19,158 15,501 14,434 23,121 13,328 8,480 8,342 4,817 3,028 117,520 117,520
Labor - Other |Labor Labor Entries <$5,000 561 46 74 (4) 676 676
[Labor Total 561 46 74 (4) 676 676
Labor - Other Total 561 46 74 (4) 676 676
4. Allocated Total (16,134) 13,725 10,325 19,158 15,575 14,430 23,121 13,328 8,480 8,342 4,817 3,028 118,195 118,195
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (954) 426 291 590 646 409 809 538 236 221 171 80 3,461 3,461
Capitalized Overhead - Inj & Damages (45) 17 15 38 24 9 12 9 9 12 9 1 107 107
Capitalized Overhead - P&B/Payroll Tax 1,622 5,018 3,945 4,554 5,459 3,538 4,013 3,397 2,838 3,326 1,318 (126) 38,901 38,901
Non Budgeted Total 622 5,460 4,252 5,181 6,129 3,955 4,834 3,943 3,083 3,558 1,497 (45) 42,470 42,470
Non Budget - Other Total 622 5,460 4,252 5,181 6,129 3,955 4,834 3,943 3,083 3,558 1,497 (45) 42,470 42,470
15. Corporate Overhead Total 622 5,460 4,252 5,181 6,129 3,955 4,834 3,943 3,083 3,558 1,497 (45) 42,470 42,470
|Grand Total (9,920) 19,185 15,108 24,339 22,033 18,372 27,955 17,271 11,563 11,904 6,315 2,983 167,108 167,108
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Pin: 5472 Project: TRTP Segment 5
Order: 800062539  800062539- TRTP 4-11 <(>&<)> 3C: ANTELOPE-VINCENT #

Sum of Amt Year Month

2015]2015 Total Grand Total
SubCategory Prime Group Details

4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 703 703 703
Chargeback Total 703 703 703
Chargebacks Total 703 703 703
4. Allocated Total 703 703 703
[Grand Total 703 703 703
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800217330- I: TRTP 6-4: NEW VINCENT-ANF 500KV: CONS 50,813 800217330 TRTP Segment 6
800217316- FIP-I:TRTP 6-2: NEW VINCENT-DUARTE 500KV 11,897,650 800217316 TRTP Segment 6

2015 YTD Recorded CWIP Expenditures
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Pin: 5243 Project: TRTP Segment 6
Order: 800217330 800217330- I: TRTP 6-4: NEW VINCENT-ANF 500KV: CONS

Sum of Amt Year Month
2015 2015 Total Grand Total
Category Prime Details
1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 1,692 1,699 3,698 1,741 1,059 00 860 12,049 12,049
[Labor Total 1,692 1,699 3,698 1,741 1,059 1,300 860 12,049 12,049
ELEC SYS PLANNING Total 1,692 1,699 3698 1,741 1,059 1,300 860 12,049 12,049
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 12,097 12,097 12,097
Contract Total 12,097 12,097 12,097
Engineering/Technical Professional Servi Total 12,097 12,097 12,097
Labor - Other Labor Labor Entries <$5,000 (140) 6 601 (424) (182) 188  (188) 50 (50) (139) (139)
[Labor Total (140) 6 601 (424) (182) 188 188, 50 (50) (139, (139)}
Labor - Other Total (140 6 601 (424) (182) 188  (188) 50 (50) (139) (139)
Other Other Other (14,263 9,482 (27,964) (118,446) (151,191) (151,191)
Other Total (14,263 9482  (27,964) (118,446) (151,191) (151,191)
Other Total (14,263 9,482 (27,964) (118,446) (151,191) (151,191)
1. Project Support Total (12,711) 11,187 (23,664) 1,316 877 13,585  (188) 910 (50) _ (118,446) (127,185) (127,185)
3. Construction [Construction Services - Other Contract Construction Services - Other 138,000 138,000 138,000
Contract Total 138,000 138,000 138,000
Construction Services - Other Total 138,000 138,000 138,000
3. Construction Total 138,000 138,000 138,000
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 991 991 991
Chargeback Total 991 991 991
Chargebacks Total 991 991 991
Labor - Other Labor Division Overhead 17,094 17,094 17,094
Labor Entries <$5,000 462 496 1,248 414 264 3,470 (84) 271 (16) 6,525 6,525
[Labor Total 462 496 1,248 414 264 20,565 (84) 271 (16) 23,619 23,619
Labor - Other Total 462 496 1,248 414 264 20,565 (84) 271 (16) 23,619 23,619
4. Allocated Total 462 496 1,248 414 264 21,555 (84) 271 (16) 24,610 24,610
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 182 68 149 53 46 4,907 (10 48 (2) 5,443 5,443
Capitalized Overhead - Inj & Damages 4 5 8 7 3 28 ©) 1 (0) 55 55
Capitalized Overhead - P&B/Payroll Tax 575 2,023 3,452 1,265 881 1,230  (155) 658 (39) 9,890 9,890
Non Budgeted Total 762 2,096 3,610 1,325 930 6,165 165, 707 (41) 15,388 15,388
Non Budget - Other Total 762 2,096 3,610 1,325 930 6,165  (165) 707 (41) 15,388 15,388
15. Corporate Overhead Total 762 2,096 3,610 1,325 930 6,165  (165) 707 (41) 15,388 15,388
[Grand Total (11,486) 13,778 (18,806) 3,055 2,071 179,305 (437) 1,887  (107) (118,446) 50,813 50,813
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Pin: 5243 Project: TRTP Segment 6
Order: 800217316  800217316- FIP-I:TRTP 6-2: NEW VINCENT-DUARTE 500KV

Sum of Amt Year Month
2015
Prime Group Details
1. Project Support [ELEC SYS PLANNING Labor Labor Entries <$5,000 10,911 6,218 098 7,516 3,941 4,990 6,122 8,067 96 3,565 2,986 2,932
[Labor Total 10,911 6,218 6,098 7,516 3,941 4,990 6,122 8,067 3,696 3,565 2,986 2,932
ELEC SYS PLANNING Total 10,911 6,218 6,098 7,516 3,941 4,990 6,122 8,067 3,696 3,565 2,986 2,932
Engineerina/Technical Professional Servi Contract BURNS & MC DONNELL INC 59,231 211,689
Contract Entries <$50,000 21,029 87,726 82,596 75,790 69,131 10,006 17,271 22,957 230 11,592 8,234
CONVERSE CONSULTANTS 53,631 62,162
Contract Total 80,260 87,726 82,596 75,790 69,131 221,695 17,271 22,957 53,861 11,592 8,234 62,162
Engineering/Technical Professional Servi Total 80,260 87,726 82,596 75,790 69,131 221,695 17,271 22,957 53,861 11,592 8,234 62,162
Labor - Other Labor Labor Entries <$5,000 3,015 1,952 3,543 2,639 (1,336) 1,713 248 1,427 357 (513) 389 841
[Labor Total 3,015 1,952 3,543 2,639 (1,336) 1,713 248 1,427 357 (513) 389 841
Labor - Other Total 3,015 1,952 3,543 2,639 (1,336) 1,713 248 1,427 357 (513) 389 841
Other Other Other 8,744,219  (9,694,589) (2,774,440) 33,987  (250,593) 253,887 (313,103) 3,452 (57,245)  (8,827,780) 1,863,273 (1,280,880)
Other Total 8,744,219  (9,694,589) (2,774,440) 33,987 (250,593) 253,887 (313,103) 3,452 (57,245) (8,827,780) 1,863,273 (1,280,880;
Other Total 8,744,219  (9,694,589) (2,774,440) 33,987 (250,593) 253,887 (313,103) 3,452 (57,245)  (8,827,780) 1,863,273 (1,280,880)
PWRD OTHER [Labor Labor Entries <$5,000 98
[Labor Total 98
PWRD OTHER Total 98
Temporary/Supplementary - Technical/Prof Contract Contract Entries <$50,000 7,695 8,952 9.375 10,313 4,200
Contract Total 7,695 8,952 9,375 10,313 4,200
Temporary/Supplementary - Technical/Prof Total 7,695 8,952 9.375 10,313 4,200
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 8,029 307 596 52
Contract Total 8,029 307 596 52
Temporary/Supplementary - Trade/Labor Total 8,029 307 596 52
TRANSMISSION [Labor Labor Entries <$5,000 629 292 521 439 433 840 890
[Labor Total 629 292 521 439 433 840 890
TRANSMISSION Total 629 292 521 439 433 840 890
TSD-Aircraft - Fixed ILabor Labor Entries <$5,000 2,741 1,103 1,607
[Labor Total 2,741 1,103 1,607
TSD-Aircraft - Fixed Total 2,741 1,103 1,607
1. Proiect Support Total 8.854,129  (9,588,804) (2,671,939) 130,816  (171,380) 483,387 (287,856) 36,336 1509 (8.813,137) 1,874,883  (1,214,056)
2. Material Labor - Other ILabor Labor Entries <$5,000 (3)
[Labor Total (3)
Labor - Other Total (3)
Material - Other Material Material - Other 0 2 0 @) (0) 1 2) (7 (0) 87
Material Total 0 2 0 1) (0) 1 (2) (7) (0) 87
Material - Other Total 0 2 0 @) (0) 1 2) (7) (0) 87
Steel Lattice Towers (T/S)-DP Material - Direct Purchase Material Entries <$5,000 (63)
Material - Direct Purchase Total (63)
Steel Lattice Towers (T/S)-DP Total (63)
2. Material Total 0 2 0 @ 0 1 ) (73) 0 87
3. Construction Construction Services - Other Contract Contract Entries <$50,000 2,071
Contract Total 2,071
Construction Services - Other Total 2,071
Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 1,199,445 2,794,800 79,105 177,900 7,000,000 1,235,766
Contract Total 1,199,445 2,794,800 79,105 177,900 7,000,000 1,235,766
Electrical Construction, Transmission Li Total 1,199,445 2,794,800 79,105 177,900 7,000,000 1,235,766
GRID OPS ILabor Labor Entries <$5,000 134
[Labor Total 134
GRID OPS Total 134
Labor - Other [Labor Labor Entries <$5,000 2,117 1,736 1,316 2,280 2,802 4,135 2,307 3,640 4,358 3,624 2,385 3,994
[Labor Total 2,117 1,736 1,316 2,280 2,802 4,135 2,307 3,640 4,358 3,624 2,385 3,994
Labor - Other Total 2,117 1,736 1,316 2,280 2,802 4,135 2,307 3,640 4,358 3,624 2,385 3,994
Other Other Other 21,500 11,500 11,500 11,500 242 121
Other Total 21,500 11,500 11,500 11,500 242 121
Other Total 21,500 11,500 11,500 11,500 242 121
Security / Protection Services Contract Contract Entries <$50,000
Contract Total
Security / Protection Services Total -
Short Term Equipment Rent Contract Contract Entries <$50,000 1,849 1,849 1,849 1,849 1,849 1,849 1,849 3,698 1,849 1,849 1,849
Contract Total 1,849 1,849 1,849 1,849 1,849 1,849 1,849 3,698 1,849 1,849 1,849
Short Term Equipment Rent Total 1,849 1,849 1,849 1,849 1,849 1,849 1,849 3,698 1,849 1,849 1,849
TRANSMISSION ILabor Labor Entries <$5,000 53
[Labor Total 53
TRANSMISSION Total 53
3. Construction Total 25,600 1,214,583 2,809,465 94,734 6,722 6,226 182,056 7,338 6,328 7,005,473 4,234 1,239,760
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 14,371 6,819 (319,717)  (48,639) 10,992 7,575 9,890 6,049 11,399 6,717 (10,684) (437,955)
PROCUREMENT TDBU 8,556 19,057 46,277 8,567
TRTP 6 New Vincent Duarte 500 kV 558,542 730,560 637,856 501,306 504,250 376,803 1,260,997 1,080,150 479,048 1,416,307 458,396 833,102
Work Package # 2 12,295 10,597 7,519 13,183
Chargeback Total 585,208 756,533 344,715 465,851 515241 384,379 1,270,887 1,086,199 490,447 1,469,301 447,713 403,714
Chargebacks Total 585,208 756,533 344,715 465,851 515241 384,379 1,270,887 1,086,199 490,447 1,469,301 447,713 403,714
Labor - Other Labor Division Overhead 5,185 113,080 250,060 12,464 25,814 49,068 715,926 129,686
Labor Entries <$5,000 8,160 1,623 1,805 8,932 8,364 6,074 1,232 5,297 8,347 674 2,349 1,357
Labor Total 13,344 114,702 251,866 21,396 8,364 31,888 50,301 5,297 8,347 716,601 2,349 131,043
Labor - Other Total 13,344 114,702 251,866 21,396 8,364 31,888 50,301 5,297 8,347 716,601 2,349 131,043
4. Allocated Total 598,553 871,235 596,581 487,247 523,605 416,267 1,321,188 1,091,496 498,794 2,185,902 450,062 534,757
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5. Corporate Overh

5. Corporate Overhead Total

[Grand Total

Year Month
Non Budget - Other Non Budgeted Capitalized Overhead - A&G 69,183 67,962 98,628 20,913 24,773 18,483 53,476 45,668 15,674 243,386 16,536 48,405
Capitalized Overhead - Inj & Damages 690 721 255 368 449 113 390 252 75 1,835 49 (157)
Capitalized Overhead - P&B/Payroll Tax 16,670 39,087 31,053 34,284 26,604 39,419 33,035 27,665 25,811 26,919 20,859 36,008
Non Budgeted Total 86,543 107,771 129,936 55,565 51,825 58,015 86,902 73,585 41,560 272,140 37,444 84,256
Non Budget - Other Total 86,543 107,771 129,936 55,565 51,825 58,015 86,902 73,585 41,560 272,140 37,444 84,256
86,543 107,771 129,936 55,565 51,825 58,015 86,902 73,585 41,560 272,140 37,444 84,256
9,564,825 (7,395,213) 864,043 768,361 410,772 963,895 1,302,291 1,208,754 548,118 650,378 2,366,623 644,804
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Pin: 5243 Project: TRTP Segment 6
Order: 800217316  800217316- FIP-I:TRTP 6-2: NEW VINCENT-DUARTE 500KV

Sum of Amt
2015 Total Grand Total
SubCategory Prime Group Details
1. Project Support |ELEC SYS PLANNING Labor Labor Entries <$5,000 67,042 67,042
Labor Total 67,042 67,042
ELEC SYS PLANNING Total 67,042 67,042
Engineerina/Technical Professional Servi Contract BURNS & MC DONNELL INC 270,920 270,920
Contract Entries <$50,000 406,561 406,561
CONVERSE CONSULTANTS 115,793 115,793
Contract Total 793,274 793,274
Engineering/Technical Professional Servi Total 793,274 793,274
Labor - Other Labor Labor Entries <$5,000 14,276 14,276
Labor Total 14,276 14,276
Labor - Other Total 14,276 14,276
Other Other Other (12,299,812) (12,299,812
Other Total (12,299,812) (12,299,812
Other Total (12,299,812) (12,299,812)
PWRD OTHER Labor Labor Entries <$5,000 98 98
Labor Total 98 98
PWRD OTHER Total 98 98
Temporary/Supplementary - Technical/Prof Contract Contract Entries <$50,000 40,535 40,535
Contract Total 40,535 40,535
Temporary/Supplementary - Technical/Prof Total 40,535 40,535
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 8,984 8,984
Contract Total 8,984 8,984
Temporary/Supplementary - Trade/Labor Total 8,984 8,984
TRANSMISSION ILabor Labor Entries <$5,000 4,043 4,043
[Labor Total 4,043 4,043
TRANSMISSION Total 4,043 4,043
TSD-Aircraft - Fixed ILabor Labor Entries <$5,000 5,450 5,450
[Labor Total 5,450 5,450
TSD-Aircraft - Fixed Total 5,450 5,450
1. Proiect Support Total (11,366,110) (11,366,110)
2. Material Labor - Other ILabor Labor Entries <$5,000 () (3)
[Labor Total (3) (3)
Labor - Other Total 3) (3)
Material - Other Material Material - Other 81 81
Material Total 81 81
Material - Other Total 81 81
Steel Lattice Towers (T/S)-DP Material - Direct Purchase Material Entries <$5,000 (63) (63)
Material - Direct Purchase Total (63) (63)
Steel Lattice Towers (T/S)-DP Total (63) (63)
2. Material Total 16 16
3. Construction Construction Services - Other Contract Contract Entries <$50,000 2,071 2,071
Contract Total 2,071 2,071
Construction Services - Other Total 2,071 2,071
Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 12,487,015 12,487,015
Contract Total 12,487,015 12,487,015
Electrical Construction, Transmission Li Total 12,487,015 12,487,015
GRID OPS ILabor Labor Entries <$5,000 134 134
[Labor Total 134 134
GRID OPS Total 134 134
Labor - Other ILabor Labor Entries <$5,000 34,693 34,693
[Labor Total 34,693 34,693
Labor - Other Total 34,693 34,693
Other Other Other 56,362 56,362
Other Total 56,362 56,362
Other Total 56,362 56,362
Security / Protection Services Contract Contract Entries <$50,000 - -
Contract Total - -
Security / Protection Services Total - -
Short Term Equipment Rent Contract Contract Entries <$50,000 22,188 22,188
Contract Total 22,188 22,188
Short Term Equipment Rent Total 22,188 22,188
TRANSMISSION ILabor Labor Entries <$5,000 53 53
[Labor Total 53 53
TRANSMISSION Total 53 53
3. Construction Total 12,602,517 12,602,517
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (743,181) (743,181)
PROCUREMENT TDBU 82,457 82,457
TRTP 6 New Vincent Duarte 500 kV 8,837,318 8,837,318
Work Package # 2 43,595 43,595
Chargeback Total 8,220,188 8,220,188
Chargebacks Total 8,220,188 8,220,188
Labor - Other Labor Division Overhead 1,301,284 1,301,284
Labor Entries <$5,000 54,215 54,215
Labor Total 1,355,498 1,355,498
Labor - Other Total 1,355,498 1,355,498
4. Allocated Total 9,575,687 9,575,687
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2015 YTD Recorded CWIP Expenditures

Sum of Amt
5. Corporate Overh|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 723,088 723,088
Capitalized Overhead - Inj & Damages 5,040 5,040
Capitalized Overhead - P&B/Payroll Tax 357,413 357,413
Non Budgeted Total 1,085,541 1,085,541
Non Budget - Other Total 1,085,541 1,085,541
5. Corporate Overhead Total 1,085,541 1,085,541
11,897,650 11,897,650

[Grand Total
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800218138- FIP-I:.TRTP 7-3:ANTELOPE-MESA 230KV T/L 8,040,474 800218138 TRTP Segment 7
800218130- FIP-VINCENT-RIO HONDO #2:CONSTRUCT 500KV 291,779 800218130 TRTP Segment 7
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Pin: 6438 Project: TRTP Segment 7
Order: 800218138 800218138~ FIP-I:TRTP 7-3:ANTELOPE-MESA 230KV T/L

Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Suppor|DCM Labor DCM / Analyst Financial 5,367
Labor Entries <$5,000 4,387 4,679 4,593 4,489 262 2,496 2,065
[Labor Total 4,387 4,679 4,593 4,489 5,629 2,496 2,065
DCM Total 4,387 4,679 4,593 4,489 5,629 2,496 2,065
ELEC SYS PLANNING [Labor Labor Entries <$5,000 8,666 7,461 6,257 2,705 3,075 1,850 2,007 758 1,683 1,614 539 535
[Labor Total 8,666 7,461 6,257 2,705 3,075 1,850 2,007 758 1,683 1,614 539 535
ELEC SYS PLANNING Total 8,666 7,461 6,257 2,705 3,075 1,850 2,007 758 1,683 1,614 539 535
Engineering/Technical Professional Servi Contract BURNS & MC DONNELL INC 327,808 110,690 211,715 198,717 128,233 100,117 133,626
Contract Entries <$50,000 6,039 862 18,988 4,030 14,602 24,521 16,553 2,622 1,095 59 19,720
[Contract Total 333,848 111,552 230,702 202,747 142,835 100,117 158,146 16,553 2,622 1,095 59 19,720
Engineering/Technical Professional Servi Total 333,848 111,552 230,702 202,747 142,835 100,117 158,146 16,553 2,622 1,095 59 19,720
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 35,181 41,463 17,357 18,327 10,589 9,608 5,695 17,312 12,823 10,699
SHAW ENVIRONMENTAL INC. 81,107 56,311
Contract Total 81,107 35,181 41,463 56,311 17,357 18,327 10,589 9,608 5,695 17,312 12,823 10,699
Environmental/Safety Professional Servic Total 81,107 35,181 41,463 56,311 17,357 18,327 10,589 9,608 5,695 17,312 12,823 10,699
Labor - Other Labor Labor Entries <$5,000 (710) 955 2,308 1,072 (51) 1,043 99 4 953 (876) 462 737
[Labor Total (710) 955 2,308 1,072 (51) 1,043 99 4 953 (876) 462 737
Labor - Other Total (710) 955 2,308 1,072 (51) 1,043 99 4 953 (876) 462 737
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 2,622 3,266 4,666
[Labor Total 2,622 3,266 4,666
MAJOR PROJECT ORG Total 2,622 3,266 4,666
Other Other Other (853,977) (384,676) (233,914) (21,826) 47,529 43,436 (206,727) _ (2,825,209) 12,842 (12,836) 35 19
Other Total (853,977) (384,676) (233,914) (21,826) 47,529 43,436 (206,727)  (2,825,209) 12,842 (12,836) 35 19
Other Total (853,977) (384,676) (233,914) (21,826) 47,529 43,436 (206,727)  (2,825,209) 12,842 (12,836) 35 19
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 533
Contract Total 533
Temporary/Supplementary - Trade/Labor Total 533
TRANSMISSION [Labor Labor Entries <$5,000 2,382 176 994
[Labor Total 2,382 176 994
TRANSMISSION Total 2,382 176 994
VRZN BUS TELECONF [Labor Labor Entries <$5,000 44 89 49 45 52 18 36 41 29 31
[Labor Total 44 89 49 45 52 18 36 41 29 31
VRZN BUS TELECONF Total 44 89 49 45 52 18 36 41 29 31
1. Proiect Support Total (428,107) (229,262) 47,859 241,054 210,798 169,177 (31,170) _ (2,793,652) 28,314 14,592 19,680 38,440
2. Material Labor - Other |Labor Labor Entries <$5,000 (67,135) (27,256)
[Labor Total (67,135) (27,256)
Labor - Other Total (67,135) (27,256)
Material - Other Material Material - Other 1 2 (92,152) (84,022) 0 9
Material Total 1 2 (92,152) (84,022) 0 9
Material - Other Total 1 2 (92,152) (84,022) 0 9
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 (225,823) (13,028)
Material - Direct Purchase Total (225,823) (13,028)
Pole Line Hdwe & Connectors-DP Total (225,823) (13,028)
Steel Lattice Towers (T/S)-DP Material - Direct Purchase Material Entries <$5,000 (383,400) (383,400)
Material - Direct Purchase Total (383,400) (383,400)
Steel Lattice Towers (T/S)-DP Total (383,400) (383,400)
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 (195,165)
Material - Direct Purchase Total (195,165)
Wire, Cable & Bus Bar-DP Total (195,165)
2. Material Total 1 2 (963,675) (507,707) 0 9
3. Construction [Construction Services - Correction Contract Contract Entries <$50,000 (79,901)
Contract Total (79,901)
Construction Services - Correction Total (79,901)
Construction Services - Other Contract Construction Services - Other 79,901
Contract Entries <$50,000 49,769
RJ ALLEN INC 56,102
Contract Total 136,003 49,769
Construction Services - Other Total 136,003 49,769
ELEC SYS PLANNING |Labor Labor Entries <$5,000 406
[Labor Total 406
ELEC SYS PLANNING Total 406
Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 1,426,486 775,989 75,438 62,122 2,769,591
Contract Total 1,426,486 775,989 75,438 62,122 2,769,591
Electrical Construction, Transmission Li Total 1,426,486 775,989 75,438 62,122 2,769,591
GRID OPS |Labor Labor Entries <$5,000 193
[Labor Total 193
GRID OPS Total 193
Labor - Other Labor ACO/TRTP Seq. 7-Const/Antelope-Mesa 5,161
Labor Entries <$5,000 5,686 5,042 1,053 4,588 4,423 2,532 (471)
Labor Total 5,686 5,042 6,214 4,588 4,423 2,532 (471)
Labor - Other Total 5,686 5,042 6,214 4,588 4,423 2,532 (471)
Other Other Other 214 335 222 90 3,599 31 112
Other Total 214 335 222 90 3,599 31 112
Other Total 214 335 222 90 3,599 31 112
3. Construction Total 1,568,989 781,367 131,422 (75,092) 4,513 64,654 (471) 2,773,190 31 112
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 17,502 (43,882) 10,107 17,794 12,499 576 7,881 7,036 (19,888) 7334 7,972 12,201
PROCUREMENT TDBU 13,055 6,090 18,452
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Sum of Amt Year Month
TRTP 7 Antelope Mesa 230 kV Construction 223,048 263,069 92,214 129,169 148,550 138,977 198,288 195,482 113,919 112,703 141,324 3,687,735
Work Package # 3 8,472 8,585 16,824 11,167 11,340 13,777 8,295 7,917 6,649 5,724
|Chargeback Total 262,077 233,862 119,144 158,130 172,390 153,330 214,464 228,887 100,680 125,761 149,297 3,699,936
Chargebacks Total 262,077 233,862 119,144 158,130 172,390 153,330 214,464 228,887 100,680 125,761 149,297 3,699,936
Labor - Other Labor Division Overhead 186,731 80,598 35,018 12,822 7,949 263,370
Labor Entries <$5,000 1,750 1,656 1,796 7,751 8,323 (81,127) (52,171) 1,187 3,293 4,629 3,872 6,567
[Labor Total 188,482 82,255 36,814 20,573 16,273 (81,127) (52,171) 264,556 3,293 4,629 3,872 6,567
Labor - Other Total 188,482 82,255 36,814 20,573 16,273 (81,127) (52,171) 264,556 3,293 4,629 3,872 6,567
4. Allocated Total 450,559 316,117 155,959 178,702 188,662 72,203 162,294 493,443 103,974 130,391 153,169 3,706,503
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 221,387 38,850 15,280 11,290 14,465 (19,867) (5,959) 133,096 3,321 4,172 6,136 98,419
Capitalized Overhead - Inj & Damages 602 159 136 285 185 (1,175) (604) 352 13 74 69 2,027
Capitalized Overhead - P&B/Payroll Tax 16,702 44,121 35,938 35,970 34,154 30,185 25,559 20,600 22,591 26,383 18,406 30,109
Non Budgeted Total 238,691 83,130 51,354 47,546 48,805 9,143 18,996 154,047 25,925 30,630 24,610 130,555
Non Budget - Other Total 238,691 83,130 51,354 47,546 48,805 9,143 18,996 154,047 25,925 30,630 24,610 130,555
15. Corporate Overhead Total 238,691 83,130 51,354 47,546 48,805 9,143 18,996 154,047 25,925 30,630 24,610 130,555
|Grand Total 1,830,133 951,353 386,593 392,210 452,778 (648,498) (358,059) 627,029 158,212 175,613 197,500 3,875,610
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Pin: 6438 Project: TRTP Segment 7
Order: 800218138 800218138~ FIP-I:TRTP 7-3:ANTELOPE-MESA 230KV T/L

Sum of Amt
2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|DCM Labor DCM / Analyst Financial 5,367 5,367
Labor Entries <$5,000 22,971 22,971
[Labor Total 28,338 28,338
DCM Total 28,338 28,338
ELEC SYS PLANNING [Labor Labor Entries <$5,000 37,151 37,151
[Labor Total 37,151 37,151
ELEC SYS PLANNING Total 37,151 37,151
Engineering/Technical Professional Servi Contract BURNS & MC DONNELL INC 1,210,905 1,210,905
Contract Entries <$50,000 109,091 109,091
|Contract Total 1,319,995 1,319,995
Engineering/Technical Professional Servi Total 1,319,995 1,319,995
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 179,053 179,053
SHAW ENVIRONMENTAL INC. 137,418 137,418
Contract Total 316,471 316,471
Environmental/Safety Professional Servic Total 316,471 316,471
Labor - Other Labor Labor Entries <$5,000 5,998 5,998
[Labor Total 5,998 5998
Labor - Other Total 5,998 5,998
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 10,553 10,553
[Labor Total 10,553 10,553
MAJOR PROJECT ORG Total 10,553 10,553
Other Other Other (4,435,302) (4,435,302)
Other Total (4,435,302) (4,435,302)
Other Total (4,435,302) (4,435,302)
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 533 533
Contract Total 533 533
Temporary/Supplementary - Trade/Labor Total 533 533
TRANSMISSION | Labor Labor Entries <$5,000 3,552 3,552
[Labor Total 3,552 3,552
TRANSMISSION Total 3,652 3,552
VRZN BUS TELECONF |Labor Labor Entries <$5,000 435 435
[Labor Total 435 435
VRZN BUS TELECONF Total 435 435
1. Project Support Total (2,712,277) (2,712,277)
2. Material Labor - Other |Labor Labor Entries <$5,000 (94,391) (94,391)}
[Labor Total (94,391) (94,391)
Labor - Other Total (94,391) (94,391)
Material - Other Material Material - Other (176,162) (176,162)
Material Total (176,162) (176,162)
Material - Other Total (176,162) (176,162)
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 (238,851) (238,851
Material - Direct Purchase Total (238,851) (238,851
Pole Line Hdwe & Connectors-DP Total (238,851) (238,851)
Steel Lattice Towers (T/S)-DP Material - Direct Purchase Material Entries <$5,000 (766,800) (766,800
Material - Direct Purchase Total (766,800) (766,800
Steel Lattice Towers (T/S)-DP Total (766,800) (766,800)
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 (195,165) (195,165)]
Material - Direct Purchase Total (195,165) (195,165)]
Wire, Cable & Bus Bar-DP Total (195,165) (195,165)
2. Material Total (1,471,369) (1,471,369)
3. Construction |Construction Services - Correction Contract Contract Entries <$50,000 (79,901) (79,901)
Contract Total (79,901) (79,901)
Construction Services - Correction Total (79,901) (79,901)
Construction Services - Other Contract Construction Services - Other 79,901 79,901
Contract Entries <$50,000 49,769 49,769
RJ ALLEN INC 56,102 56,102
Contract Total 185,773 185,773
Construction Services - Other Total 185,773 185,773
ELEC SYS PLANNING |Labor Labor Entries <$5,000 406 406
[Labor Total 406 406
ELEC SYS PLANNING Total 406 406
Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 5,109,627 5,109,627
Contract Total 5,109,627 5,109,627
Electrical Construction, Transmission Li Total 5,109,627 5,109,627
GRID OPS }ﬁor Labor Entries <$5,000 193 193
Labor Total 193 193
GRID OPS Total 193 193
Labor - Other Labor ACO/TRTP Seq. 7-Const/Antelope-Mesa 5,161 5,161
Labor Entries <$5,000 22,853 22,853
Labor Total 28,014 28,014
Labor - Other Total 28,014 28,014
Other Other Other 4,604 4,604
Other Total 4,604 4,604
Other Total 4,604 4,604
3. Construction Total 5,248,714 5,248,714
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 37,134 37,134
PROCUREMENT TDBU 37,597 37,597



Pin: 6438 Project: TRTP Segment 7
Order: 800218138 800218138~ FIP-I:TRTP 7-3:ANTELOPE-MESA 230KV T/L

2015 YTD Recorded CWIP Expenditures

Sum of Amt
TRTP 7 Antelope Mesa 230 kV Construction 5,444,478 5,444,478
Work Package # 3 98,750 98,750
|Chargeback Total 5,617,959 5,617,959
Chargebacks Total 5,617,959 5,617,959
Labor - Other Labor Division Overhead 586,489 586,489
Labor Entries <$5,000 (92,473) (92,473)
[Labor Total 494,016 494,016
Labor - Other Total 494,016 494,016
4. Allocated Total 6,111,975 6,111,975
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 520,589 520,589
Capitalized Overhead - Inj & Damages 2,123 2,123
Capitalized Overhead - P&B/Payroll Tax 340,718 340,718
Non Budgeted Total 863,431 863,431
Non Budget - Other Total 863,431 863,431
15. Corporate Overhead Total 863,431 863,431
8,040,474 8,040,474

[Grand Total
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Pin: 6438 Project: TRTP Segment 7
Order: 800218130 800218130- FIP-VINCENT-RIO HONDO #2:CONSTRUCT 500KV

Sum of Amt Year Month

2015 2015 Total Grand Total
Category Prime Details

1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 3,563 3,026 2,862 3,377 2,536 3,001 3,921 2,823 2,522 3,071 1,618 2,129 34,448 34,448
[Labor Total 3,563 3,026 2,862 3,377 2,536 3,001 3,921 2,823 2,522 3,071 1,618 2,129 34,448 34,448
ELEC SYS PLANNING Total 3,563 3,026 2,862 3,377 2,536 3,001 3,921 2,823 2,522 3,071 1,618 2,129 34,448 34,448
Engineering/Technical Professional Servi |Contract BURNS & MC DONNELL INC 52,449 52,449 52,449
Contract Entries <$50,000 17,710 33,874 31,795 20,517 16,019 21,380 1,393 420 9 766 143,884 143,884
[Contract Total 52,449 17,710 33,874 31,795 20,517 16,019 21,380 1,393 420 9 766 196,333 196,333
Engineering/Technical Professional Servi Total 52,449 17,710 33,874 31,795 20,517 16,019 21,380 1,393 420 9 766 196,333 196,333
Labor - Other Labor Labor Entries <$5,000 (406 (4) 322 339 (646) 192 (238) 176 338 (407) 60 230 (44) (44)
[Labor Total (406 (4) 322 339 (646) 192 (238) 176 338 (407) 60 230 (44) (44)
Labor - Other Total (406 (4) 322 339 (646) 192 (238) 176 338 (407) 60 230 (44) (44)
Other Other Other (10,775) 15,264 (33,571) (29,082) (29,082)
Other Total (10,775) 15,264 (33,571) (29,082) (29,082)
Other Total (10,775) 15,264 (33,571) (29,082) (29,082)
1. Project Support Total 44,830 35,996 3,488 35,612 22,408 19,211 25,063 4,392 3,279 2,663 1,687 3,125 201,655 201,655
2. Material Material - Other Material Material - Other 0 0 0
Material Total 0 0 0
Material - Other Total 0 0 0
2. Material Total 0 0 0
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 2,660 2,471 3,473 3,167 2,965 2,173 1,871 1,693 1,455 1,209 483 110 23,729 23,729
Chargeback Total 2,660 2,471 3,473 3,167 2,965 2,173 1,871 1,693 1,455 1,209 483 110 23,729 23,729
Chargebacks Total 2,660 2,471 3,473 3,167 2,965 2,173 1,871 1,693 1,455 1,209 483 110 23,729 23,729
Labor - Other [Labor Labor Entries <$5,000 5,867 2,413 3,849 4,672 2,548 3,219 6,819 1,025 974 815 556 1,118 33,874 33,874
[Labor Total 5,867 2,413 3,849 4,672 2,548 3,219 6,819 1,025 974 815 556 1,118 33,874 33,874
Labor - Other Total 5,867 2,413 3,849 4,672 2,548 3,219 6,819 1,025 974 815 556 1,118 33,874 33,874
4. Allocated Total 8,527 4,883 7,323 7,839 5,513 5,392 8,690 2,717 2,429 2,024 1,039 1,228 57,603 57,603
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (23,269) (23,269) (23,269)
Capitalized Overhead - A&G 5,806 794 1,191 1,335 1,134 697 1,181 287 159 124 97 114 12,920 12,920
Capitalized Overhead - Inj & Damages 25 15 15 43 16 9 15 5 6 7 5 2 163 163
Capitalized Overhead - P&B/Payroll Tax 1,725 5,339 4,061 5,287 3,726 3,674 4,116 3,087 3,099 3,269 1,813 3,509 42,705 42,705
Non Budgeted Total (15,713) 6,149 5,267 6,665 4,877 4,381 5,312 3,379 3,264 3,399 1,915 3,626 32,520 32,520
Non Budget - Other Total (15,713) 6,149 5,267 6,665 4,877 4,381 5,312 3,379 3,264 3,399 1,915 3,626 32,520 32,520
15. Corporate Overhead Total (15,713) 6,149 5,267 6,665 4,877 4,381 5,312 3,379 3,264 3,399 1,915 3,626 32,520 32,520

[Grand Total 37,644 47,028 16,078 50,016 32,797 28,984 39,065 10,488 8,972 8,087 4,642 7,980 291,779 291,779




2015 YTD Recorded CWIP Expenditures

WO

800218645- FIP-I:TRTP 8-8:MIRA LOMA-VINCENT 500KV T
800218618- I: TRTP 8-7: CHINO-MIRA LOMA #1 & #2: CO
800218551- FIP-I:TRTP 8-4:CONSTRUCT 0.44 MILES 220K
800218522- FIP-I:TRTP 8-2:CONSTRUCT DOUBLE CIRCUIT

800051911- ACQ/9219-2380 TRTP SEG 8

YTD 2015
23,547,046
571
1,368,215
(27,154)
(216)

Order

800218645
800218618
800218551
800218522
800051911

Project

TRTP Segment 8
TRTP Segment 8
TRTP Segment 8
TRTP Segment 8
TRTP Segment 8
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Pin: 6439 Project: TRTP Segment 8
Order: 800218618 800218618- I: TRTP 8-7: CHINO-MIRA LOMA #1 & #2: CO
Sum of Amt Year Month
20152015 Total Grand Total
SubCategory Prime Details
1. Project Support Labor - Other Labor Labor Entries <$5,000 (43) (43) (43)
[Labor Total (43) (43) (43)
[Labor - Other Total (43) (43) (43)
1. Project Support Total (43) (43) (43)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 579 579 579
Chargeback Total 579 579 579
Chargebacks Total 579 579 579
Labor - Other [Labor Labor Entries <$5,000 1 1 1)
[Labor Total @) (@) @)
Labor - Other Total (1) (1) (1)
4. Allocated Total 578 578 578
5. Corporate Overhead Non Budget - Other Non Budgeted Capitalized Overhead - A&G 48 48 48
Capitalized Overhead - Inj & Damages 1 1 1
Capitalized Overhead - P&B/Payroll Tax (13) (13) (13).
Non Budgeted Total 36 36 36
Non Budget - Other Total 36 36 36
15. Corporate Overhead Total 36 36 36
571 571 571

[Grand Total




Pin: 6439

Project: TRTP Segment 8

Order: 800218551 800218551- FIP-I:TRTP 8-4:CONSTRUCT 0.44 MILES 220K

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2015 Total Grand Total
Category Prime Group Details 2 6 7
2. Material Labor - Other Labor Labor Entries <$5,000 (940 (793) (1,733) (1,733)
[Labor Total (940 (793) (1,733) (1,733)
Labor - Other Total (940 (793) (1,733 (1,733)
Material - Other Material Material - Other (1,290 (2,420) (3,710 (3,710
Material Total (1,290 (2,420) (3,710 (3,710)
Material - Other Total (1,290 (2,420) (3,710 (3,710
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 (266) (266 (266)
Material - Direct Purchase Total (266) (266) (266)}
Pole Line Hdwe & Connectors-DP Total (266) (266) (266)
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 (11,264) (11,264) (22,528) (22,528)
Material - Direct Purchase Total (11,264)  (11,264) (22,528) (22,528)}
Wire, Cable & Bus Bar-DP Total (11,264)  (11,264) (22,528) (22,528)
2. Material Total (13,495) (14,742) (28,237) (28,237)
3. Construction |Electrical Construction, Transmission Li Contract Contract Entries <$50,000 4,545 4,545 4,545
PAR ELECTRICAL CONTRACTORS INC 1,163,688 1,163,688 1,163,688
[Contract Total 1,163,688 4,545 1,168,233 1,168,233
Electrical Construction, Transmission Li Total 1,163,688 4,545 1,168,233 1,168,233
3. Construction Total 1,163,688 4,545 1,168,233 1,168,233
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 30 (74) (76) (120) (120)
PROCUREMENT TDBU 7,680 7,680 7,680
|Chargeback Total 7,680 30 (74) (76) 7,560 7,560
Chargebacks Total 7,680 30 (74 (76) 7,560 7,560
Labor - Other Labor Division Overhead 109,298 109,298 109,298
Labor Entries <$5,000 394 (1,506) (2,791) (3,903) (3,903)
[Labor Total 109,298 394 (1,506) (2,791) 105,395 105,395
Labor - Other Total 109,298 394 (1,506) (2,791) 105,395 105,395
4. Allocated Total 116,979 424 (1,580) (2,867) 112,955 112,955
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 115,940 154 (427) (616) 115,051 115,051
Capitalized Overhead - Inj & Damages 251 1 (18) (21) 213 213
[Non Budgeted Total 116,191 155 (445) (637) 115,264 115,264
Non Budget - Other Total 116,191 155 (445) (637) 115,264 115,264
|5. Corporate Overhead Total 116,191 155 (445) (637) 115,264 115,264
|Grand Total 1,396,858 5,124  (15,520)  (18,247) 1,368,215 1,368,215
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Pin: 6439 Project: TRTP Segment 8
Order: 800218522 800218522- FIP-I:TRTP 8-2:CONSTRUCT DOUBLE CIRCUIT

Sum of Amt Year Month

20152015 Total Grand Total
SubCategory Prime Details

5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (27,154) (27,154) (27,154)
Non Budgeted Total (27,154) (27,154) (27,154)
[Non Budget - Other Total (27,154) (27,154) (27,154)
5. Corporate Overhead Total (27,154) (27,154) (27,154)
[Grand Total (27,154). (27,154) (27,154)
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Pin: 6439 Project: TRTP Segment 8
Order: 800051911 800051911- ACQ/9219-2380 TRTP SEG 8

Sum of Amt Year  Month

Grand Total
SubCategory Prime Details

1. Project Suppor|Other Other Other (237) (237) (237)
Other Total (237) (237) (237)
[Other Total (237) (237) (237)
1. Project Support Total (237) (237) (237)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 27 27 27
Chargeback Total 27 27 27
Chargebacks Total 27 27 27
Labor - Other [Labor Labor Entries <$5,000 (6) (6) (6)
[Labor Total (6) (6) (6
Labor - Other Total (6) (6) (6)
4. Allocated Total (6) 27 21 21
[Grand Total (243) 27 (216) (216)




2015 YTD Recorded CWIP Expenditures

WO

901109253- FIP-West Transition Station: ML-V 500 kV
901109252- FIP-East Transition Station: ML-V 500 kV
901094249- FIP-Vincent Sub: Install Relays
901094247- FIP-Mira Loma Sub: Install Relays
900610533- FIP-CHUG Civil Portion of underground ca
801025887- ACQ:CHUG - TRTP-Segment 8

YTD 2015
6,583,714
5,729,214

53,274
14,498,109
143,078,677
2,290,818

Order

901109253
901109252
901094249
901094247
900610533
801025887

TO11 Annual Update
Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015

Project

TRTP Segment 8A (CHUG)
TRTP Segment 8A (CHUG)
TRTP Segment 8A (CHUG)
TRTP Segment 8A (CHUG)
TRTP Segment 8A (CHUG)
TRTP Segment 8A (CHUG)
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Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901109253 901109253- FIP-West Transition Station: ML-V 500 kV

Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Suppor|Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 5,961 150
Contract Total 5,961 150
Contingent Worker-Afforadable Care Act B Total 5,961 150
Data Processing Services/Computer Mainte | Contract Contract Entries <$50,000 11,819
Contract Total 11,819
Data Processing Services/Computer Mainte Total 11,819
ELEC SYS PLANNING Labor Labor Entries <$5,000 12,266 10,011 11,076 7,145 10,529 10,833 9,453 9,689 11,434 13,449 9,166 6,826
[Labor Total 12,266 10,011 11,076 7,145 10,529 10,833 9,453 9,689 11,434 13,449 9,166 6,826
ELEC SYS PLANNING Total 12,266 10,011 11,076 7,145 10,529 10,833 9,453 9,689 11,434 13,449 9,166 6,826
Engineering/Technical Professional Servi |Contract Contract Entries <$50,000 680 14,448 44,118 5971 52,503
KLEINFELDER WEST INC 74,738 94,222 153,779
[Contract Total 680 74,738 108,670 153,779 44,118 5,971 52,503
Engineering/Technical Professional Servi Total 680 74,738 108,670 153,779 44,118 5971 52,503
Labor - Other Labor Labor Entries <$5,000 (1,955) 50 1,616 1,575 (3,358) 2,178 (2,084) 1,109 1,877 (2,947) 630 1,015
[Labor Total (1,955) 50 1,616 1,575 (3,358) 2,178 (2,084) 1,109 1,877 (2,947) 630 1,015
Labor - Other Total (1,955) 50 1,616 1,575 (3,358) 2,178 (2,084) 1,109 1,877 (2,947) 630 1,015
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 2,093 2,546 937 2,582 4,456 3,348 1,756 1,756 1,327 1,436 388 752
[Labor Total 2,093 2,546 937 2,582 4,456 3,348 1,756 1,756 1,327 1,436 388 752
MAJOR PROJECT ORG Total 2,093 2,546 937 2,582 4,456 3,348 1,756 1,756 1,327 1,436 388 752
Other Other Other (47,968) 97 17,091 119 (16,839) 3,040 (3,026) 37 409 250 18,688
Other Total (47,968) 97 17,091 119 (16,839) 3,040 (3,026) 37 409 250 18,688
Other Total (47,968) 97 17,091 119 (16,839) 3,040 (3,026) 37 409 250 18,688
PWRD OTHER [Labor Labor Entries <$5,000 97 1,160 449 1,004 559 1,137 1,820 681 1,016
[Labor Total 97 1,160 449 1,004 559 1,137 1,820 681 1,016
PWRD OTHER Total 97 1,160 449 1,004 559 1,137 1,820 681 1,016
SC&M [Labor Labor Entries <$5,000 686 298 1,697 5,012 7,848 5,415 9,002 7,464 7,268 9,885 6,708 6,086
[Labor Total 686 298 1,697 5,012 7,848 5,415 9,002 7,464 7,268 9,885 6,708 6,086
SC&M Total 686 298 1,697 5,012 7,848 5,415 9,002 7,464 7,268 9,885 6,708 6,086
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 578 497 435 57
Contract Total 578 497 435 57
Temporary/Supplementary - Trade/Labor Total 578 497 435 57
1. Proiect Support Total (34,203) 14,083 15,858 108,143 129,481 5,384 28,132 171,480 67,197 30,022 17,822 98,705
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 467 270 1,320 899 303
Material - Direct Purchase Total 467 270 1,320 899 303
Building, Shop & Industrial Products/Eap Total 467 270 1,320 899 303
Communication Systems and Equipment -DP |Material - Direct Purchase DAQ ELECTRONICS, LLC 10,765
Material - Direct Purchase Total 10,765
Communication Systems and Equipment -DP Total 10,765
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 4,186 1,972
ONESOURCE SUPPLY SOLUTIONS, LLC 8,171
Material - Direct Purchase Total 4,186 8,171 1,972
Electric Wiring and Components-DP Total 4,186 8,171 1,972
Labor - Other Labor Labor Entries <$5,000 346 599 517 691 1,641 3,590 304
T&D Supply Expense 16,788 9,874 17,253 6,896
Labor Total 16,788 346 599 9,874 517 691 1,641 3,590 17,253 304 6,896
Labor - Other Total 16,788 346 599 9,874 517 691 1,641 3,590 17,253 304 6,896
Material - Inventory Material Material - Inventory 61,586
Material Total 61,586
Material - Inventory Total 61,586
Material - Other Material Material - Other 20,410 416 75 20,609 1,424 663 478 4,956 19,660 1,588 8,441
Material Total 20,410 416 75 20,609 1,424 663 478 4,956 19,660 1,588 8,441
Material - Other Total 20,410 416 75 20,609 1,424 663 478 4,956 19,660 1,588 8,441
Metals & Fabricated Metal Products-DP Material - Direct Purchase Material Entries <$5,000 1,285
ONESOURCE SUPPLY SOLUTIONS, LLC 85,201 56,801
Material - Direct Purchase Total 1,285 85,201 56,801
Metals & Fabricated Metal Products-DP Total 1,285 85,201 56,801
Meters, Monitor and Warnings-DP Material - Direct Purchase Material Entries <$5,000 184 700
Material - Direct Purchase Total 184 700
Meters, Monitor and Warnings-DP Total 184 700
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 113
Material - Direct Purchase Total 113
Pole Line Hdwe & Connectors-DP Total 113
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 248 98 1,866
WESCO DISTRIBUTION INC 5,412 22,953 19,030 23,861 11,739
Material - Direct Purchase Total 248 5,412 22,953 19,030 23,861 98 1,866 11,739
Power Systems, Batteries and Light-DP Total 248 5412 22,953 19,030 23,861 98 1,866 11,739
Steel / Fabricated / Structural-DP Material - Direct Purchase Material Entries <$5,000 2,929
PARCELL STEEL CO 147,925 26,637
WASHINGTON ORNAMENTAL 252,746 5,141 239,460
Material - Direct Purchase Total 252,746 5,141 239,460 147,925 2,929 26,637
Steel / Fabricated / Structural-DP Total 252,746 5,141 239,460 147,925 2,929 26,637
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 104 4,780 1,118 2,074 413
Material - Direct Purchase Total 104 4,780 1,118 2,074 413
Transportation & Mobile Equip-DP Total 104 4,780 1,118 2,074 413
2. Material Total 289,945 6,616 10.456 293,596 22,256 9,629 25,979 75,279 274,343 7,907 123,967
3. Construction |Construction Management Services Contract Contract Entries <$50,000 750 750 1,936 3.422 1,486 3,541 16,706 16,017 9,929 4,738 26,142
Contract Total 750 750 1,936 3,422 1,486 3,541 16,706 16,017 9,929 4,738 26,142

|Cunstrucnon Management Services Total 750 750 1,936 3.422 1.486 3,541 16,706 16,017 9,929 4,738 26,142




Pin: 7553
Order: 901109253

Project: TRTP Segment 8A (CHUG)
901109253- FIP-West Transition Station: ML-V 500 kV

2015 YTD Recorded CWIP Expenditures

TO11 Annual Update
Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015
Page 63 of 153

Sum of Amt Year Month
ELEC SYS PLANNING [Labor Labor Entries <$5,000 506 562 207 518 182 370 157
[Labor Total 506 562 207 518 182 370 157
ELEC SYS PLANNING Total 506 562 207 518 182 370 157
Electrical Construction, Substations Contract PROFESSIONAL ELECTRICAL CONSTRUCTIO 304,052 136,084
Contract Total 304,052 136,084
Electrical Construction, Substations Total 304,052 136,084
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 1
PAR ELECTRICAL CONTRACTORS INC 615,649 611,543 1,294,160 78,388
[Contract Total 615,649 611,543 1 1,294,160 78,388
Electrical Construction, Transmission Li Total 615,649 611,543 1 1,294,160 78,388
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 3,636
Contract Total 3,636
Hauling / Industrial Moving Services Total 3,636
Maijor Construction, Turnkey, Trans/Subs Contract ONESOURCE SUPPLY SOLUTIONS, LLC 84,899
Contract Total 84,899
Maijor Construction, Turnkey, Trans/Subs Total 84,899
SC&M [Labor Labor Entries <$5,000 348 579 178 177 178 650 764 1,242 296 175
[Labor Total 348 579 178 177 178 650 764 1,242 296 175
SC&M Total 348 579 178 177 178 650 764 1,242 296 175
Security / Protection Services Contract Contract Entries <$50,000 11,495 6,290
Contract Total 11,495 6,290
Security / Protection Services Total 11,495 6,290
Short Term Equipment Rent Contract Contract Entries <$50,000 3.942 5,029 8,286 7,344
Contract Total 3,942 5,029 8,286 7,344
Short Term Equipment Rent Total 3,942 5,029 8,286 7,344
3. Construction Total 854 1,891 957 2,632 619,249 613,389 4,192 1,315,265 19,959 16,570 329,024 339,322
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 6,102 1,980 10,242 (1,686) 9,715 4,375 4,410 3,801 3,527 2,510 2,436 3,735
PROCUREMENT TDBU 9,691
TRTP - CHUG West Station ML-V 500KV -TD 18,500 69,769 65,706 34,976 18,279 37,198 8,213 7,485 9,130
Chargeback Total 6,102 20,480 80,011 64,019 44,691 22,655 41,608 13,492 3,527 10,723 9,921 12,865
Labor MATERIAL MANAGEM 9,432
Labor Total 9,432
Chargebacks Total 6,102 20,480 80,011 64,019 44,691 22,655 41,608 13,492 12,959 10,723 9,921 12,865
Labor - Other Labor Division Overhead 34,962 40,866 94,806 108,020 186,919 11,602 32,776 35,162 57,973
Labor Entries <$5,000 7,623 5,779 6,063 3,416 4,218 4,607 11,024 4,372 11,077 3,517
Paid Absence 5,105 5,428
Labor Total 42,585 5,779 6,063 44,282 99,024 112,627 11,024 191,291 22,679 37,882 38,679 63,400
Labor - Other Total 42,585 5,779 6,063 44,282 99,024 112,627 11,024 191,291 22,679 37,882 38,679 63,400
4. Allocated Total 48,687 26,258 86,073 108,301 143,715 135,281 52,632 204,783 35,638 48,604 48,600 76,266
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (1,281) 4,008 63,079
Capitalized Overhead - A&G 31,988 1,515 3,043 15,268 37,165 22,128 3,775 68,381 5,506 9,770 14,315 16,285
Capitalized Overhead - Inj & Damages 748 61 64 1,388 336 180 72 208 157 503 148 128
Capitalized Overhead - P&B/Payroll Tax 5,461 18,377 13,357 18,679 23,760 19,115 17,135 16,858 18,940 23,532 16,050 23,293
Non Budgeted Total 36,917 19,952 16,464 39,343 61,261 41,423 20,982 85,447 24,603 33,804 30,513 102,786
Non Budget - Other Total 36,917 19,952 16,464 39,343 61,261 41,423 20,982 85,447 24,603 33,804 30,513 102,786
15. Corporate Overhead Total 36,917 19,952 16,464 39,343 61,261 41,423 20,982 85,447 24,603 33,804 30,513 102,786
|Grand Total 342,199 68,800 129,809 552,015 975,962 805,106 131,917 1,776,975 222,676 403,343 433,867 741,046
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Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901109253 901109253- FIP-West Transition Station: ML-V 500 kV

Sum of Amt
2015 Total Grand Total

SubCategory Prime Details
1. Project Suppor|Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 6,111 6,111
Contract Total 6,111 6,111
Contingent Worker-Afforadable Care Act B Total 6,111 6,111
Data Processing Services/Computer Mainte | Contract Contract Entries <$50,000 11,819 11,819
Contract Total 11,819 11,819
Data Processing Services/Computer Mainte Total 11,819 11,819
ELEC SYS PLANNING Labor Labor Entries <$5,000 121,875 121,875
[Labor Total 121,875 121,875
ELEC SYS PLANNING Total 121,875 121,875
Engineering/Technical Professional Servi |Contract Contract Entries <$50,000 117,721 117,721
KLEINFELDER WEST INC 322,739 322,739
| Contract Total 440,460 440,460
Engineering/Technical Professional Servi Total 440,460 440,460
Labor - Other Labor Labor Entries <$5,000 (295) (295,
[Labor Total (295) (295
Labor - Other Total (295) (295)
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 23,377 23,377
[Labor Total 23,377 23,377
MAJOR PROJECT ORG Total 23,377 23,377
Other Other Other (28,104) (28,104;
Other Total (28,104) (28,104;
Other Total (28,104) (28,104)
PWRD OTHER |Labor Labor Entries <$5,000 7,922 7.922
[Labor Total 7,922 7,922
PWRD OTHER Total 7,922 7,922
SC&M | Labor Labor Entries <$5,000 67,371 67,371
[Labor Total 67,371 67,371
SC&M Total 67,371 67,371
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 1,568 1,568
Contract Total 1,568 1,568
Temporary/Supplementary - Trade/Labor Total 1,568 1,568
1. Project Support Total 652,103 652,103
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 3,259 3,259
Material - Direct Purchase Total 3,259 3,259
Building, Shop & Industrial Products/Eap Total 3,259 3,259
Communication Systems and Equipment -DP |Material - Direct Purchase DAQ ELECTRONICS, LLC 10,765 10,765
Material - Direct Purchase Total 10,765 10,765
Communication Systems and Equipment -DP Total 10,765 10,765
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 6,158 6,158
ONESOURCE SUPPLY SOLUTIONS, LLC 8,171 8,171
Material - Direct Purchase Total 14,329 14,329
Electric Wiring and Components-DP Total 14,329 14,329
Labor - Other Labor Labor Entries <$5,000 7,687 7,687
T&D Supply Expense 50,811 50,811
Labor Total 58,499 58,499
Labor - Other Total 58,499 58,499
Material - Inventory Material Material - Inventory 61,586 61,586
Material Total 61,586 61,586
Material - Inventory Total 61,586 61,586
Material - Other Material Material - Other 78,719 78,719
Material Total 78,719 78,719
Material - Other Total 78,719 78,719
Metals & Fabricated Metal Products-DP Material - Direct Purchase Material Entries <$5,000 1,285 1,285
ONESOURCE SUPPLY SOLUTIONS, LLC 142,002 142,002
Material - Direct Purchase Total 143,287 143,287
Metals & Fabricated Metal Products-DP Total 143,287 143,287
Meters, Monitor and Warnings-DP Material - Direct Purchase Material Entries <$5,000 885 885
Material - Direct Purchase Total 885 885
Meters, Monitor and Warnings-DP Total 885 885
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 113 113
Material - Direct Purchase Total 113 113
Pole Line Hdwe & Connectors-DP Total 113 113
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 2,211 2,211
WESCO DISTRIBUTION INC 82,995 82,995
Material - Direct Purchase Total 85,206 85,206
Power Systems, Batteries and Light-DP Total 85,206 85,206
Steel / Fabricated / Structural-DP Material - Direct Purchase Material Entries <$5,000 2,929 2,929
PARCELL STEEL CO 174,563 174,563
WASHINGTON ORNAMENTAL 497,347 497,347
Material - Direct Purchase Total 674,838 674,838
Steel / Fabricated / Structural-DP Total 674,838 674,838
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 8,489 8,489
Material - Direct Purchase Total 8,489 8,489
Transportation & Mobile Equip-DP Total 8,489 8,489
2. Material Total 1,139,974 1,139,974
3. Construction |Construction Management Services Contract Contract Entries <$50,000 85,418 85,418
Contract Total 85,418 85,418
|Cunstrucnon Management Services Total 85,418 85,418




Pin: 7553
Order: 901109253

Project: TRTP Segment 8A (CHUG)
901109253- FIP-West Transition Station: ML-V 500 kV

2015 YTD Recorded CWIP Expenditures

Sum of Amt
ELEC SYS PLANNING [Labor Labor Entries <$5,000 2,502 2,502
[Labor Total 2,502 2,502
ELEC SYS PLANNING Total 2,502 2,502
Electrical Construction, Substations Contract PROFESSIONAL ELECTRICAL CONSTRUCTIO 440,136 440,136
Contract Total 440,136 440,136
Electrical Construction, Substations Total 440,136 440,136
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 1 1
PAR ELECTRICAL CONTRACTORS INC 2,599,740 2,599,740
|Contract Total 2,599,741 2,599,741
Electrical Construction, Transmission Li Total 2,599,741 2,599,741
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 3,636 3,636
Contract Total 3,636 3,636
Hauling / Industrial Moving Services Total 3,636 3,636
Maijor Construction, Turnkey, Trans/Subs Contract ONESOURCE SUPPLY SOLUTIONS, LLC 84,899 84,899
Contract Total 84,899 84,899
Maijor Construction, Turnkey, Trans/Subs Total 84,899 84,899
SC&M [Labor Labor Entries <$5,000 4,586 4,586
[Labor Total 4,586 4,586
SC&M Total 4,586 4,586
Security / Protection Services Contract Contract Entries <$50,000 17,785 17,785
Contract Total 17,785 17,785
Security / Protection Services Total 17,785 17,785
Short Term Equipment Rent Contract Contract Entries <$50,000 24,601 24,601
Contract Total 24,601 24,601
Short Term Equipment Rent Total 24,601 24,601
3. Construction Total 3,263,303 3,263,303
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 51,147 51,147
PROCUREMENT TDBU 9,691 9,691
TRTP - CHUG West Station ML-V 500KV -TD 269,255 269,255
Chargeback Total 330,093 330,093
Labor MATERIAL MANAGEM 9,432 9,432
Labor Total 9,432 9,432
Chargebacks Total 339,525 339,525
Labor - Other Labor Division Overhead 603,085 603,085
Labor Entries <$5,000 61,695 61,695
Paid Absence 10,533 10,533
Labor Total 675,314 675,314
Labor - Other Total 675,314 675,314
4. Allocated Total 1,014,839 1,014,839
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 65,806 65,806
Capitalized Overhead - A&G 229,138 229,138
Capitalized Overhead - Inj & Damages 3,993 3,993
Capitalized Overhead - P&B/Payroll Tax 214,558 214,558
Non Budgeted Total 513,495 513,495
Non Budget - Other Total 513,495 513,495
15 Corporate Overhead Total 513,495 513,495
|Grand Total 6,583,714 6,583,714
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Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901109252 901109252- FIP-East Transition Station: ML-V 500 kV

Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Suppor|Cleaning / Janitorial Services Contract Contract Entries <$50,000 978 2,200
Contract Total 978 2,200
Cleaning / Janitorial Services Total 978 2,200
Con - Consults/Prof Srvcs/Out Ord to Ord Contract Contract Entries <$50,000 123
Contract Total 123
Con - Consults/Prof Srves/Out Ord to Ord Total 123
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 457
Contract Total 457
Contingent Worker-Afforadable Care Act B Total 457
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 18,246 1,007 1,007 2,495 744
Contract Total 18,246 1,007 1,007 2,495 744
Contract Consult/Contract Ord to Ord Total 18,246 1,007 1,007 2,495 744
ELEC SYS PLANNING Labor ELEC SYS PLANNING / Engineer Sr 5,150
Labor Entries <$5,000 14,547 12,445 13,984 9,477 13,415 11,721 6,543 11,451 11,892 13,757 9,164 6,292
[Labor Total 14,547 12,445 13,984 9,477 13,415 11,721 11,693 11,451 11,892 13,757 9,164 6,292
ELEC SYS PLANNING Total 14,547 12,445 13,984 9,477 13,415 11,721 11,693 11,451 11,892 13,757 9,164 6,292
Engineerina/Technical Professional Servi Contract Contract Entries <$50,000 22,913 1,470 22,234 47,520 43,937 35,810 14,364 53,882
Contract Total 22,913 1,470 22,234 47,520 43,937 35,810 14,364 53,882
Engineerina/Technical Professional Servi Total 22,913 1,470 22,234 47,520 43,937 35,810 14,364 53,882
Information System Professional Services Contract Contract Entries <$50,000 640
Contract Total 640
Information System Professional Services Total 640
Labor - Other Labor Labor Entries <$5,000 (2,526) 14 2,008 1,658 (3,728) 1,708 (1,712) 919 2,410 (3,304) 1,565 626
[Labor Total (2,526) 14 2,008 1,658 (3,728) 1,708 (1,712) 919 2,410 (3,304) 1,565 626
Labor - Other Total (2,526) 14 2,008 1,658 (3,728) 1,708 (1,712) 919 2,410 (3,304) 1,565 626
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 773 870 937 2,281 3,357 3,413 2,146 1,193 1,327 1,436 647 752
[Labor Total 773 870 937 2,281 3,357 3,413 2,146 1,193 1,327 1,436 647 752
MAJOR PROJECT ORG Total 773 870 937 2,281 3,357 3,413 2,146 1,193 1,327 1,436 647 752
Other Other Other 257,880 (258,491) 16,014 93 (15,287) 63,787 (63,444) 9,756 4,727 1,488 311,932
Other Total 257,880 (258,491) 16,014 93 (15,287) 63,787 (63,444) 9,756 4,727 1,488 311,932
Other Total 257,880 (258,491) 16,014 93 (15,287) 63,787 (63,444) 9,756 4,727 1,488 311,932
PWRD OTHER [Labor Labor Entries <$5,000 121 1,222 674 656 559 1,137 1,137 325 339
[Labor Total 121 1,222 674 656 559 1,137 1,137 325 339
PWRD OTHER Total 121 1,222 674 656 559 1,137 1,137 325 339
SC&M [Labor Labor Entries <$5,000 686 229 2,856 4,907 6,367 3,124 4,951 5,815 7,127 5,965 5,224 4,917
[Labor Total 686 229 2,856 4,907 6,367 3,124 4,951 5,815 7,127 5,965 5,224 4,917
SC&M Total 686 229 2,856 4,907 6,367 3,124 4,951 5,815 7,127 5,965 5,224 4,917
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 611 300 239
Contract Total 611 300 239
Temporary/Supplementary - Trade/Labor Total 611 300 239
1. Proiect Support Total 272,092 (221,721) 21,495 56,570 68,245 5,354 81,977 18,674 70,466 40,830 20,907 381,684
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 246 238 1,263 217
Material - Direct Purchase Total 246 238 1,263 217
Building, Shop & Industrial Products/Eap Total 246 238 1,263 217
Communication Systems and Equipment -DP |Material - Direct Purchase DAQ ELECTRONICS, LLC 10,765
Material - Direct Purchase Total 10,765
Communication Systems and Equipment -DP Total 10,765
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 203
ONESOURCE SUPPLY SOLUTIONS, LLC 8,171
Material - Direct Purchase Total 203 8,171
Electric Wiring and Components-DP Total 203 8,171
Labor - Other Labor Labor Entries <$5,000 1,196 1,636 233 886 549 3,803 763
T&D Supply Expense 14,420 5,929 11,160
Labor Total 14,420 1,196 1,636 233 886 549 3,803 5,929 763 11,160
Labor - Other Total 14,420 1,196 1,636 233 886 549 3,803 5,929 763 11,160
Material - Inventory Material Material - Inventory 2,256 17,278
Material Total 2,256 17,278
Material - Inventory Total 2,256 17,278
Material - Other Material Material - Other 19,646 748 3,489 575 665 473 5,300 7,241 878 14,800
Material Total 19,646 748 3,489 575 665 473 5,300 7,241 878 14,800
Material - Other Total 19,646 748 3,489 575 665 473 5,300 7,241 878 14,800
Metals & Fabricated Metal Products-DP Material - Direct Purchase CROWN TECHNICAL SYSTEMS 63,518 44,414
Material Entries <$5,000 1,285
Material - Direct Purchase Total 1,285 63,518 44,414
Metals & Fabricated Metal Products-DP Total 1,285 63,518 44,414
Meters, Monitor and Warnings-DP Material - Direct Purchase Material Entries <$5,000 184
Material - Direct Purchase Total 184
Meters, Monitor and Warnings-DP Total 184
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 20 98 2,600
WESCO DISTRIBUTION INC 17,646 29,005 7,884 7,980 18,643
Material - Direct Purchase Total 20 17,646 29,005 7,884 7,980 98 18,643 2,600
Power Systems, Batteries and Light-DP Total 20 17,646 29,005 7.884 7.980 98 18,643 2,600
Steel / Fabricated / Structural-DP Material - Direct Purchase COAST IRON & STEEL CO 6,806
Material Entries <$5,000 1,674
PARCELL STEEL CO 174,940
WASHINGTON ORNAMENTAL 237,109 14,582
Material - Direct Purchase Total 243,915 1,674 14,582 174,940
Steel / Fabricated / Structural-DP Total 243,915 1,674 14,582 174,940

Transportation & Mobile Equip-DP |Mater|al - Direct Purchase Material Entries <$5,000 2,447 4,586 1,500 854
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2015 YTD Recorded CWIP Expenditures

Pin: 7553 Project: TRTP Segment 8A (CHUG)

Order: 901109252 901109252- FIP-East Transition Station: ML-V 500 kV

Sum of Amt Year Month
| [Material - Direct Purchase Total 2,447 4,586 1,500 854
Transportation & Mobile Equ 2,447 4,586 1,500 854
2. Material Total 278,431 21,466 48,712 9,978 12,169 9,002 79,798 94,769 16,722 201,754
3. Construction |Construction Management Services Contract Contract Entries <$50,000 750 1,350 2,536 3,722 2,386 3,853 9,300 29,480 53,595 19,423 6,789
UTILITY LINE MANAGEMENT SERVICES 61,922
[Contract Total 750 1,350 2,536 3,722 2,386 3,853 9,300 29,480 53,595 19,423 68,711
Construction Management Services Total 750 1,350 2,536 3,722 2,386 3,853 9,300 29,480 53,595 19,423 68,711
Construction Services - Other Contract Construction Services - Other 80,246
Contract Entries <$50,000 6,666
[Contract Total 6,666 80,246
Construction Services - Other Total 6,666 80,246
Decontamination & Waste Disposal Service |Contract Contract Entries <$50,000 14,141
Contract Total 14,141
Decontamination & Waste Disposal Service Total 14,141
ELEC SYS PLANNING Labor Labor Entries <$5,000 465 173 161 563 182
[Labor Total 465 173 161 563 182
ELEC SYS PLANNING Total 465 173 161 563 182
Electrical Construction, Substations Contract PROFESSIONAL ELECTRICAL CONSTRUCTIO 701,224 119,853 694,483
Contract Total 701,224 119,853 694,483
Electrical Construction, Substations Total 701,224 119,853 694,483
Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 843,761 255,135
Contract Total 843,761 255,135
Electrical Construction, Transmission Li Total 843,761 255,135
Electrical Services Contract Contract Entries <$50,000 27,248
Contract Total 27,248
Electrical Services Total 27,248
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 3,636
Contract Total 3,636
Hauling / Industrial Moving Services Total 3,636
Major Construction, Turnkey, Trans/Subs Contract CROWN TECHNICAL SYSTEMS 57,193
Contract Total 57,193
Major Construction, Turnkey, Trans/Subs Total 57,193
Mechanical Services Contract Contract Entries <$50,000 4,787
Contract Total 4,787
Mechanical Services Total 4,787
SC&M [Labor Labor Entries <$5,000 580 347 297 1,240 1,064 651 1,123 473 292
[Labor Total 580 347 297 1,240 1,064 651 1,123 473 292
SC&M Total 580 347 297 1,240 1,064 651 1,123 473 292
Security / Protection Services Contract Contract Entries <$50,000 3,487 27,139 6,272
Contract Total 3,487 27,139 6,272
Security / Protection Services Total 3,487 27,139 6,272
Short Term Equipment Rent Contract Contract Entries <$50,000 2,101 4,380 5,831 7,174 11,961
Contract Total 2,101 4,380 5,831 7,174 11,961
Short Term Equipment Rent Total 2,101 4,380 5,831 7,174 11,961
Telecom System/Equip Services Contract Contract Entries <$50,000 4,977
Contract Total 4,977
Telecom System/Equip Services Total 4,977
TSD-HERC - Crane Svs |Labor Labor Entries <$5,000 83 166
[Labor Total 83 166
TSD-HERC - Crane Svs_Total 83 166
3. Construction Total 1,045 7,936 1,511 3,396 848,723 2,568 4,917 351,152 38,813 854,678 188,203 781,718
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 838 3,154 4,690 3,357 6,007 1,320 2,400 5,224 3,604 5,125 6,527 4,429
PROCUREMENT TDBU 5,968 6,132 6,616
TRTP - CHUG East Station ML-V 500kV -TD 9,535
Chargeback Total 838 3,154 4,690 12,891 11,975 1,320 2,400 5,224 3,604 11,257 6,527 11,045
Labor Labor Entries <$5,000 345 407
Labor Total 345 407
Chargebacks Total 838 3,154 4,690 12,891 11,975 1,320 2,400 5,224 3,950 11,664 6,527 11,045
Labor - Other Labor Division Overhead 33,808 6,567 114,169 52,100 12,775 112,242 18,451 112,846
Labor Entries <$5,000 5,254 7,644 8,696 7,350 4,462 10,041 7,928 4,320 11,946 4,112 7,117 4,472
Labor Total 5,254 41,451 8,696 13,916 118,631 10,041 7,928 56,420 24,721 116,354 25,569 117,318
Labor - Other Total 5,254 41,451 8,696 13,916 118,631 10,041 7,928 56,420 24,721 116,354 25,569 117,318
4. Allocated Total 6,091 44,606 13,386 26,808 130,606 11,360 10,328 61,644 28,671 128,019 32,095 128,363
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (2,099) 4,474 60,985
Capitalized Overhead - A&G 1,933 11,403 1,553 3,682 42,969 1,345 1,486 19,984 6,053 29,565 9,109 31,265
Capitalized Overhead - Inj & Damages 44 718 78 335 352 53 44 78 167 361 135 214
Capitalized Overhead - P&B/Payroll Tax 5,686 17,651 16,732 20,350 23,238 17,663 16,190 16,083 19,304 18,984 15,638 19,398
Non Budgeted Total 5,564 29,772 18,363 28,842 66,559 19,061 17,720 36,144 25,524 48,911 24,881 111,862
Non Budget - Other Total 5,564 29,772 18,363 28,842 66,559 19,061 17,720 36,144 25,524 48,911 24,881 111,862
15. Corporate Overhead Total 5,564 29,772 18,363 28,842 66,559 19,061 17,720 36,144 25,524 48,911 24,881 111,862
|Grand Total 284,792 139,024 76,222 164,328 1,124,110 50,511 123,944 467,615 243,272 1,167,206 282,809 1,605,381
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2015 YTD Recorded CWIP Expenditures

Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901109252 901109252- FIP-East Transition Station: ML-V 500 kV

Sum of Amt
2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Cleaning / Janitorial Services Contract Contract Entries <$50,000 3,178 3,178
Contract Total 3,178 3,178
Cleaning / Janitorial Services Total 3,178 3,178
Con - Consults/Prof Srvcs/Out Ord to Ord Contract Contract Entries <$50,000 123 123
Contract Total 123 123
Con - Consults/Prof Srves/Out Ord to Ord Total 123 123
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 457 457
Contract Total 457 457
Contingent Worker-Afforadable Care Act B Total 457 457
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 23,500 23,500
Contract Total 23,500 23,500
Contract Consult/Contract Ord to Ord Total 23,500 23,500
ELEC SYS PLANNING Labor ELEC SYS PLANNING / Engineer Sr 5,150 5,150
Labor Entries <$5,000 134,687 134,687
[Labor Total 139,836 139,836
ELEC SYS PLANNING Total 139,836 139,836
Engineerina/Technical Professional Servi Contract Contract Entries <$50,000 242,128 242,128
Contract Total 242,128 242,128
Engineerina/Technical Professional Servi Total 242,128 242,128
Information System Professional Services Contract Contract Entries <$50,000 640 640
Contract Total 640 640
Information System Professional Services Total 640 640
Labor - Other Labor Labor Entries <$5,000 (361) (361)}
[Labor Total (361) (361)]
Labor - Other Total (361) (361)
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 19,131 19,131
[Labor Total 19,131 19,131
MAJOR PROJECT ORG Total 19,131 19,131
Other Other Other 328,455 328,455
Other Total 328,455 328,455
Other Total 328,455 328,455
PWRD OTHER |Labor Labor Entries <$5,000 6,168 6,168
[Labor Total 6,168 6,168
PWRD OTHER Total 6,168 6,168
SC&M | Labor Labor Entries <$5,000 52,168 52,168
[Labor Total 52,168 52,168
SC&M Total 52,168 52,168
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 1,150 1,150
Contract Total 1,150 1,150
Temporary/Supplementary - Trade/Labor Total 1,150 1,150
1. Project Support Total 816,573 816,573
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 1,963 1,963
Material - Direct Purchase Total 1,963 1,963
Building, Shop & Industrial Products/Eap Total 1,963 1,963
Communication Systems and Equipment -DP |Material - Direct Purchase DAQ ELECTRONICS, LLC 10,765 10,765
Material - Direct Purchase Total 10,765 10,765
Communication Systems and Equipment -DP Total 10,765 10,765
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 203 203
ONESOURCE SUPPLY SOLUTIONS, LLC 8,171 8,171
Material - Direct Purchase Total 8,374 8,374
Electric Wiring and Components-DP Total 8,374 8,374
Labor - Other Labor Labor Entries <$5,000 9,066 9,066
T&D Supply Expense 31,509 31,509
Labor Total 40,575 40,575
Labor - Other Total 40,575 40,575
Material - Inventory Material Material - Inventory 19,534 19,534
Material Total 19,534 19,534
Material - Inventory Total 19,534 19,534
Material - Other Material Material - Other 53,815 53,815
Material Total 53,815 53,815
Material - Other Total 53,815 53,815
Metals & Fabricated Metal Products-DP Material - Direct Purchase CROWN TECHNICAL SYSTEMS 107,932 107,932
Material Entries <$5,000 1,285 1,285
Material - Direct Purchase Total 109,217 109,217
Metals & Fabricated Metal Products-DP Total 109,217 109,217
Meters, Monitor and Warnings-DP Material - Direct Purchase Material Entries <$5,000 184 184
Material - Direct Purchase Total 184 184
Meters, Monitor and Warnings-DP Total 184 184
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 2,717 2,717
WESCO DISTRIBUTION INC 81,158 81,158
Material - Direct Purchase Total 83,875 83,875
Power Systems, Batteries and Light-DP Total 83,875 83,875
Steel / Fabricated / Structural-DP Material - Direct Purchase COAST IRON & STEEL CO 6,806 6,806
Material Entries <$5,000 1,674 1,674
PARCELL STEEL CO 174,940 174,940
WASHINGTON ORNAMENTAL 251,691 251,691
Material - Direct Purchase Total 435,111 435,111
Steel / Fabricated / Structural-DP Total 435,111 435,111

Transportation & Mobile Equip-DP |Mater|al - Direct Purchase Material Entries <$5,000 9,387 9,387



Pin: 7553
Order: 901109252

Project: TRTP Segment 8A (CHUG)
901109252- FIP-East Transition Station: ML-V 500 kV

2015 YTD Recorded CWIP Expenditures

Sum of Amt
| [Material - Direct Purchase Total 9,387 9,387
Transportation & Mobile Equ 9,387 9,387
2. Material Total 772,801 772,801
3. Construction |Construction Management Services Contract Contract Entries <$50,000 133,184 133,184
UTILITY LINE MANAGEMENT SERVICES 61,922 61,922
|Contract Total 195,106 195,106
Construction Management Services Total 195,106 195,106
Construction Services - Other Contract Construction Services - Other 80,246 80,246
Contract Entries <$50,000 6,666 6,666
[Contract Total 86,912 86,912
Construction Services - Other Total 86,912 86,912
Decontamination & Waste Disposal Service |Contract Contract Entries <$50,000 14,141 14,141
Contract Total 14,141 14,141
Decontamination & Waste Disposal Service Total 14,141 14,141
ELEC SYS PLANNING Labor Labor Entries <$5,000 1,544 1,544
[Labor Total 1,544 1,544
ELEC SYS PLANNING Total 1,544 1,544
Electrical Construction, Substations Contract PROFESSIONAL ELECTRICAL CONSTRUCTIO 1,515,559 1,515,559
Contract Total 1,515,559 1,515,559
Electrical Construction, Substations Total 1,515,559 1,515,559
Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 1,098,896 1,098,896
Contract Total 1,098,896 1,098,896
Electrical Construction, Transmission Li Total 1,098,896 1,098,896
Electrical Services Contract Contract Entries <$50,000 27,248 27,248
Contract Total 27,248 27,248
Electrical Services Total 27,248 27,248
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 3,636 3,636
Contract Total 3,636 3,636
Hauling / Industrial Moving Services Total 3,636 3,636
Major Construction, Turnkey, Trans/Subs Contract CROWN TECHNICAL SYSTEMS 57,193 57,193
Contract Total 57,193 57,193
Major Construction, Turnkey, Trans/Subs Total 57,193 57,193
Mechanical Services Contract Contract Entries <$50,000 4,787 4,787
Contract Total 4,787 4,787
Mechanical Services Total 4,787 4,787
SC&M | Labor Labor Entries <$5,000 6,068 6,068
[Labor Total 6,068 6,068
SC&M Total 6,068 6,068
Security / Protection Services Contract Contract Entries <$50,000 36,897 36,897
Contract Total 36,897 36,897
Security / Protection Services Total 36,897 36,897
Short Term Equipment Rent Contract Contract Entries <$50,000 31,447 31,447
Contract Total 31,447 31,447
Short Term Equipment Rent Total 31,447 31,447
Telecom System/Equip Services Contract Contract Entries <$50,000 4,977 4,977
Contract Total 4,977 4,977
Telecom System/Equip Services Total 4,977 4,977
TSD-HERC - Crane Svs |Labor Labor Entries <$5,000 249 249
[Labor Total 249 249
TSD-HERC - Crane Svs_Total 249 249
3. Construction Total 3.084.661 3,084,661
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 46,674 46,674
PROCUREMENT TDBU 18,716 18,716
TRTP - CHUG East Station ML-V 500kV -TD 9,535 9,535
Chargeback Total 74,925 74,925
Labor Labor Entries <$5,000 753 753
Labor Total 753 753
Chargebacks Total 75,678 75,678
Labor - Other Labor Division Overhead 462,958 462,958
Labor Entries <$5,000 83,341 83,341
Labor Total 546,299 546,299
Labor - Other Total 546,299 546,299
4. Allocated Total 621,977 621,977
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 63,361 63,361
Capitalized Overhead - A&G 160,347 160,347
Capitalized Overhead - Inj & Damages 2,579 2,579
Capitalized Overhead - P&B/Payroll Tax 206,915 206,915
Non Budgeted Total 433,202 433,202
Non Budget - Other Total 433,202 433,202
15. Corporate Overhead Total 433,202 433,202
|Grand Total 5,729,214 5,729,214
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Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901094249 901094249- FIP-Vincent Sub: Install Relays

Sum of Amt Year Month
2015 2015 Total Grand Total
Category Prime Details
1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 170 66 136 372 372
[Labor Total 170 66 136 372 372
ELEC SYS PLANNING Total 170 66 136 372 372
Labor - Other [Labor Labor Entries <$5,000 (160) 1,017 1,317 (2,150) (183) 1 M 21 (21 58 (103) (103)
[Labor Total (160) 1,017 1,317 (2,150) (183) 1 @1 21 (21 58 (103) (103,
Labor - Other Total (160) 1,017 1,317 (2,150) (183) 1 (1 21 (21 58 (103) (103)
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 258 258 258
[Labor Total 258 258 258
MAJOR PROJECT ORG Total 258 258 258
Other Other Other (12,014) 234 7,039 754 (3,986) (3,986)
Other Total (12,014) 234 7,039 754 (3,986) (3,986
Other Total (12,014) 234 7,039 754 (3,986) (3,986)
SC&M [Labor Labor Entries <$5,000 332 332 332
[Labor Total 332 332 332
SC&M Total 332 332 332
1. Project Support Total (11,842) 258 1,251 8,355 (1,396) (183) 171 (1) 86 (21) 194 (3,128) (3.128)]
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 1,914 1914 1,914
Material - Direct Purchase Total 1,914 1914 1,914
Electric Wiring and Components-DP Total 1,914 1914 1,914
Labor - Other |Labor Labor Entries <$5,000 (165) 130 17 5 (126) (139) (139)
[Labor Total (165) 130 17 5 (126) (139) (139)]
Labor - Other Total (165) 130 17 5 (126) (139) (139)
Material - Inventory Material Material - Inventory (4,398) 2,202 (1,988) (4,184) (4,184)
Material Total (4,398) 2,202 (1,988) (4,184) (4,184)
Material - Inventory Total (4,398) 2,202 (1,988) (4,184) (4,184)
Material - Other Material Material - Other (398) 199 0 0 (179) (378) (378)
Material Total (398) 199 0 0 (179) (378) (378;
Material - Other Total (398) 199 0 0 (179) (378) (378)
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 243 101 344 344
Material - Direct Purchase Total 243 101 344 344
Transportation & Mobile Equip-DP Total 243 101 344 344
2. Material Total (3.047) 2,531 260 106 (2,294) (2,443) (2,443)|
3. Construction |Construction Management Services Contract Contract Entries <$50,000 567 - 2,480 3,047 3,047
Contract Total 567 - 2,480 3,047 3,047
Construction Management Services Total 567 - 2,480 3,047 3,047
SC&M Labor Labor Entries <$5,000 6,121 2,823 4,975 13,919 13,919
SC&M / Electn Constrn 5,131 5,131 5,131
[Labor Total 6,121 7,954 4,975 19,050 19,050
SC&M Total 6,121 7,954 4,975 19,050 19,050
3. Construction Total 567 6,121 7,954 4,975 2,480 22,098 22,098
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 661 717 876 726 292 2 1 96 16 3,387 3,387
Chargeback Total 661 717 876 726 292 2 1 96 16 3,387 3,387
Labor Labor Entries <$5,000 (483) 227 (463) (718) (718;
Labor Total (483) 227 (463) (718) (71§ﬂ
Chargebacks Total 178 945 876 726 292 2 1 96 (446) 2,669 2,669
Labor - Other [Labor Labor Entries <$5,000 (376) 457 2,733 4,555 1,429 (68) 89 (0) 40 [€) 142 8,993 8,993
[Labor Total (376) 457 2,733 4,555 1,429 (68 89 (0) 40 () 142 8,993 8,993
Labor - Other Total (376) 457 2,733 4,555 1,429 (68) 89 (0) 40 (7) 142 8,993 8,993
4. Allocated Total (198) 1,401 3,609 5,281 1,720 (68) 91 (0) 40 90 (305) 11,662 11,662
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (521) 1,016 3,776 4,272 4,272
Capitalized Overhead - A&G (278) 148 295 665 215 T 18 (0 6 2 2 1,066 1,066
Capitalized Overhead - Inj & Damages ) 9 17 85 12 [©] 1 0 0 (1) 115 115
Capitalized Overhead - P&B/Payroll Tax 243 1,009 6,062 9,148 2,852 (152) 140 (1) 68 (19) 281 19,632 19,632
Non Budgeted Total (563) 1,166 6,374 10914 3079 (159) 159 (1) 75 (17) 4,057 25,085 25,085
Non Budget - Other Total (563) 1,166 6,374 10,914 3,079 (159) 159 (1) 75 (17) 4,057 25,085 25,085
15. Corporate Overhead Total (563) 1,166 6,374 10,914 3,079 (159) 159 (1) 75 (17) 4,057 25,085 25,085
|Grand Total (15,650) 5,924 17,356 32,505 8379 (410) 681 (2) 307 52 4,133 53,274 53,274
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Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901094247 901094247- FIP-Mira Loma Sub: Install Relays
Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Support Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 1,092
Contract Total 1,092
Contingent Worker-Afforadable Care Act B Total 1,092
Labor Labor Entries <$5,000 204
[Labor Total 204
DCM Total 204
ELEC SYS PLANNING [Labor Labor Entries <$5,000 3,966 8,638 4,721 7,588 13,909 10,518 13,244 7,259 7,670 6,748 7,056 3,950
[Labor Total 3,966 8,638 4,721 7,588 13,909 10,518 13,244 7,259 7,670 6,748 7,056 3,950
ELEC SYS PLANNING Total 3,966 8,638 4,721 7,588 13,909 10,518 13,244 7,259 7,670 6,748 7,056 3,950
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 8,311 33,118 43,606 3,480 7,373 4,965 2,000 54,639 3,854
Contract Total 8,311 33,118 43,606 3,480 7,373 4,965 2,000 54,639 3,854
Engineering/Technical Professional Servi Total 8,311 33,118 43,606 3,480 7,373 4,965 2,000 54,639 3,854
Labor - Other Labor Labor Entries <$5,000 (567) 24 695 8,186 (7,518) 609 2,638 7,847 (323) (8,219) 15,379 (16,966)
[Labor Total (567) 24 695 8,186 (7,518) 609 2,638 7,847 (323) (8,219) 15,379 (16,966)
Labor - Other Total (567) 24 695 8,186 (7,518) 609 2,638 7,847 (323) (8,219) 15,379 (16,966)
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 258 1,874 1,610 532 390 520 530 518 251
[Labor Total 258 1,874 1,610 532 390 520 530 518 251
MAJOR PROJECT ORG Total 258 1,874 1,610 532 390 520 530 518 251
Other Other Other 21 28 95 42,509 (17,586) 45,761 (12,230) 138,623 (114,764) 2,509,821 (2,490,309)
Other Total 21 28 95 42,509 (17,586) 45,761 (12,230) 138,623 (114,764) 2,509,821 (2,490,309)
Other Total 21 28 95 42,509 (17,586) 45,761 (12,230) 138,623 (114,764) 2,509,821 (2,490,309)
PWRD OTHER |Labor Labor Entries <$5,000 97 96 222 170
[Labor Total 97 96 222 170
PWRD OTHER Total 97 96 222 170
SC&M Labor Labor Entries <$5,000 532 1,679 7178 36,365 40,660 44,889 31,321 44,282 7,401
SC&M / Frm Wrk CFF 6,219 7,226 5,488 6,219
SC&M / Mech Structural 11,307 11,474 20,619
Labor Total 532 1,679 7,178 36,365 58,187 63,588 57,428 50,501 7,401
SC&M Total 532 1,679 7,178 36,365 58,187 63,588 57,428 50,501 7,401
Temporary/Supplementary - Admin/Non-Tech |Contract Contract Entries <$50,000 1,429 180
Contract Total 1,429 180
Temporary/Supplementary - Admin/Non-Tech Total 1,429 180
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 218 218
Contract Total 218 218
Temporary/Supplementary - Trade/Labor Total 218 218
1. Proiect Support Total 3,516 9,262 16,351 17,479 84,228 44,937 102,009 70,058 214,522 (55,175) 2,638,264  (2,491,820)
2. Material Breakers - Circuit-DP Material - Direct Purchase MITSUBISHI ELECTRIC 1,073,716
Material - Direct Purchase Total 1,073,716
Breakers - Circuit-DP Total 1,073,716
Building, Shop & Industrial Products/Eap Material - Direct Purchase FIRESTOP INSPECTOR, LLC 598,750
JENSEN PRECAST 72,461
Material Entries <$5,000 147 1,978 3,856 4,034 67
ROBERTSON'S READY MIX INC 27,547 19,824 54,790 7,154 29,991
Material - Direct Purchase Total 147 598,750 29,525 23,680 131,285 7,154 30,057
Building, Shop & Industrial Products/Egp Total 147 598,750 29,525 23,680 131,285 7,154 30,057
Cabinets, Panels and Switchboards-DP Material - Direct Purchase Material Entries <$5,000 52
Material - Direct Purchase Total 52
Cabinets, Panels and Switchboards-DP Total 52
Capacitors and Requlators-DP Material - Direct Purchase SIEMENS ENERGY, INC. 2,468,808 3,355,274
Material - Direct Purchase Total 2,468,808 3,355,274
Capacitors and Requlators-DP Total 2,468,808 3,355,274
Electric Wiring and Components-DP Material - Direct Purchase Electric Wiring and Components-DP 76,160 6,671
Material Entries <$5,000 2,616 1,184
SOUTHWIRE COMPANY 119,867
Material - Direct Purchase Total 2,616 76,160 6,671 121,051
Electric Wiring and Components-DP Total 2,616 76,160 6,671 121,051
Labor - Other |Labor Labor Entries <$5,000 231 3,463
T&D Supply Expense 65,778 63,598 16,408 202,876 15,372 250,383
[Labor Total 65,778 231 63,598 16,408 3,463 202,876 15,372 250,383
Labor - Other Total 65,778 231 63,598 16,408 3,463 202,876 15,372 250,383
Material - Inventory Material Material - Inventory 71,312 25,584
Material Total 71,312 25,584
Material - Inventory Total 71,312 25,584
Material - Other Material Material - Other 85,891 568 74,304 15,047 2,901 219,532 24,331 304,110
Material Total 85,891 568 74,304 15,047 2,901 219,532 24,331 304,110
Material - Other Total 85,891 568 74,304 15,047 2,901 219,532 24,331 304,110
Meters, Monitor and Warnings-DP Material - Direct Purchase Material Entries <$5,000 5 1,625 2,149
Material - Direct Purchase Total 5 1,625 2,149
Meters, Monitor and Warnings-DP Total 5 1,625 2,149
Pole Line Hdwe & Connectors-DP Material - Direct Purchase CUNNINGHAM-DAVIS CORP 6,900
Material Entries <$5,000 1,016 1,530
Pole Line Hdwe & Connectors-DP. 10,198 30,716
Material - Direct Purchase Total 10,198 7,916 30,716 1,530
Pole Line Hdwe & Connectors-DP Total 10,198 7.916 30,716 1,530
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 1,224
WESCO DISTRIBUTION INC 8,986 17,413 50,797
Material - Direct Purchase Total 8,986 17,413 50,797 1,224
Power Systems, Batteries and Light-DP Total 8,986 17,413 50,797 1,224
Steel / Fabricated / Structural-DP |Mater|al - Direct Purchase Material Entries <$5,000 965
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Sum of Amt Year Month
| PARCELL STEEL CO 6,905 9,992 60,311
WASHINGTON ORNAMENTAL 319,201 88,270 252,762 307,594
[Material - Direct Purchase Total 326,105 88,270 9,992 60,311 253,726 307,594
Steel / Fabricated / Structural-DP Total 326,105 88,270 9,992 60,311 253,726 307,594
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 101,116
Material - Direct Purchase Total 101,116
Transducers and Inverters-DP Total 101,116
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 152 1,037 3,221 4,552 55 95
Material - Direct Purchase Total 152 1,037 3,221 4,552 55 95
Transportation & Mobile Equip-DP Total 152 1,037 3,221 4,552 55 95
Wire, Cable & Bus Bar-DP |Ma!eria| - Direct Purchase Material Entries <$5,000 706
Wire, Cable & Bus Bar-DP 12,770 5,535
[Material - Direct Purchase Total 12,770 5,535 706
Wire, Cable & Bus Bar-DP Total 12,770 5,535 706
2. Material Total 1,225,385 3,562 1,062,915 255,177 70,735 3,214,321 343,612 4,498,724
3. Construction Construction Management Services Contract Contract Entries <$50,000 3,925 12,395 4,501 5,186 3,982 9,107
Contract Total 3,925 12,395 4,501 5,186 3,982 9,107
Construction Management Services Total 3,925 12,395 4,501 5,186 3,982 9,107
Construction Services - Other Contract Contract Entries <$50,000 1,461
RJALLEN INC 59,013 63,691 109,055 105,063
Contract Total 1,461 59,013 63,691 109,055 105,063
Construction Services - Other Total 1,461 59,013 63,691 109,055 105,063
Construction, Civil/Structural Contract Contract Entries <$50,000 437 234 160 46
Contract Total 437 234 160 46
Construction, Civil/Structural Total 437 234 160 46
ELEC SYS PLANNING [Labor Labor Entries <$5,000 162 541 154 204 158
[Labor Total 162 541 154 204 158
ELEC SYS PLANNING Total 162 541 154 204 158
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 9,667 (208) 33,940 19,744
Contract Total 9,667 (208) 33,940 19,744
Electrical Construction, Transmission Li Total 9,667 (208) 33,940 19,744
GRID OPS [Labor Labor Entries <$5,000 1,476 4,001 2,831 832 579 338 657
[Labor Total 1,476 4,001 2,831 832 579 338 657
GRID OPS Total 1,476 4,001 2,831 832 579 338 657
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 6,831 4,591 460
Contract Total 6,831 4,591 460
Hauling / Industrial Moving Services Total 6,831 4,591 460
Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 2,515
Contract Total 2,515
Major Construction, Turnkey, Trans/Subs Total 2,515
SC&M Labor Labor Entries <$5,000 14,351 18,775 3,226 7,481 13,809 14,744 16,689 9,504 51,913
SC&M / Tst Spr Tech 5,395 5,703
Labor Total 19,745 24,478 3,226 7,481 13,809 14,744 16,689 9,504 51,913
SC&M Total 19,745 24,478 3,226 7,481 13,809 14,744 16,689 9,504 51,913
Short Term Equipment Rent Contract Contract Entries <$50,000 2,535 2,535 1,578 8,598 11,681 11,565 20,960 5,604
Contract Total 2,535 2,535 1578 8,598 11,681 11,565 20,960 5,604
Short Term Equipment Rent Total 2,535 2,535 1578 8,598 11,681 11,565 20,960 5,604
TSD-HERC - Crane Svs |Labor Labor Entries <$5,000 166 83 2,763
[Labor Total 166 83 2,763
TSD-HERC - Crane Svs_Total 166 83 2,763
3. Construction Total 162 6,997 21,304 31,556 8,591 24,548 99,391 95,425 179,696 159,955 69,757
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 7 1 543 647 538 2,422 3,211 1,143 743 3,723
PROCUREMENT TDBU 7,188 6,246 19,485 26,027
Chargeback Total 7 1 7,188 543 647 538 8,669 3,211 1,143 20,228 3,723 26,027
Labor MATERIAL MANAGEM 6,946 5,952
Labor Total 6,946 5,952
Chargebacks Total 7 1 7,188 543 647 538 8,669 10,157 1,143 20,228 3,723 31,979
Labor - Other Labor Division Overhead 119,338 5,638 9,642 133,340 52,165 25,272 350,977 60,046 441,602
Labor Entries <$5,000 1,292 3,075 1,596 7,147 7,253 11,488 4,148 4,099
Paid Absence 6,306 6,168 10,638 14,610 12,728 11,032 11,812 11,629
TOOL EXPENSE 9,612 9,504 8,277 6,096 9,316
Labor Total 1,292 3,075 120,933 13,453 19,060 21,130 148,127 76,386 51,603 370,285 77,955 462,547
Labor - Other Total 1,292 3,075 120,933 13,453 19,060 21,130 148,127 76,386 51,603 370,285 77,955 462,547
TSD IMM - Correction |IMM Correction TSD IMM - Correction 528
[IMM Correction Total 528
TSD IMM - Correction Total 528
4. Allocated Total 1,299 3,077 128,121 13,996 19,707 21,668 156,795 86,543 52,746 390,513 81,678 495,054
5. Corporate Overhead Non Budget - Other Non Budgeted Ad Valorem Tax (1,086) 5,626 134,994
Capitalized Overhead - A&G 451 383 36,962 1,626 3,823 3,196 45,786 21,539 8,594 102,095 25,692 133,296
Capitalized Overhead - Inj & Damages 11 26 2,058 207 135 83 1,520 416 265 5,389 1,050 3,010
Capitalized Overhead - P&B/Payroll Tax 1,356 10,697 6,281 36,267 36,894 20,311 48,370 62,010 64,985 63,714 70,552 62,884
Non Budgeted Total 731 11,105 45,301 43,727 40,852 23,590 95,676 83,965 73,845 171,197 97,295 334,184
Non Budget - Other Total 731 11,105 45,301 43,727 40,852 23,590 95,676 83,965 73,845 171,197 97,295 334,184
15. Corporate Overhead Total 731 11,105 45,301 43,727 40,852 23,590 95,676 83,965 73,845 171,197 97,295 334,184
|Grand Total 5,708 23,444 1,422,154 96,506 176,343 102,348 1,441,944 595,134 507,273 3,900,553 3,320,804 2,905,899




2015 YTD Recorded CWIP Expenditures TO11 Annual Update

Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015
Page 73 of 153

Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901094247 901094247- FIP-Mira Loma Sub: Install Relays
Sum of Amt
Grand Total
SubCategory Prime Details
1. Project Support Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 1,092 1,092
Contract Total 1,092 1,092
Contingent Worker-Afforadable Care Act B Total 1,092 1,092
Labor Labor Entries <$5,000 204 204
[Labor Total 204 204
DCM Total 204 204
ELEC SYS PLANNING [Labor Labor Entries <$5,000 95,267 95,267
[Labor Total 95,267 95,267
ELEC SYS PLANNING Total 95,267 95,267
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 161,346 161,346
Contract Total 161,346 161,346
Engineering/Technical Professional Servi Total 161,346 161,346
Labor - Other Labor Labor Entries <$5,000 1,783 1,783
[Labor Total 1,783 1,783
Labor - Other Total 1,783 1,783
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 6,483 6,483
[Labor Total 6,483 6,483
MAJOR PROJECT ORG Total 6,483 6,483
Other Other Other 101,967 101,967
Other Total 101,967 101,967
Other Total 101,967 101,967
PWRD OTHER |Labor Labor Entries <$5,000 585 585
[Labor Total 585 585
PWRD OTHER Total 585 585
SC&M Labor Labor Entries <$5,000 214,306 214,306
SC&M / Frm Wrk CFF 25,152 25,152
SC&M / Mech Structural 43,400 43,400
Labor Total 282,859 282,859
SC&M Total 282,859 282,859
Temporary/Supplementary - Admin/Non-Tech |Contract Contract Entries <$50,000 1,609 1,609
Contract Total 1,609 1,609
Temporary/Supplementary - Admin/Non-Tech Total 1,609 1,609
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 436 436
Contract Total 436 436
Temporary/Supplementary - Trade/Labor Total 436 436
1. Project Support Total 653,631 653,631
2. Material Breakers - Circuit-DP Material - Direct Purchase MITSUBISHI ELECTRIC 1,073,716 1,073,716
Material - Direct Purchase Total 1,073,716 1,073,716
Breakers - Circuit-DP Total 1,073,716 1,073,716
Building, Shop & Industrial Products/Eap Material - Direct Purchase FIRESTOP INSPECTOR, LLC 598,750 598,750
JENSEN PRECAST 72,461 72,461
Material Entries <$5,000 10,081 10,081
ROBERTSON'S READY MIX INC 139,307 139,307
Material - Direct Purchase Total 820,598 820,598
Building, Shop & Industrial Products/Eap Total 820,598 820,598
Cabinets, Panels and Switchboards-DP Material - Direct Purchase Material Entries <$5,000 52 52
Material - Direct Purchase Total 52 52
Cabinets, Panels and Switchboards-DP Total 52 52
Capacitors and Requlators-DP Material - Direct Purchase SIEMENS ENERGY, INC. 5,824,082 5,824,082
Material - Direct Purchase Total 5,824,082 5,824,082
Capacitors and Requlators-DP Total 5,824,082 5,824,082
Electric Wiring and Components-DP Material - Direct Purchase Electric Wiring and Components-DP 82,832 82,832
Material Entries <$5,000 3,800 3,800
SOUTHWIRE COMPANY 119,867 119,867
Material - Direct Purchase Total 206,499 206,499
Electric Wiring and Components-DP Total 206,499 206,499
Labor - Other Labor Labor Entries <$5,000 3,693 3,693
T&D Supply Expense 614,414 614,414
Labor Total 618,108 618,108
Labor - Other Total 618,108 618,108
Material - Inventory Material Material - Inventory 96,896 96,896
Material Total 96,896 96,896
Material - Inventory Total 96,896 96,896
Material - Other Material Material - Other 726,683 726,683
Material Total 726,683 726,683
Material - Other Total 726,683 726,683
Meters, Monitor and Warnings-DP Material - Direct Purchase Material Entries <$5,000 3,779 3,779
Material - Direct Purchase Total 3,779 3,779
Meters, Monitor and Warnings-DP Total 3.779 3.779
Pole Line Hdwe & Connectors-DP Material - Direct Purchase CUNNINGHAM-DAVIS CORP 6,900 6,900
Material Entries <$5,000 2,546 2,546
Pole Line Hdwe & Connectors-DP. 40,915 40,915
Material - Direct Purchase Total 50,360 50,360
Pole Line Hdwe & Connectors-DP Total 50,360 50,360
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 1,224 1,224
WESCO DISTRIBUTION INC 77,196 77,196
Material - Direct Purchase Total 78,420 78,420
Power Systems, Batteries and Light-DP Total 78,420 78,420
Steel / Fabricated / Structural-DP |Mater|al - Direct Purchase Material Entries <$5,000 965 965




2015 YTD Recorded CWIP Expenditures TO11 Annual Update

Attachment 4
WP-Schedule 10-Recorded CWIP Expenditures 2015
Page 74 of 153

Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 901094247 901094247- FIP-Mira Loma Sub: Install Relays
Sum of Amt
| PARCELL STEEL CO 77,208 77,208
WASHINGTON ORNAMENTAL 967,825 967,825
[Material - Direct Purchase Total 1,045,998 1,045,998
Steel / Fabricated / Structural-DP Total 1,045,998 1,045,998
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 101,116 101,116
Material - Direct Purchase Total 101,116 101,116
Transducers and Inverters-DP Total 101,116 101,116
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 9,112 9,112
Material - Direct Purchase Total 9,112 9,112
Transportation & Mobile Equip-DP Total 9,112 9,112
Wire, Cable & Bus Bar-DP |Ma!eria| - Direct Purchase Material Entries <$5,000 706 706
Wire, Cable & Bus Bar-DP 18,305 18,305
[Material - Direct Purchase Total 19,011 19,011
Wire, Cable & Bus Bar-DP Total 19,011 19,011
2. Material Total 10,674,431 10,674,431
3. Construction Construction Management Services Contract Contract Entries <$50,000 39,096 39,096
Contract Total 39,096 39,096
Construction Management Services Total 39,096 39,096
Construction Services - Other Contract Contract Entries <$50,000 1,461 1,461
RJALLEN INC 336,822 336,822
Contract Total 338,283 338,283
Construction Services - Other Total 338,283 338,283
Construction, Civil/Structural Contract Contract Entries <$50,000 876 876
Contract Total 876 876
Construction, Civil/Structural Total 876 876
ELEC SYS PLANNING [Labor Labor Entries <$5,000 1219 1219
[Labor Total 1,219 1,219
ELEC SYS PLANNING Total 1219 1219
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 63,142 63,142
Contract Total 63,142 63,142
Electrical Construction, Transmission Li Total 63,142 63,142
GRID OPS |Labor Labor Entries <$5,000 10,712 10,712
[Labor Total 10,712 10,712
GRID OPS Total 10,712 10,712
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 11,882 11,882
Contract Total 11,882 11,882
Hauling / Industrial Moving Services Total 11,882 11,882
Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 2,515 2,515
Contract Total 2,515 2,515
Major Construction, Turnkey, Trans/Subs Total 2,515 2,515
SC&M Labor Labor Entries <$5,000 150,492 150,492
SC&M / Tst Spr Tech 11,098 11,098
Labor Total 161,590 161,590
SC&M Total 161,590 161,590
Short Term Equipment Rent Contract Contract Entries <$50,000 65,055 65,055
Contract Total 65,055 65,055
Short Term Equipment Rent Total 65,055 65,055
TSD-HERC - Crane Svs |Labor Labor Entries <$5,000 3,012 3,012
[Labor Total 3,012 3,012
TSD-HERC - Crane Svs_Total 3,012 3,012
3. Construction Total 697,381 697,381
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 12,980 12,980
PROCUREMENT TDBU 58,946 58,946
Chargeback Total 71,926 71,926
Labor MATERIAL MANAGEM 12,899 12,899
Labor Total 12,899 12,899
Chargebacks Total 84,824 84,824
Labor - Other Labor Division Overhead 1,198,020 1,198,020
Labor Entries <$5,000 40,099 40,099
Paid Absence 84,922 84,922
TOOL EXPENSE 42,805 42,805
Labor Total 1,365,846 1,365,846
Labor - Other Total 1,365,846 1,365,846
TSD IMM - Correction |IMM Correction TSD IMM - Correction 528 528
[IMM Correction Total 528 528
TSD IMM - Correction Total 528 528
4. Allocated Total 1,451,198 1,451,198
5. Corporate Overhead Non Budget - Other Non Budgeted Ad Valorem Tax 139,535 139,535
Capitalized Overhead - A&G 383,442 383,442
Capitalized Overhead - Inj & Damages 14,172 14,172
Capitalized Overhead - P&B/Payroll Tax 484,320 484,320
Non Budgeted Total 1,021,468 1,021,468
Non Budget - Other Total 1,021,468 1,021,468
15. Corporate Overhead Total 1,021,468 1,021,468
|Grand Total 14,498,109 14,498,109
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Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 900610533 900610533- FIP-CHUG Civil Portion of underground ca

Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Suppor|Con - Consults/Prof Srves/Out Ord to Ord Contract Contract Entries <$50,000 3,520 6,277 3,450
Contract Total 3,520 6,277 3,450
Con - Consults/Prof Srves/Out Ord to Ord Total 3,520 6,277 3,450
DCM Labor DCM / Analyst Financial 8,841 6,151 6,151 7,304
Labor Entries <$5,000 1,548 437 128 154 76 4,304 2,709 1,664
[Labor Total 1,548 9,279 6,279 6,304 7,380 4,304 2,709 1,664
DCM Total 1,548 9,279 6,279 6,304 7,380 4,304 2,709 1,664
ELEC SYS PLANNING Labor ELEC SYS PLANNING / Eng Manager 8,173 8,756 9,421 8,457 12,082 9,061 12,082 7,853 6,645 10,873 6,947
ELEC SYS PLANNING / Engineer 7,002 5,591 7,599 5,862 5,564 5,835
ELEC SYS PLANNING / Engineer Sr 20,096 17,004 18,534 15,991 22,496 14,907 20,599 18,905 16,703 18,973 7,589
ELEC SYS PLANNING / Techn Spl/Scientist 6,222 6,365
Labor Entries <$5,000 4,072 7,364 10,218 13,837 8,150 6,996 9,861 11,177 8,812 9,896 13,839
Labor Total 38,563 33,125 38,173 38,285 56,096 36,555 50,141 43,797 37,724 45,577 28,375
ELEC SYS PLANNING Total 38,563 33,125 38,173 38,285 56,096 36,555 50,141 43,797 37,724 45,577 28,375
Engineering/Technical Professional Servi Contract BLACK & VEATCH CORPORATION 108,860 334,131 365,067 117,642 200,084 71,303 156,580
BURNS & MC DONNELL INC 432,296 573,813 653,541 819,972 863,301 591,730 1,279,234 889,633 1,830,286 1,187,940
CABLE CONSULTING INTERNATIONAL LTD. 59,760
Contract Entries <$50,000 57,917 66,460 137,107 60,925 69,274 117,185 51,516 2,278 36,427 12,906
KLEINFELDER WEST INC 117,445 148,063 85,748
MPR ASSOCIATES INC 395,706 259,950 127,591 80,548 110,511 86,652 90,187 91,745
Contract Total 490,213 1,144,839 790,648 1592424 1,573,296 789,462 1,330,750 1,205,812 323,163 2,051,537 1,449,171
Engineering/Technical Professional Servi Total 490,213 1,144,839 790,648 1592424 1,573,296 789,462 1,330,750 1,205,812 323,163 2,051,537 1,449,171
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 11,284 10,964 300 30 300
SHAW ENVIRONMENTAL INC. 69,007
Contract Total 80,290 10,964 300 30 300
Environmental/Safety Professional Servic Total 80,290 10,964 300 30 300
FINANCE Labor FINANCE / Analyst Financial 7,165 5,243
Labor Entries <$5,000 1,514 (83)
[Labor Total 8,679 5,159
FINANCE Total 8,679 5,159
Labor - Other [Labor Labor Entries <$5,000 (12,089) 91 8,924 7,072 (15,161) 7,067 (7,511) 5,342 7,774 (12,047) 3,491
[Labor Total (12,089) 91 8,924 7,072 (15,161) 7,067 (7,511) 5,342 7,774 (12,047) 3,491
Labor - Other Total (12,089) 91 8,924 7,072 (15,161) 7,067 (7,511) 5,342 7,774 (12,047) 3,491
MAJOR PROJECT ORG Labor Labor Entries <$5,000 2,534 2,553 4,337 10,773 8,953 8,450 9,932 12,716 11,104 14,152 12,827
MAJOR PROJECT ORG / Anly Prg/Prj 7,000 6,186 5,861 6,838 6,512 5,067 6,512 12,210 14,489 5,372
MAJOR PROJECT ORG / Mgr-Prj/Prod 25,347 20,588 22,404 15,501 16,817 15,270 15,303 9,708 10,005 12,637 7,898
Labor Total 34,881 29,327 32,602 26,273 32,608 30,232 30,302 28,936 33,318 41,278 26,098
MAJOR PROJECT ORG Total 34,881 29,327 32,602 26,273 32,608 30,232 30,302 28,936 33,318 41,278 26,098
Other Other Other 3,192,010 14,957,439 (6,698,811) 477,978 (412912) 12,947,252 11,313,311 (10,653.713)  (4,454,040) 1,571,403 (302,146)
Other Total 3,192,010 14,957,439 6,698,811 477,978 412,912) 12,947,252 11,313,311 10,653,713 (4,454,040; 1,571,403 302,146
Other Total 3,192,010 14,957,439 (6,698,811) 477,978 (412912) 12,947,252 11,313,311 (10,653.713)  (4.454,040) 1,571,403 (302,146)
PIng & Perf Rprtng [Labor Labor Entries <$5,000 830
[Labor Total 830
Ping & Perf Rprtng Total 830
PWRD OTHER Labor Labor Entries <$5,000 2,527 287 3,638 1,279 2,711 2,345 3,519 3,882 3,069 4,497 3,177
PWRD OTHER / Manager 10,199
Labor Total 2,527 10,486 3,638 1,279 2,711 2,345 3,519 3,882 3,069 4,497 3,177
PWRD OTHER Total 2,527 10,486 3,638 1,279 2,711 2,345 3,519 3,882 3,069 4,497 3,177
SC&M | Labor Labor Entries <$5,000 247
[Labor Total 247
SC&M Total 247
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 5,077 3,046 3.367 2,909 3,029 472 321 547
Contract Total 5,077 3,046 3,367 2,909 3,029 472 321 547
Temporary/Supplementary - Trade/Labor Total 5,077 3,046 3.367 2,909 3,029 472 321 547
TRANSMISSION Labor Labor Entries <$5,000 2,166 2,125 2,518 8,585 2,961 6,671 4,839 2,631 4,685 2,158 3,353
TRANSMISSION / Mgr-Prj/Prod 7,292 6,882 6,636 6,664 5,353
Labor Total 2,166 2,125 2,518 8,585 10,252 6,671 4,839 9,513 11,321 8,821 8,705
TRANSMISSION Total 2,166 2,125 2,518 8,585 10,252 6,671 4,839 9,513 11,321 8,821 8,705
1. Proiect Support Total 3,834,468 16,191,442  (5.810,261) 2,161,513 1,259,444 13,826,335 12,735,798 (9.342,227)  (4,029,917) 3,713,806 1,218,837
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase JENSEN PRECAST 23,960 1,093,906 629,711 1,705,472 215,497 965,061 359,906 71,987 14,120 167,614
Material Entries <$5,000 89 3,141
Material - Direct Purchase Total 24,049 1,093,906 629,711 1,705,472 215,497 965,061 359,906 71,987 3,141 14,120 167,614
Building, Shop & Industrial Products/Egp Total 24,049 1,093,906 629,711 1,705,472 215,497 965,061 359,906 71,987 3,141 14,120 167,614
Electric Wiring and Components-DP Material - Direct Purchase PRYSMIAN CABLES & SYSTEMS USA, LLC. 505,813
Material - Direct Purchase Total 505,813
Electric Wiring and Components-DP Total 505,813
Labor - Other Labor Labor Entries <$5,000 1,597 169
T&D Supply Expense 64,552 38,577 64,002 5,486 80,545 32,595 6,599 37,781 8,478
Labor Total 1,597 64,552 38,577 64,002 5,486 80,545 32,595 6,599 169 37,781 8,478
Labor - Other Total 1,597 64,552 38,577 64,002 5,486 80,545 32,595 6,599 169 37,781 8,478
Material - Other Material Material - Other 1,150 117,606 83,057 244,691 28,031 47,726 72,774 24,280 633 65,348 29,455
Material Total 1,150 117,606 83,057 244,691 28,031 47,726 72,774 24,280 633 65,348 29,455
Material - Other Total 1,150 117,606 83,057 244,691 28,031 47,726 72,774 24,280 633 65,348 29,455
Material Handling Services Contract Contract Entries <$50,000 4,415 500 2,500
Contract Total 4,415 500 2,500
Material Handling Services Total 4,415 500 2,500
Steel / Fabricated / Structural-DP Material - Direct Purchase PROGRESSIVE FRAME AND FABRICATION 114,170 17,991
Material - Direct Purchase Total 114,170 17,991

Steel / Fabricated / Structural-DP Total 114,170 17,991
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Sum of Amt Year Month
|2. Material Total 26,797 1,276,064 751,345 2,014,165 253,428 1,093,832 581,945 120,857 3,943 623,061 205,547
3. Construction |Construction Management Services Contract Contract Entries <$50,000 41,863 33,255 26,967 29,113 29,437 33,639 36,714 70,175 31,619 31,597 37,992
HILL INTERNATIONAL 73,812
UTILITY LINE MANAGEMENT SERVICES
Contract Total 41,863 33,255 26,967 29,113 29,437 33,639 36,714 70,175 31,619 31,597 111,804
Construction Management Services Total 41,863 33,255 26,967 29,113 29,437 33,639 36,714 70,175 31,619 31,597 111,804
Construction Services - Other Contract Construction Services - Other 50,000
Contract Total 50,000
Construction Services - Other Total 50,000
Decontamination & Waste Disposal Service |Contract Contract Entries <$50,000 1,002 1,280 700
Contract Total 1,002 1,280 700
Decontamination & Waste Disposal Service Total 1,002 1,280 700
ELEC SYS PLANNING Labor Labor Entries <$5,000 267 160
[Labor Total 267 160
ELEC SYS PLANNING Total 267 160
Elect Construction, Distribution Contract DAEWOO INTERNATIONAL (AMERICA) 240,755 9,405,525 10,821,673 1,839,882 1,350,159
Contract Total 240,755 9,405,525 10,821,673 1,839,882 1,350,159
Elect Construction, Distribution Total 240,755 9,405,525 10,821,673 1,839,882 1,350,159
Electrical Construction, Substations Contract PROFESSIONAL ELECTRICAL CONSTRUCTIO 384,820 325,162
Contract Total 384,820 325,162
Electrical Construction, Substations Total 384,820 325,162
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 (0)
PAR ELECTRICAL CONTRACTORS INC 8,256,144 2,384,636 5,727,175 2,524,971 3,452,644 7,064,299 2,870,888 2,686,647 4,638,265
Contract Total 0) 8,256,144 2,384,636 5,727,175 2,524,971 3,452,644 7,064,299 2,870,888 2,686,647 4,638,265
Electrical Construction, Transmission Li Total (0) 8,256,144 2,384,636 5,727,175 2,524,971 3,452,644 7,064,299 2,870,888 2,686,647 4,638,265
GRID OPS |Labor Labor Entries <$5,000 87 26 240
[Labor Total 87 26 240
GRID OPS Total 87 26 240
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 3,505
Contract Total 3,505
Hauling / Industrial Moving Services Total 3,505
Mechanical Services Contract Contract Entries <$50,000 8,836 2,797 12,833
TEAM INDUSTRIAL SERVICES INC
Contract Total 8,836 2,797 12,833
Mechanical Services Total 8,836 2,797 12,833
Security / Protection Services Contract Contract Entries <$50,000 35,015
INTER-CON SECURITY SYSTEMS, 98,147 147,484 88,903 108,747 147,249 56,450 164,788 133,749
Contract Total 35,015 98,147 147,484 88,903 108,747 147,249 56,450 164,788 133,749
Security / Protection Services Total 35,015 98,147 147,484 88,903 108,747 147,249 56,450 164,788 133,749
Short Term Equipment Rent Contract Contract Entries <$50,000 3,888 6,517
Contract Total 3,888 6,517
Short Term Equipment Rent Total 3,888 6,517
TRANSMISSION [Labor Labor Entries <$5,000 412 1,256 722 582 1,155 468 798 132 655
[Labor Total 412 1,256 722 582 1,155 468 798 132 655
TRANSMISSION Total 412 1,256 722 582 1,155 468 798 132 655
TSD-HERC - Crane Svs |Labor Labor Entries <$5,000 83
[Labor Total 83
TSD-HERC - Crane Svs_Total 83
3. Construction Total 77,557 34,671 8,382,067 2,621,679 5,762,084 2,888,736 3,598,903 16,695,555 13,787,803 5,107,734 6,571,972
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (124,216) 7,036 7,628 17,268 6,776 (24,864) 9,914 6,168 9,345 10,598 8,385
CHUG Remediation 14,188 5,671 15,364 5,479 5,829 7,748 14,211
PROCUREMENT TDBU 15,088 64,713 39,084 49,876 31,045 35,831 118,891 93,224 50,683 54,115
TRTP - CHUG Transmission Line (CEHS) -TD 170,027 244,819 146,551 506,159 694,506 565,491 655,707 585,224 458,541 399,069 228,582
Chargeback Total 59,999 272,613 234,256 562,512 756,637 577,501 701,452 718,032 561,110 474,561 291,082
Chargebacks Total 59,999 272,613 234,256 562,512 756,637 577,501 701,452 718,032 561,110 474,561 291,082
Labor - Other Labor Division Overhead 71,203 206,997 855,093 663,311 739,300 643,523 1,373,649 1,704,468 1,695,408 795,617 1,048,057
Labor Entries <$5,000 13 182 45 179 242 542 @)
Paid Absence 13,567 15,530 19,265 17,335 19,260 17,818 17,583 19,664 19,275 18,079 13,892
Labor Total 84,769 222,526 874,371 680,828 758,606 661,341 1,391,411 1,724,374 1,715,225 813,695 1,061,948
Labor - Other Total 84,769 222,526 874,371 680,828 758,606 661,341 1,391,411 1,724,374 1,715,225 813,695 1,061,948
4. Allocated Total 144,768 495,140 1,108,627 1,243,340 1,515,244 1,238,842 2,092,863 2,442,405 2,276,335 1,288,256 1,353,030
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (58,375) 176,243
Capitalized Overhead - A&G 84,646 95,090 304,393 233,198 375,605 176,050 277,373 831,642 459,339 244,350 342,958
Capitalized Overhead - Inj & Damages 238 3,498 3,054 11,265 2,777 2,314 2,756 1,974 2,264 2,460 2,780
Capitalized Overhead - P&B/Payroll Tax 29,697 110,548 91,309 106,142 115,060 89,647 87,353 84,312 95,082 101,042 75,067
Non Budgeted Total 56,206 209,135 398,757 526,848 493,441 268,011 367,482 917,928 556,684 347,851 420,805
Non Budget - Other Total 56,206 209,135 398,757 526,848 493,441 268,011 367,482 917,928 556,684 347,851 420,805
15. Corporate Overhead Total 56,206 209,135 398,757 526,848 493,441 268,011 367,482 917,928 556,684 347,851 420,805
|Grand Total 4,139,796 18,206,452 4,830,534 8,567,545 9,283,640 19,315,756 19,376,991 10,834,519 12,594,848 11,080,708 9,770,191
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Sum of Amt
2015 Total Grand Total

SubCategory Prime Details
1. Project Suppor|Con - Consults/Prof Srves/Out Ord to Ord Contract Contract Entries <$50,000 13,247 13,247
Contract Total 13,247 13,247
Con - Consults/Prof Srves/Out Ord to Ord Total 13,247 13,247
DCM Labor DCM / Analyst Financial 28,446 28,446
Labor Entries <$5,000 4,130 15,151 15,151
[Labor Total 4,130 43,597 43,597
DCM Total 4,130 43,597 43,597
ELEC SYS PLANNING Labor ELEC SYS PLANNING / Eng Manager 7,853 108,203 108,203
ELEC SYS PLANNING / Engineer 37,453 37,453
ELEC SYS PLANNING / Engineer Sr 15,314 207,111 207,111
ELEC SYS PLANNING / Techn Spl/Scientist 12,588 12,588
Labor Entries <$5,000 11,273 115,495 115,495
Labor Total 34,439 480,850 480,850
ELEC SYS PLANNING Total 34,439 480,850 480,850
Engineering/Technical Professional Servi Contract BLACK & VEATCH CORPORATION 68,123 1,421,791 1,421,791
BURNS & MC DONNELL INC 730,235 9,851,982 9,851,982
CABLE CONSULTING INTERNATIONAL LTD. 59,760 59,760
Contract Entries <$50,000 30,900 642,895 642,895
KLEINFELDER WEST INC 351,256 351,256
MPR ASSOCIATES INC 1,242,891 1,242,891
Contract Total 829,258 13,570,574 13,570,574
Engineerina/Technical Professional Servi Total 829,258 13,570,574 13,570,574
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 22,878 22,878
SHAW ENVIRONMENTAL INC. 69,007 69,007
Contract Total 91,885 91,885
Environmental/Safety Professional Servic Total 91,885 91,885
FINANCE Labor FINANCE / Analyst Financial 12,407 12,407
Labor Entries <$5,000 1431 1431
[Labor Total 13,838 13,838
FINANCE Total 13,838 13,838
Labor - Other |Labor Labor Entries <$5,000 7,072 26 26
[Labor Total 7,072 26 26
Labor - Other Total 7,072 26 26
MAJOR PROJECT ORG Labor Labor Entries <$5,000 12,225 110,555 110,555
MAJOR PROJECT ORG / Anly Prg/Prj 5,210 81,258 81,258
MAJOR PROJECT ORG / Mgr-Prj/Prod 10,005 181,483 181,483
Labor Total 27,440 373,296 373,296
MAJOR PROJECT ORG Total 27,440 373,296 373,296
Other Other Other 6,869,360 28,807,132 28,807,132
Other Total 6,869,360 28,807,132 28,807,132
Other Total 6,869,360 28,807,132 28,807,132
PIng & Perf Rprtng [Labor Labor Entries <$5,000 830 830
[Labor Total 830 830
Ping & Perf Rprtng Total 830 830
PWRD OTHER Labor Labor Entries <$5,000 3,724 34,655 34,655
PWRD OTHER / Manager 10,199 10,199
Labor Total 3,724 44,854 44,854
PWRD OTHER Total 3,724 44,854 44,854
SC&M | Labor Labor Entries <$5,000 247 247
[Labor Total 247 247
SC&M Total 247 247
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 18,768 18,768
Contract Total 18,768 18,768
Temporary/Supplementary - Trade/Labor Total 18,768 18,768
TRANSMISSION Labor Labor Entries <$5,000 4,543 47,233 47,233
TRANSMISSION / Mgr-Prj/Prod 32,827 32,827
Labor Total 4,543 80,060 80,060
TRANSMISSION Total 4,543 80,060 80,060
1. Proiect Support Total 7,779,966 43,539,202 43,539,202
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase JENSEN PRECAST 128,384 5,375,618 5,375,618
Material Entries <$5,000 3,230 3,230
Material - Direct Purchase Total 128,384 5,378,848 5,378,848
Building, Shop & Industrial Products/Eap Total 128,384 5,378,848 5,378,848
Electric Wiring and Components-DP Material - Direct Purchase PRYSMIAN CABLES & SYSTEMS USA, LLC. 505,813 505,813
Material - Direct Purchase Total 505,813 505,813
Electric Wiring and Components-DP Total 505,813 505,813
Labor - Other Labor Labor Entries <$5,000 1,766 1,766
T&D Supply Expense 8,150 346,765 346,765
Labor Total 8,150 348,531 348,531
Labor - Other Total 8,150 348,531 348,531
Material - Other Material Material - Other 42,113 756,863 756,863
Material Total 42,113 756,863 756,863
Material - Other Total 42,113 756,863 756,863
Material Handling Services Contract Contract Entries <$50,000 7,415 7,415
Contract Total 7,415 7,415
Material Handling Services Total 7.415 7.415
Steel / Fabricated / Structural-DP Material - Direct Purchase PROGRESSIVE FRAME AND FABRICATION 132,161 132,161
Material - Direct Purchase Total 132,161 132,161
Steel / Fabricated / Structural-DP Total 132,161 132,161
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Sum of Amt
|2. Material Total 178,647 7,129,631 7,129,631
3. Construction |Construction Management Services Contract Contract Entries <$50,000 66,463 468,833 468,833
HILL INTERNATIONAL 73,812 73,812
UTILITY LINE MANAGEMENT SERVICES 54,319 54,319 54,319
Contract Total 120,782 596,965 596,965
Construction Management Services Total 120,782 596,965 596,965
Construction Services - Other Contract Construction Services - Other 50,000 50,000
Contract Total 50,000 50,000
Construction Services - Other Total 50,000 50,000
Decontamination & Waste Disposal Service |Contract Contract Entries <$50,000 2,982 2,982
Contract Total 2,982 2,982
Decontamination & Waste Disposal Service Total 2,982 2,982
ELEC SYS PLANNING Labor Labor Entries <$5,000 426 426
[Labor Total 426 426
ELEC SYS PLANNING Total 426 426
Elect Construction, Distribution Contract DAEWOO INTERNATIONAL (AMERICA) 2,522,096 26,180,089 26,180,089
Contract Total 2,522,096 26,180,089 26,180,089
Elect Construction, Distribution Total 2,522,096 26,180,089 26,180,089
Electrical Construction, Substations Contract PROFESSIONAL ELECTRICAL CONSTRUCTIO 335,722 1,045,704 1,045,704
Contract Total 335,722 1,045,704 1,045,704
Electrical Construction, Substations Total 335,722 1,045,704 1,045,704
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 0) 0)
PAR ELECTRICAL CONTRACTORS INC 629,389 40,235,059 40,235,059
Contract Total 629,389 40,235,059 40,235,059
Electrical Construction, Transmission Li Total 629,389 40,235,059 40,235,059
GRID OPS |Labor Labor Entries <$5,000 75 429 429
[Labor Total 75 429 429
GRID OPS Total 75 429 429
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 3,505 3,505
Contract Total 3,505 3,505
Hauling / Industrial Moving Services Total 3,505 3,505
Mechanical Services Contract Contract Entries <$50,000 24,467 24,467
TEAM INDUSTRIAL SERVICES INC 101,875 101,875 101,875
Contract Total 101,875 126,342 126,342
Mechanical Services Total 101,875 126,342 126,342
Security / Protection Services Contract Contract Entries <$50,000 35,015 35,015
INTER-CON SECURITY SYSTEMS, 51,042 996,558 996,558
Contract Total 51,042 1,031,574 1,031,574
Security / Protection Services Total 51,042 1,031,574 1,031,574
Short Term Equipment Rent Contract Contract Entries <$50,000 10,405 10,405
Contract Total 10,405 10,405
Short Term Equipment Rent Total 10,405 10,405
TRANSMISSION | Labor Labor Entries <$5,000 6,180 6,180
[Labor Total 6,180 6,180
TRANSMISSION Total 6,180 6,180
TSD-HERC - Crane Svs |Labor Labor Entries <$5,000 83 83
[Labor Total 83 83
TSD-HERC - Crane Svs_Total 83 83
3. Construction Total 3,760,981 69,289,743 69,289,743
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 479 (65,483) (65,483)
CHUG Remediation 9,081 77,570 77,570
PROCUREMENT TDBU 31,142 583,693 583,693
TRTP - CHUG Transmission Line (CEHS) -TD 917,141 5,571,818 5,571,818
Chargeback Total 957,843 6,167,598 6,167,598
Chargebacks Total 957,843 6,167,598 6,167,598
Labor - Other Labor Division Overhead 479,627 10,276,252 10,276,252
Labor Entries <$5,000 1,202 1,202
Paid Absence 27,390 218,657 218,657
Labor Total 507,017 10,496,111 10,496,111
Labor - Other Total 507,017 10,496,111 10,496,111
4. Allocated Total 1,464,860 16,663,709 16,663,709
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 1,585,587 1,703,455 1,703,455
Capitalized Overhead - A&G 166,497 3,591,140 3,591,140
Capitalized Overhead - Inj & Damages 654 36,031 36,031
Capitalized Overhead - P&B/Payroll Tax 140,506 1,125,766 1,125,766
Non Budgeted Total 1,893,244 6,456,392 6,456,392
Non Budget - Other Total 1,893,244 6,456,392 6,456,392
15. Corporate Overhead Total 1,893,244 6,456,392 6,456,392
|Grand Total 15,077,697 143,078,677 143,078,677
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Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 801025887 801025887- ACQ:CHUG - TRTP-Segment 8

Sum of Amt Year Month
2015
SubCategory Prime Details 2
1. Project Suppor|Building/Facility Repairs & Maintenance Contract Contract Entries <$50,000 619 619
Contract Total 619 619
Building/Facility Repairs & Maintenance Total 619 619
HRealProp [Labor Labor Entries <$5,000 6,249 3,937 2,593 3,435 3,584 3,010 3,051 2,733 3,449 3,686 1,887 3,311 40,925
[Labor Total 6,249 3,937 2,593 3,435 3,584 3,010 3,051 2,733 3,449 3,686 1,887 3,311 40,925
HRealProp Total 6,249 3,937 2,593 3,435 3,584 3,010 3,051 2,733 3,449 3,686 1,887 3,311 40,925
Information System Professional Services Contract Contract Entries <$50,000 3 3
Contract Total 3 3
Information System Professional Services Total 3 3
Labor - Other Labor Labor Entries <$5,000 (846 (35) 336 485 (812) 400 (379) 81 521 (595) 53 471 (318)
[Labor Total (846 (35) 336 485 (812) 400 (379) 81 521 (595) 53 471 (318)
Labor - Other Total (846 (35) 336 485 (812) 400 (379) 81 521 (595) 53 471 (318)
Other Other Other (145 4,232 (16,511) 346,615 87,5622 289,401 (56,844) 1,112 176 506 656,063
Other Total (145) 4,232 (16,511) 346,615 87,5622 289,401 (56,844) 1,112 176 506 656,063
Other Total (145) 4,232 (16,511) 346,615 87,5622 289,401 (56,844) 1,112 176 506 656,063
Software Maintenance Via Electronic Deli Contract Contract Entries <$50,000 (70) (70
Contract Total (70) (70)
Software Maintenance Via Electronic Deli Total (70) (70)
1. Proiect Support Total 5,258 8,134 (13,582) 350,465 90,294 292,812 2,673 (54,031) 5,086 3,090 2,116 4,907 697,222
3. Construction |Construction, Civil/Structural Contract Contract Entries <$50,000 2,463 2,463
Contract Total 2,463 2,463
Construction, Civil/Structural Total 2,463 2,463
3. Construction Total 2,463 2,463
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 4,184 7,573 4,992 6,143 5,704 2,695 4,051 4,593 (28) 445 485 4,887 45,724
Law - ACQ: TRTP-Segment 8 (CHUG) 377,029 108,222 308,047 127,153 218,582 64,470 72,897 22,438 57,041 43,567 36,057 1,435,502
|Chargeback Total 381,214 115,794 313,039 133,297 224,286 67,165 76,948 27,031 57,013 44,011 485 40,944 1,481,226
Chargebacks Total 381,214 115,794 313,039 133,297 224,286 67,165 76,948 27,031 57,013 44,011 485 40,944 1,481,226
Labor - Other [Labor Labor Entries <$5,000 1,255 898 1,600 1,207 1,095 1,009 628 1,122 941 708 448 1,438 12,348
[Labor Total 1,255 898 1,600 1,207 1,095 1,009 628 1,122 941 708 448 1,438 12,348
Labor - Other Total 1,255 898 1,600 1,207 1,095 1,009 628 1,122 941 708 448 1,438 12,348
4. Allocated Total 382,469 116,693 314,638 134,504 225,380 68,173 77,576 28,153 57,953 44,720 933 42,382 1,493,573
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (11,578) 21,834 87,304 97,560
Non Budgeted Total (11,578) 21,834 87,304 97,560
[Non Budget - Other Total (11,578) 21,834 87,304 97,560
15. Corporate Overhead Total (11,578) 21,834 87,304 97,560
|Grand Total 376,149 124,826 303,519 506,803 315,675 360,985 80,248 (25,878) 63,039 47,810 3,049 134,593 2,290,818




Pin: 7553 Project: TRTP Segment 8A (CHUG)
Order: 801025887 801025887- ACQ:CHUG - TRTP-Segment 8

2015 YTD Recorded CWIP Expenditures

Sum of Amt
Grand Total

SubCategory Prime Details
1. Project Suppor|Building/Facility Repairs & Maintenance Contract Contract Entries <$50,000 619
Contract Total 619
Building/Facility Repairs & Maintenance Total 619
HRealProp [Labor Labor Entries <$5,000 40,925
[Labor Total 40,925
HRealProp Total 40,925
Information System Professional Services Contract Contract Entries <$50,000 3
Contract Total 3
Information System Professional Services Total 3
Labor - Other Labor Labor Entries <$5,000 (318)
[Labor Total (318)
Labor - Other Total (318)
Other Other Other 656,063
Other Total 656,063
Other Total 656,063
Software Maintenance Via Electronic Deli Contract Contract Entries <$50,000 (70)
Contract Total (70)
Software Maintenance Via Electronic Deli Total (70)
1. Project Support Total 697,222
3. Construction |Construction, Civil/Structural Contract Contract Entries <$50,000 2,463
Contract Total 2,463
Construction, Civil/Structural Total 2,463
3. Construction Total 2,463
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 45,724
Law - ACQ: TRTP-Segment 8 (CHUG) 1,435,502
|Chargeback Total 1,481,226
Chargebacks Total 1,481,226
Labor - Other |Labor Labor Entries <$5,000 12,348
[Labor Total 12,348
Labor - Other Total 12,348
4. Allocated Total 1,493,573
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 97,560
Non Budgeted Total 97,560
[Non Budget - Other Total 97,560
15. Corporate Overhead Total 97,560
[Grand Total 2,290,818
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2015 YTD Recorded CWIP Expenditures

WO YTD 2015
900817489- FIP-Vincent-New Admin/Control Room 946,863
900516432- FIP-TRTP 9 Lugo: Replace relays 375
900280844- FIP-Chino Sub:remove and replace relays (2,715)
800219704- FIP-TRTP 9:GOULD:ADD CB'S ON TRANSFORMER (944)
800219576- FIP-I:TRTP 9 and 3C:VINCENT:EXTEND 500KV (727,347)
800218712- FIP-I.TRTP 9: MIRA LOMA:EQUIP LINE POSIT (104,231)
800218099- FIP-I:TRTP 9: MESA SUB:EQUIP POSITION 2,408
800217014- 1: TRTP 9: WINDHUB SUBSTATION - UPGRADE 6
800216929- FIP-I: TRTP 9:VINCENT:UPGRADE POSITIONS 491,725
800216848- I: TRTP 9: ANTELOPE: UPGRADE 500 KV POSI (23,956)
800216839- FIP-I: TRTP 9: WHIRLWIND:CONSTRUCT NEW S (4,100)

800208721- ACQ/TRTP Segment 9 (2,147)

Order

900817489
900516432
900280844
800219704
800219576
800218712
800218099
800217014
800216929
800216848
800216839
800208721

TO11 Annual Update
Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015

Project

TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
TRTP Segment 9
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Pin: 6440 Project: TRTP Segment 9
Order: 900817489 900817489- FIP-Vincent-New Admin/Control Room
Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Support Con - Consults/Prof Srvcs/Out Ord to Ord Contract Contract Entries <$50,000 4,936 4,936 4,380 7,910 12,058
Contract Total 4,936 4,936 4,380 7,910 12,058
Con - Consults/Prof Srves/Out Ord to Ord Total 4,936 4,936 4,380 7,910 12,058
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 164
Contract Total 164
Contingent Worker-Afforadable Care Act B Total 164
Contract Consult/Contract Ord to Ord TContract Contract Consult/Contract Ord to Ord 60,451 56,250
Contract Entries <$50,000 360 440 6,445 882
[Contract Total 360 60,451 56,250 440 6,445 882
Contract Consult/Contract Ord to Ord Total 360 60,451 56,250 440 6,445 882
DCM [Labor Labor Entries <$5,000 891 1,837 709 704 951 972
[Labor Total 891 1,837 709 704 951 972
DCM Total 891 1,837 709 704 951 972
ELEC SYS PLANNING [Labor Labor Entries <$5,000 164 491 786 66 334 289 163 235
[Labor Total 164 491 786 66 334 289 163 235
ELEC SYS PLANNING Total 164 491 786 66 334 289 163 235
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 404 4,607 1,302
Contract Total 404 4,607 1,302
Engineerina/Technical Professional Servi Total 404 4,607 1,302
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 8,606 2,467 2,408 5,189 5,879
Contract Total 8,606 2,467 2,408 5,189 5,879
Environmental/Safety Professional Servic Total 8,606 2,467 2,408 5,189 5,879
Labor - Other Labor Labor Entries <$5,000 (587) (248) 1,226 2,096 (1,098) 156 (153) 155 23 (66) 90 85
[Labor Total (587) (248) 1,226 2,096 (1,098) 156 (153) 155 23 (66) 90 85
Labor - Other Total (587) (248) 1,226 2,096 (1,098) 156 (153) 155 23 (66) 90 85
Other Other Other 413 380 (13,526) (398) 24,536 (23,726) 4,731 (5,420) 20
Other Total 413 380 (13,526) (398) 24,536 (23,726) 4,731 (5,420) 20
Other Total 413 380 (13,526) (398) 24,536 (23,726) 4,731 (5,420) 20
PWRD OTHER |Labor Labor Entries <$5,000 98 245 98
[Labor Total 98 245 98
PWRD OTHER Total 98 245 98
SC&M [Labor Labor Entries <$5,000 1,660 1,229 1,234 1,497 1,193 984 1,047
[Labor Total 1,660 1,229 1234 1,497 1,193 984 1,047
SC&M Total 1,660 1,229 1,234 1,497 1,193 984 1,047
1. Proiect Support Total 15,192 4,319 (2,531) 17,895 91,541 41,864 8,683 (3.427) 7177 13,831 1,041 1,057
2. Material Labor - Other |Labor Labor Entries <$5,000 187 3 457 377
[Labor Total 187 3 457 377
Labor - Other Total 187 3 457 377
Material - Other Material Material - Other 287 1,618 449 488 187
Material Total 287 1618 449 488 187
Material - Other Total 287 1,618 449 488 187
Meters, Monitor and Warnings-DP Material - Direct Purchase RONAN ENGINEERING COMPANY 17,962
Material - Direct Purchase Total 17,962
Meters, Monitor and Warnings-DP Total 17,962
Power Systems, Batteries and Light-DP Material - Direct Purchase AMERICAN POWER SYSTEMS LLC 5,400
Material - Direct Purchase Total 5,400
Power Systems, Batteries and Light-DP Total 5,400
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 87 87
Material - Direct Purchase Total 87 87
Transportation & Mobile Equip-DP Total 87 87
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 3,163
Material - Direct Purchase Total 3,163
Wire, Cable & Bus Bar-DP Total 3,163
2. Material Total 3,637 90 20,037 449 6,352 187
3. Construction Construction Management Services Contract Contract Entries <$50,000 23,144 25,079 1,489 24,168 13,728 32,997 8,717
Contract Total 23,144 25,079 1,489 24,168 13,728 32,997 8,717
Construction Management Services Total 23,144 25,079 1,489 24,168 13,728 32,997 8,717
Construction, Civil/Structural |Contract Contract Entries <$50,000 35,507
PERERA CONSTRUCTION & DESIGN INC 152,000 164,552
[Contract Total 152,000 164,552 35,507
Construction, Civil/Structural Total 152,000 164,552 35,507
Decontamination & Waste Disposal Service Contract Contract Entries <$50,000 315 1,319
Contract Total 315 1,319
Decontamination & Waste Disposal Service Total 315 1,319
ELEC SYS PLANNING Labor Labor Entries <$5,000 142 194 136 154
[Labor Total 142 194 136 154
ELEC SYS PLANNING Total 142 194 136 154
Electrical Services Contract Contract Entries <$50,000 4,950 (1,250)
Contract Total 4,950 (1,250)
Electrical Services Total 4,950 (1,250)
GRID OPS |Labor Labor Entries <$5,000 4,203
[Labor Total 4,203
GRID OPS Total 4,203
SC&M | Labor Labor Entries <$5,000 4,088 203 631 655
[Labor Total 4,088 203 631 655
SC&M Total 4,088 203 631 655
Security / Protection Services Contract Contract Entries <$50,000 2,489 741
Contract Total 2,489 741




Pin: 6440
Order: 900817489

Project: TRTP Segment 9

900817489- FIP-Vincent-New Admin/Control Room
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Sum of Amt Year Month
Security / Protection Services Total 2,489 741
Short Term Equipment Rent Contract Contract Entries <$50,000 2,999 2,746 10,521 893 893 893 1,785 1,294 (1,123)
Contract Total 2,999 2,746 10,521 893 893 893 1,785 1,294 (1,123)
Short Term Equipment Rent Total 2,999 2,746 10,521 893 893 893 1,785 1,294 (1,123)
3. Construction Total 11,431 26,085 190,090 2,697 189,816 15,388 75,895 12,225 (1,250) (1,123)
4. Allocated Chargebacks |Charaeback Chargeback Entries<$5,000 6,340 5,617 8,484 3,712 6,778 4,431 2,748 2,632 2,853 1,892 1,254 1,314
CRE I'C6 Vincent Sub Ctrl Rm Modernization 7,067 7,360
|Chargeback Total 6,340 5,517 8,484 3,712 13,845 11,791 2,748 2,632 2,853 1,892 1,254 1,314
Chargebacks Total 6,340 5,517 8,484 3,712 13,845 11,791 2,748 2,632 2,853 1,892 1,254 1,314
Labor - Other |Lab0r Division Overhead 18,528 21,940 6,445
Labor Entries <$5,000 4,014 4,812 3,476 2,440 6,321 3,660 5,410 2,195 133 237 316 477
[Labor Total 4,014 4,812 22,004 2,440 28,261 3,660 11,855 2,195 133 237 316 477
Labor - Other Total 4,014 4,812 22,004 2,440 28,261 3,660 11,855 2,195 133 237 316 477
4. Allocated Total 10,353 10,329 30,489 6,152 42,106 15,451 14,602 4,826 2,986 2,129 1,570 1,791
5. Corporate Overhead Non Budget - Other Non Budgeted Ad Valorem Tax (15,921)
Capitalized Overhead - A&G 3,348 1,376 6,227 849 13,156 2,610 3,630 768 248 397 93 75
Capitalized Overhead - Inj & Damages 50 30 59 34 136 4 30 8 3 2 3 2
Capitalized Overhead - P&B/Payroll Tax 4,196 4,564 4,306 4,550 3,157 3,761 3,821 2,877 1,723 1,488 927 2,945
Non Budgeted Total 8,328; 5,969 10,592 5,434 16,450 6,375 7,381 3,653 1974 1,887 1,022 3,022
Non Budget - Other Total (8,328) 5,969 10,592 5,434 16,450 6,375 7,381 3,653 1,974 1,887 1,022 3,022
15. Corporate Overhead Total (8.328) 5,969 10,592 5,434 16,450 6,375 7,381 3,653 1,974 1,887 1,022 3,022
|Grand Total 28,649 50,339 228,639 32,268 359,950 79,527 112,914 17,277 10,887 16,911 3,633 5,869
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Pin: 6440 Project: TRTP Segment 9
Order: 900817489 900817489- FIP-Vincent-New Admin/Control Room
Sum of Amt
Grand Total
SubCategory Prime Details
1. Project Support Con - Consults/Prof Srvcs/Out Ord to Ord Contract Contract Entries <$50,000 34,220 34,220
Contract Total 34,220 34,220
Con - Consults/Prof Srves/Out Ord to Ord Total 34,220 34,220
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 164 164
Contract Total 164 164
Contingent Worker-Afforadable Care Act B Total 164 164
Contract Consult/Contract Ord to Ord TContract Contract Consult/Contract Ord to Ord 116,701 116,701
Contract Entries <$50,000 8,127 8,127
|Contract Total 124,828 124,828
Contract Consult/Contract Ord to Ord Total 124,828 124,828
DCM [Labor Labor Entries <$5,000 6,064 6,064
[Labor Total 6,064 6,064
DCM Total 6,064 6,064
ELEC SYS PLANNING [Labor Labor Entries <$5,000 2,529 2,529
[Labor Total 2,529 2,529
ELEC SYS PLANNING Total 2,529 2,529
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 6,313 6,313
Contract Total 6,313 6,313
Engineerina/Technical Professional Servi Total 6,313 6,313
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 24,550 24,550
Contract Total 24,550 24,550
Environmental/Safety Professional Servic Total 24,550 24,550
Labor - Other Labor Labor Entries <$5,000 1,678 1,678
[Labor Total 1,678 1,678
Labor - Other Total 1,678 1,678
Other Other Other (12,989) (12,989)]
Other Total (12,989) (12,989)]
Other Total (12,989) (12,989)
PWRD OTHER |Labor Labor Entries <$5,000 441 441
[Labor Total 441 441
PWRD OTHER Total 441 441
SC&M | Labor Labor Entries <$5,000 8,844 8,844
[Labor Total 8,844 8,844
SC&M Total 8,844 8,844
1. Project Support Total 196,641 196,641
2. Material Labor - Other |Labor Labor Entries <$5,000 1,024 1,024
[Labor Total 1,024 1,024
Labor - Other Total 1,024 1,024
Material - Other Material Material - Other 3,029 3,029
Material Total 3,029 3,029
Material - Other Total 3,029 3,029
Meters, Monitor and Warnings-DP Material - Direct Purchase RONAN ENGINEERING COMPANY 17,962 17,962
Material - Direct Purchase Total 17,962 17,962
Meters, Monitor and Warnings-DP Total 17,962 17,962
Power Systems, Batteries and Light-DP Material - Direct Purchase AMERICAN POWER SYSTEMS LLC 5,400 5,400
Material - Direct Purchase Total 5,400 5,400
Power Systems, Batteries and Light-DP Total 5,400 5,400
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 174 174
Material - Direct Purchase Total 174 174
Transportation & Mobile Equip-DP Total 174 174
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 3,163 3,163
Material - Direct Purchase Total 3,163 3,163
Wire, Cable & Bus Bar-DP Total 3,163 3,163
2. Material Total 30,753 30,753
3. Construction Construction Management Services Contract Contract Entries <$50,000 129,323 129,323
Contract Total 129,323 129,323
Construction Management Services Total 129,323 129,323
Construction, Civil/Structural Contract Contract Entries <$50,000 35,507 35,507
PERERA CONSTRUCTION & DESIGN INC 316,552 316,552
Contract Total 352,059 352,059
Construction, Civil/Structural Total 352,059 352,059
Decontamination & Waste Disposal Service Contract Contract Entries <$50,000 1,634 1,634
Contract Total 1,634 1,634
Decontamination & Waste Disposal Service Total 1,634 1,634
ELEC SYS PLANNING Labor Labor Entries <$5,000 626 626
Labor Total 626 626
ELEC SYS PLANNING Total 626 626
Electrical Services Contract Contract Entries <$50,000 3,700 3,700
Contract Total 3,700 3,700
Electrical Services Total 3.700 3,700
GRID OPS |Labor Labor Entries <$5,000 4,203 4,203
[Labor Total 4,203 4,203
GRID OPS Total 4,203 4,203
SC&M | Labor Labor Entries <$5,000 5,577 5,577
[Labor Total 5,577 5577
SC&M Total 5577 5,577
Security / Protection Services Contract Contract Entries <$50,000 3,230 3,230
Contract Total 3,230 3,230




Pin: 6440
Order: 900817489

Project: TRTP Segment 9

900817489- FIP-Vincent-New Admin/Control Room

2015 YTD Recorded CWIP Expenditures

Sum of Amt
Security / Protection Services Total 3,230 3,230
Short Term Equipment Rent Contract Contract Entries <$50,000 20,901 20,901
Contract Total 20,901 20,901
Short Term Equipment Rent Total 20,901 20,901
3. Construction Total 521,253 521,253
4. Allocated Chargebacks |Charueback Chargeback Entries<$5,000 47,954 47,954
CRE I'C6 Vincent Sub Ctrl Rm Modernization 14,427 14,427
|Chargeback Total 62,381 62,381
Chargebacks Total 62,381 62,381
Labor - Other |Lab0r Division Overhead 46,913 46,913
Labor Entries <$5,000 33,491 33,491
[Labor Total 80,404 80,404
Labor - Other Total 80,404 80,404
4. Allocated Total 142,785 142,785
5. Corporate Overhead Non Budget - Other Non Budgeted Ad Valorem Tax (15,921) (15,921)
Capitalized Overhead - A&G 32,676 32,676
Capitalized Overhead - Inj & Damages 361 361
Capitalized Overhead - P&B/Payroll Tax 38,315 38,315
Non Budgeted Total 55,431 55,431
Non Budget - Other Total 55,431 55,431
15. Corporate Overhead Total 55,431 55,431
|Grand Total 946,863 946,863
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Pin: 6440 Project: TRTP Segment 9
Order: 900516432 900516432- FIP-TRTP 9 Lugo: Replace relays

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month

20152015 Total Grand Total
SubCategory Prime Details 4

1. Project Suppor|Labor - Other Labor Labor Entries <$5,000 204 204 204
[Labor Total 204 204 204
[Labor - Other Total 204 204 204
1. Project Support Total 204 204 204
4. Allocated Labor - Other [Labor Labor Entries <$5,000 0 0 0
[Labor Total 0 0 0
|Labor - Other Total 0 0 0
4. Allocated Total 0 0 0
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 6 6 6
Capitalized Overhead - Inj & Damages 1 1 1
Capitalized Overhead - P&B/Payroll Tax 163 163 163
Non Budgeted Total 170 170 170
Non Budget - Other Total 170 170 170
5. Corporate Overhead Total 170 170 170
[Grand Total 375 375 375
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Pin: 6440 Project: TRTP Segment 9
Order: 900280844 900280844- FIP-Chino Sub:remove and replace relays

Sum of Amt Year Month

2015 Grand Total
SubCategory Prime Details
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 (765) (765)
Material - Direct Purchase Total (765) (765).
Electric Wiring and Components-DP Total (765) (765)
Labor - Other [Labor Labor Entries <$5,000 (64) 64)
[Labor Total (64) 64)
Labor - Other Total (64 64)
Material - Other Material Material - Other (60: 60)
Material Total (60 60).
Material - Other Total (60: 60)
2. Material Total (889 (889)
3. Construction |Construction, Civil/Structural Contract Contract Entries <$50,000 (1,376 (1,376)
Contract Total (1,376, (1,376).
Construction, Civil/Structural Total (1,376 (1,376)
3. Construction Total (1,376 (1,376 (1,376)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (14) (14) (14)
Chargeback Total (14) (14) (14)
Chargebacks Total (14) (14) (14)
Labor - Other |Labor Labor Entries <$5,000 (359) (359) (359)
[Labor Total (359) (359) (359)
Labor - Other Total (359) (359) (359)
4. Allocated Total (373) (373) (373)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (75) - (75) (75)
Capitalized Overhead - Inj & Damages ) - ) )
Capitalized Overhead - P&B/Payroll Tax - - -

Non Budgeted Total (76) - (76) (76)
Non Budget - Other Total (76) - (76) (76)
15. Corporate Overhead Total (76) o (76) (76)
[Grand Total (2,715) = 2,715)] (2,715)




Pin: 6440

Project: TRTP Segment 9

Order: 800219704 800219704- FIP-TRTP 9:GOULD:ADD CB'S ON TRANSFORMER

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month
2015 2015 Total Grand Total
Category Prime Group Details 1

2. Material Labor - Other Labor Labor Entries <$5,000 (41) (41) (41)
[Labor Total (41) (41) (41)

Labor - Other Total (41) (41) (41)

Material - Inventory Material Material - Inventory (615) (615) (615)

Material Total (615) (615). (615)

Material - Inventory Total (615) (615) (615)

Material - Other Material Material - Other (56) (56) (56)

Material Total (56) (56). (56

Material - Other Total (56) (56) (56)

2. Material Total (711) (711) (711)

4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 7 7 7

Chargeback Total 7 7 7

Labor Labor Entries <$5,000 (67) (67) (67)

Labor Total (67) (67). (67)

Chargebacks Total (67) 7 (61) (61)

Labor - Other |Labor Labor Entries <$5,000 (91) (91) (91)

[Labor Total (91) (91) (91)

Labor - Other Total (91) (91) (91)

4. Allocated Total (159) 7 (152) (152)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (79) 0 (79) (79
Capitalized Overhead - Inj & Damages @) 0 ) )

Capitalized Overhead - P&B/Payroll Tax - - -

Non Budgeted Total (81) 0 (80) (80)

Non Budget - Other Total (81) 0 (80) (80)
|5. Corporate Overhead Total (81) 0 (80) (8_0)|
[Grand Total (951) 7 (944) (944)]
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Pin: 6440
Order: 800219576

Project: TRTP Segment 9
800219576- FIP-I:TRTP 9 and 3C:VINCENT:EXTEND 500KV

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month
2015 2015 Total Grand Total
SubCategory Prime Group Details
1. Project Support [Labor - Other Labor Labor Entries <$5,000 1,103 (1) 199 2,002 (813) (54) 370 710 (72) 3,445 3,445
PSC Vincent RTU New, 500kv Sw Rack 9,813 9,813 9,813
[Labor Total 1,103 (1) 199 11,815 (813) (54) 370 710 (72) 13,257 13,257
Labor - Other Total 1,103 (1) 199 11,815 (813) (54) 370 710 (72) 13,257 13,257
Other Other Other 50 300 100 2,351 2,801 2,801
Other Total 50 300 100 2,351 2,801 2,801
Other Total 50 300 100 2,351 2,801 2,801
1. Project Support Total 1,153 (1) 199 12,115 (713) (54) 370 3,061 (72) 16,059 16,059
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 9 9 9
Material - Direct Purchase Total 9 9 9
Electric Wiring and Components-DP Total 9 9 9
Labor - Other [Labor Labor Entries <$5,000 1 (33,127) (33,126) (33,126)
[Labor Total 1 (33,127) (33,126) (33,126)]
Labor - Other Total 1 (33,127) (33,126) (33,126)
Material - Inventory Material Material - Inventory (521,838) (521,838) 838)
Material Total (521,838) (521,838)] 38
Material - Inventory Total (521,838) (521,838) (521,838)
Material - Other Material Material - Other 0 (50) (50) (50)
Material Total 0 (50) (50) (50)
Material - Other Total 0 (50) (50) (50)
2. Material Total 10 (555,015) (555,005) (555,005)
3. Construction Short Term Equipment Rent Contract Contract Entries <$50,000 (725) (725) (725)
Contract Total (725) (725) (725)
[Short Term Equipment Rent Total (725) (725) (725)
3. Construction Total (725) (725) (725)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 55 0 15 32 102 102
Chargeback Total 55 0 15 32 102 102
Labor Labor Entries <$5,000 (121,412) (121,412) (121,412)
Labor Total (121,412) (121,412) (121,412)
Chargebacks Total 55 0 15 32 (121.,412) (121,309) (121,309)
Labor - Other ILabor Labor Entries <$5,000 2 204 (57,287) (57,082) (57,082)
[Labor Total 2 204 (57,287) (57,082) (57,082)
Labor - Other Total 2 204 (57,287) (57,082) (57,082)
4. Allocated Total 55 2 219 32 (178.699) (178,391) (178,391)
5. Corporate Overhe[Non Budget - Other Non Budgeted Capitalized Overhead - A&G 104 2 5 373 29 (@ 13 103 2 1 (19.282) (18,712) (18,712)
Capitalized Overhead - Inj & Damages 2 0 0 48 @) (0) 0 0 © o (438) (388) (388)
Capitalized Overhead - P&B/Payroll Tax 340 (1) 133 9,427 (678) (37) 253 427 (47) 9,815 9,815
Non Budgeted Total 446 1 138 9,848 (709) (38) 266 530 (49) 1 (19,719) (9,286) (9,286)}
Non Budget - Other Total 446 1 138 9,848 (709) _(38) 266 530 (49) 1  (19,719) (9,286) (9,286)
15. Corporate Overhead Total 446 1 138 9,848 (709) (38) 266 530 (49) 1 (19.719) (9,286) (9,286)
[Grand Total 1,599 54 338 21,962 (1,421) (81) 636 3,086 (121) 33 (753,433)| (727,347) (727,347)
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Pin: 6440 Project: TRTP Segment 9
Order: 800218712 800218712- FIP-I.TRTP 9: MIRA LOMA:EQUIP LINE POSIT

Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Cleaning / Janitorial Services Contract Contract Entries <$50,000 185 185 370 370 303 586 (1,999) - -
Contract Total 185 185 370 370 303 586 (1,999) b b
Cleaning / Janitorial Services Total 185 185 370 370 303 586 (1,999) - -
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 822 360 1,200 2,508 1,200 465 310 1,500 2,000 10,365 10,365
Contract Total 822 360 1,200 2,508 1,200 465 310 1,500 2,000 10,365 10,365
Contract Consult/Contract Ord to Ord Total 822 360 1,200 2,508 1,200 465 310 1,500 2,000 10,365 10,365
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 21,325 1,525 22,850 22,850
Contract Total 21,325 1,525 22,850 22,850
Engineering/Technical Professional Servi Total 21,325 1,525 22,850 22,850
Labor - Other Labor Labor Entries <$5,000 52 ) 50 50
[Labor Total 52 2 50 50
Labor - Other Total 52 ) 50 50
Other Other Other 2,214 2,214 586 (586) 4,428 4,428
Other Total 2,214 2,214 586 (586) 4,428 4,428
Other Total 2,214 2,214 586 (586) 4,428 4,428
1. Project Support Total 23,776 1,708 1,192 2,574 1,200 370 2,811 2,372 (2,120) 310 1,500 2,000 37,693 37,693
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 (2,496) (2,496) (2,496)
Material - Direct Purchase Total (2,496) (2,496 (2,496
Building, Shop & Industrial Products/Eap Total (2,496) (2,496) (2,496)
Labor - Other Labor Labor Entries <$5,000 (172) (6.841) (1,668) (923) (9,603) (9,603)
[Labor Total 172) (6,841) (1,668) (923) (9,603) (9,603)
Labor - Other Total (172) (6.841) (1,668) (923) (9,603) (9,603)
Material - Inventory Material Material - Inventory (94,647) (32,980) (14,538) (142,166) (142,166)
Material Total (94,647) (32,980) (14,538) (142,166 (142,166
Material - Inventory Total (94,647) (32,980) (14,538) (142,166) (142,166)
Material - Other Material Material - Other @) (6,413) (2,039) (865) (9,317) (9,317)
Material Total 1) (6,413) (2,039) (865) (9,317) (9,317)
Material - Other Total @) (6,413) (2,039) (865) (9,317) (9,317)
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 506 506 506
Material - Direct Purchase Total 506 506 506
Transportation & Mobile Equip-DP Total 506 506 506
2. Material Total (2,668) (107,395) (36,687) (16,326) (163,076) (163,076)
3. Construction |Construction Management Services Contract Contract Entries <$50,000 1,585 1,440 - 2,064 2,511 3,056 10,655 10,655
Contract Total 1,585 1,440 - 2,064 2,511 3,056 10,655 10,655
Construction Management Services Total 1,585 1,440 - 2,064 2,511 3,056 10,655 10,655
Short Term Equipment Rent Contract Contract Entries <$50,000 2,930 3,080 3,821 2,160 (421) 4,205 2,160 2,160 2,160 2,950 2,370 421 27,996 27,996
Contract Total 2,930 3,080 3,821 2,160 (421) 4,205 2,160 2,160 2,160 2,950 2,370 421 27,996 27,996
Short Term Equipment Rent Total 2,930 3,080 3,821 2,160 (421) 4,205 2,160 2,160 2,160 2,950 2,370 421 27,996 27,996
3. Construction Total 2,930 4,665 5,261 2,160 (421) 4,205 2,160 2,160 2,160 5,014 4,881 3477 38,652 38,652
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 142 530 1,558 2 (14) 4 (13) 17 17 20 2,262 2,262
Chargeback Total 142 530 1,558 2 (14) 4 (13) 17 17 20 2,262 2,262
Labor Labor Entries <$5,000 (2,230) (5,192) (3,382) (10,805) (10,805)}
Labor Total (2,230) (5,192) (3,382) (10,805) (10,805)}
Chargebacks Total 142 530 1,558 2 (14) 4 (13) (2,213) (5,175) (3,362) (8,542) (8,542)
Labor - Other [Labor Labor Entries <$5,000 3,630 851 618 250 (44) 767 12 352 22 (10,283) (2,790) (1,201)
[Labor Total 3,630 851 618 250 (44) 767 12 352 22 (10,283) (2,790) (1,201)
Labor - Other Total 3,630 851 618 250 (44) 767 12 352 22 (10,283) (2,790) (1,201)
4. Allocated Total 3,772 1,381 2,176 250 (44) 770 2 356 9  (12,497) (7.965) (4,563)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 2,759 240 232 154 30 151 80 174 18 (3,029) (1,358) (405)
Capitalized Overhead - Inj & Damages 19 10 9 18 1) 6 (1) 2 2 (170) (83) (12)
Capitalized Overhead - P&B/Payroll Tax 16 (2)
Non Budgeted Total 2,794 248 241 172 29 157 80 176 20 (3,199) (1,441) (417)
Non Budget - Other Total 2,794 248 241 172 29 157 80 176 20 (3,199) (1,441) (417)
15. Corporate Overhead Total 2,794 248 241 172 29 157 80 176 20 (3.199) (1,441) (417) (1,141) (1,141)
|Grand Total 33,272 8,002 8,869 5,156 764 5,502 2,380 5,064 69  (117,767) (39,713) (15,830) (104,231) (104,231)




Pin: 6440

Project: TRTP Segment 9

Order: 800218099 800218099- FIP-I:TRTP 9: MESA SUB:EQUIP POSITION

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Labor - Other Labor Labor Entries <$5,000 2,669 56 7 920 15 3,667 3,667
[Labor Total 2,669 56 7 920 15 3,667 3,667
[Labor - Other Total 2,669 56 7 920 15 3,667 3,667
1. Project Support Total 2,669 56 7 920 15 3,667 3,667
4. Allocated Labor - Other [Labor Labor Entries <$5,000 2 (] 2 2
[Labor Total 2 0 2 2
|Labor - Other Total 2 0 2 2
4. Allocated Total 2 0 2 2
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (4,207) (4,207) (4,207)
Capitalized Overhead - A&G 82 2 0 32 1 118 118
Capitalized Overhead - Inj & Damages 10 0 0 1 0 12 12
Capitalized Overhead - P&B/Payroll Tax 2,129 47 5 627 9 2,818 2,818
Non Budgeted Total (4,207) 2,222 49 5 661 10 (1,260) (1,260)
Non Budget - Other Total (4,207) 2,222 49 5 661 10 (1,260) (1,260)
15. Corporate Overhead Total (4207) 2222 49 5 661 10 (1,260) (1.26_0)|
|Grand Total (4,207) 4,891 106 11 1,582 25 2,408 2,408 |
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Pin: 6440 Project: TRTP Segment 9
Order: 800217014 800217014- I: TRTP 9: WINDHUB SUBSTATION - UPGRADE
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2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month

2015 2015 Total Grand Total

SubCategory Prime Details 3 4 5 6 7 8 9 0
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 0 0o o 1 1 1 1 1 1 1 6 6
Chargeback Total 0 0 o0 1 1 1 1 1 1 1 6 6
Chargebacks Total 0 0 o 1 1 1 1 1 1 1 6 [
4. Allocated Total 0 0O o0 1 1 1 1 1 1 1 6 6
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 0O 0 0 0 0 0 o0 0 0
Non Budgeted Total 0O 0 0 0 0 0 o0 0 0
|N0n Budget - Other Total 0 (] 0 (] 0 0 0 0 0
5. Corporate Overhead Total 0O 0 0 0 0 0 o0 0 0
|Grand Total 0 0 0 1 1 1 1 1 1 1 6 6
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Pin: 6440 Project: TRTP Segment 9
Order: 800216929 800216929- FIP-I: TRTP 9:VINCENT:UPGRADE POSITIONS

Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Other Other Other (15,500 (3,156) (38) (18,694) (18,694)
Other Total (15,500; (3,156) (38) (18,694) (18,694)]
[Other Total (15,500 (3,156) (38) (18,694) (18,694)
1. Project Support Total (15,500 (3.156) (38) (18,694) (18,694)
2. Material Labor - Other [Labor T&D Supply Expense 33,127 33,127 33,127
[Labor Total 33,127 33,127 33,127
Labor - Other Total 33,127 33,127 33,127
Material - Inventory Material Material - Inventory 521,838 521,838 521,838
Material Total 521,838 521,838 521,838
Material - Inventory Total 521,838 521,838 521,838
Material - Other Material Material - Other 50 50 50
Material Total 50 50 50
Material - Other Total 50 50 50
2. Material Total 555,015 555,015 555,015
3. Construction |Electrical Services Contract Contract Entries <$50,000 500 500 500 500 500 500 3,000 3,000
Contract Total 500 500 500 500 500 500 3,000 3,000
Electrical Services Total 500 500 500 500 500 500 3,000 3,000
Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 20,280 20,280 20,280
Contract Total 20,280 20,280 20,280
Major Construction, Turnkey, Trans/Subs Total 20,280 20,280 20,280
Short Term Equipment Rent Contract Contract Entries <$50,000 1961 (117,578) 372 1,757 (8,068) 204 2,294 6,219 (112,839) (112,839)
Contract Total 1961 (117,578) 372 1,757 (8,068) 204 2,294 6,219 (112,839) (112,839)]
Short Term Equipment Rent Total 1961 (117,578) 372 1,757 (8,068) 204 2,294 6,219 (112,839) (112,839)
3. Construction Total 500 2,461 (117,078) 872 22,537 (7.568) 204 2,294 6,219 (89.559) (89,559)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 97 7 4 3 137 3 252 252
Chargeback Total 97 7 4 3 137 3 252 252
Labor MATERIAL MANAGEM 121,412 121,412 121,412
Labor Total 121,412 121,412 121,412
Chargebacks Total 97 7 4 3 137 3 121,412 121,664 121,664
Labor - Other Labor Division Overhead 57,287 57,287 57,287
Labor Entries <$5,000 74 328 (12,738) 100 2,778 (1,799) 27 288 4) 620 (10,325)] (10,325)
[Labor Total 74 328 (12,738) 100 2,778 (1,799) 27 288 4) 620 57,287 46,962 46,962
Labor - Other Total 74 328  (12,738) 100 2,778 (1,799) 27 288 (4) 620 57,287 46,962 46,962
4. Allocated Total 171 336 (12,733) 103 2,916 (1,795) 27 288 (4) 620 178,699 168,626 168,626
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 61 87 (3,485) 30 1,034 (355) 8 104 (1) 243 34,149 31,875 31,875
Capitalized Overhead - Inj & Damages 0 5 (197) 2 10 (16) 0 2 ©) 13 (205) (385) (385)
Capitalized Overhead - P&B/Payroll Tax (155,153) (155,153) (155,153)
Non Budgeted Total 61 92 (3,682) 32 1,045 (370) 8 107 1) 256 (121,209) (123,663) (123,663)
Non Budget - Other Total 61 92 (3,682) 32 1,045 (370) 8 107 (1) 256  (121,209) (123,663) (123,663)
15. Corporate Overhead Total 61 92 (3.682) 32 1,045 (370) 8 107 @) 256 (121,209) (123,663) (123,663)

[Grand Total (14,768) 2,889  (133,493) 1,007 26,497 (12,890) 239 2,689 (43) 7,095 612,504 491,725 | 491,725
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Pin: 6440 Project: TRTP Segment 9
Order: 800216848 800216848- I: TRTP 9: ANTELOPE: UPGRADE 500 KV POSI

Sum of Amt Year Month

2015 2015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 90 45 260 395 395
Contract Total 90 45 260 395 395
Contract Consult/Contract Ord to Ord Total 90 45 260 395 395
Other Other Other 690 690 690
Other Total 690 690 690
Other Total 690 690 690
1. Project Support Total 690 90 45 260 1,085 1,085
3. Construction [Short Term Equipment Rent Contract Contract Entries <$50,000 (21,213) (1515) (4) (22,733) (22,733)
Contract Total (21,213) (1.515) (4 (22,733) (22,733)
|Short Term Equipment Rent Total (21,213) (1,515)  (4) (22,733) (22,733)
3. Construction Total (21,213) (1515) (4) (22,733) (22,733)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 0 34 10 12 477 (64 1 1 1 1 472 472
Chargeback Total 0 34 10 12 477 (64) 1 1 1 1 472 472
Chargebacks Total 0 34 10 12 477 (64) 1 1 1 1 472 472
Labor - Other |Labor Labor Entries <$5,000 (2,308) 1 0 (254) (1) 2 (2,560) (2,560)
[Labor Total (2,308) 1 0 (254) (1) 2 (2,560) (2,560)
Labor - Other Total (2,308) 1 0 (254) (1) 2 (2,560) (2,560)
4. Allocated Total 0 34 (2,298) 13 477 (319) 0 2 1 1 (2,088) (2,088)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 62 1 (631) 3 21 (52) () 1 0 o0 (585) (585)
Capitalized Overhead - Inj & Damages 1 0 (36) 0 1 @) (o) (35) (35)
Capitalized Overhead - P&B/Payroll Tax 33 6 9 397 (45) 400 400
Non Budgeted Total 64 34 (660) 12 419 99 (© 11 0 o0 (219) (219)
Non Budget - Other Total 64 34 (660) 12 419 (99) (0) 11 0 o0 (219) (219)
15. Corporate Overhead Total 64 34 (660) 12 419 (99) (0 11 0 0 (219) (219)
[Grand Total 754 68 (24,171) 115 941 (1,933) (&) 273 1 1 (23,956)] __ (23,956)




Pin: 6440

Project: TRTP Segment 9

Order: 800216839 800216839- FIP-I: TRTP 9: WHIRLWIND:CONSTRUCT NEW S

2015 YTD Recorded CWIP Expenditures
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Sum of Amt Year Month
2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 795 688 510 310 800 520 (2,140) 1,483 1,483
Contract Total 795 688 510 310 800 520 (2,140 1,483 1,483
Contract Consult/Contract Ord to Ord Total 795 688 510 310 800 520 (2,140) 1,483 1,483
Data Processing Services/Computer Mainte | Contract Contract Entries <$50,000 1,200 1,200 1,200
Contract Total 1,200 1,200 1,200
Data Processing Services/Computer Mainte Total 1,200 1,200 1,200
Labor - Other Labor Labor Entries <$5,000 41 41 41
[Labor Total 41 41 a1
Labor - Other Total 41 41 41
Other Other Other 325 2,906 30 3,260 3,260
Other Total 325 2,906 30 3,260 3,260
Other Total 325 2,906 30 3,260 3,260
1. Project Support Total 837 688 1,200 835 310 2,906 800 520 30 (2,140) 5,985 5,985
2. Material Material - Other Material Material - Other 8,538 428 28 8,994 8,994
Material Total 8,538 428 28 8,994 8,994
Material - Other Total 8,538 428 28 8,994 8,994
2. Material Total 8,538 428 28 8,994 8,994
3. Construction [Construction Management Services Contract Contract Entries <$50,000 700 (1,121) (421) (421)
Contract Total 700 (1,121) (421) (421)
Construction Management Services Total 700 (1,121) (421) (421)
Short Term Equipment Rent Contract Contract Entries <$50,000 1,018 1,018 (50,700) 1,498 480 (2177) 1,018 519 (47,328) (47,328)
Contract Total 1,018 1,018 (50,700) 1,498 480 (2,177) 1,018 519 (47,328) (47,328,
Short Term Equipment Rent Total 1,018 1,018 (50,700) 1,498 480 (2,177) 1,018 519 (47,328) (47,328)
3. Construction Total 1,018 1,718 (51,821) 1,498 480 (2177) 1,018 519 (47,749) (47,749)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 3,604 2,377 2,627 3,814 2,627 2,702 2,761 2,687 2,602 2,667 2,541 1,883 32,892 32,892
Chargeback Total 3,604 2,377 2,627 3,814 2,627 2,702 2,761 2,687 2,602 2,667 2541 1,883 32,892 32,892
Chargebacks Total 3,604 2,377 2,627 3,814 2,627 2,702 2,761 2,687 2,602 2,667 2,541 1,883 32,892 32,892
Labor - Other [Labor Labor Entries <$5,000 156 234 (5,451) 175 61 (362) 139 69 3 (14) (4,990) (4,990)
[Labor Total 156 234 (5,451) 175 61 (362) 139 69 3 (14) (4,990) (4,990)|
Labor - Other Total 156 234 (5,451) 175 61 (362) 139 69 3 (14) (4,990) (4,990)
4. Allocated Total 3,760 2,611 (2,824) 3,989 2,688 2,340 2,900 2,756 2,602 2,667 2,544 1,869 27,901 27,901
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 508 156 (1,206) 195 141 99 166 153 72 71 91 ) 440 440
Capitalized Overhead - Inj & Damages 8 8 (68) 18 7 4 5 3 3 4 5 1 ) )
Capitalized Overhead - P&B/Payroll Tax 13 110 92 118 332 332
Non Budgeted Total 529 163 (1,274) 213 148 213 262 156 75 74 96 112 769 769
Non Budget - Other Total 529 163 (1,274) 213 148 213 262 156 75 74 96 112 769 769
15. Corporate Overhead Total 529 163 (1.274) 213 148 213 262 156 75 74 96 112 769 769
|Grand Total 6,143 5,180 (46,181) 6,533 3,626 3,709 5,008 3,951 2,678 2,741 2,670 (159 (4,100) (4,100)|
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Pin: 6440 Project: TRTP Segment 9
Order: 800208721 800208721- ACQ/TRTP Segment 9

Sum of Amt Year  Month

20152015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Other Other Other (2,080 (2,080 (2,080)
Other Total (2,080 (2,080 (2,080)
[Other Total (2,080 (2,080 (2,080)
1. Project Support Total (2,080 (2,080 (2,080)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (14) (14) (14)
Chargeback Total (14) (14) (14)
Chargebacks Total (14) (14) (14)
Labor - Other [Labor Labor Entries <$5,000 (53) (53) (53)
[Labor Total (53) (53) (53)
Labor - Other Total (53) (53) (53)
4. Allocated Total (67). (67) (67)
[Grand Total (2,147), (2,147) (2,147)
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800217239- I: TRTP 10-1: WHIRLWIND-WINDHUB 500KV: C 38,752 800217239 TRTP Segment 10
800208725- ACQ-TRTP Segment 10 89 800208725 TRTP Segment 10

2015 YTD Recorded CWIP Expenditures




Pin: 6441 Project: TRTP Segment 10
Order: 800217239 800217239- I: TRTP 10-1: WHIRLWIND-WINDHUB 500KV: C

2015 YTD Recorded CWIP Expenditures
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Sum of Amt Year Month
2015 Total Grand Total
SubCategory Prime Details
2. Material Material - Other Material Material - Other 1 1 1
Material Total 1 1 1
Material - Other Total 1 1 1
2. Material Total 1 1 1
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (27,288) 4,579 5,298 5,822 7,008 4,656 5,834 5,855 4,695 4,602 3,223 1,771 26,055
Chargeback Total (27,288) 4,579 5,298 5,822 7,008 4,656 5,834 5,855 4,695 4,602 3,223 1,771 26,055
Chargebacks Total (27,288) 4,579 5,298 5,822 7,008 4,656 5,834 5,855 4,695 4,602 3,223 1,771 26,055
4. Allocated Total (27,288) 4,579 5,298 5,822 7,008 4,656 5,834 5,855 4,695 4,602 3,223 1,771 26,055
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (2,470) 142 142 179 285 132 204 236 131 122 114 47 (737
Capitalized Overhead - Inj & Damages (60) 9 8 22 12 5 6 5 5 7 6 1 25
Capitalized Overhead - P&B/Payroll Tax 503 1,827 1,381 1579 1,790 1,226 1,386 1,173 980 1,149 455 43)] 13,407
Non Budgeted Total (2,028) 1,979 1,531 1,780 2,087 1,363 1,596 1,414 1,116 1,277 576 4 12,696
Non Budget - Other Total (2,028) 1,979 1,531 1,780 2,087 1,363 1,596 1,414 1,116 1,277 576 4 12,696
5. Corporate Overhead Total (2,028) 15979 1,531 1,780 2,087 1,363 1,596 1414 1,116 1,277 576 4 12,696 12,696
|Grand Total (29,316 6,558 6,829 7,602 9,095 6,019 7,430 7,270 5,811 5,880 3,799 1,775 38,752 38,752




Pin: 6441 Project: TRTP Segment 10
Order: 800208725 800208725- ACQ-TRTP Segment 10

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month

20152015 Total Grand Total
Category Prime Group Details 2

2. Material Labor - Other Labor Labor Entries <$5,000 5 5 5
[Labor Total 5 5 5
Labor - Other Total 5 5 5
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 82 82 82
Material - Direct Purchase Total 82 82 82
Transportation & Mobile Equip-DP Total 82 82 82
2. Material Total 87 87 87
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1 1 1
Chargeback Total 1 1 1
Chargebacks Total 1 1 1
Labor - Other [Labor Labor Entries <$5,000 2 2 2
[Labor Total 2 2 2
Labor - Other Total 2 2 2
4. Allocated Total 3 3 3
[Grand Total 89 89 89
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2015 YTD Recorded CWIP Expenditures

WO
800217381- SC RC/PG I: TRTP 11-4: EAGLE ROCK-PARDEE

800217366- I: TRTP 11-2: MESA-GOULD 220KV: STRING A
800217339- I: TRTP 11-1: MESA-VINCENT #1 500KV: CON

YTD 2015
160,252
378,429

40,979,892

Order

800217381
800217366
800217339
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Pin: 6442
Order: 800217381

Project: TRTP Segment 11
800217381- SC RC/PG I: TRTP 11-4: EAGLE ROCK-PARDEE

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2| 2015 Total Grand Total
Category Prime Group Details 1 2 3 5 7 9

1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 1,507 2,293 874 434 862 (0) 427 6,398 6,398
[Labor Total 1,507 2,293 874 434 0 862 ) 427 6,398 6,398
ELEC SYS PLANNING Total 1,507 2,293 874 434 0 862 0) 427 6,398 6,398
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 3,024 3,024 3,024
Contract Total 3,024 3,024 3,024
Engineering/Technical Professional Servi Total 3,024 3,024 3,024

Labor - Other Labor Labor Entries <$5,000 1) [ 339 (343) 131 275 (335) (21) (50) 0

[Labor Total €] 6 339 (343) 131 275 (335) (21) (50) 0

Labor - Other Total 1) 6 339 (343) 131 275 (335) (21) (50) 0

Other Other Other (3,566) 2,370 _ (6,991) (8,186)

Other Total (3,566) 2,370 (6,991) (8,186)

Other Total (3,566) 2,370 _ (6,991) (8,186)

TRANSMISSION [Labor Labor Entries <$5,000 1587 1,780 178 262 3,807

[Labor Total 1587 1,780 178 262 3,807

TRANSMISSION Total 1587 1,780 178 262 3,807
1. Project Support Total (2,060) 4669 (5778) (343) 2153 5,079 705 241 378 5,042 5,042
3. Construction |Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 125,775 125,775 125,775
Contract Total 125,775 125,775 125,775
Electrical Construction, Transmission Li Total 125,775 125,775 125,775
GRID OPS |Labor Labor Entries <$5,000 1,020 62 1,082 1,082
[Labor Total 1,020 62 1,082 1,082
GRID OPS Total 1,020 62 1,082 1,082
TRANSMISSION [Labor Labor Entries <$5,000 266 219 485 485
[Labor Total 266 219 485 485
TRANSMISSION Total 266 219 485 485
3. Construction Total 266 1,239 62 125,775 127,342 127,342
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 20 830 850 850
Chargeback Total 20 830 850 850
Chargebacks Total 20 830 850 850
Labor - Other Labor Division Overhead 7424 7,424 7,424
Labor Entries <$5,000 449 668 499 150 676 1,328 344 128 122 5,410 9,774 9,774
[Labor Total 449 668 499 150 676 1,328 344 128 122 12,834 17,198 17,198
Labor - Other Total 449 668 499 150 676 1,328 344 128 122 12,834 17,198 17,198
4. Allocated Total 449 668 499 150 676 1,348 344 128 122 13,664 18,048 18,048
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (4,601) (4,601) (4,601)
Capitalized Overhead - A&G 177 92 53 32 117 182 37 15 14 3,686 4,406 4,406
Capitalized Overhead - Inj & Damages 4 6 3 4 6 4 1 0 1 20 50 50
Capitalized Overhead - P&B/Payroll Tax 558 2,727 1,187 705 2,094 1,642 579 174 298 9,965 9,965
Non Budgeted Total (3,861) 2,825 1,243 741 2,218 1,828 617 189 312 3,706 9,820 9,820
Non Budget - Other Total (3,861) 2,825 1,243 741 2,218 1,828 617 189 312 3,706 9,820 9,820
15. Corporate Overhead Total (3.861) 2,825 1,243 741 2,218 1,828 617 189 312 3,706 9,820 9,820
|Grand Total (5.472) 8,162 (3,770) 1,788 5109 8255 1,666 558 812 143,145 160,252 160,252
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Pin: 6442
Order: 800217366

Project: TRTP Segment 11
800217366- I: TRTP 11-2: MESA-GOULD 220KV: STRING A

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2015 Total Grand Total
Category Prime Group Details 1 3 4 7 8
1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 1,333 795 822 271 431 430 4,082 4,082
[Labor Total 1,333 795 822 271 431 430 4,082 4,082
ELEC SYS PLANNING Total 1,333 795 822 271 431 430 4,082 4,082
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 6,048 6,048 6,048
Contract Total 6,048 6,048 6,048
Engineering/Technical Professional Servi Total 6,048 6,048 6,048
Labor - Other Labor Labor Entries <$5,000 (214) (2) 100 3,490 (3,599) (226) (226)
[Labor Total (214) () 100 3,490  (3,599) (226) (226;
Labor - Other Total (214) (2) 100 3,490 (3,599) (226) (226)
Other Other Other (7,131) 4,741 (13,982) (16,373) (16,373)
Other Total (7,131) 4,741  (13,982) (16,373) (16,373,
Other Total (7,131) 4,741 (13,982) (16,373) (16,373)
TRANSMISSION [Labor Labor Entries <$5,000 54 53 1911 531 2,549 2,549
[Labor Total 54 53 1911 531 2,549 2,549
TRANSMISSION Total 54 53 1911 531 2,549 2,549
1. Project Support Total (5.959) 5587 (13,060) 5672 (3,599) 6,048 431 430 531 (3.919) (3.919)|
3. Construction |Electrical Construction, Transmission Li Contract PAR ELECTRICAL CONTRACTORS INC 144,975 200,696 345,670 345,670
Contract Total 144,975 200,696 345,670 345,670
Electrical Construction, Transmission Li Total 144,975 200,696 345,670 345,670
TRANSMISSION [Labor Labor Entries <$5,000 2,912 559 3,470 3,470
[Labor Total 2,912 559 3,470 3,470
TRANSMISSION Total 2,912 559 3,470 3,470
3. Construction Total 144,975 2,912 201,254 349,141 349,141
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 957 40 1,325 2,321 2,321
Chargeback Total 957 40 1,325 2,321 2,321
Chargebacks Total 957 40 1,325 2,321 2,321
Labor - Other Labor Division Overhead 6,415 17,005 23,419 23,419
Labor Entries <$5,000 349 6,391 268 3,357 (1,082) 808 192 128 3,585 13,997 13,997
[Labor Total 349 12,806 268 3,357 (1,082) 808 192 128 20,590 37,416 37,416
Labor - Other Total 349 12,806 268 3,357 (1,082) 808 192 128 20,590 37,416 37,416
4. Allocated Total 349 13,763 268 3357 (1.082) 848 192 128 21,914 39,738 39,738
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (26,226) (26,226) (26,226)
Capitalized Overhead - A&G 138 4,948 32 368 (190) 195 22 23 5,914 11,450 11,450
Capitalized Overhead - Inj & Damages 3 31 2 47 (10) 1 1 1 33 109 109
Capitalized Overhead - P&B/Payroll Tax 434 1,004 740 8,084 (3,616) 354 311 825 8,138 8,138
Non Budgeted Total (25,651) 5,984 774 8,499 (3,816) 196 377 334 6,772 (6,531) (6,531)
Non Budget - Other Total (25,651) 5,984 774 8,499 (3,816) 196 377 334 6,772 (6,531) (6,531)
15. Corporate Overhead Total (25,651) 5,984 774 8499 (3.816) 196 377 334 6,772 (6,531) (6,531)
|Grand Total (31,261) 170,309 (12,019) 20,440 (8,497) 7,093 1000 892 230472 378,429 378,429
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Pin: 6442 Project: TRTP Segment 11
Order: 800217339 800217339- I: TRTP 11-1: MESA-VINCENT #1 500KV: CON

Sum of Amt Year Month
2015
SubCategory Prime Details
1. Project Suppor|Consultants - Strategic Plannina/Develop Contract Contract Entries <$50,000 1,695
Contract Total 1,695
Consultants - Strategic Planning/Develop Total 1,695
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 1,209 13
Contract Total 1,209 13
Contingent Worker-Afforadable Care Act B Total 1,209 13
Labor Labor Entries <$5,000 1,337 2,756 1,654 2,111 1,426
[Labor Total 1,337 2,756 1,654 2,111 1,426
DCM Total 1,337 2,756 1,654 2,111 1,426
ELEC SYS PLANNING Labor ELEC SYS PLANNING / Engineer 6,514
ELEC SYS PLANNING / Techn Spl/Scientist 5,280 6,977 7,020 11,187
Labor Entries <$5,000 14,444 9,917 13,942 11,713 11,586 11,486 12,098 12,683 3,415 7,243 3,140
Labor Total 19,724 16,894 20,962 22,900 11,586 11,486 12,098 12,683 9,928 7,243 3,140
ELEC SYS PLANNING Total 19,724 16,894 20,962 22,900 11,586 11,486 12,098 12,683 9,928 7,243 3,140
Engineering/Technical Professional Servi Contract BURNS & MC DONNELL INC 1,125,391 564,887 795,637 846,365 507,598 57,459 328,154
Contract Entries <$50,000 15,186 80,755 41,044 75,029 47,797 2,304 83,546 4,366 30,806 8,425
CONVERSE CONSULTANTS 290,161 98,251 62,843
MONTANA GEOTECHNICAL | 84,551
Contract Total 1,140,577 645,642 836,681 921,394 930,106 158,014 328,154 83,546 67,209 30,806 8,425
Engineering/Technical Professional Servi Total 1,140,577 645,642 836,681 921,394 930,106 158,014 328,154 83,546 67,209 30,806 8,425
Labor - Other Labor Labor Entries <$5,000 (1,182) 9,226 5,000 9,278 (11,700) 2,570 (849) 1,609 2,486 (1,563) 1,272
MESA/GOULD SUB: GROUND & CHECK DISTRICT 5,189
Labor Total (1,182) 9,226 5,000 14,467 (11,700) 2,570 (849) 1,609 2,486 (1,563) 1,272
Labor - Other Total (1,182) 9,226 5,000 14,467 (11,700) 2,570 (849) 1,609 2,486 (1,563) 1,272
MAJOR PROJECT ORG | Labor Labor Entries <$5,000 819 653
[Labor Total 819 653
MAJOR PROJECT ORG Total 819 653
Other Other Other (3,089,929) 7,432,069 (5,059,693) (2,292,769) (1,550,488) 398,179 (617,576) (2,822,997) - (6,281,462) 40
Other Total (3,089,929) 7,432,069 (5,059,693) (2,292,769) (1,550,488, 398,179 (617,576) (2,822,997) - (6,281,462) 40
Other Total (3.089,929) 7,432,069 (5,059,693) (2,292,769) (1,550,488) 398,179 (617,576) (2,822,997) - (6,281,462) 40
PWRD OTHER |Labor Labor Entries <$5,000 225
[Labor Total 225
PWRD OTHER Total 225
Temporary/Supplementary - Technical/Prof Contract Contract Entries <$50,000 23,313 152
Contract Total 23,313 152
Temporary/Supplementary - Technical/Prof Total 23,313 152
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 1,039 1,666 4,547 6,842 9,228 622 50 291
Contract Total 1,039 1,666 4,547 6,842 9,228 622 50 291
Temporary/Supplementary - Trade/Labor Total 1,039 1,666 4,547 6,842 9,228 622 50 291
TRANSMISSION Labor Labor Entries <$5,000 10,335 4,944 10,700 10,265 8,139 5,749 1,677 1,370 431 1,464 2,334
TRANSMISSION / Lineman Rbr Trn 5,871 14,468
TRANSMISSION / Mgr-Prj/Prod 5,180 13,507 13,041 6,336 5,462
Labor Total 21,386 32,919 23,741 16,601 13,601 5,749 1677 1,370 431 1,464 2,334
TRANSMISSION Total 21,386 32,919 23,741 16,601 13,601 5,749 1677 1,370 431 1,464 2,334
TSD-Aircraft - Fixed |Labor Labor Entries <$5,000 504 1,607
[Labor Total 504 1,607
TSD-Aircraft - Fixed Total 504 1,607
1. Proiect Support Total (1,885,073) 8,138,568 (4,168,034) (1,310,566) (597,666) 578,225 (273,899) (2,719,036) 81,707 (6,240,581) 17,291
2. Material Labor - Other |Labor Labor Entries <$5,000 733 297 (13,268) 36 ) 3 352
[Labor Total 733 297 (13,268) 36 (2) 3 352
Labor - Other Total 733 297 (13,268) 36 (2) 3 352
Material - Inventory Material Material - Inventory (352,629)
Material Total (352,629)
Material - Inventory Total (352,629)
Material - Other Material Material - Other 1,457 583 3 (78,923) 3.920 (2) 6 1,002 (7)
Material Total 1,457 583 3 (78,923) 3,920 (2) 6 1,002 (7)
Material - Other Total 1,457 583 3 (78,923) 3,920 (2) 6 1,002 (1)
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 (25) 4,800
Material - Direct Purchase Total (25) 4,800
Pole Line Hdwe & Connectors-DP Total (25) 4,800
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 1,400
Material - Direct Purchase Total 1,400
Power Systems, Batteries and Light-DP Total 1,400
Steel / Fabricated / Structural-DP Material - Direct Purchase PROGRESSIVE FRAME AND FABRICATION 5,031
Material - Direct Purchase Total 5,031
Steel / Fabricated / Structural-DP Total 5,031
Steel Lattice Towers (T/S)-DP Material - Direct Purchase Material Entries <$5,000 (920) (3)
Material - Direct Purchase Total (920) (3)
Steel Lattice Towers (T/S)-DP Total (920) (3)
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 37
Material - Direct Purchase Total 37
Transportation & Mobile Equip-DP Total 37
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 (9)
NATIONAL STRAND PRODUCTS INC 11,040
Material - Direct Purchase Total 11,040 9)
Wire, Cable & Bus Bar-DP Total 11,040 (9)
2. Material Total 13,230 5,911 3 (445,750) 5,356 (33) 45 6,154 (0]
|3. Construction |Cunstrucnon Management Services |Cuntract Contract Entries <$50,000 1,536
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Sum of Amt Year Month
[Contract Total 1,536
Construction Management Services Total 1,536
Construction Services - Other Contract Contract Entries <$50,000 2,071
Contract Total 2,071
Construction Services - Other Total 2,071
ELEC SYS PLANNING [Labor Labor Entries <$5,000 114 51
[Labor Total 114 51
ELEC SYS PLANNING Total 114 51
Electrical Construction, Transmission Li Contract Contract Entries <$50,000 34,272
PAR ELECTRICAL CONTRACTORS INC 11,582,92. 9,089,193 3,412,208 1,596,198 2,755,421 473,176 5,024,635
[Contract Total 11,582,92. 9,089,193 3,412,208 1,596,198 34,272 2,755,421 473,176 5,024,635
Electrical Construction, Transmission Li Total 11,582,92! 9,089,193 3,412,208 1,596,198 34,272 2,755,421 473,176 5,024,635
GRID OPS [Labor Labor Entries <$5,000 1,747 8,166 3,803 6,721 1,955
[Labor Total 1,747 8,166 3,803 6,721 1,955
GRID OPS Total 1,747 8,166 3,803 6,721 1,955
Labor - Other [Labor Labor Entries <$5,000 3,009 2,918 4,026 2,686 1,459 1,343 494 (0)
[Labor Total 3,009 2,918 4,026 2,686 1,459 1,343 494 0)
Labor - Other Total 3,009 2,918 4,026 2,686 1,459 1,343 494 0)
Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 2,006
Contract Total 2,006
Major Construction, Turnkey, Trans/Subs Total 2,006
Other Other Other 362 652 242 362 121
Other Total 362 652 242 362 121
Other Total 362 652 242 362 121
SC&M | Labor Labor Entries <$5,000 1,788 2,397
[Labor Total 1,788 2,397
SC&M Total 1,788 2,397
Security / Protection Services Contract CAPSTONE FIRE MANAGEMENT, INC. 185,303
Contract Entries <$50,000 3,706
Contract Total 185,303 3,706
Security / Protection Services Total 185,303 3,706
Short Term Equipment Rent Contract Contract Entries <$50,000 18,048 13,200 39,600 13,200 13,498
Contract Total 18,048 13,200 39,600 13,200 13,498
Short Term Equipment Rent Total 18,048 13,200 39,600 13,200 13,498
TRANSMISSION Labor Labor Entries <$5,000 4,502 1,354 6,618 15,183 108
TRANSMISSION / Patroman Sr 9,330 7,874
Labor Total 4,502 10,684 14,492 15,183 108
TRANSMISSION Total 4,502 10,684 14,492 15,183 108
3. Construction Total 9,734 11,605,394 9,113,543 3,457,605 1,618,654 75,215 13,694 2,755,421 671,976 5,024,635 3,706
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 644 1,690 9,490 (19,003) 150 (82,349) (40,988) 9,161 (7,351) 12,809 12,876
Law-Antelope-Vincent #2 500KV T/L: Licen 20,004
PROCUREMENT TDBU 7,761 80,754 65,541 28,644 16,782 18,782 33,366
TRTP 11 Mesa Vincent #1 500kV 301,353 474,875 394,769 1,003,955 1,095,150 484,350 710,681 280,564 178,514 621,748 201,903
Work Package # 2 357,158 347,884 412,839 389,802 103,771 75,105 155,270 34,708 13,381
Chargeback Total 666,917 905,203 902,643 1,403,398 1,215,85: 477,106 824,962 343,215 184,544 667,923 214,779
Labor Labor Entries <$5,000 (42,796)
Labor Total (42,796)
Chargebacks Total 666,917 905,203 902,643 1,360,603 1,215,853 477,106 824,962 343,215 184,544 667,923 214,779
Labor - Other Labor Division Overhead 114,905 1,066,075 863,401 449,253 255,954 34,076 86,141 269,224 89,582 516,830
Labor Entries <$5,000 1,047 4,507 3,294 3,386 2,535 3,304 2,650 3,561 2,716 1,817 4,111
Paid Absence 6,146 8,061 9,056 9,190
Labor Total 122,097 1,078,642 875,751 461,829 258,489 37,380 88,790 272,785 92,298 518,647 4,111
Labor - Other Total 122,097 1,078,642 875,751 461,829 258,489 37,380 88,790 272,785 92,298 518,647 4,111
4. Allocated Total 789,014 1,983,845 1,778,394 1,822,432 1,474,342 514,486 913,752 616,000 276,842 1,186,570 218,890
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (277,967)
Capitalized Overhead - A&G 182,745 443,485 317,697 179,221 169,172 22,768 46,226 140,492 28,649 165,309 8,513
Capitalized Overhead - Inj & Damages 775 2,964 2,070 992 1,366 151 271 392 169 885 73
Capitalized Overhead - P&B/Payroll Tax 56,089 205,443 151,518 170,988 103,392 70,732 61,039 51,511 39,192 28,469 23,519
Non Budgeted Total (38,358, 651,893 471,285 351,201 273,931 93,651 107,536 192,395 68,010 194,664 32,106
Non Budget - Other Total (38,358) 651,893 471,285 351,201 273,931 93,651 107,536 192,395 68,010 194,664 32,106
15. Corporate Overhead Total (38,358) 651,893 471,285 351,201 273,931 93,651 107,536 192,395 68,010 194,664 32,106
|Grand Total (1,111,453) 22,385,611 7,195,191 3,874,923 2,774,616 1,261,544 761,128 850,935 1,098,535 165,280 271,992
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Pin: 6442 Project: TRTP Segment 11
Order: 800217339 800217339- I: TRTP 11-1: MESA-VINCENT #1 500KV: CON

Sum of Amt
Grand Total
SubCategory Prime Details
1. Project Suppor|Consultants - Strategic Plannina/Develop Contract Contract Entries <$50,000 1,695 1,695
Contract Total 1,695 1,695
Consultants - Strategic Planning/Develop Total 1,695 1,695
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 1,222 1,222
Contract Total 1,222 1,222
Contingent Worker-Afforadable Care Act B Total 1,222 1,222
Labor Labor Entries <$5,000 1,943 11,227 11,227
[Labor Total 1,943 11,227 11,227
DCM Total 1,943 11,227 11,227
ELEC SYS PLANNING Labor ELEC SYS PLANNING / Engineer 6,514 6,514
ELEC SYS PLANNING / Techn Spl/Scientist 30,463 30,463
Labor Entries <$5,000 6,751 118,417 118,417
Labor Total 6,751 155,394 155,394
ELEC SYS PLANNING Total 6,751 155,394 155,394
Engineering/Technical Professional Servi Contract BURNS & MC DONNELL INC 4,225,490 4,225,490
Contract Entries <$50,000 17,191 406,447 406,447
CONVERSE CONSULTANTS 451,255 451,255
MONTANA GEOTECHNICAL | 84,551 84,551
Contract Total 17,191 5,167,743 5,167,743
Engineerina/Technical Professional Servi Total 17,191 5,167,743 5,167,743
Labor - Other Labor Labor Entries <$5,000 1,398 17,547 17,547
MESA/GOULD SUB: GROUND & CHECK DISTRI¢ 5,189 5,189
Labor Total 1,398 22,736 22,736
Labor - Other Total 1,398 22,736 22,736
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 666 2,138 2,138
[Labor Total 666 2,138 2,138
MAJOR PROJECT ORG Total 666 2,138 2,138
Other Other Other 181,231 (13,703,396) (13,703,396)]
Other Total 181,231 (13,703,396) (13,703,396)]
Other Total 181,231 (13,703,396) (13,703,396)
PWRD OTHER |Labor Labor Entries <$5,000 225 225
[Labor Total 225 225
PWRD OTHER Total 225 225
Temporary/Supplementary - Technical/Prof Contract Contract Entries <$50,000 23,465 23,465
Contract Total 23,465 23,465
Temporary/Supplementary - Technical/Prof Total 23,465 23,465
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 24,285 24,285
Contract Total 24,285 24,285
Temporary/Supplementary - Trade/Labor Total 24,285 24,285
TRANSMISSION Labor Labor Entries <$5,000 1,954 59,362 59,362
TRANSMISSION / Lineman Rbr Trn 20,339 20,339
TRANSMISSION / Mgr-Prj/Prod 43,526 43,526
Labor Total 1,954 123,227 123,227
TRANSMISSION Total 1,954 123,227 123,227
TSD-Aircraft - Fixed |Labor Labor Entries <$5,000 504 2,615 2,615
[Labor Total 504 2,615 2,615
TSD-Aircraft - Fixed Total 504 2,615 2,615
1. Project Support Total 211,637 (8.167,425) (8.167,425)
2. Material Labor - Other |Labor Labor Entries <$5,000 (11,850) (11,850)]
[Labor Total (11,850) (11,850)
Labor - Other Total (11,850) (11,850)
Material - Inventory Material Material - Inventory (352,629) (352,629)
Material Total (352,629) (352,629)
Material - Inventory Total (352,629) (352,629)
Material - Other Material Material - Other 87 (71,875) (71,875)
Material Total 87 (71,875) (71,875)
Material - Other Total 87 (71,875) (71,875)
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 4,775 4,775
Material - Direct Purchase Total 4,775 4,775
Pole Line Hdwe & Connectors-DP Total 4,775 4,775
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 1,400 1,400
Material - Direct Purchase Total 1,400 1,400
Power Systems, Batteries and Light-DP Total 1,400 1,400
Steel / Fabricated / Structural-DP Material - Direct Purchase PROGRESSIVE FRAME AND FABRICATION 5,031 5,031
Material - Direct Purchase Total 5,031 5,031
Steel / Fabricated / Structural-DP Total 5,031 5,031
Steel Lattice Towers (T/S)-DP Material - Direct Purchase Material Entries <$5,000 (924) (924)
Material - Direct Purchase Total (924) (924)
Steel Lattice Towers (T/S)-DP Total (924) (924)
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 37 37
Material - Direct Purchase Total 37 37
Transportation & Mobile Equip-DP Total 37 37
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 9) 9)
NATIONAL STRAND PRODUCTS INC 11,040 11,040
Material - Direct Purchase Total 11,031 11,031
Wire, Cable & Bus Bar-DP Total 11,031 11,031
2. Material Total 87 (415,004) (415,004)
|3. Construction |Cunstrucnon Management Services |Cuntract Contract Entries <$50,000 1,536 1,536



Pin: 6442
Order: 800217339

Project: TRTP Segment 11

800217339- I: TRTP 11-1: MESA-VINCENT #1 500KV: CON

2015 YTD Recorded CWIP Expenditures

Sum of Amt

[Contract Total 1,536 1,536

Construction Management Services Total 1,536 1,536

Construction Services - Other Contract Contract Entries <$50,000 2,071 2,071

Contract Total 2,071 2,071

Construction Services - Other Total 2,071 2,071

ELEC SYS PLANNING [Labor Labor Entries <$5,000 165 165

[Labor Total 165 165

ELEC SYS PLANNING Total 165 165

Electrical Construction, Transmission Li Contract Contract Entries <$50,000 34,272 34,272

PAR ELECTRICAL CONTRACTORS INC 33,933,754 33,933,754

[Contract Total 33,968,026 33,968,026

Electrical Construction, Transmission Li Total 33,968,026 33,968,026

GRID OPS [Labor Labor Entries <$5,000 22,392 22,392

[Labor Total 22,392 22,392

GRID OPS Total 22,392 22,392

Labor - Other [Labor Labor Entries <$5,000 15,935 15,935

[Labor Total 15,935 15,935

Labor - Other Total 15,935 15,935

Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 2,006 2,006

Contract Total 2,006 2,006

Major Construction, Turnkey, Trans/Subs Total 2,006 2,006

Other Other Other 1,738 1,738

Other Total 1,738 1,738

Other Total 1,738 1,738

SC&M | Labor Labor Entries <$5,000 4,185 4,185

[Labor Total 4,185 4,185

SC&M Total 4,185 4,185

Security / Protection Services Contract CAPSTONE FIRE MANAGEMENT, INC. 185,303 185,303

Contract Entries <$50,000 3,706 3,706

Contract Total 189,009 189,009

Security / Protection Services Total 189,009 189,009

Short Term Equipment Rent Contract Contract Entries <$50,000 97,545 97,545

Contract Total 97,545 97,545

Short Term Equipment Rent Total 97,545 97,545

TRANSMISSION Labor Labor Entries <$5,000 27,765 27,765

TRANSMISSION / Patroman Sr 17,204 17,204

Labor Total 44,969 44,969

TRANSMISSION Total 44,969 44,969

3. Construction Total 34,349,578 34,349,578
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 7,150 (95,722) (95,722)
Law-Antelope-Vincent #2 500KV T/L: Licen 20,004 20,004

PROCUREMENT TDBU 251,629 251,629

TRTP 11 Mesa Vincent #1 500kV 1,145,714 6,893,578 6,893,578

Work Package # 2 1,889,918 1,889,918

Chargeback Total 1,152,864 8,959,406 8,959,406
Labor Labor Entries <$5,000 (42,796) (42,796)
Labor Total (42,796) (42,796)

Chargebacks Total 1,152,864 8,916,611 8,916,611

Labor - Other Labor Division Overhead 3,745,441 3,745,441

Labor Entries <$5,000 6,940 39,865 39,865

Paid Absence 32,453 32,453

Labor Total 6,940 3,817,759 3,817,759

Labor - Other Total 6,940 3,817,759 3,817,759

4. Allocated Total 1,159,804 12,734,369 12,734,369
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (277,967) (277,967)
Capitalized Overhead - A&G 31,281 1,735,559 1,735,559

Capitalized Overhead - Inj & Damages 356 10,465 10,465

Capitalized Overhead - P&B/Payroll Tax 48,425 1,010,317 1,010,317

Non Budgeted Total 80,062 2,478,374 2,478,374

Non Budget - Other Total 80,062 2,478,374 2,478,374

15. Corporate Overhead Total 80,062 2,478,374 2,478,374
|Grand Total 1,451,589 40,979,892 40,979,892
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WO
900344623- FIP-Eldorado-lvanpah No.2 (NV)
900344621- FIP-Eldorado-lvanpah 220 kV T/L (CA)

900316934- FIP-I: Eldorado SS Upgrades, EITP
900316933- FIP-lvanpah: Construct a New Sub

2015 YTD Recorded CWIP Expenditures

YTD 2015
110,361
6,385
(62,277)
(4,530)

Order

900344623
900344621
900316934
900316933

Project

Eldorado-lvanpah (EITP)
Eldorado-lvanpah (EITP)
Eldorado-lvanpah (EITP)
Eldorado-lvanpah (EITP)
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2015 YTD Recorded CWIP Expenditures

Pin: 6551 Project: Eldorado-lvanpah (EITP)
Order: 900344623 900344623- FIP-Eldorado-lvanpah No.2 (NV)

Sum of Amt Year Month

2015 2015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Other Other Other 34 1,075 _ (1,430) 5,505 5,183 5,183
Other Total 34 1,075  (1,430) 5505 5,183 5,183
[Other Total 34 1,075 (1,430) 5,505 5,183 5,183
1. Project Support Total 34 1,075  (1,430) 5505 5,183 5,183
3. Construction [Construction, Earthwork Contract Contract Entries <$50,000 (1,500) (1,500) (1,500)
Contract Total (1,500) (1,500) (1,500
Construction, Earthwork Total (1,500) (1,500) (1,500)
3. Construction Total (1,500 (1,500) (1,500)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (12,162) 441 755 1,174  (1,154) (10) 824 (10,133) (10,133)
EITP:Rework on the crane pads (PIN 6551) 114,389 114,389 114,389
|Chargeback Total (12,162) 441 115144 1174 (1,154) (10) 824 104,257 104,257
Chargebacks Total (12,162) 441 115144 1174 (1,154) (10) 824 104,257 104,257
Labor - Other [Labor Labor Entries <$5,000 (153) (153) (153)
[Labor Total (153) (153) (153,
Labor - Other Total (153) (153) (153)
4. Allocated Total (12,162) 441 115144 1174 (1,154) (163) 824 104,104 104,104
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (1,101) 15 3,091 48 (40) 30 (82) 195 22 2,177 2,177
Capitalized Overhead - Inj & Damages (0) 1 1 3 (1) 1 @) 11 0 13 13
Capitalized Overhead - P&B/Payroll Tax (27) 219 980 (788) 384 384
Non Budgeted Total (1,128) 234 3,092 1,030 (830) 31 (84) 206 22 2,574 2,574
Non Budget - Other Total (1,128) 234 3,092 1,030 (830) 31 (84) 206 22 2,574 2,574
15. Corporate Overhead Total (1,128) 234 3,092 1,030 (830) 31 (84) 206 22 2,574 2,574
|Grand Total (13,290) 709 118236 2,204  (1,984) 1,106  (3,177) 5711 846 110,361 110,361




Pin: 6551

Project: Eldorado-lvanpah (EITP)

Order: 900344621 900344621- FIP-Eldorado-Ilvanpah 220 kV T/L (CA)

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2015 Total Grand Total
Category Prime Details
1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 917 1,145 480 2,542 2,542
[Labor Total 917 1,145 480 2,542 2,542
ELEC SYS PLANNING Total 917 1,145 480 2,542 2,542
Labor - Other [Labor Labor Entries <$5,000 (139) 9 77 (92) (145) (145)
[Labor Total (139) 9 7 (92) (145) (145)
Labor - Other Total (139) 9 77 (92) (145) (145)
Other Other Other 1,074 (1,430) 5,503 5,147 5,147
Other Total 1,074 (1,430) 5,503 5,147 5,147
Other Total 1,074 (1,430) 5,503 5,147 5,147
1. Project Support Total 778 1,154 557 (92) 1,074 (1,430) 5,503 7,544 7,544
3. Construction [Short Term Equipment Rent Contract Contract Entries <$50,000 (3,690 (3,690) (3,690)
Contract Total (3,690 (3,690) (3,690)}
[Short Term Equipment Rent Total (3,690 (3,690) (3,690)
3. Construction Total (3,690 (3,690) (3,690)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (23) 38 (11) 4 4
Chargeback Total (23) 38 (11) 4 4
Chargebacks Total (23) 38 (11) 4 4
Labor - Other |Labor Labor Entries <$5,000 232 335 162 (29) (439) 261 261
[Labor Total 232 335 162 (29) (439) 261 261
Labor - Other Total 232 335 162 (29) (439) 261 261
4. Allocated Total 209 335 162 £) an (439) 265 265
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 89 46 19 3) ©) (85) (38) 195 224 224
Capitalized Overhead - Inj & Damages 2 3 1 ) ) (4) @) 11 11 11
Capitalized Overhead - P&B/Payroll Tax 282 1,369 447 (58) 9) 2,031 2,031
Non Budgeted Total 373 1,418 468 (61) (10) (88) (40) 206 2,266 2,266
Non Budget - Other Total 373 1,418 468 (61) (10) (88) (40) 206 2,266 2,266
15. Corporate Overhead Total 373 1,418 468 (61) (10) (88) (40) 206 2,266 2,266
[Grand Total 1361 2,907 1,187 (144) (21) _ (3.144) _ (1,470) _ 5,709 6,365 6,385
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Pin: 6551

Order: 900316934 900316934- FIP-I: Eldorado SS Upgrades, EITP

Project: Eldorado-lvanpah (EITP)

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month
2015 2015 Total Grand Total
Category Prime Group Details 1 4 5 8 1 11

1. Project SupporfLabor - Other Labor Labor Entries <$5,000 (21) 1,361 (407) 71 (8) 414 (12) 1,396 1,396
[Labor Total (21) 1,361 (407) 71 (8) 414 (12) 1,396 1,396

Labor - Other Total (21) 1,361 (407) 71 (8) 414 (12) 1,396 1,396

Other Other Other 10,950 526 155 (440) 11,191 11,191

Other Total 10,950 526 155  (440) 11,191 11,191

Other Total 10,950 526 155 (440) 11,191 11,191

1. Project Support Total (21) 10,950 1,886 (407) 226 (448) 414 (12) 12,587 12,587
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 (3,793) (54,125) (57,918) (57,918)
Material - Direct Purchase Total (3,793) (54,125) (57,918) (57,918)

Electric Wiring and Components-DP Total (3,793) (54,125) (57,918 (57,918)

Labor - Other [Labor Labor Entries <$5,000 (142)  (1,378) (1,520 (1,520)

[Labor Total (142) (1.378) (1,520 (1,520)

Labor - Other Total (142)  (1,378) (1,520 (1,520)

Material - Other Material Material - Other (0) (4.389) (4,389 (4,389)
Material Total (0) _ (4,389) (4,389) (4,389)]

Material - Other Total (0) _ (4.389) (4,389) (4,389)

2. Material Total (3.936) (59,891) (63.827) (63,827)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (3) (25) (357) (385) (385)
Chargeback Total (3) (25) _ (357) (385) (385)]

Chargebacks Total (3) (25) (357) (385) (385)

Labor - Other [Labor Labor Entries <$5,000 4 1,191 (431) (6,674) 1 (0) 0 (0) (5,909) (5,909)

[Labor Total 4 1,191 (431) (6,674) 1 (0) 0 (0) (5,909) (5,909)

Labor - Other Total 4 1,191 (431)  (6,674) 1 (0) 0 (0) (5,909) (5.909)

4. Allocated Total 1 1,191 (456)  (7,031) 1 (0) 0 (0 (6,294) (6.294)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (2) 472 326 77 (2,736) 9 (129 11 (0 (2,010) (2,010)
Capitalized Overhead - P&B/Payroll Tax (7) (3,814) 1,086 (340) 42 (5) 313 (9) (2,734) (2,734)

[Non Budgeted Total (8) (3,343) 326 1,009 (3,076) 52 (18) 324 (9) (4,744) (4,744)

Non Budget - Other Total (8) _ (3.343) 326 1,009 (3.076) 52 (18) 324 (9) (4,744) (4.744)

|5. Corporate Overhead Total (8) (3.343) 326 1009 (3076) 52 (18) 324 (9) (4,744) (4,744)
[Grand Total (29) (3.343) 12467 (1,496) (70,405 278 (466) 739 (22) (62,277) (62,277)
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Pin: 6551 Project: Eldorado-lvanpah (EITP)
Order: 900316933 900316933- FIP-lvanpah: Construct a New Sub

Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 (179) (179)
Contract Total (179) (179).
Contract Consult/Contract Ord to Ord Total (179) (179)
ELEC SYS PLANNING [Labor Labor Entries <$5,000 1,425 860 427 2,712 2,712
[Labor Total 1,425 860 427 2,712 2,712
ELEC SYS PLANNING Total 1,425 860 427 2,712 2,712
Labor - Other [Labor Labor Entries <$5,000 260 170 (170) 0 179 (50) 390 390
[Labor Total 260 170 (170) 0 179 (50) 390 390
Labor - Other Total 260 170 _(170) 0 179 (50) 390 390
Other Other Other 419 275 4 (6,050) (5,353) (5,353)
Other Total 419 275 4 (6,050) (5,353) (5,353)]
Other Total 419 275 4 (6,050) (5,353) (5,353)
PWRD OTHER [Labor Labor Entries <$5,000 393 393 393
[Labor Total 393 393 393
PWRD OTHER Total 393 393 393
1. Project Support Total 679 1596 104 4 393 860 378 (6,050) (2,037) (2,037)
2. Material Cabinets, Panels and Switchboards-DP Material - Direct Purchase Material Entries <$5,000 (28,226) (28,226) (28,226)
Material - Direct Purchase Total (28,226) (28,226)]
Cabinets, Panels and Switchboards-DP Total (28,226) (28,226) (28,226)
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 1,642 1,642 1,642
Material - Direct Purchase Total 1,642 1,642 1,642
Electric Wiring and Components-DP Total 1,642 1,642 1,642
Labor - Other |Labor Labor Entries <$5,000 (1,875) 928 (99) (1,047) (1,047)
[Labor Total (1,875) 928 (99) (1,047) (1,047)
Labor - Other Total (1,875) 928 (99) (1,047) (1,047)
Material - Inventory Material Material - Inventory (1,474) (3.905) (5.379) (5,379)
Material Total (1,474) (3,905) (5,379) (5,379)
Material - Inventory Total (1,474) (3.905) (5.379) (5,379)
Material - Other Material Material - Other (20) 1,211 (313) 879 879
Material Total (20) 1,211 (313) 879 879
Material - Other Total (20) 1,211 (313) 879 879
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 44 44 44
Material - Direct Purchase Total 44 44 44
Pole Line Hdwe & Connectors-DP Total 44 44 44
Protection and Test-DP Material - Direct Purchase Protection and Test-DP 11,099 11,099 11,099
Material - Direct Purchase Total 11,099 11,099 11,099
Protection and Test-DP Total 11,099 11,099 11,099
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 3,832 3,832 3,832
Material - Direct Purchase Total 3,832 3,832 3,832
Wire, Cable & Bus Bar-DP Total 3,832 3,832 3,832
2. Material Total (30,121) 17,282 (4,317) (17,156) (17,156)|
3. Construction |Construction Management Services Contract Contract Entries <$50,000 492 492 492
Contract Total 492 492 492
Construction Management Services Total 492 492 492
Short Term Equipment Rent Contract Contract Entries <$50,000 13,943 1,000 14,943 14,943
Contract Total 13,943 1,000 14,943 14,943
Short Term Equipment Rent Total 13,943 1,000 14,943 14,943
3. Construction Total 13,943 1,000 492 15,435 15,435
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (194) 110 3 (81) (81)
Chargeback Total (194) 110 3 (81) (81)]
Labor Labor Entries <$5,000 (200) (483) (683) (683)}
Labor Total (200) (483) (683) (683)}
Chargebacks Total (194) (91) (483) 3 (764) (764)
Labor - Other [Labor Labor Entries <$5,000 (4,145) 3,664 (23) (481) 168 197 299 121 (201) (201)
[Labor Total (4,145) 3,664 (23) (481) 168 197 299 121 (201) (201)
Labor - Other Total (4,145) 3,664 (23) (481) 168 197 299 121 (201) (201)
4. Allocated Total (4,339) 3,573 (23) (964) 168 200 299 121 (965) (965)|
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (3,058) 977 3 (215) 33 38 47 14 (160) (2,321) (2,321)
Capitalized Overhead - Inj & Damages (72) 55 0 12) 1 1 1 1 9) (34) (34)
Capitalized Overhead - P&B/Payroll Tax 75 1,281 (164) 323 736 298 2,548 2,548
Non Budgeted Total (3,056) 2,313 (161) (226 35 361 784 312 (169) 193 193
Non Budget - Other Total (3,056) 2,313 (161)  (226) 35 361 784 312 (169) 193 193
5. Corporate Overhead Total (3,056) 2,313 (161)  (226) 35 361 784 312 (169) 193 193

[Grand Total (36.837) 38707 _(80) (5.508) 1,207 1446 1,943 811 (6.219)| (4.530) (4,530)




2015 YTD Recorded CWIP Expenditures

WO

901363478- FIP-Bluff Minor Add to 900248417
900342200- FIP-Devers - Colorado River #2 500 kV T/
900312870- FIP-Devers-Palo Verde 500 kV Line Loop
900248417- FIP-Red Bluff Sub:Construct 500/230kV su

900247848- FIP-Devers: Modify CA Series Capacitor B

YTD 2015
5,774,712
2,278,608

(2,287,353)
252,783
45,817

Order

901363478
900342200
900312870
900248417
900247848

Project

Red Bluff
Red Bluff
Red Bluff
Red Bluff
Red Bluff
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2015 YTD Recorded CWIP Expenditures

Pin: 6929 Project: Red Bluff

Order: 901363478 901363478- FIP-Bluff Minor Add to 900248417

Sum of Amt Year

Details

SubCategory Prime

1. Project Suppor|Cleaning / Janitorial Services Contract Contract Entries <$50,000 663 663 663 663 497
Contract Total 663 663 663 663 497
Cleaning / Janitorial Services Total 663 663 663 663 497
Con - Consults/Prof Srvcs/Out Ord to Ord Contract Contract Entries <$50,000 361 38
Contract Total 361 38
Con - Consults/Prof Srves/Out Ord to Ord Total 361 38
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 795
Contract Total 795
Contingent Worker-Afforadable Care Act B Total 795
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 1,073 1,396 1,323 2,858 440 730 4,180
Contract Total 1,073 1,396 1,323 2,858 440 730 4,180
Contract Consult/Contract Ord to Ord Total 1,073 1,396 1,323 2,858 440 730 4,180
DCM [Labor Labor Entries <$5,000 774 1,815 1,962 1576 1,554 978 387
[Labor Total 774 1,815 1,962 1576 1,554 978 387
DCM Total 774 1,815 1,962 1576 1,554 978 387
ELEC SYS PLANNING [Labor Labor Entries <$5,000 349 45 1,217 487 68 952 98 503 608 178
[Labor Total 349 45 1,217 487 68 952 98 503 608 178
ELEC SYS PLANNING Total 349 45 1,217 487 68 952 98 503 608 178
Engineerina/Technical Professional Servi |Contract Contract Entries <$50,000 2,950 8,034 2,441 7,628 34,322 320 11,967 13,313
NINYO & MOORE 66,168
[Contract Total 2,950 8,034 2,441 7,628 34,322 66,488 11,967 13,313
Engineerina/Technical Professional Servi Total 2,950 8,034 2,441 7,628 34,322 66,488 11,967 13,313
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 10,609 5,000 6,122 10,291 5,723 8,885 12,029 5,671
Contract Total 10,609 5,000 6,122 10,291 5,723 8,885 12,029 5,671
Environmental/Safety Professional Servic Total 10,609 5,000 6,122 10,291 5,723 8,885 12,029 5,671
FINANCE Labor Labor Entries <$5,000 1,549 1,141
[Labor Total 1,549 1,141
FINANCE Total 1,549 1,141
Labor - Other [Labor Labor Entries <$5,000 (63) 4,676 2,420 261 5,367 561 (264) 543 (32) (74) 3 (33)
[Labor Total (63) 4,676 2,420 261 5,367 561 (264) 543 (32) (74) 3 (33)
Labor - Other Total (63) 4,676 2,420 261 5,367 561 (264) 543 (32) (74) 3 (33)
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 580 774 770 201 732 390 98 1,189 431 424 475
[Labor Total 580 774 770 201 732 390 98 1,189 431 424 475
MAJOR PROJECT ORG Total 580 774 770 201 732 390 98 1,189 431 424 475
Other Other Other 8,640 _ (168,136) 15,653 3,022 74,136 (5,810) 13,236 (62,866) 747 13,810 379 539,315
Other Total 8,640 (168,136 15,653 3,022 74,136 (5,810) 13,236 (62,866) 747 13,810 379 539,315
Other Total 8,640 _ (168,136) 15,653 3,022 74,136 (5,810) 13,236 (62,866) 747 13,810 379 539,315
PWRD OTHER |Labor Labor Entries <$5,000 49
[Labor Total 49
PWRD OTHER Total 49
SC&M [Labor Labor Entries <$5,000 1,070 1,137 2,045 2,508 3,148 946 3,057 1,003 193 652 571
[Labor Total 1,070 1,137 2,045 2,508 3,148 946 3,057 1,003 193 652 571
SC&M Total 1,070 1,137 2,045 2,508 3,148 946 3,057 1,003 193 652 571
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 1,649 1,222 182
Contract Total 1,649 1,222 182
Temporary/Supplementary - Trade/Labor Total 1,649 1,222 182
1. Proiect Support Total 10,889  (156.515) 34,177 13,601 108,191 38,659 25,455 23,335 20,106 24,636 13,019 559,491
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 171
Material - Direct Purchase Total 171
Building, Shop & Industrial Products/Eap Total 171
Labor - Other Labor Labor Entries <$5,000 4 38 15 30
[Labor Total 4 38 15 30
Labor - Other Total 4 38 15 30
Material - Other Material Material - Other 14 37 0 0 674
Material Total 14 37 0 0 674
Material - Other Total 14 37 0 0 674
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 219
Material - Direct Purchase Total 219
Office & Office Support Products-DP Total 219
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 459
Material - Direct Purchase Total 459
Power Systems, Batteries and Light-DP Total 459
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 403
Material - Direct Purchase Total 403
Transportation & Mobile Equip-DP Total 403
2. Material Total 189 535 234 432 674
3. Construction |Construction Management Services Contract Contract Entries <$50,000 16,169 24,040 31,136 26,012 33,057 33,784 5,136 45,954 1,524 2,869
UTILITY LINE MANAGEMENT SERVICES 55,442
Contract Total 16,169 24,040 31,136 26,012 33,057 33,784 60,578 45,954 1,524 2,869
Construction Management Services Total 16,169 24,040 31,136 26,012 33,057 33,784 60,578 45,954 1524 2,869
Construction Services - Other Contract Contract Entries <$50,000 16,800
Contract Total 16,800
Construction Services - Other Total 16,800
Construction, Property/Building Contract FERREIRA SERVICE INC 83,034
Contract Total 83,034
Construction, Property/Building Total 83,034
Decontamination & Waste Disposal Service Contract Contract Entries <$50,000 150 150 159 363 167 159 160 152
Contract Total 150 150 159 363 167 159 160 152
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Sum of Amt Year Month
Decontamination & Waste Disposal Service Total 150 150 159 363 167 159 160 152
Maijor Construction, Turnkey, Trans/Subs Contract CAROB VALLEY ELECTRIC INC 58,086
Contract Entries <$50,000 (88,575) 8,048
PATRIOT GENERAL ENGINEERING, INC. 96,250 56,051
TTRS INC 1,179,824 1,286,133 196,121 80,000
Contract Total 1,179,824 1,286,133 196,121 176,250 58,086 (88,575) 64,099
Maijor Construction, Turnkey, Trans/Subs Total 1,179,824 1,286,133 196,121 176,250 58,086 (88,575) 64,099
SC&M [Labor Labor Entries <$5,000 179 296
[Labor Total 179 296
SC&M Total 179 296
Security / Protection Services Contract Contract Entries <$50,000 11,736 3,548 518
Contract Total 11,736 3,548 518
Security / Protection Services Total 11,736 3,548 518
Short Term Equipment Rent Contract Contract Entries <$50,000 10,650 (7,100) 4,080 2,535 10,956 495 495 495 495
Contract Total 10,650 (7,100) 4,080 2,535 10,956 495 495 495 495
Short Term Equipment Rent Total 10,650 (7,100) 4,080 2,535 10,956 495 495 495 495
3. Construction Total 328 1,206,792 33,899 1,317,632 222,300 49,032 216,572 72,204 187,569 (86,557) 3,364 64,594
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (39,675) 4,717 (2,702) 5,843 (53,175) (74,604) (89,835) (58,522) 4,669 5,189 6,006 (3,578)
NCR_FIP-Bluff_Minor_Add_9001484_CR_14671 21,795 13,947
PDP-RedBluff -MPO 184,484 124,585 112,699 150,829 130,718 133,490 146,130 99,412 10,074 64,759 16,860 45,706
PROCUREMENT TDBU 7,918 8,725
Chargeback Total 144,809 137,220 109,996 165,397 77,543 58,886 56,294 62,685 28,690 69,948 22,866 42,129
Chargebacks Total 144,809 137,220 109,996 165,397 77,543 58,886 56,294 62,685 28,690 69,948 22,866 42,129
Labor - Other Labor Division Overhead 161,841 152,071 30,567 9,998 30,053 12,933 20,990 5,367
Labor Entries <$5,000 659 571 6,280 961 1,377 6,590 926 7,516 3,745 (8,359) 1,757 4,374
Labor Total 659 162,412 6,280 153,032 31,944 16,587 30,979 20,449 24,735 (8,359) 1,757 9,741
Labor - Other Total 659 162,412 6,280 153,032 31,944 16,587 30,979 20,449 24,735 (8,359) 1,757 9,741
4. Allocated Total 145,467 299,632 116,276 318,429 109,488 75,473 87,273 83,134 53,425 61,589 24,623 51,869
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (5,268) 17,085 81,686
Capitalized Overhead - A&G 13,881 47,071 4,817 50,929 15,299 5,006 11,264 9,962 7,259 (353) 1,455 3,597
Capitalized Overhead - Inj & Damages (69) 439 54 830 4 (50) (55) (16) a7 0 18 5
Capitalized Overhead - P&B/Payroll Tax 1,805 10,776 7,774 8,367 16,361 6,087 8,551 4,991 2,381 4,294 1218 5,691
Non Budgeted Total 10,349 58,287 12,645 77,211 31,664 11,043 19,760 14,937 9,687 3,941 2,691 90,979
Non Budget - Other Total 10,349 58,287 12,645 77,211 31,664 11,043 19,760 14,937 9,687 3,941 2,691 90,979
15. Corporate Overhead Total 10,349 58,287 12,645 77,211 31,664 11,043 19,760 14,937 9,687 3,941 2,691 90,979
|Grand Total 167,034 1,408,196 196,997 1,726,873 471,833 174,741 349,295 194,042 270,787 4,284 43,696 766,933
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Pin: 6929 Project: Red Bluff
Order: 901363478 901363478- FIP-Bluff Minor Add to 900248417

Sum of Amt

Grand Total

SubCategory Prime Details
1. Project Suppor|Cleaning / Janitorial Services Contract Contract Entries <$50,000 3,149 3,149
Contract Total 3,149 3,149
Cleaning / Janitorial Services Total 3,149 3,149
Con - Consults/Prof Srvcs/Out Ord to Ord Contract Contract Entries <$50,000 399 399
Contract Total 399 399
Con - Consults/Prof Srves/Out Ord to Ord Total 399 399
Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 795 795
Contract Total 795 795
Contingent Worker-Afforadable Care Act B Total 795 795
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 11,999 11,999
Contract Total 11,999 11,999
Contract Consult/Contract Ord to Ord Total 11,999 11,999
DCM [Labor Labor Entries <$5,000 9,047 9,047
[Labor Total 9,047 9,047
DCM Total 9,047 9,047
ELEC SYS PLANNING [Labor Labor Entries <$5,000 4,506 4,506
[Labor Total 4,506 4,506
ELEC SYS PLANNING Total 4,506 4,506
Engineerina/Technical Professional Servi Contract Contract Entries <$50,000 80,975 80,975
NINYO & MOORE 66,168 66,168
Contract Total 147,143 147,143
Engineerina/Technical Professional Servi Total 147,143 147,143
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 64,330 64,330
Contract Total 64,330 64,330
Environmental/Safety Professional Servic Total 64,330 64,330
FINANCE Labor Labor Entries <$5,000 2,690 2,690
[Labor Total 2,690 2,690
FINANCE Total 2,690 2,690
Labor - Other |Labor Labor Entries <$5,000 13,366 13,366
[Labor Total 13,366 13,366
Labor - Other Total 13,366 13,366
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 6,063 6,063
[Labor Total 6,063 6,063
MAJOR PROJECT ORG Total 6,063 6,063
Other Other Other 432,127 432,127
Other Total 432,127 432,127
Other Total 432,127 432,127
PWRD OTHER |Labor Labor Entries <$5,000 49 49
[Labor Total 49 49
PWRD OTHER Total 49 49
SC&M | Labor Labor Entries <$5,000 16,329 16,329
[Labor Total 16,329 16,329
SC&M Total 16,329 16,329
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 3,053 3,053
Contract Total 3,053 3,053
Temporary/Supplementary - Trade/Labor Total 3,053 3,053
1. Project Support Total 715,045 715,045
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 171 171
Material - Direct Purchase Total 171 171
Building, Shop & Industrial Products/Eap Total 171 171
Labor - Other Labor Labor Entries <$5,000 87 87
[Labor Total 87 87
Labor - Other Total 87 87
Material - Other Material Material - Other 725 725
Material Total 725 725
Material - Other Total 725 725
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 219 219
Material - Direct Purchase Total 219 219
Office & Office Support Products-DP Total 219 219
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 459 459
Material - Direct Purchase Total 459 459
Power Systems, Batteries and Light-DP Total 459 459
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 403 403
Material - Direct Purchase Total 403 403
Transportation & Mobile Equip-DP Total 403 403
2. Material Total 2,065 2,065
3. Construction |Construction Management Services Contract Contract Entries <$50,000 219,681 219,681
UTILITY LINE MANAGEMENT SERVICES 55,442 55,442
Contract Total 275,123 275,123
Construction Management Services Total 275,123 275,123
Construction Services - Other Contract Contract Entries <$50,000 16,800 16,800
Contract Total 16,800 16,800
Construction Services - Other Total 16,800 16,800
Construction, Property/Building Contract FERREIRA SERVICE INC 83,034 83,034
Contract Total 83,034 83,034
Construction, Property/Building Total 83,034 83,034
Decontamination & Waste Disposal Service Contract Contract Entries <$50,000 1,459 1,459
Contract Total 1,459 1,459
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2015 YTD Recorded CWIP Expenditures

Sum of Amt
Decontamination & Waste Disposal Service Total 1,459 1,459
Maijor Construction, Turnkey, Trans/Subs Contract CAROB VALLEY ELECTRIC INC 58,086 58,086
Contract Entries <$50,000 (80,527) (80,527)
PATRIOT GENERAL ENGINEERING, INC. 152,301 152,301
TTRS INC 2,742,078 2,742,078
Contract Total 2,871,938 2,871,938
Maijor Construction, Turnkey, Trans/Subs Total 2,871,938 2,871,938
SC&M [Labor Labor Entries <$5,000 474 474
[Labor Total 474 474
SC&M Total 474 474
Security / Protection Services Contract Contract Entries <$50,000 15,801 15,801
Contract Total 15,801 15,801
Security / Protection Services Total 15,801 15,801
Short Term Equipment Rent Contract Contract Entries <$50,000 23,100 23,100
Contract Total 23,100 23,100
Short Term Equipment Rent Total 23,100 23,100
3. Construction Total 3,287,730 3,287,730
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (295,668) (295,668)
NCR_FIP-Bluff_Minor_Add_9001484_CR_14671 35,742 35,742
PDP-RedBluff -MPO 1,219,745 1,219,745
PROCUREMENT TDBU 16,643 16,643
Chargeback Total 976,463 976,463
Chargebacks Total 976,463 976,463
Labor - Other Labor Division Overhead 423,820 423,820
Labor Entries <$5,000 26,396 26,396
Labor Total 450,215 450,215
Labor - Other Total 450,215 450,215
4. Allocated Total 1,426,678 1,426,678
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 93,503 93,503
Capitalized Overhead - A&G 170,187 170,187
Capitalized Overhead - Inj & Damages 1,207 1,207
Capitalized Overhead - P&B/Payroll Tax 78,296 78,296
Non Budgeted Total 343,194 343,194
Non Budget - Other Total 343,194 343,194
15. Corporate Overhead Total 343,194 343,194
|Grand Total 5,774,712 5,774,712
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Pin: 6929 Project: Red Bluff
Order: 900342200 900342200- FIP-Devers - Colorado River #2 500 kV T/

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2| 2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Engineering/Technical Professional Servi Contract Engineering/Technical Professional Servi 1,948,729 1,948,729 1,948,729
Contract Total 1,948,729 1,948,729 1,948,729
Engineering/Technical Professional Servi Total 1,948,729 1,948,729 1,948,729
1. Project Support Total 1,948,729 1,948,729 1,948,729
2. Material Labor - Other [Labor Labor Entries <$5,000 (403) (403) (403)
[Labor Total (403) (403) (403)
Labor - Other Total (403) (403) (403)
Material - Other Material Material - Other (717) (717) (717)
Material Total (717) (717). (717)
Material - Other Total (717) (717) (717)
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 (5.866) (5,866) 5,866)
Material - Direct Purchase Total (5,866) (5,866) 5,866)]
Pole Line Hdwe & Connectors-DP Total (5,866) (5,866) 5,866)
2. Material Total (6,986) (6,986) 6,986)|
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (39) (39) (39)
PROCUREMENT TDBU 12,862 12,862 12,862
|Chargeback Total (39) 12,862 12,823 12,823
Chargebacks Total (39) 12,862 12,823 12,823
Labor - Other Labor Division Overhead 246,882 246,882 246,882
Labor Entries <$5,000 (1,420) (1,420) (1,420)
[Labor Total (1,420) 246,882 245,462 245,462
Labor - Other Total (1,420) 246,882 245,462 245,462
4. Allocated Total (1,459) 259,744 258,285 258,285
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (295) 78,376 78,081 78,081
Capitalized Overhead - Inj & Damages (10) 510 500 500
[Non Budgeted Total (305) 78,886 78,581 78,581
Non Budget - Other Total (305) 78,886 78,581 78,581
15. Corporate Overhead Total (305) 78,886 78,581 78,581
|Grand Total (8,751) 2,287,359 2,278,608 2,278,608
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Pin: 6929

Project: Red Bluff

Order: 900312870 900312870- FIP-Devers-Palo Verde 500 kV Line Loop

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
20152015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Engineering/Technical Professional Servi Contract Contract Entries <$50,000 (1,948,729) (1,948,729) (1,948,729)
Contract Total (1,948,729) (1,948,729) (1,948,729)|

Engineering/Technical Professional Servi Total (1,948,729) (1,948,729) (1,948,729)

1. Project Support Total (1,948,729) (1,948,729) (1,948,729)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (12,856 (12,856 (12,856)
Chargeback Total (12,856 (12,856 (12,856)

Chargebacks Total (12,856 (12,856 (12,856)

Labor - Other [Labor Labor Entries <$5,000 (246,882 (246,882 (246,882)
[Labor Total (246,882) (246,882) (246,882)]

Labor - Other Total (246,882) (246,882) (246,882)

4. Allocated Total (259,738) (259,738) (259,738)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (78,376) (78,376) (78,376)
Capitalized Overhead - Inj & Damages (510) (510) (510).
[Non Budgeted Total (78,886) (78,886) (78,886)}

Non Budget - Other Total (78,886) (78,886) (78,886)

15. Corporate Overhead Total (78.,886) (78.886) (78.,886)

|Grand Total (2,287,353 | 2,287,353 2,287,353

TO11 Annual Update

Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015
Page 118 of 153



TO11 Annual Update

Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015
Page 119 of 153

2015 YTD Recorded CWIP Expenditures

Pin: 6929 Project: Red Bluff

Order: 900248417 900248417~ FIP-Red Bluff Sub:Construct 500/230kV su

Sum of Amt Year Month
2| 2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Cleaning / Janitorial Services Contract Contract Entries <$50,000 (130) (130)
Contract Total (130) (130)
Cleaning / Janitorial Services Total (130) (130)
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 2,070 1,397 791 2,567 150 920 3,316 1,680 12,891 12,891
Contract Total 2,070 1,397 791 2,567 150 920 3,316 1,680 12,891 12,891
Contract Consult/Contract Ord to Ord Total 2,070 1,397 791 2,567 150 920 3,316 1,680 12,891 12,891
ELEC SYS PLANNING [Labor Labor Entries <$5,000 680 1,483 2,174 1,306 5,643 5,643
[Labor Total 680 1,483 2,174 1,306 5,643 5,643
ELEC SYS PLANNING Total 680 1,483 2,174 1,306 5,643 5,643
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 16,636 17,690 34,238 36,296 104,859 104,859
Contract Total 16,636 17,690 34,238 36,296 104,859 104,859
Engineering/Technical Professional Servi Total 16,636 17,690 34,238 36,296 104,859 104,859
Environmental/Safety Professional Servic Contract Contract Entries <$50,000 6,435 7,008 2,825 11,831 28,099 28,099
Contract Total 6,435 7,008 2,825 11,831 28,099 28,099
Environmental/Safety Professional Servic Total 6,435 7,008 2,825 11,831 28,099 28,099
Labor - Other Labor Labor Entries <$5,000 (344) 446 551 (348) 101 405 405
[Labor Total (344) 446 551 (348) 101 405 405
Labor - Other Total (344) 446 551 (348) 101 405 405
Other Other Other 2,022 850 993 1,366 (2,359) 2,873 2,873
Other Total 2,022 850 993 1,366 (2,359) 2,873 2,873
Other Total 2,022 850 993 1,366 (2,359) 2,873 2,873
SC&M [Labor Labor Entries <$5,000 1,089 717 540 2,346 2,346
[Labor Total 1,089 717 540 2,346 2,346
SC&M Total 1,089 717 540 2,346 2,346
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 171 276 447 447
Contract Total 171 276 447 447
Temporary/Supplementary - Trade/Labor Total 171 276 447 447
1. Proiect Support Total 28,759 29,590 42387 52,888 (2,108) 920 3,316 1,680 157,432 157,432
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 118 118 118
Material - Direct Purchase Total 118 118 118
Building, Shop & Industrial Products/Eap Total 118 118 118
Labor - Other Labor Labor Entries <$5,000 58 8 8 74 74
[Labor Total 58 8 8 74 74
Labor - Other Total 58 8 8 74 74
Material - Other Material Material - Other 1 2 (0) 0 0 2 10 15 15
Material Total 1 2 (0) 0 0 2 10 15 15
Material - Other Total 1 2 (0) 0 0 2 10 15 15
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 874 219 1,093 1,093
Material - Direct Purchase Total 874 219 1,093 1,093
Office & Office Support Products-DP Total 874 219 1,093 1,093
2. Material Total 933 2 (0) 228 0 2 136 1,300 1,300
3. Construction |Construction Management Services Contract Contract Entries <$50,000 2,898 2,749 5,647 5,647
Contract Total 2,898 2,749 5,647 5,647
Construction Management Services Total 2,898 2,749 5,647 5,647
ELEC SYS PLANNING [Labor Labor Entries <$5,000 114 114 114
[Labor Total 114 114 114
ELEC SYS PLANNING Total 114 114 114
Labor - Other |Labor Labor Entries <$5,000 52 (2) 84 (18) 116 116
[Labor Total 52 (2) 84 (18) 116 116
Labor - Other Total 52 (2) 84 (18) 116 116
Material - Other Material Material - Other 4,200 2,100 2,100 2,100 2,100 2,100 14,700 14,700
Material Total 4,200 2,100 2,100 2,100 2,100 2,100 14,700 14,700
Material - Other Total 4,200 2,100 2,100 2,100 2,100 2,100 14,700 14,700
SC&M | Labor Labor Entries <$5,000 1,889 1,889 1,889
[Labor Total 1,889 1,889 1,889
SC&M Total 1,889 1,889 1,889
Security / Protection Services Contract Contract Entries <$50,000 4,129 5,794 5261 15,185 15,185
Contract Total 4,129 5,794 5,261 15,185 15,185
Security / Protection Services Total 4,129 5,794 5261 15,185 15,185
Short Term Equipment Rent Contract Contract Entries <$50,000 2,234 2,688 4,619 3,734 (2,454) 10,821 10,821
Contract Total 2,234 2,688 4,619 3,734 (2,454) 10,821 10,821
Short Term Equipment Rent Total 2,234 2,688 4,619 3,734 (2,454) 10,821 10,821
3. Construction Total 6,529 9,783 17,152 11,096 2,100 2,184 2,082 (2.454) 48,473 48,473
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 186 182 303 474 23 1 1,169 1,169
Chargeback Total 186 182 303 474 23 1 1,169 1,169
Chargebacks Total 186 182 303 474 23 1 1,169 1,169
Labor - Other }ﬁur Labor Entries <$5,000 5,083 5,636 7,472 7,209 256 542 456 (286) 11 26,378 26,378
Labor Total 5,083 5,636 7,472 7,209 256 542 456 (286) 11 26,378 26,378
Labor - Other Total 5,083 5,636 7,472 7,209 256 542 456 (286) 11 26,378 26,378
4. Allocated Total 5,270 5818 7,774 7,683 279 542 457 (286) 11 27,548 27,548
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 3,772 1,401 1780 2,173 107 7 126 23 47 9,506 9,506
Capitalized Overhead - Inj & Damages 26 35 30 58 5 3 3 3) 0 157 157
Capitalized Overhead - P&B/Payroll Tax 587 3,049 3,991 920 (225) 58 (12) 8,367 8,367
Non Budgeted Total 4,384 4,485 5,801 3,151 (113) 138 117 21 47 18,030 18,030
Non Budget - Other Total 4,384 4,485 5,801 3,151 (113) 138 117 21 47 18,030 18,030
5. Corporate Overhead Total 4,384 4,485 5,801 3,151 (113) 138 117 21 47 18,030 18,030
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Pin: 6929 Project: Red Bluff
Order: 900248417 900248417~ FIP-Red Bluff Sub:Construct 500/230kV su

Sum of Amt Year Month
I I
| 45,875 49,678 73,114 75,046 158 2,866 3,712 597 1,738 - | 252,783 | 252,783

[Grand Total




Pin: 6929

Project: Red Bluff

Order: 900247848 900247848- FIP-Devers: Modify CA Series Capacitor B

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month
2015 2015 Total Grand Total
Category Prime Group Details 2 3 5 7 10 11
1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 1,019 103 365 1,487 1,487
[Labor Total 1,019 103 365 1,487 1,487
ELEC SYS PLANNING Total 1,019 103 365 1,487 1,487
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 1,708 24,557 26,265 26,265
Contract Total 1,708 24,557 26,265 26,265
Engineering/Technical Professional Servi Total 1,708 24,557 26,265 26,265
Labor - Other Labor Labor Entries <$5,000 66 (69) (1) 1 9 9 3) (3)
[Labor Total 66 69; €] 1 9) 9 3) ®3)
Labor - Other Total 66 (69) (1) 1 9 9 [€)] (3)
Other Other Other 143 143 143
Other Total 143 143 143
Other Total 143 143 143
1. Project Support Total 1,085 1,782 102 24,558 356 £ 27,891 27,891
3. Construction [Decontamination & Waste Disposal Service | Contract Contract Entries <$50,000 (170) (170) (170)
Contract Total (170) (170) (170)
Decontamination & Waste Disposal Service Total (170) (170) (170)
GRID OPS Labor Labor Entries <$5,000 118 960 1,078 1,078
[Labor Total 118 960 1,078 1,078
GRID OPS Total 118 960 1,078 1,078
SC&M | Labor Labor Entries <$5,000 2,616 2,616 2,616
[Labor Total 2,616 2,616 2,616
SC&M Total 2,616 2,616 2,616
3. Construction Total 118 960 (170) 2,616 3,523 3,523
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 11 162 (1) 34 1799 933 2,938 2,938
Chargeback Total 11 162 (1) 34 1,799 933 2,938 2,938
Chargebacks Total 11 162 (1) 34 1,799 933 2,938 2,938
Labor - Other [Labor Labor Entries <$5,000 68 647 190 33 4,119 120 (18) 888 6,046 6,046
[Labor Total 68 647 190 33 4,119 120 (18) 888 6,046 6,046
Labor - Other Total 68 647 190 33 4,119 120 (18) 888 6,046 6,046
4. Allocated Total 68 647 201 33 4281 120 (20) 34 2,687 933 8,984 8,984
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 6 72 61 6 817 17 ™ 1 140 33 1,146 1,146
Capitalized Overhead - Inj & Damages 0 4 1 0 5 1 © o 8 2 21 21
Capitalized Overhead - P&B/Payroll Tax 140 1,571 (67) 103 0 293 6 2,206 4,252 4,252
Non Budgeted Total 146 1,647 (4) 108 823 310 (1) 1 235 35 5,419 5,419
Non Budget - Other Total 146 1,647 (4) 108 823 310 (1) 1 235 35 5,419 5,419
|5. Corporate Overhead Total 146 1,647 (4) 108 823 310 (1) 1 2354 35 5419 5,419
|Grand Total 331 4,340 1978 244 29661 786 (182) 35 7,657 968 45,817 45,817
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2015 YTD Recorded CWIP Expenditures

WO
900603422- FIP-Colo River:Relays for D-RB 500kV N-2

900603421- FIP-Red Bluff:Relays for D-RB 500kV N-2
900603420- FIP-Devers: Install Relays
800404139- FIP-Colorado River Sub Expansion

YTD 2015
629,819
948,374
715,551
(96,167)

Order

900603422
900603421
900603420
800404139

Project

CRS Expansion
CRS Expansion
CRS Expansion
CRS Expansion
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Pin: 7061 Project: CRS Expansion
Order: 900603422 900603422- FIP-Colo River:Relays for D-RB 500kV N-2

Sum of Amt Year Month
2015 2015 Total
Category Prime Details

1. Project Suppor|DCM Labor Labor Entries <$5,000 452 671 877 1,114 3,114
[Labor Total 452 671 877 1,114 3,114
DCM Total 452 671 877 1,114 3,114
ELEC SYS PLANNING [Labor Labor Entries <$5,000 2,473 2,113 1,180 1,636 1,601 970 339 83 10,395
[Labor Total 2,473 2,113 1,180 1,636 1,601 970 339 83 10,395
ELEC SYS PLANNING Total 2,473 2,113 1,180 1,636 1,601 970 339 83 10,395
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 775 775
Contract Total 775 775
Engineering/Technical Professional Servi Total 775 775
FINANCE Labor Labor Entries <$5,000 235 233 468
[Labor Total 235 233 468
FINANCE Total 235 233 468
Labor - Other [Labor Labor Entries <$5,000 311 758 774 5,073 (3,835) (286) (201) (14) (8) 786 (786) 2,573
[Labor Total 311 758 774 5,073 (3.835) (286) (201) (14) (8) 786 (786) 2,573
Labor - Other Total 311 758 774 5,073 (3,835) (286) (201) (14) (8) 786 (786) 2,573
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 773 322 335 84 2,662 780 4,956
[Labor Total 773 322 335 84 2,662 780 4,956
MAJOR PROJECT ORG Total 773 322 335 84 2,662 780 4,956
Other Other Other (46) 180 4,621 3,307 7,124 3,409 3,643 1,128 94 1,089 1,115 25,664
Other Total (46) 180 4,621 3,307 7,124 3,409 3,643 1,128 94 1,089 1,115 25,664
Other Total (46) 180 4,621 3,307 7,124 3,409 3,643 1,128 94 1,089 1,115 25,664
SC&M [Labor Labor Entries <$5,000 165 406 1,136 798 172 2,677
[Labor Total 165 406 1,136 798 172 2,677
SC&M Total 165 406 1,136 798 172 2,677
SCM HOME CENTER |Labor Labor Entries <$5,000 282 282
[Labor Total 282 282
SCM HOME CENTER Total 282 282
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 317 747 713 317 78 778 700 574 4,223
Contract Total 317 747 713 317 78 778 700 574 4,223
Temporary/Supplementary - Trade/Labor Total 317 747 713 317 78 778 700 574 4,223
1. Proiect Support Total 4,274 4,527 8,995 11,103 9,098 6,701 5,594 1,772 861 1,089 786 329 55,128
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 19 19
Material - Direct Purchase Total 19 19
Building, Shop & Industrial Products/Eap Total 19 19
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 3,744 3.744
Material - Direct Purchase Total 3,744 3,744
Electric Wiring and Components-DP Total 3,744 3.744
Labor - Other Labor Labor Entries <$5,000 221 (109) 112
T&D Supply Expense 7,205 7,205
[Labor Total 221 7,205 (109) 7,317
Labor - Other Total 221 7,205 (109) 7,317
Material - Inventory Material Material - Inventory (4,276) (4,276)
Material Total (4,276) (4,276)
Material - Inventory Total (4,276) (4,276)
Material - Other Material Material - Other 2 9,408 (342) 9,068
Material Total 2 9,408 (342) 9,068
Material - Other Total 2 9,408 (342) 9,068
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 117,594 117,594
Material - Direct Purchase Total 117,594 117,594
Transducers and Inverters-DP Total 117,594 117,594
2. Material Total 3,967 134,227 (4,728) 133,466
3. Construction |Construction Management Services Contract Contract Entries <$50,000 632 2,469 1,642 9,543 10,457 5,931 3,088 4,210 37,973
Contract Total 632 2,469 1,642 9,543 10,457 5,931 3,088 4,210 37,973
Construction Management Services Total 632 2,469 1,642 9,543 10,457 5,931 3,088 4,210 37,973
GRID OPS [Labor Labor Entries <$5,000 1,257 879 690 720 2,050 5,595
[Labor Total 1,257 879 690 720 2,050 5,595
GRID OPS Total 1,257 879 690 720 2,050 5,595
Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 6,580 4,765 11,345
Major Construction, Turnkey, Trans/Subs 58,037 58,037
Contract Total 6,580 4,765 58,037 69,382
Major Construction, Turnkey, Trans/Subs Total 6,580 4,765 58,037 69,382
SC&M Labor Labor Entries <$5,000 1,285 8,909 14,866 4,724 18,162 267 5,933 2,185 56,331
SC&M / Technician Test 6,597 6,597
SC&M / Tst Spr Tech 12,781 12,781
Labor Total 1,285 8,909 14,866 24,102 18,162 267 5,933 2,185 75,709
SC&M Total 1,285 8,909 14,866 24,102 18,162 267 5,933 2,185 75,709
3. Construction Total 2,542 10,420 24,606 26,464 29,755 10,724 5,931 3,088 4,765 58,037 5,933 6,395 188,659
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1,125 112 1,417 36 64 74 91 46 37 438 131 28 3,597
Chargeback Total 1,125 112 1,417 36 64 74 91 46 37 438 131 28 3,597
Labor Labor Entries <$5,000 (528) 528’
Labor Total (528) 528
Chargebacks Total 1,125 112 1,417 36 (465) 74 91 46 37 438 131 28 3,069
Labor - Other Labor Division Overhead 10,430 10,430
Labor Entries <$5,000 1,939 5,015 10,075 11,646 8,271 3,490 1771 624 659 6,823 2,430 1,355 54,099
Labor Total 1,939 5,015 20,506 11,646 8,271 3,490 1771 624 659 6,823 2,430 1,355 64,529
Labor - Other Total 1,939 5,015 20,506 11,646 8,271 3,490 1771 624 659 6,823 2,430 1,355 64,529
4. Allocated Total 3,064 5,126 21,923 11,681 7,807 3,564 1,862 670 696 7,261 2,561 1,383 67,598
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2015 YTD Recorded CWIP Expenditures

Pin: 7061 Project: CRS Expansion
Order: 900603422 900603422- FIP-Colo River:Relays for D-RB 500kV N-2

Sum of Amt Year Month
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (321) 1,468 1,148
AFUDC - Debt/Equity (64) (64)
Capitalized Overhead - A&G 1,127 932 5,783 1,932 2,122 678 531 248 195 1,949 427 245 16,170
Capitalized Overhead - Inj & Damages 26 61 309 239 94 15 9 2 2 21 24 3 805
Capitalized Overhead - P&B/Payroll Tax 2,366 14,918 14,358 29,215 20,392 2,299 1,028 50 (6) 5,636 1,780 92,037
OH A&G Chrged to Others (NEB) 959 2,306 19,939 4,629 4,223 2,156 1,431 604 696 7,320 847 832 45,942
OH P&B Chrged to Others (NEB) 1,162 2,642 4,024 6,559 4,501 582 262 15 ) 1,407 293 21,444
OH PR Taxes Chrged to Others (NEB 406 922 1,405 2,290 1,571 203 92 5 (] 491 102 7,486
Non Budgeted Total 5,725 21,781 45,818 46,332 32,840 5,933 3,353 925 885 9,290 8,832 3,255 184,968
Non Budget - Other Total 5,725 21,781 45,818 46,332 32,840 5,933 3,353 925 885 9,290 8,832 3,255 184,968
5. Corporate Overhead Total 5,725 21,781 45,818 46,332 32,840 5,933 3,353 925 885 9,290 8,832 3,255 184,968
|Grand Total 15,605 45,821 235,568 95,581 74,771 26,922 16,740 6,454 7,206 75,677 18,112 11,362 629,819




Pin: 7061
Order: 900603422

Project: CRS Expansion
900603422- FIP-Colo River:Relays for D-RB 500kV N-2

2015 YTD Recorded CWIP Expenditures

Sum of Amt
Grand Total
Category Prim Group Details

1. Project Suppor|DCM Labor Labor Entries <$5,000 3,114
[Labor Total 3,114

DCM Total 3,114

ELEC SYS PLANNING [Labor Labor Entries <$5,000 10,395

[Labor Total 10,395

ELEC SYS PLANNING Total 10,395
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 775

Contract Total 775

Engineering/Technical Professional Servi Total 775

FINANCE Labor Labor Entries <$5,000 468

[Labor Total 468

FINANCE Total 468

Labor - Other [Labor Labor Entries <$5,000 2,573

[Labor Total 2,573

Labor - Other Total 2,573

MAJOR PROJECT ORG [Labor Labor Entries <$5,000 4,956

[Labor Total 4,956

MAJOR PROJECT ORG Total 4,956

Other Other Other 25,664

Other Total 25,664

Other Total 25,664

SC&M | Labor Labor Entries <$5,000 2,677

[Labor Total 2,677

SC&M Total 2,677

SCM HOME CENTER |Labor Labor Entries <$5,000 282

[Labor Total 282

SCM HOME CENTER Total 282
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 4,223

Contract Total 4,223

Temporary/Supplementary - Trade/Labor Total 4,223

1. Project Support Total 55,128
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 19
Material - Direct Purchase Total 19

Building, Shop & Industrial Products/Eap Total 19

Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 3,744

Material - Direct Purchase Total 3,744

Electric Wiring and Components-DP Total 3,744

Labor - Other Labor Labor Entries <$5,000 112

T&D Supply Expense 7,205

Labor Total 7,317

Labor - Other Total 7,317

Material - Inventory Material Material - Inventory (4,276)

Material Total (4,276)

Material - Inventory Total (4,276)

Material - Other Material Material - Other 9,068

Material Total 9,068

Material - Other Total 9,068

Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 117,594

Material - Direct Purchase Total 117,594

Transducers and Inverters-DP Total 117,594

2. Material Total 133,466
3. Construction |Construction Management Services Contract Contract Entries <$50,000 37,973
Contract Total 37,973

Construction Management Services Total 37,973

GRID OPS |Labor Labor Entries <$5,000 5,595

[Labor Total 5,595

GRID OPS Total 5,595

Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 11,345

Major Construction, Turnkey, Trans/Subs 58,037

Contract Total 69,382

Major Construction, Turnkey, Trans/Subs Total 69,382

SC&M Labor Labor Entries <$5,000 56,331

SC&M / Technician Test 6,597

SC&M / Tst Spr Tech 12,781

Labor Total 75,709

SC&M Total 75,709

3. Construction Total 188,659
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 3,597
Chargeback Total 3,597
Labor Labor Entries <$5,000 (528)}
Labor Total (528)}

Chargebacks Total 3.069

Labor - Other Labor Division Overhead 10,430

Labor Entries <$5,000 54,099

Labor Total 64,529

Labor - Other Total 64,529

4. Allocated Total 67,598
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Pin: 7061 Project: CRS Expansion

Order: 900603422 900603422- FIP-Colo River:Relays for D-RB 500kV N-2

2015 YTD Recorded CWIP Expenditures

Sum of Amt
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 1,148
AFUDC - Debt/Equity (64)
Capitalized Overhead - A&G 16,170
Capitalized Overhead - Inj & Damages 805
Capitalized Overhead - P&B/Payroll Tax 92,037
OH A&G Chrged to Others (NEB) 45,942
OH P&B Chrged to Others (NEB) 21,444
OH PR Taxes Chrged to Others (NEB 7,486
Non Budgeted Total 184,968
Non Budget - Other Total 184,968
5. Corporate Overhead Total 184,968
629,819

[Grand Total
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2015 YTD Recorded CWIP Expenditures

Pin: 7061 Project: CRS Expansion

Order: 900603421 900603421- FIP-Red Bluff:Relays for D-RB 500kV N-2

Sum of Amt Year Month
2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Con - Consults/Prof Srves/Out Ord to Ord Contract Contract Entries <$50,000 34 34 34
Contract Total 34 34 34
Con - Consults/Prof Srves/Out Ord to Ord Total 34 34 34
ELEC SYS PLANNING Labor Labor Entries <$5,000 5,041 1,522 356 1,206 1,552 500 571 10,747 10,747
[Labor Total 5,041 1,522 356 1,206 1,552 500 571 10,747 10,747
ELEC SYS PLANNING Total 5,041 1,522 356 1,206 1,552 500 571 10,747 10,747
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 1,640 1,640 1,640
Contract Total 1,640 1,640 1,640
Engineering/Technical Professional Servi Total 1,640 1,640 1,640
Labor - Other Labor Labor Entries <$5,000 (359) 4,908 7,118 12,168 162 (963) (734) 43 (5) 110 (110) 787 23,124 23,124
PSC Red Bluff - Install new RTUs 9,083 9,083 9,083
[Labor Total (359) 4,908 16,200 12,168 162 (963) (734) 43 (5) 110 (110) 787 32,207 32,207
Labor - Other Total (359) 4,908 16,200 12,168 162 (963) (734) 43 (5) 110 (110) 787 32,207 32,207
Other Other Other 152 131 2,111 4,779 4,469 3,867 114 15,622 15,622
Other Total 152 131 2,111 4,779 4,469 3,867 114 15,622 15,622
Other Total 152 131 2,111 4,779 4,469 3,867 114 15,622 15,622
SC&M [Labor Labor Entries <$5,000 140 581 787 769 2,277 2,277
[Labor Total 140 581 787 769 2,277 2,277
SC&M Total 140 581 787 769 2,277 2,277
1. Proiect Support Total 4,834 6,701 19,248 18,974 6,951 3,404 (164) 157 1,635 110 (110 787 62,527 62,527
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 171 292 463 463
Material - Direct Purchase Total 171 292 463 463
Building, Shop & Industrial Products/Eap Total 171 292 463 463
Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 88 88 88
Material - Direct Purchase Total 88 88 88
Electric Wiring and Components-DP Total 88 88 88
Labor - Other Labor Labor Entries <$5,000 11 535 126 27 699 699
T&D Supply Expense 8,647 8,647 8,647
[Labor Total 11 535 8,647 126 27 9,346 9,346
Labor - Other Total 11 535 8,647 126 27 9,346 9,346
Material - Inventory Material Material - Inventory 8,746 3,206 494 12,446 12,446
Material Total 8,746 3,206 494 12,446 12,446
Material - Inventory Total 8,746 3,206 494 12,446 12,446
Material - Other Material Material - Other 9 1,460 11,553 258 40 13,320 13,320
Material Total 9 1,460 11,553 258 40 13,320 13,320
Material - Other Total 9 1,460 11,553 258 40 13,320 13,320
Metals & Fabricated Metal Products-DP Material - Direct Purchase Material Entries <$5,000 11 11 11
Material - Direct Purchase Total 11 11 11
Metals & Fabricated Metal Products-DP Total 11 11 11
Pipe/Tubing, Fittings and Gaskets-DP Material - Direct Purchase Material Entries <$5,000 12 12 12
Material - Direct Purchase Total 12 12 12
Pipe/Tubing, Fittings and Gaskets-DP Total 12 12 12
Pole Line Hdwe & Connectors-DP Material - Direct Purchase Material Entries <$5,000 2 2 2
Material - Direct Purchase Total 2 2 2
Pole Line Hdwe & Connectors-DP Total 2 2 2
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 141,062 141,062 141,062
Material - Direct Purchase Total 141,062 141,062 141,062
Transducers and Inverters-DP Total 141,062 141,062 141,062
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 140 140 140
Material - Direct Purchase Total 140 140 140
Transportation & Mobile Equip-DP Total 140 140 140
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 18 18 18
Material - Direct Purchase Total 18 18 18
Wire, Cable & Bus Bar-DP Total 18 18 18
2. Material Total 191 11,064 161,351 3,744 560 176,910 176,910
3. Construction |Construction Management Services Contract Contract Entries <$50,000 760 465 1,620 3,854 2,232 2,305 2,260 13,497 13,497
Contract Total 760 465 1,620 3,854 2,232 2,305 2,260 13,497 13,497
Construction Management Services Total 760 465 1,620 3,854 2,232 2,305 2,260 13,497 13,497
Construction Services - Other Contract Contract Entries <$50,000 1,611 1,611 1,611
Contract Total 1,611 1,611 1,611
Construction Services - Other Total 1,611 1,611 1,611
GRID OPS [Labor Labor Entries <$5,000 1,117 808 654 7,603 19,316 29,498
[Labor Total 1,117 808 654 7,603 19,316 29,498
GRID OPS Total 1,117 808 654 7,603 19,316 29,498
Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 19,132 19,132
Contract Total 19,132 19,132
Major Construction, Turnkey, Trans/Subs Total 19,132 19,132
SC&M Labor Labor Entries <$5,000 8,069 15,180 22,677 29,072 25,017 3,482 3,003 1,665 108,244
SC&M / Electn Constrn 11,118 11,075 16,420 38,612
SC&M / Tst Spr Tech 5,498 6,988 15,491 27,977
Labor Total 8,059 15,180 39,292 47,134 56,928 3,482 3,093 1,665 174,833
SC&M Total 8,059 15,180 39,292 47,134 56,928 3,482 3,093 1,665 174,833
Short Term Equipment Rent Contract Contract Entries <$50,000 2,204 830 2,050 1,694 1,490 8,269
Contract Total 2,204 830 2,050 1,694 1,490 8,269
Short Term Equipment Rent Total 2,204 830 2,050 1,694 1,490 8,269
3. Construction Total 9,176 16,749 61,747 58,799 82,148 7,409 3,795 2,260 3,093 1,665 246,840 246,840
|4. Allocated |Charqebacks |Charqeback Chargeback Entries<$5,000 1,311 170 1,736 88 25 15 114 15 11 230 3,715 3,715



Pin: 7061

Project: CRS Expansion

Order: 900603421 900603421- FIP-Red Bluff:Relays for D-RB 500kV N-2

2015 YTD Recorded CWIP Expenditures

TO11 Annual Update
Attachment 4

WP-Schedule 10-Recorded CWIP Expenditures 2015

Page 128 of 153

Sum of Amt Year Month
Chargeback Total 1,311 170 1,736 88 25 15 114 15 11 230 3,715 3,715
Labor Labor Entries <$5,000 902 389 76 1,367 1,367
[Labor Total 902 389 76 1,367 1,367
Chargebacks Total 1,311 1,072 1,736 477 25 15 114 15 87 230 5,081 5,081
Labor - Other Labor Division Overhead 19,989 5,641 6,227 31,856 31,856
Labor Entries <$5,000 5,089 8,680 2,770 2,990 3,925 1,482 414 298 1,495 547 (33) 0 27,657 27,657
Paid Absence 5,885 8,174 6,675 20,734 20,734
TOOL EXPENSE 5,736 6,694 6,726 19,156 19,156
Labor Total 5,089 8,680 34,379 23,498 23,553 1,482 414 298 1,495 547 (33) 0 99,402 99,402
Labor - Other Total 5,089 8,680 34,379 23,498 23,553 1,482 414 298 1,495 547 (33) 0 99,402 99,402
4. Allocated Total 6,400 9,752 36,115 23,976 23,578 1,496 528 313 1,582 547 196 0 104,483 104,483
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (346) 2,190 1,844 1,844
Capitalized Overhead - A&G 2,379 1,675 8,601 4,109 5,848 383 159 122 233 80 3 23 23,616 23,616
Capitalized Overhead - Inj & Damages 56 114 455 509 310 14 3 1 8 4 0 1 1,473 1,473
Capitalized Overhead - P&B/Payroll Tax 4,935 24,739 41,991 61,495 71,254 1,888 (147) 26 2,295 1,483 (98) 848 210,709 210,709
OH A&G Chrged to Others (NEB) 1,917 4,123 28,763 9,963 10,931 1,270 460 298 651 219 15 73 58,682 58,682
OH P&B Chrged to Others (NEB) 2902 3,724 9,548 13,297 15,062 (47) (53) 648 372 (23) 45,429 45,429
OH PR Taxes Chrged to Others (NEB; 1,013 1,300 3,333 4,642 5,258 17 (19) 226 130 (8) 15,859 15,859
Non Budgeted Total 12,856 35,674 92,692 96,206 108,663 3,490 403 447 4,061 2,289 (111) 944 357,613 357,613
Non Budget - Other Total 12,856 35,674 92,692 96,206 108,663 3,490 403 447 4,061 2,289 (111) 944 357,613 357,613
15. Corporate Overhead Total 12,856 35,674 92,692 96,206 108,663 3,490 403 447 4,061 2,289 111 944 357,613 357,613
|Grand Total 33,457 79,940 371,152 201,698 221,341 15,799 4,562 3,177 10,931 4,610 (24) 1,731 948,374 948,374
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2015 YTD Recorded CWIP Expenditures

Pin: 7061 Project: CRS Expansion

Order: 900603420 900603420- FIP-Devers: Install Relays

Sum of Amt Year Month

2015 Total Grand Total
Category Prime Details

1. Project Suppor|DCM Labor Labor Entries <$5,000 452 895 877 1,114 3,338 3,338
[Labor Total 452 895 877 1,114 3,338 3,338
DCM Total 452 895 877 1,114 3,338 3,338
ELEC SYS PLANNING [Labor Labor Entries <$5,000 2,326 5,707 3,024 681 1,855 217 899 142 14,850 14,850
[Labor Total 2,326 5,707 3,024 681 1,855 217 899 142 14,850 14,850
ELEC SYS PLANNING Total 2,326 5,707 3,024 681 1,855 217 899 142 14,850 14,850
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 3,001 11,718 12,140 26,859 26,859
Contract Total 3,001 11,718 12,140 26,859 26,859
Engineering/Technical Professional Servi Total 3,001 11,718 12,140 26,859 26,859
FINANCE Labor Labor Entries <$5,000 470 466 937 937
[Labor Total 470 466 937 937
FINANCE Total 470 466 937 937
Labor - Other [Labor Labor Entries <$5,000 (469) 1,648 1,528 5,562 (4,454) (115) (1,200) 2,089 (2,103) 1,320 918 1,150 5,873 5,873
[Labor Total (469) 1,648 1,528 5,562 (4,454) (115) (1,200) 2,089 (2,103) 1,320 918 1,150 5,873 5,873
Labor - Other Total (469) 1,648 1,528 5,562 (4,454) (115) (1,200) 2,089 (2,103) 1,320 918 1,150 5,873 5,873
Other Other Other 404 6,807 (2,381) 2,162 784 1,420 2,144 2,049 50 1,090 14,528 14,528
Other Total 404 6,807 (2,381) 2,162 784 1,420 2,144 2,049 50 1,090 14,528 14,528
Other Total 404 6,807 (2,381) 2,162 784 1,420 2,144 2,049 50 1,090 14,528 14,528
PWRD OTHER |Labor Labor Entries <$5,000 74 74 74
[Labor Total 74 74 74
PWRD OTHER Total 74 74 74
SC&M [Labor Labor Entries <$5,000 272 542 828 473 1679 172 1,840 853 1,261 373 8,295 8,295
[Labor Total 272 542 828 473 1679 172 1,840 853 1,261 373 8,295 8,295
SC&M Total 272 542 828 473 1679 172 1,840 853 1,261 373 8,295 8,295
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 73 73 73
Contract Total 73 73 73
Temporary/Supplementary - Trade/Labor Total 73 73 73
1. Proiect Support Total Zi28) 11,375 24,376 17,393 2,136 1,935 4,073 5,086 1,207 1,817 1,060 2,240 74,826 74,826
2. Material Building, Shop & Industrial Products/Eap Material - Direct Purchase Material Entries <$5,000 211 244 455 455
Material - Direct Purchase Total 211 244 455 455
Building, Shop & Industrial Products/Eap Total 211 244 455 455
Electric Wiring and Components-DP Material - Direct Purchase Electric Wiring and Components-DP 6,192 6,192 6,192
Material Entries <$5,000 74 7,689 274 1,944 9,980 9,980
|Maler|a| - Direct Purchase Total 74 7,689 274 6,192 1,944 16,172 16,172
Electric Wiring and Components-DP Total 74 7,689 274 6,192 1,944 16,172 16,172
Fuels, Chemicals & Petrochem-DP Material - Direct Purchase Material Entries <$5,000 62 62 62
Material - Direct Purchase Total 62 62 62
Fuels, Chemicals & Petrochem-DP Total 62 62 62
Labor - Other |Labor Labor Entries <$5,000 577 2,931 2 25 1,195 1,566 58 6,354 6,354
[Labor Total 577 2,931 2 25 1,195 1,566 58 6,354 6,354
Labor - Other Total 577 2,931 2 25 1,195 1,566 58 6,354 6,354
Material - Inventory Material Material - Inventory 8,148 100 8,248 8,248
Material Total 8,148 100 8,248 8,248
Material - Inventory Total 8,148 100 8,248 8,248
Material - Other Material Material - Other 1,181 3,544 1,465 60 1,498 1,796 1 9,546 9,546
Material Total 1,181 3,544 1,465 60 1,498 1,796 1 9,546 9,546
Material - Other Total 1,181 3,544 1,465 60 1,498 1,796 1 9,546 9,546
Metals & Fabricated Metal Products-DP Material - Direct Purchase Material Entries <$5,000 45 99 144 144
Material - Direct Purchase Total 45 99 144 144
Metals & Fabricated Metal Products-DP Total 45 99 144 144
Meters, Monitor and Warnings-DP Material - Direct Purchase Material Entries <$5,000 637 216 853 853
Material - Direct Purchase Total 637 216 853 853
Meters, Monitor and Warnings-DP Total 637 216 853 853
Pipe/Tubing, Fittings and Gaskets-DP Material - Direct Purchase Material Entries <$5,000 25 25 25
Material - Direct Purchase Total 25 25 25
Pipe/Tubing, Fittings and Gaskets-DP Total 25 25 25
Power Systems, Batteries and Light-DP Material - Direct Purchase Material Entries <$5,000 656 656 656
Material - Direct Purchase Total 656 656 656
Power Systems, Batteries and Light-DP Total 656 656 656
Protection and Test-DP Material - Direct Purchase Material Entries <$5,000 380 380 380
Material - Direct Purchase Total 380 380 380
Protection and Test-DP Total 380 380 380
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 40,053 40,053 40,053
Material - Direct Purchase Total 40,053 40,053 40,053
Transducers and Inverters-DP Total 40,053 40,053 40,053
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 421 796 1,216 1,216
Material - Direct Purchase Total 421 796 1,216 1,216
Transportation & Mobile Equip-DP Total 421 796 1,216 1,216
Wire, Cable & Bus Bar-DP Material - Direct Purchase Material Entries <$5,000 4 4 4
Wire, Cable & Bus Bar-DP 8,131 20,137 28,268 28,268
Material - Direct Purchase Total 4 8,131 20,137 28,272 28,272
Wire, Cable & Bus Bar-DP Total 4 8,131 20,137 28,272 28,272
2. Material Total 11,532 54,317 1,529 1053 17,017 26,133 854 112,435 112,435
3. Construction |Construction Management Services Contract Contract Entries <$50,000 1,085 473 3,643 4,363 9,131 5,300 2,480 8,990 35,463 35,463
Contract Total 1,085 473 3,643 4,363 9,131 5,300 2,480 8,990 35,463 35,463
Construction Management Services Total 1,085 473 3,643 4,363 9,131 5,300 2,480 8,990 35,463 35,463
ELEC SYS PLANNING [Labor Labor Entries <$5,000 520 151 158 829 829
[Labor Total 520 151 158 829 829
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Sum of Amt Year Month
ELEC SYS PLANNING Total 151 158 829 829
GRID OPS [Labor Labor Entries <$5,000 977 703 545 854 613 3,692 3,692
[Labor Total 977 703 545 854 613 3,692 3,692
GRID OPS Total 977 703 545 854 613 3,692 3,692
Maijor Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 9,964 9,964 9,964
Contract Total 9,964 9,964 9,964
Maijor Construction, Turnkey, Trans/Subs Total 9,964 9,964 9,964
SC&M Labor Labor Entries <$5,000 2,426 5,965 10,084 17,455 27,819 6,983 15,970 8,033 953 95 5,478 1,259 102,521 102,521
SC&M / Tst Spr Tech 6,063 5,112 5,729 7,296 24,200 24,200
[Labor Total 2,426 12,028 15,196 23,184 35,115 6,983 15,970 8,033 953 95 5,478 1,259 126,721 126,721
SC&M Total 2,426 12,028 15,196 23,184 35,115 6,983 15,970 8,033 953 95 5,478 1,259 126,721 126,721
Short Term Equipment Rent Contract Contract Entries <$50,000 368 368 368 368 1,473 1473
Contract Total 368 368 368 368 1,473 1,473
Short Term Equipment Rent Total 368 368 368 368 1,473 1,473
3. Construction Total 3,923 12,882 26,790 24,511 39,528 11,345 25,100 13,333 3,801 9,454 5,846 1,628 178,141 178,141
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 927 801 84 90 124 2,426 135 21 68 7 4,683 4,683
Chargeback Total 927 801 84 90 124 2,426 135 21 68 7 4,683 4,683
Labor Labor Entries <$5,000 840 14 854 854
Labor Total 840 14 854 854
Chargebacks Total 1,768 815 84 90 124 2,426 135 21 68 7 5,537 5,637
Labor - Other Labor Division Overhead 6,517 6,517 6,517
Labor Entries <$5,000 2,513 10,788 10,827 8,894 14,466 7,361 11,804 5,052 566 1,221 2,993 888 77,375 77,375
Paid Absence 5,007 5,007 5,007
Labor Total 2,513 10,788 17,344 13,902 14,466 7,361 11,804 5,052 566 1,221 2,993 888 88,899 88,899
Labor - Other Total 2,513 10,788 17,344 13,902 14,466 7,361 11,804 5,052 566 1,221 2,993 888 88,899 88,899
4. Allocated Total 2,513 12,556 18,159 13,985 14,556 7,485 14,230 5,187 587 1,290 2,993 895 94,436 94,436
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (283) 1,344 1,062 1,062
Capitalized Overhead - A&G 998 1,805 3,708 2,343 2,942 1,238 2,857 1,209 174 371 447 144 18,234 18,234
Capitalized Overhead - Inj & Damages 24 118 172 249 152 47 86 22 4 7 25 3 908 908
Capitalized Overhead - P&B/Payroll Tax 2,231 24,298 16,988 29,266 34,014 6,626 14,760 7,552 59 1,468 5,716 2,945 145,922 145,922
OH A&G Chrged to Others (NEB) 749 4,443 12,727 5,357 5,269 3,598 6,917 2,387 620 1,364 855 432 44,719 44,719
OH P&B Chrged to Others (NEB) 1,267 4,127 4,527 6,482 7,314 1,703 3,866 2,298 23 80 1,375 197 33,260 33,260
OH PR Taxes Chrged to Others (NEB; 442 1,441 1,580 2,263 2,553 595 1,349 802 8 28 480 69 11,611 11,611
Non Budgeted Total 5429 36,230 39,702 47,304 52,243 13,807 29,835 14,271 887 3,318 8,898 3,789 255,714 255,714
Non Budget - Other Total 5,429 36,230 39,702 47,304 52,243 13,807 29,835 14,271 887 3,318 8,898 3,789 255,714 255,714
15. Corporate Overhead Total 5429 36,230 39,702 47,304 52,243 13,807 29,835 14,271 887 3,318 8,898 3,789 255,714 255,714
|Grand Total 13,994 84,574 163,344 104,723 109,516 51,588 99,371 38,731 6,482 15,878 18,797 8,552 715,551 715,551
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Sum of Amt Year  Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Cleaning / Janitorial Services Contract Contract Entries <$50,000 (71) (71) (71)
Contract Total (71) (71) (71)
Cleaning / Janitorial Services Total (71) (71) (71)
Other Other Other 903 903 903
Other Total 903 903 903
Other Total 903 903 903
1. Project Support Total (71) 903 832 832
2. Material Cabinets, Panels and Switchboards-DP Material - Direct Purchase Material Entries <$5,000 (33,540 (33,540) (33,540)
Material - Direct Purchase Total (33,540, (33,540) (33,540
Cabinets, Panels and Switchboards-DP Total (33,540 (33,540) (33,540)
Capacitors and Regulators-DP Material - Direct Purchase Material Entries <$5,000 (96,324 (96,324) (96,324)
Material - Direct Purchase Total (96,324) (96,324) (96,324)
Capacitors and Regulators-DP Total (96,324) (96,324) (96,324)
Electric Wiring and Components-DP Material - Direct Purchase Electric Wiring and Components-DP 7,973 7,973 7,973
Material - Direct Purchase Total 7,973 7,973 7,973
Electric Wiring and Components-DP Total 7,973 7,973 7,973
Labor - Other |Labor Labor Entries <$5,000 58 429 (9.437) (8,950) (8.,950)
[Labor Total 58 429 (9,437) (8,950) (8,950)|
Labor - Other Total 58 429 (9.437) (8.950) (8,950)
Material - Other Material Material - Other 1 640 3) 638 638
Material Total 1 640 (3) 638 638
Material - Other Total 1 640 (3) 638 638
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 874 874 874
Material - Direct Purchase Total 874 874 874
Office & Office Support Products-DP Total 874 874 874
2. Material Total 933 9,042 (139,303) (129,328) (129,328))
3. Construction |Short Term Equipment Rent Contract Contract Entries <$50,000 13,943 1,000 14,943 14,943
Contract Total 13,943 1,000 14,943 14,943
|Shorl Term Equipment Rent Total 13,943 1,000 14,943 14,943
3. Construction Total 13,943 1,000 14,943 14,943
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (11) 4,891 1681 5827 (5740) 122 11 69 (857) 5,992 5,992
PDP- Colorado Rvr Switchyd/Sub-MPO 19,872 5,799 25,671 25,671
|Chargeback Total (11) 24,762 1,681 53827 60 122 11 69 857) 31,664 31,664
Chargebacks Total (11) 24,762 1,681 5,827 60 122 11 69 (857) 31,664 31,664
Labor - Other [Labor Labor Entries <$5,000 130 1,517 (8) 168 937 (14,882) (12,139) (12,139)
[Labor Total 130 1,517 (8) 168 937 (14,882) (12,139) (12,139,
Labor - Other Total 130 1,517 (8) 168 937 _ (14,882) (12,139) (12,139)
4. Allocated Total 118 26,279 1673 5,827 227 122 11 1,005 (15,739) 19,524 19,524
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 95 1,080 49 237 35 4 0 279 (4,075) (2,295) (2,295)
Capitalized Overhead - Inj & Damages 2 31 (11) 10 (5) 0 0 12 (224) (186) (186)
Capitalized Overhead - P&B/Payroll Tax (5) 126 212 11 345 345
Non Budgeted Total 92 1,237 251 258 29 4 0 291 (4,300) (2,137) (2,137)
Non Budget - Other Total 92 1,237 251 258 29 4 0 291 (4,300) (2,137) (2,137)
15 Corporate Overhead Total 92 1,237 251 258 29 4 0 291 (4,300) (2,137) (2,137)
|Grand Total 1,143 41,459 1,852 6,085 1257 127 12 10,339 (158,439)] (96,167) (96,167)




2015 YTD Recorded CWIP Expenditures

WO YTD 2015
901368041- FIP-Whirlwind-Instll 2 set of SPS relays 210,499
901307713- FIP-Whirlwind Install 500/220kV AA xfrmr 6,535,429
901074543- FIP-Whirlwind:Install Relays and RTU's 37,543
900692361- FIP-Whirlwind:Install 2nd AA transformer 84,179
900642439- FIP-Whirlwind Sub Network Upgrades (31,137)
900615314~ FIP-Whirlwind Substation Network Upgrade (130,899)
900397857- Whirlwind: Plan of Service Reliability N (30,769)

Order

901368041
901307713
901074543
900692361
900642439
900615314
900397857

Project

Whirlwind Expansion
Whirlwind Expansion
Whirlwind Expansion
Whirlwind Expansion
Whirlwind Expansion
Whirlwind Expansion
Whirlwind Expansion
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Pin: 7695

Project: Whirlwind Expansion

Order: 901368041 901368041- FIP-Whirlwind-Instll 2 set of SPS relays

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month

2015 2015 Total Grand Total
SubCategory Prime Details 2

1. Project Suppor|ELEC SYS PLANNING Labor ELEC SYS PLANNING / Engineer Consulting 5,937 5,937 5,937
Labor Entries <$5,000 382 2,178 2,112 813 433 1212 6007 2,955 2,426 5970 2,124 26,612 26,612
[Labor Total 382 2,178 2,112 813 433 1212 6007 8892 2,426 5970 2,124 32,548 32,548
ELEC SYS PLANNING Total 382 2,178 2,112 813 433 1212 6007 8892 2,426 5970 2,124 32,548 32,548
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 6,720 6,720 6,720
Contract Total 6,720 6,720 6,720
Engineering/Technical Professional Servi Total 6,720 6,720 6,720
Labor - Other Labor Labor Entries <$5,000 542 118 782  (878) 915 (56) 296 1,505  (1,833) 875 (25) 2,239 2,239
[Labor Total 542 118 782  (878) 915 (56) 296 1,505  (1,833) 875 (25; 2,239 2,239
Labor - Other Total 542 118 782  (878) 915 (56) 296 1,505  (1,833) 875 (25) 2,239 2,239
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 203 566 897 815 407 370 243 246 163 83 3,993 3,993
[Labor Total 203 566 897 815 407 370 243 246 163 83 3,993 3,993
MAJOR PROJECT ORG Total 203 566 897 815 407 370 243 246 163 83 3,993 3,993
Other Other Other 231 620 (465) 2,341 150 (1,225) 1,652 1,652
Other Total 231 620 (465) 2,341 150  (1,225) 1,652 1,652
Other Total 231 620 (465) 2,341 150 _ (1,225) 1,652 1,652
SC&M | Labor Labor Entries <$5,000 97 33 332 138 600 600
[Labor Total 97 33 332 138 600 600
SC&M Total 97 33 332 138 600 600
1. Proiect Support Total 924 2,595 3,691 831 2196 2182 6,209 20,033 1,127 5783 2,182 47,753 47,753
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 1,294 2973 4,267 4,267
Material - Direct Purchase Total 1,294 2973 4,267 4,267
Electric Wiring and Components-DP Total 1,294 2973 4,267 4,267
Labor - Other |Labor Labor Entries <$5,000 3,079 721 1,049 4,849 4,849
[Labor Total 3,079 721 1,049 4,849 4,849
Labor - Other Total 3,079 721 1,049 4,849 4,849
Material - Other Material Material - Other 3,071 975 1,241 5,287 5,287
Material Total 3,071 975 1,241 5,287 5,287
Material - Other Total 3,071 975 1,241 5,287 5,287
Metals & Fabricated Metal Products-DP Material - Direct Purchase Material Entries <$5,000 3,345 3,345 3,345
Material - Direct Purchase Total 3,345 3,345 3,345
Metals & Fabricated Metal Products-DP Total 3,345 3,345 3,345
Protection and Test-DP Material - Direct Purchase GE GRID SOLUTIONS, LLC 16,530 16,530 16,530
Material - Direct Purchase Total 16,530 16,530 16,530
Protection and Test-DP Total 16,530 16,530 16,530
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 40934 7,932 48,866 48,866
Material - Direct Purchase Total 40,934 7,932 48,866 48,866
Transducers and Inverters-DP Total 40934 7,932 48,866 48,866
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 145 145 145
Material - Direct Purchase Total 145 145 145
Transportation & Mobile Equip-DP Total 145 145 145
2. Material Total 48,523 15946 18,821 83,290 83,290
3. Construction |Construction Management Services Contract Contract Entries <$50,000 310 809 378 1,395 3,209 6,101 6,101
Contract Total 310 809 378 1,395 3,209 6,101 6,101
Construction Management Services Total 310 809 378 1,395 3,209 6,101 6,101
ELEC SYS PLANNING [Labor Labor Entries <$5,000 173 208 202 583 583
[Labor Total 173 208 202 583 583
ELEC SYS PLANNING Total 173 208 202 583 583
Major Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 1,246 1,246 1,246
Contract Total 1,246 1,246 1,246
Major Construction, Turnkey, Trans/Subs Total 1,246 1,246 1,246
SC&M [Labor Labor Entries <$5,000 527 421 1,009 1,957 1,957
[Labor Total 527 421 1,009 1,957 1,957
SC&M Total 527 421 1,009 1,957 1,957
3. Construction Total 310 173 809 378 735 3,264 4,217 9,887 9,887
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 55 384 430 346 2 5 59 710 297 184 2,473 2,473
Chargeback Total 55 384 430 346 2 5 59 710 297 184 2,473 2,473
Chargebacks Total 55 384 430 346 2 5 59 710 297 184 2,473 2,473
Labor - Other [Labor Labor Entries <$5,000 130 815 1,129 272 550 582 2,300 4,361 5329 4,032 3,419 22,919 22,919
[Labor Total 130 815 1,129 272 550 582 2,300 4,361 5329 4,032 3,419 22,919 22,919
Labor - Other Total 130 815 1,129 272 550 582 2,300 4,361 5329 4,032 3,419 22,919 22,919
4. Allocated Total 185 1,199 1559 618 552 582 2,306 4420 6039 4329 3,603 25,392 25,392
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 1,865 1,865 1,865
Capitalized Overhead - A&G 34 102 162 59 87 81 395 625 1,488 1,135 757 4,925 4,925
Capitalized Overhead - Inj & Damages 2 6 21 3 3 3 8 18 82 58 15 219 219
Capitalized Overhead - P&B/Payroll Tax 1,042 2,264 3667 1123 1695 1425 4,827 8,655 1478 6,693 4,302 37,170 37,170
Non Budgeted Total 1,078 2371 3849 1185 1785 1509 5230 9,298 3048 7,885 6,939 44,178 44,178
Non Budget - Other Total 1,078 2371 3849 1185 1785 1509 5230 9298 3048 7,885 6,939 44,178 44,178
5. Corporate Overhead Total 1,078 2371 3849 1185 1785 1509 5230 9298 3048 7,885 6,939 44,178 44,178
|Grand Total 2,187 6,166 9,099 2,634 4843 4,446 14553 34,129 59,472 37,208 35,763 210,499 210,499
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Pin: 7650 Project: Whirlwind Expansion
Order: 901307713 901307713~ FIP-Whirlwind Install 500/220kV AA xfrmr

Sum of Amt Year Month
2015
SubCategory Prime Details

1. Project Suppor|Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 214 214
Contract Total 214 214
Contingent Worker-Afforadable Care Act B Total 214 214
Labor Labor Entries <$5,000 904 1,118 1,535 1,560 459 5,577
[Labor Total 904 1,118 1,535 1,560 459 5,577
DCM Total 904 1,118 1,535 1,560 459 5,577
ELEC SYS PLANNING [Labor Labor Entries <$5,000 6,637 4,212 4,955 4,726 1518 2,235 2,409 1,993 369 3,382 3,953 273 36,663
[Labor Total 6,637 4,212 4,955 4,726 1518 2,235 2,409 1,993 369 3,382 3,953 273 36,663
ELEC SYS PLANNING Total 6,637 4,212 4,955 4,726 1518 2,235 2,409 1,993 369 3,382 3,953 273 36,663
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 8,806 41,523 5,000 3,501 3,814 62,644
ORSA CONSULTING ENGINEERS INC 55,900 79,070 89,993 224,963
[Contract Total 8,806 41,523 5,000 55,900 82,571 3,814 89,993 287,607
Engineering/Technical Professional Servi Total 8,806 41,523 5,000 55,900 82,571 3,814 89,993 287,607
FINANCE Labor Labor Entries <$5,000 1,176 933 2,108
[Labor Total 1,176 933 2,108
FINANCE Total 1,176 933 2,108
Labor - Other [Labor Labor Entries <$5,000 (330) 67 1,239 52 (884) 344 (311) 409 413 (151) 1,425 (250) 2,023
[Labor Total (330) 67 1,239 52 (884) 344 (311) 409 413 (151) 1,425 (250) 2,023
Labor - Other Total (330) 67 1,239 52 (884) 344 (311) 409 413 (151) 1,425 (250) 2,023
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 1,602 2,815 2,517 1614 1,081 1,432 1,935 965 1,035 819 531 790 17,136
[Labor Total 1,602 2,815 2,517 1614 1,081 1,432 1,935 965 1,035 819 531 790 17,136
MAJOR PROJECT ORG Total 1,602 2,815 2,517 1614 1,081 1,432 1,935 965 1,035 819 531 790 17,136
Other Other Other 1,976 6,982 (9,852) (930) 1,362 5,570 1,277 68,731 (73,992) 744 (1,395) 738 1,211
Other Total 1,976 6,982 (9,852) (930) 1,362 5,570 1,277 68,731 (73,992) 744 (1,395) 738 1,211
Other Total 1,976 6,982 (9,852) (930) 1,362 5,570 1277 68,731 (73,992) 744 (1,395) 738 1,211
SC&M [Labor Labor Entries <$5,000 144 1,295 1,957 135 3,531
[Labor Total 144 1,295 1,957 135 3,531
SC&M Total 144 1,295 1,957 135 3,531
Temporary/Supplementary - Admin/Non-Tech |Contract Contract Entries <$50,000 107 246 353
Contract Total 107 246 353
Temporary/Supplementary - Admin/Non-Tech Total 107 246 353
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 402 218 214 214 360 1,407
Contract Total 402 218 214 214 360 1,407
Temporary/Supplementary - Trade/Labor Total 402 218 214 214 360 1,407
1. Proiect Support Total 10,287 14,077 8,840 49,040 9,409 11,116 7,441 72,918 (16,275) 88,768 10,285 91,925 357,830
2. Material Breakers - Circuit-DP Material - Direct Purchase MITSUBISHI ELECTRIC 1,153,780 1,153,780
SCHNEIDER ELECTRIC USA 71,175 71,175
Material - Direct Purchase Total 1,153,780 71,175 1,224,955
Breakers - Circuit-DP Total 1,153,780 71,175 1,224,955
Cabinets, Panels and Switchboards-DP Material - Direct Purchase Z POWER AND DISTRIBUTION 7,525 7,525
Material - Direct Purchase Total 7,525 7,525
Cabinets, Panels and Switchboards-DP Total 7,525 7,525
Labor - Other Labor Labor Entries <$5,000 85 1,208 1,293
T&D Supply Expense 85,015 34,158 88,428 61,778 30,335 299,714
Labor Total 85 85,015 34,158 88,428 61,778 1,208 30,335 301,007
Labor - Other Total 85 85,015 34,158 88,428 61,778 1,208 30,335 301,007
Line Switches & Switchgear-DP Material - Direct Purchase SOUTHERN STATES LLC 25,627 18,305 125,127 594,870 763,929
Material - Direct Purchase Total 25,627 18,305 125,127 594,870 763,929
Line Switches & Switchgear-DP Total 25,627 18,305 125,127 594,870 763,929
Material - Other Material Material - Other 251 77,501 37,406 91,259 84,915 0 44,606 335,938
Material Total 251 77,501 37,406 91,259 84,915 0 44,606 335,938
Material - Other Total 251 77,501 37,406 91,259 84,915 0 44,606 335,938
Reactors and Line Traps-DP Material - Direct Purchase TRENCH LIMITED 993,000 496,500 20,250 1,509,750
Material - Direct Purchase Total 993,000 496,500 20,250 1,509,750
Reactors and Line Traps-DP Total 993,000 496,500 20,250 1,509,750
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 71,455 71,455
Material - Direct Purchase Total 71,455 71,455
Transducers and Inverters-DP Total 71,455 71,455
Transformers - Distribution-DP Material - Direct Purchase Material Entries <$5,000 3,345 3,345
Material - Direct Purchase Total 3,345 3,345
Transformers - Distribution-DP Total 3,345 3,345
Transformers - Power Substation-DP Material - Direct Purchase HYUNDAI CORPORATION USA 790,213 790,213
Material - Direct Purchase Total 790,213 790,213
Transformers - Power Substation-DP Total 790,213 790,213
Transformers CT/PT/INSTR-DP Material - Direct Purchase ABB INC 69,300 69,300
GENERAL ELECTRIC COMPANY 5,840 5,840
Material - Direct Purchase Total 5,840 69,300 75,140
Transformers CT/PT/INSTR-DP Total 5,840 69,300 75,140
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 307 4,880 5,187
Transportation & Mobile Equip-DP. 21,130 16,622 37,751
Material - Direct Purchase Total 307 21,130 16,622 4,880 42,938
Transportation & Mobile Equip-DP Total 307 21,130 16,622 4,880 42,938
2. Material Total 3,681 1,181,143 568,370 1,385,387 1,295,092 17,830 674,691 5,126,195
3. Construction |Construction Management Services Contract Contract Entries <$50,000 1,824 2,635 930 1,240 2,015 378 1,395 1,112 11,529
Contract Total 1,824 2,635 930 1,240 2,015 378 1,395 1112 11,529
Construction Management Services Total 1,824 2,635 930 1,240 2,015 378 1,395 1,112 11,529
ELEC SYS PLANNING [Labor Labor Entries <$5,000 991 151 691 180 204 198 567 1,852 4,834
[Labor Total 991 151 691 180 204 198 567 1,852 4,834
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Sum of Amt Year Month
ELEC SYS PLANNING Total 151 691 180 204 198 567 1,852 4,834
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 2,352 2,359 4,711
Contract Total 2,352 2,359 4,711
Hauling / Industrial Moving Services Total 2,352 2,359 4,711
SC&M [Labor Labor Entries <$5,000 1,240 1,543 473 296 467 4,019
[Labor Total 1,240 1,543 473 296 467 4,019
SC&M Total 1,240 1,543 473 296 467 4,019
Short Term Equipment Rent Contract Contract Entries <$50,000 542 252 794
Contract Total 542 252 794
Short Term Equipment Rent Total 542 252 794
TSD-HERC - Crane Svs [Labor Labor Entries <$5,000 83 83 166
[Labor Total 83 83 166
TSD-HERC - Crane Svs Total 83 83 166
3. Construction Total 9518 1,975 3,326 2,170 1,724 3,796 556 4,655 945 1,852 2,233 1,831 26,053
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1,743 2,127 887 1,433 77 509 4,138 2,236 798 649 4,118 719 20,134
PROCUREMENT TDBU 6,747 7,989 7,953 22,688
Chargeback Total 1,743 2,127 887 1,433 777 7,255 4,138 10,225 8,751 649 4,118 719 42,822
Chargebacks Total 1,743 2,127 887 1,433 777 7,255 4,138 10,225 8,751 649 4,118 719 42,822
Labor - Other Labor Division Overhead 172,402 66,331 152,350 141,768 7,747 61,066 5,908 607,571
Labor Entries <$5,000 3,197 2,689 4,486 8,114 2,866 1,167 1,267 783 392 6,076 1,522 4,848 37,407
Labor Total 3,197 2,689 4,486 8,114 2,866 173,569 67,598 153,132 142,160 13,823 62,588 10,756 644,978
Labor - Other Total 3,197 2,689 4,486 8,114 2,866 173,569 67,598 153,132 142,160 13,823 62,588 10,756 644,978
4. Allocated Total 4,940 4,816 5,373 9,547 3,643 180,825 71,736 163,357 150,911 14,472 66,705 11,475 687,800
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 429 58,106 58,535
Capitalized Overhead - A&G 1,289 431 735 1,900 712 38,866 22,664 62,853 41,839 3,246 26,805 2,761 204,101
Capitalized Overhead - Inj & Damages 29 23 24 70 27 1,643 764 1,452 1,666 58 1,473 8 7,238
Capitalized Overhead - P&B/Payroll Tax 3,764 9,593 8,604 9,066 5,040 5,017 5,410 3,287 2,189 6,540 7,124 2,045 67,676
Non Budgeted Total 5,083 10,047 9,363 11,466 5779 45,526 28,838 67,592 45,693 9,844 35,401 62,920 337,551
Non Budget - Other Total 5,083 10,047 9,363 11,466 5779 45,526 28,838 67,592 45,693 9,844 35,401 62,920 337,551
15. Corporate Overhead Total 5,083 10,047 9,363 11,466 5,779 45,526 28,838 67,592 45,693 9,844 35,401 62,920 337,551
|Grand Total 21,302 30,914 26,901 72,222 24,237 1,422,406 676,941 1,693,908 1,476,366 132,765 789,316 168,151 6,535,429
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Pin: 7650 Project: Whirlwind Expansion
Order: 901307713 901307713~ FIP-Whirlwind Install 500/220kV AA xfrmr

Sum of Amt

Grand Total

SubCategory Prime Details
1. Project Suppor|Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 214
Contract Total 214
Contingent Worker-Afforadable Care Act B Total 214
Labor Labor Entries <$5,000 5,577
[Labor Total 5,577
DCM Total 5,577
ELEC SYS PLANNING [Labor Labor Entries <$5,000 36,663
[Labor Total 36,663
ELEC SYS PLANNING Total 36,663
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 62,644
ORSA CONSULTING ENGINEERS INC 224,963
[Contract Total 287,607
Engineering/Technical Professional Servi Total 287,607
FINANCE Labor Labor Entries <$5,000 2,108
[Labor Total 2,108
FINANCE Total 2,108
Labor - Other |Labor Labor Entries <$5,000 2,023
[Labor Total 2,023
Labor - Other Total 2,023
MAJOR PROJECT ORG | Labor Labor Entries <$5,000 17,136
[Labor Total 17,136
MAJOR PROJECT ORG Total 17,136
Other Other Other 1,211
Other Total 1,211
Other Total 1,211
SC&M | Labor Labor Entries <$5,000 3,531
[Labor Total 3,531
SC&M Total 3,631
Temporary/Supplementary - Admin/Non-Tech |Contract Contract Entries <$50,000 353
Contract Total 353
Temporary/Supplementary - Admin/Non-Tech Total 353
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 1,407
Contract Total 1,407
Temporary/Supplementary - Trade/Labor Total 1,407
1. Project Support Total 357,830
2. Material Breakers - Circuit-DP Material - Direct Purchase MITSUBISHI ELECTRIC 1,153,780
SCHNEIDER ELECTRIC USA 71,175
Material - Direct Purchase Total 1,224,955
Breakers - Circuit-DP Total 1,224,955
Cabinets, Panels and Switchboards-DP Material - Direct Purchase Z POWER AND DISTRIBUTION 7,525
Material - Direct Purchase Total 7,525
Cabinets, Panels and Switchboards-DP Total 7,525
Labor - Other Labor Labor Entries <$5,000 1,293
T&D Supply Expense 299,714
Labor Total 301,007
Labor - Other Total 301,007
Line Switches & Switchgear-DP Material - Direct Purchase SOUTHERN STATES LLC 763,929
Material - Direct Purchase Total 763,929
Line Switches & Switchgear-DP Total 763,929
Material - Other Material Material - Other 335,938
Material Total 335,938
Material - Other Total 335,938
Reactors and Line Traps-DP Material - Direct Purchase TRENCH LIMITED 1,509,750
Material - Direct Purchase Total 1,509,750
Reactors and Line Traps-DP Total 1,509,750
Transducers and Inverters-DP Material - Direct Purchase TRIMAX SYSTEMS, INC. 71,455
Material - Direct Purchase Total 71,455
Transducers and Inverters-DP Total 71,455
Transformers - Distribution-DP Material - Direct Purchase Material Entries <$5,000 3,345
Material - Direct Purchase Total 3,345
Transformers - Distribution-DP Total 3,345
Transformers - Power Substation-DP Material - Direct Purchase HYUNDAI CORPORATION USA 790,213
Material - Direct Purchase Total 790,213
Transformers - Power Substation-DP Total 790,213
Transformers CT/PT/INSTR-DP Material - Direct Purchase ABB INC 69,300
GENERAL ELECTRIC COMPANY 5,840
Material - Direct Purchase Total 75,140
Transformers CT/PT/INSTR-DP Total 75,140
Transportation & Mobile Equip-DP Material - Direct Purchase Material Entries <$5,000 5,187
Transportation & Mobile Equip-DP. 37,751
Material - Direct Purchase Total 42,938
Transportation & Mobile Equip-DP Total 42,938
2. Material Total 5,126,195
3. Construction |Construction Management Services Contract Contract Entries <$50,000 11,529
Contract Total 11,529
Construction Management Services Total 11,529
ELEC SYS PLANNING [Labor Labor Entries <$5,000 4,834
[Labor Total 4,834




Pin: 7650
Order: 901307713

Project: Whirlwind Expansion

901307713- FIP-Whirlwind Install 500/220kV AA xfrmr

2015 YTD Recorded CWIP Expenditures

Sum of Amt
ELEC SYS PLANNING Total 4,834
Hauling / Industrial Moving Services Contract Contract Entries <$50,000 4,711
Contract Total 4,711
Hauling / Industrial Moving Services Total 4,711
SC&M [Labor Labor Entries <$5,000 4,019
[Labor Total 4,019
SC&M Total 4,019
Short Term Equipment Rent Contract Contract Entries <$50,000 794
Contract Total 794
Short Term Equipment Rent Total 794
TSD-HERC - Crane Svs [Labor Labor Entries <$5,000 166
[Labor Total 166
TSD-HERC - Crane Svs Total 166
3. Construction Total 26,053
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 20,134
PROCUREMENT TDBU 22,688
Chargeback Total 42,822
Chargebacks Total 42,822
Labor - Other Labor Division Overhead 607,571
Labor Entries <$5,000 37,407
Labor Total 644,978
Labor - Other Total 644,978
4. Allocated Total 687,800
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 58,535
Capitalized Overhead - A&G 204,101
Capitalized Overhead - Inj & Damages 7,238
Capitalized Overhead - P&B/Payroll Tax 67,676
Non Budgeted Total 337,551
Non Budget - Other Total 337,551
15. Corporate Overhead Total 337,551
[Grand Total 6,535,429
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Pin: 7067

Project: Whirlwind Expansion

Order: 901074543 901074543- FIP-Whirlwind:Install Relays and RTU's

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month

2015 2015 Total Grand Total
Category Prime Group Details 1 3 5 6

1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 212 319 437 855 314 2,137 2,137
[Labor Total 212 319 437 855 314 2,137 2,137
ELEC SYS PLANNING Total 212 319 437 855 314 2,137 2,137
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 160 160 160
Contract Total 160 160 160
Engineering/Technical Professional Servi Total 160 160 160
Labor - Other Labor Labor Entries <$5,000 45 5,175 22 3117 (669) 1915 15 9,621 9,621
[Labor Total 45 5175 22 3117 (669) 1,915 15 9,621 9,621
Labor - Other Total 45 5,175 22 3117 (669) 1,915 15 9,621 9,621
Other Other Other 646 (308) 831 216 2,506 3,891 3,891
Other Total 646 (308) 831 216 2,506 3,891 3,891
Other Total 646 (308) 831 216 2,506 3,891 3,891
1. Project Support Total 903 5,185 619 3,948 402 4,736 15 15,808 15,808
3. Construction |Construction Management Services Contract Contract Entries <$50,000 4,618 (5170) 561 9 9
Contract Total 4,618 (5,170) 561 9 9
Construction Management Services Total 4618 (5170) 561 9 9
GRID OPS |Labor Labor Entries <$5,000 449 449 449
[Labor Total 449 449 449
GRID OPS Total 449 449 449
SC&M | Labor Labor Entries <$5,000 52 946 2,535 3,533 3,533
[Labor Total 52 946 2,535 3,533 3,533
SC&M Total 52 946 2,535 3,533 3,533
Short Term Equipment Rent Contract Contract Entries <$50,000 1,090 (546) 543 543
Contract Total 1,090 (546) 543 543
Short Term Equipment Rent Total 1,090 (546) 543 543
3. Construction Total 52 4,618 (4.080) 1,507 2,984 (546) 4,534 4,534
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 46 30 13 36 7 132 132
Chargeback Total 46 30 13 36 7 132 132
Chargebacks Total 46 30 13 36 7 132 132
Labor - Other [Labor Labor Entries <$5,000 (49) 791 (290) 323 1,146 541 0 (63) 2,400 2,400
[Labor Total (49) 791 (290) 323 1,146 541 0 (63) 2,400 2,400
Labor - Other Total (49) 791 (290) 323 1,146 541 0 (63) 2,400 2,400
4. Allocated Total (3) 822 (277) 360 1,146 548 0 (63) 2,531 2,531
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 86 353 (100) 179 184 150 1 (16) 836 836
Capitalized Overhead - Inj & Damages 2 14 2 21 10 5 0 (1) 53 53
Capitalized Overhead - P&B/Payroll Tax 84 5,477 366 3,271 2,996 1,575 10 13,779 13,779
Non Budgeted Total 172 5,845 267 3471 3,190 1,730 11 17 14,669 14,669
Non Budget - Other Total 172 5,845 267 3471 3,190 1,730 11 (17) 14,669 14,669
15. Corporate Overhead Total 172 5,845 267 3471 3,190 1,730 11 an 14,669 14,669
|Grand Total 1,123 16,470 (3.471) 9,286 7,722 7,013 26  (627) 37,543 37,543
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Pin: 7067 Project: Whirlwind Expansion
Order: 900692361 900692361- FIP-Whirlwind:Install 2nd AA transformer

Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 202 202 262 (202) 464 464
Contract Total 202 202 262 (202) 464 464
Contract Consult/Contract Ord to Ord Total 202 202 262 (202) 464 464
ELEC SYS PLANNING [Labor Labor Entries <$5,000 1,735 1411 2,214 1,145 1,290 505 270 8,570 8,570
[Labor Total 1,735 1411 2,214 1,145 1,290 505 270 8,570 8,570
ELEC SYS PLANNING Total 1,735 1411 2,214 1,145 1,290 505 270 8,570 8,570
Labor - Other [Labor Labor Entries <$5,000 (3,808) 1,064 2,245 4,392 (1,395) 542 (534) (20) 56 186 (29) 2,699 2,699
[Labor Total (3,808) 1,064 2,245 4,392 (1,395) 542 (534) (20) 56 186 (29 2,699 2,699
Labor - Other Total (3,808) 1,064 2,245 4,392 (1,395) 542 (534) (20) 56 186 (29) 2,699 2,699
MAJOR PROJECT ORG [Labor Labor Entries <$5,000 79 79 79
[Labor Total 79 79 79
MAJOR PROJECT ORG Total 79 79 79
Other Other Other 1,063 7,489 2,111 2,651 1,451 199 1,411 737 (737) 167 56 16,598 16,598
Other Total 1,063 7,489 2,111 2,651 1,451 199 1,411 737 (737) 167 56 16,598 16,598
Other Total 1,063 7,489 2,111 2,651 1,451 199 1,411 737 (737) 167 56 16,598 16,598
PIng & Perf Rprtng [Labor Labor Entries <$5,000 250 250 250
[Labor Total 250 250 250
Ping & Perf Rprtng Total 250 250 250
SC&M [Labor Labor Entries <$5,000 1,738 3,467 2,195 358 7,757 7,757
[Labor Total 1,738 3,467 2,195 358 7,757 7,757
SC&M Total 1,738 3,467 2,195 358 7,757 7,757
Temporary/Supplementary - Trade/Labor Contract Contract Entries <$50,000 512 512 512
Contract Total 512 512 512
Temporary/Supplementary - Trade/Labor Total 512 512 512
1. Proiect Support Total (681) 10,166 6,570 8,391 3,083 4,975 3,584 717 (737) 414 421 27 36,928 36,928
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 (822) (34) (855) (855)
Material - Direct Purchase Total (822) (34) (855) 855,
Electric Wiring and Components-DP Total (822) (34) (855) (855)
Labor - Other |Labor Labor Entries <$5,000 (8) 3,195 68 (3) 3,252 3,252
[Labor Total (8) 3,195 68 (3) 3,252 3,252
Labor - Other Total (8) 3,195 68 (3) 3,252 3,252
Material - Inventory Material Material - Inventory (127) (127) (127)
Material Total (127) (127) (127)
Material - Inventory Total (127) (127 (127)
Material - Other Material Material - Other (10) (0) (0) (0) (10) (10)
Material Total (10) (0) (0) (0) (10) (10;
Material - Other Total (10) (0) (0) (0) (10) (10)
2. Material Total (145) 3,195 (754) (36) 2,260 2,260
3. Construction |Construction Management Services Contract Contract Entries <$50,000 10,086 1,515 561 748 189 567 284 13,950
Contract Total 10,086 1,515 561 748 189 567 284 13,950
Construction Management Services Total 10,086 1,515 561 748 189 567 284 13,950
Decontamination & Waste Disposal Service  [Contract Contract Entries <$50,000 (529) (529)
Contract Total (529) (529)
Decontamination & Waste Disposal Service Total (529) (529)
Maijor Construction, Turnkey, Trans/Subs Contract Contract Entries <$50,000 (0) 0)
Contract Total 0) (0)
Maijor Construction, Turnkey, Trans/Subs Total ©) (0)
SC&M | Labor Labor Entries <$5,000 319 35 354
[Labor Total 319 35 354
SC&M Total 319 35 354
Security / Protection Services Contract Contract Entries <$50,000 2,698 2,698
Contract Total 2,698 2,698
Security / Protection Services Total 2,698 2,698
Short Term Equipment Rent Contract Contract Entries <$50,000 254 (22000 (1.502) 718 (2,730)
Contract Total 254 (2,200)  (1,502) 718 (2,730)
Short Term Equipment Rent Total 254 (2,200) __ (1.502) 718 (2,730)
3. Construction Total 3,270 10,086 1,515 561 (1,452)  (1.313) (495) 567 284 718 13,742
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 44 221 554 (2) 812 11 14 (3) 4 2 1,657 1,657
Chargeback Total 44 221 554 (2) 812 11 14 (3) 4 2 1,657 1,657
Labor Labor Entries <$5,000 (14) (14) (14)
Labor Total (14) (14) (14)
Chargebacks Total 30 221 554 (2) 812 11 14 (3) 4 2 1,643 1,643
Labor - Other [Labor Labor Entries <$5,000 527 3,271 1,775 1777 855 1,649 603 (69) 67 97 87 72 10,711 10,711
[Labor Total 527 3,271 1,775 1777 855 1,649 603 (69) 67 97 87 72 10,711 10,711
Labor - Other Total 527 3,271 1,775 1777 855 1,649 603 (69) 67 97 87 72 10,711 10,711
4. Allocated Total 557 3,492 2,329 1,775 1,668 1,660 617 (72) 70 99 87 72 12,354 12,354
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 272 755 365 307 160 169 101 (24) 18 21 18 21 2,184 2,184
Capitalized Overhead - Inj & Damages 1 30 16 36 9 5 1 ) 0 1 1 0 100 100
Capitalized Overhead - P&B/Payroll Tax (673) 2,723 2,309 4,623 1,820 3,732 1,365 6 344 405 (42) 16,611 16,611
Non Budgeted Total (400) 3,508 2,691 4,966 1,989 3,905 1,466 @an 18 366 425 (20; 18,895 18,895
Non Budget - Other Total (400) 3,508 2,691 4,966 1,989 3,905 1,466 a7 18 366 425 (20) 18,895 18,895
5. Corporate Overhead Total (400) 3,508 2,691 4,966 1,989 3,905 1,466 an 18 366 425 (20) 18,895 18,895
|Grand Total 2,601 27,252 16,300 14,939 6,739 9,051 4,355 132 81 1,161 932 798 | 84,179 84,179




Pin: 7069

2015 YTD Recorded CWIP Expenditures

Project: Whirlwind Expansion

Order: 900642439 900642439- FIP-Whirlwind Sub Network Upgrades

Sum of Amt Year Month
2015 Total Grand Total
SubCategory Prime Details
1. Project Suppor|Con - Consults/Prof Srves/Out Ord to Ord Contract Contract Entries <$50,000 47 47 47
Contract Total 47 47 47
Con - Consults/Prof Srves/Out Ord to Ord Total 47 47 47
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 47 47 47
Contract Total 47 47 47
Contract Consult/Contract Ord to Ord Total 47 47 47
Labor - Other [Labor Labor Entries <$5,000 40 1 37 79 79
[Labor Total 40 137 79 79
Labor - Other Total 40 137 79 79
1. Project Support Total 40 48 84 172 172
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 (26,040 (26,040) (26,040)
Material - Direct Purchase Total (26,040 (26,040) (26,040)
Electric Wiring and Components-DP Total (26,040 (26,040) (26,040)
Labor - Other [Labor Labor Entries <$5,000 (663 (663) (663)
[Labor Total (663) (663) (663)]
Labor - Other Total (663) (663) (663)
Material - Other Material Material - Other ) (2) (2)
Material Total (2) (2) (2)
Material - Other Total (2) (2) (2)
2. Material Total (26.,705) (26,705) (26,705)|
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (172) (172) (172)
Chargeback Total (172) (172) 172)
Chargebacks Total 172) (172) (172)
Labor - Other |Labor Labor Entries <$5,000 (3,210) 0 0 (3,209) (3.209)
[Labor Total (3,210) 0 0 (3,209) (3,209)
Labor - Other Total (3,210) 0 0 (3,209) (3,209)
4. Allocated Total (3.382) 0 0 (3.381) (3,381)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (1,221) 1 3 (1,217 (1,217)
Capitalized Overhead - Inj & Damages (67) 0 (67). (67)
Capitalized Overhead - P&B/Payroll Tax 34 1 26 60 60
Non Budgeted Total (1,254) 2 29 (1,223) (1,223)
Non Budget - Other Total (1,254) 2 29 (1,223) (1,223)
|5. Corporate Overhead Total (1,254) 2 29 (1,223) (1.22:ﬂ|
[Grand Total (31,301) 50 113 (31,137) (3L,137)|
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Pin: 7068 Project: Whirlwind Expansion
Order: 900615314 900615314- FIP-Whirlwind Substation Network Upgrade

Sum of Amt Year Month

2015 2015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Con - Consults/Prof Srves/Out Ord to Ord Contract Contract Entries <$50,000 47 47 47
Contract Total 47 47 47
Con - Consults/Prof Srves/Out Ord to Ord Total 47 47 47
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 47 47 47
Contract Total 47 47 47
Contract Consult/Contract Ord to Ord Total 47 47 47
Labor - Other [Labor Labor Entries <$5,000 40 1 19 67 (1) 126 126
[Labor Total 40 1 19 67 (1) 126 126
Labor - Other Total 40 1 19 67 (1) 126 126
1. Project Support Total 40 48 65 67 (1) 219 219
2. Material Electric Wiring and Components-DP Material - Direct Purchase Material Entries <$5,000 (108,899) (108,899 (108,899)
Material - Direct Purchase Total (108,899) (108,899 (108,899)
Electric Wiring and Components-DP Total (108,899) (108,899 (108,899)
Labor - Other [Labor Labor Entries <$5,000 (2,772) (2,772 (2,772)
[Labor Total (2,772) (2,772) (2,772)
Labor - Other Total (2,772) (2,772) (2,772)
Material - Other Material Material - Other (8) (8) (8)
Material Total (8) (8 (8)
Material - Other Total (8) (8) (8)
2. Material Total (111,679) (111,679) (111,679)
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (719) (719) (719)
Chargeback Total (719) (719) (719)
Chargebacks Total (719) (719) (719)
Labor - Other |Labor Labor Entries <$5,000 (13,425) 0 0 0 (13.,424) (13,424)
[Labor Total (13,425) 0 0 0 (13,424) (13,424)
Labor - Other Total (13,425) 0 0 0 (13,424) (13,424)
4. Allocated Total (14,144) 0 0 0 (14,143) (14,143)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (5,111) 1 2 3 (O (5,105) (5,105)
Capitalized Overhead - Inj & Damages (279) 0 0 (279) (279)
Capitalized Overhead - P&B/Payroll Tax 34 1 13 40 (1) 87 87
Non Budgeted Total (5,356) 2 15 43 (1) (5,296) (5,296)
Non Budget - Other Total (5,356) 2 15 43 (1) (5,296) (5,296)
|5. Corporate Overhead Total (5,356) 2 15 43 (1) (5,296) (5,296)
[Grand Total (131,139) 50 81 110 (1) (130,899)] _ (130,899)




Pin: 7054

Project: Whirlwind Expansion

Order: 900397857 900397857- Whirlwind: Plan of Service Reliability N

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year Month
2015 Total Grand Total
SubCategory Prime Details
1. Project SupporfLabor - Other Labor Labor Entries <$5,000 71 71 71
[Labor Total 71 71 71
[Labor - Other Total 71 71 71
1. Project Support Total 71 71 71
2. Material Labor - Other [Labor Labor Entries <$5,000 (1,438) (1,438) (1,438)
[Labor Total (1,438) (1,438) (1,438)]
Labor - Other Total (1,438) (1,438) (1,438)
Material - Inventory Material Material - Inventory (21,654) (21,654) (21,654)
Material Total (21,654) (21,654) (21,654)]
Material - Inventory Total (21,654 (21,654) (21,654)]
Material - Other Material Material - Other (1,640 (1,640) (1,640
Material Total (1,640 (1,640) (1,640
Material - Other Total (1,640 (1,640) (1,640
2. Material Total (24,733 (24,733) (24,733)|
3. Construction |Construction Management Services Contract Contract Entries <$50,000 1,628 280 1,908 1,908
Contract Total 1,628 280 1,908 1,908
Construction Management Services Total 1,628 280 1,908 1,908
3. Construction Total 1,628 280 1,908 1,908
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 11 2 13 13
Chargeback Total 11 2 13 13
Labor Labor Entries <$5,000 (2,378) (2,378) (2,378)
Labor Total (2,378) (2,378) (2,378)
Chargebacks Total (2,378) 11 2 (2,366) (2,366)
Labor - Other |Labor Labor Entries <$5,000 (3,216) 217 30 0 (2,968) (2,968)
[Labor Total (3,216) 217 30 0 (2,968) (2,968)}
Labor - Other Total (3,216) 217 30 0 (2,968) (2,968)
4. Allocated Total (5,594) 228 32 0 (5.334) (5.334)
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G (2,746) 58 8 3 (2,677) (2,677)
Capitalized Overhead - Inj & Damages (65) 0 0 0 (64). (64)
Capitalized Overhead - P&B/Payroll Tax 60 60 60
Non Budgeted Total (2,811) 58 8 63 (2,681) (2,681)}
Non Budget - Other Total (2,811) 58 8 63 (2,681) (2,681)
15. Corporate Overhead Total (2,811) 58 8 63 (2,681) (2,681)
[Grand Total (33,138) 1,014 321 134 (30,769) (30,769)
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2015 YTD Recorded CWIP Expenditures

Pin: 6902 Project: Jasper Substation Project
Order: 900295954 900295954- FIP-I: Calcite -Jasper:new 220kV Interco
Sum of Amt Year Month
2015 2015 Total Grand Total
SubCategory Prime Details
1. Project Support Other Other Other (29,950 (29,950) (29,950)
Other Total (29,950; (29,950) (29,950)
[Other Total (29,950 (29,950) (29,950)
1. Project Support Total (29,950 (29,950) (29,950)|
4. Allocated Labor - Other [Labor Labor Entries <$5,000 (884) (884) (884)
[Labor Total (884) (884) (884)|
[Labor - Other Total (884) (884) (884)
4. Allocated Total (884) (884) (884)
5. Corporate Overhead Non Budget - Other Non Budgeted Ad Valorem Tax (4,147) 7,013 25,198 28,064 28,064
Capitalized Overhead - A&G (810) (810). (810)
Capitalized Overhead - Inj & Damages 18] (18). 18]
Non Budgeted Total (4,147) 7,013 24,369 27,235 27,235
Non Budget - Other Total (4,147) 7,013 24,369 27,235 27,235
5. Corporate Overhead Total (4,147) 7,013 24,369 27,235 27,235
[Grand Total (4,147) 7,013 (6,466) (3,599) (3,599)




2015 YTD Recorded CWIP Expenditures

WO

901453926- FIP-Vista Sub: Install 220 kV DSs
901453925- FIP-San Bernardino Sub:Install 220kV DSs
901453924- FIP-EtiwandaSub:Install220kVRelayEquipmt
901453923- FIP-ElCascoSub:Install220kVTermnalEquipt
901453922- FIP-Devers Sub: Install 220 kV CBs & DSs
801275175- ACQ: FERC West of Devers (WOD)
800062511- FIP-West of Devers Upgrade Project: Prel

YTD 2015
13,580
9,085
2,118
17,842
31,399
323,351
12,216,057

Order

901453926
901453925
901453924
901453923
901453922
801275175
800062511

Project

West of Devers (WOD)
West of Devers (WOD)
West of Devers (WOD)
West of Devers (WOD)
West of Devers (WOD)
West of Devers (WOD)
West of Devers (WOD)
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Pin: 6420

Order: 901453926 901453926- FIP-Vista Sub: Install 220 kV DSs

Project: West of Devers (WOD)

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month
2015 2015 Total Grand Total
Category Prime Group Details 6 8 10

1. Project Suppor|ELEC SYS PLANNING Labor Labor Entries <$5,000 1,395 745 1,056 234 242 3,673 3,673
[Labor Total 1,395 745 1,056 234 242 3,673 3,673
ELEC SYS PLANNING Total 1,395 745 1,056 234 242 3,673 3,673
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 700 1910 1,621 4,231 4,231
Contract Total 700 1,910 1,621 4,231 4,231
Engineering/Technical Professional Servi Total 700 1910 1,621 4,231 4,231

Labor - Other Labor Labor Entries <$5,000 149 (143) 77 (83) - -

[Labor Total 149 (143) 7 (83) b

Labor - Other Total 149 (143) 77 (83) -
Other Other Other 18 18 50 86 86
Other Total 18 18 50 86 86
Other Total 18 18 50 86 86
1. Project Support Total 1,562 1,320 3,093 1,772 242 7,990 7,990
3. Construction [GRID OPS [Labor Labor Entries <$5,000 216 216 216
[Labor Total 216 216 216
|GRID OPS Total 216 216 216
3. Construction Total 216 216 216
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 5 13 11 28 28
Chargeback Total 5 13 11 28 28
Chargebacks Total 5 13 11 28 28
Labor - Other |Labor Labor Entries <$5,000 657 296 619 239 77 1,889 1,889
[Labor Total 657 296 619 239 7 1,889 1,889
Labor - Other Total 657 296 619 239 77 1,889 1,889
4. Allocated Total 657 301 632 250 7 1917 1,917
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 69 57 150 56 8 341 341
Capitalized Overhead - Inj & Damages 3 1 2 0 0 7 7
Capitalized Overhead - P&B/Payroll Tax 1,455 495 820 119 221 3,110 3,110
Non Budgeted Total 1,527 552 972 176 230 3,457 3,457
Non Budget - Other Total 1,527 552 972 176 230 3,457 3,457
15. Corporate Overhead Total 1,527 552 972 176 230 3,457 3.457
|Grand Total 3,963 2,174 4697 2,198 549 13,580 13,580
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Pin: 6420

Project: West of Devers (WOD)

Order: 901453925 901453925~ FIP-San Bernardino Sub:Install 220kV DSs

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month

2015 2015 Total Grand Total

Category Prime Group Details 4 8 10 11 12
1. Project Suppor(ELEC SYS PLANNING Labor Labor Entries <$5,000 244 807 963 354 484 2,853 2,853
[Labor Total 244 807 963 354 484 2,853 2,853
ELEC SYS PLANNING Total 244 807 963 354 484 2,853 2,853
Labor - Other [Labor Labor Entries <$5,000 112 (103) 42 (50) O o (] 0
[Labor Total 112 (103) 42 (50) © o 0 0
Labor - Other Total 112 (103) 42 (50) @ o 0 0
Other Other Other 200 47 23 270 270
Other Total 200 47 23 270 270
Other Total 200 47 23 270 270
1. Project Support Total 244 1,119 907 418 (50) 484 0 3,123 3,123
3. Construction |GRID OPS [Labor Labor Entries <$5,000 72 216 504 72 149 1,013 1,013
[Labor Total 72 216 504 72 149 1,013 1,013
[GRID OPS Total 72 216 504 72 149 1,013 1,013
3. Construction Total 72 216 504 72 149 1,013 1,013
4. Allocated |Labor - Other |Labor Labor Entries <$5,000 23 151 563 295 157 (16) 155 0 67 1,394 1,394
[Labor Total 23 151 563 295 157 (16) 155 0 67 1,394 1,394
[Labor - Other Total 23 151 563 295 157 (16) 155 0 67 1,394 1,394
4. Allocated Total 23 151 563 295 157 (16) 155 0 67 1,394 1,394
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 3 25 62 42 26 (2) 7 o0 6 179 179
Capitalized Overhead - Inj & Damages 0 1 3 1 1 (0) 1 0 7 7
Capitalized Overhead - P&B/Payroll Tax 69 463 1177 706 338 (40) 441 0 215 3,370 3,370
Non Budgeted Total 72 489 1,241 750 365 (42) 459 0 221 3,556 3,556
Non Budget - Other Total 72 489 1,241 750 365 (42) 459 0 221 3,556 3,556
15. Corporate Overhead Total 72 489 1,241 750 365 (42) 459 0 221 3,556 3,556
|Grand Total 167 1,100 3,427 1,952 1,013 (108) 1,097 1 436 9,085 9,085
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Pin: 6420 Project: West of Devers (WOD)

Order: 901453924 901453924- FIP-EtiwandaSub:Install220kVRelayEquipmt

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month
2015 2015 Total Grand Total
Category Prime Group Details 4 6 8 9 12

1. Project Suppor|Labor - Other Labor Labor Entries <$5,000 48 (48) 10 (10 -

[Labor Total 48 (48) 10 (10) -

Labor - Other Total 48  (48) 10 (10 - -
Other Other Other 149 17 166 166
Other Total 149 17 166 166
Other Total 149 17 166 166
1. Project Support Total 197 (31) 10 (10 166 166
3. Construction |GRID OPS [Labor Labor Entries <$5,000 72 216 288 72 149 797 797
[Labor Total 72 216 288 72 149 797 797
[GRID OPS Total 72 216 288 72 149 797 797
3. Construction Total 72 216 288 72 149 797 797
4. Allocated |Lab0r - Other [Labor Labor Entries <$5,000 23 71 150  (14) 27 3) 67 321 321
[Labor Total 23 71 150 (14) 27 (3) 67 321 321
[Labor - Other Total 23 71 150 _(14) 27 (3) 67 321 321
4. Allocated Total 23 71 150 (14) 27 3) 67 321 321
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 3 12 18 () 4 (0) 6 41 41
Capitalized Overhead - Inj & Damages 0 1 1 ) 0 ) 0 2 2
Capitalized Overhead - P&B/Payroll Tax 69 217 278  (40) 60 (8) 215 791 791
Non Budgeted Total 72 230 297 (41) 64 (8) 221 834 834
Non Budget - Other Total 72 230 297 (41) 64 (8) 221 834 834
15. Corporate Overhead Total 72 230 297 (41) 64 (8) 221 834 834
|Grand Total 167 517 932 (86) 174 (22) 436 2,118 2,118
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Pin: 6420 Project: West of Devers (WOD)
Order: 901453923 901453923- FIP-ElCascoSub:Install220kVTermnalEquipt

Sum of Amt Year  Month

2015 2015 Total Grand Total
SubCategory Prime Details .

1. Project Suppor|Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 335 335 335
Contract Total 335 335 335
Contingent Worker-Afforadable Care Act B Total 335 335 335
ELEC SYS PLANNING Labor Labor Entries <$5,000 190 4,803 139 5,131 5,131
[Labor Total 190 4,803 139 5,131 5,131
ELEC SYS PLANNING Total 190 4,803 139 5,131 5,131
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 825 1,710 2,535 2,535
Contract Total 825 1,710 2,535 2,535
Engineering/Technical Professional Servi Total 825 1,710 2,535 2,535
Labor - Other Labor Labor Entries <$5,000 48 (30) (2) (A7) 0 0
[Labor Total 48 (30) @ @7) 0 0
Labor - Other Total 48 (30) (2) (A7) 0 0
Other Other Other 149 17 121 114 401 401
Other Total 149 17 121 114 401 401
Other Total 149 17 121 114 401 401
1. Project Support Total 386 4790 1418 (17) 1,824 8,402 8,402
3. Construction |GRID OPS |Labor Labor Entries <$5,000 72 288 288 288 72 149 1,157 1,157
[Labor Total 72 288 288 288 72 149 1,157 1,157
|GRID OPS Total 72 288 288 288 72 149 1,157 1,157
3. Construction Total 72 288 288 288 72 149 1,157 1,157
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 5 11 17 17
Chargeback Total 5 11 17 17
Chargebacks Total 5 11 17 17
Labor - Other [Labor Labor Entries <$5,000 23 94 220 1,700 230 (5) 210 67 2,540 2,540
[Labor Total 23 94 220 1,700 230 (5) 210 67 2,540 2,540
Labor - Other Total 23 94 220 1,700 230 (5) 210 67 2,540 2,540
4. Allocated Total 23 94 220 1,700 235 (5) 222 67 2,557 2,557
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 3 16 25 237 70 (1) 54 6 410 410
Capitalized Overhead - Inj & Damages 0 1 1 8 1 (0) 0 0 11 11
Capitalized Overhead - P&B/Payroll Tax 69 290 435 4,158 151 (13) 215 5,305 5,305
Non Budgeted Total 72 306 461 4,403 222  (14) 55 221 5,726 5,726
Non Budget - Other Total 72 306 461 4,403 222 (14) 55 221 5,726 5,726
15. Corporate Overhead Total 72 306 461 4,403 222 (14) 55 221 5,726 5,726
|Grand Total 167 689 1,356 11,182 1,947 (36) 2,100 436 17,842 17,842




Pin: 6420
Order: 901453922

Project: West of Devers (WOD)
901453922- FIP-Devers Sub: Install 220 kV CBs & DSs

2015 YTD Recorded CWIP Expenditures

Sum of Amt Year  Month

2015 2015 Total Grand Total
SubCategory Prime Details

1. Project Suppor|Contingent Worker-Afforadable Care Act B Contract Contract Entries <$50,000 223 511 734 734
Contract Total 223 511 734 734
Contingent Worker-Afforadable Care Act B Total 223 511 734 734
ELEC SYS PLANNING Labor Labor Entries <$5,000 218 256 1,024 718 214 727 899 192 4,246 4,246
[Labor Total 218 256 1,024 718 214 727 899 192 4,246 4,246
ELEC SYS PLANNING Total 218 256 1,024 718 214 727 899 192 4,246 4,246
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 11,583 11,583 11,583
Contract Total 11,583 11,583 11,583
Engineering/Technical Professional Servi Total 11,583 11,583 11,583
Labor - Other Labor Labor Entries <$5,000 571 (385) 96 (91) 36 26 (69) 68 38 290 290
[Labor Total 571 (385 96 (91) 36 26 (69) 68 38 290 290
Labor - Other Total 571 (385) 96 (91) 36 26 (69) 68 38 290 290
Other Other Other 45 49 154 36 23 307 307
Other Total 45 49 154 36 23 307 307
Other Total 45 49 154 36 23 307 307
PWRD OTHER [Labor Labor Entries <$5,000 311 304 614 614
[Labor Total 311 304 614 614
PWRD OTHER Total 311 304 614 614
SC&M | Labor Labor Entries <$5,000 172 172 172
[Labor Total 172 172 172
SC&M Total 172 172 172
1. Proiect Support Total 311 1,309 (81) 250 1,192 12,871 240 658 967 230 17,947 17,947
3. Construction |Construction Management Services Contract Contract Entries <$50,000 139 1,540 1,679 1,679
Contract Total 139 1,540 1679 1,679
Construction Management Services Total 139 1,540 1,679 1,679
GRID OPS [Labor Labor Entries <$5,000 72 288 432 72 223 1,088 1,088
[Labor Total 72 288 432 72 223 1,088 1,088
GRID OPS Total 72 288 432 72 223 1,088 1,088
3. Construction Total 72 288 571 1,612 223 2,767 2,767
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 1 87 88 88
Chargeback Total 1 87 88 88
Chargebacks Total 1 87 88 88
Labor - Other [Labor Labor Entries <$5,000 97 347 83 245 347 1986 77 210 294 205 3,892 3,892
[Labor Total 97 347 83 245 347 1986 77 210 294 205 3,892 3,892
Labor - Other Total 97 347 83 245 347 1986 77 210 294 205 3,892 3,892
4. Allocated Total 97 347 83 246 347 2073 77 210 294 205 3,979 3,979
5. Corporate Over|Non Budget - Other Non Budgeted Capitalized Overhead - A&G 11 53 12 30 54 668 9 23 45 17 922 922
Capitalized Overhead - Inj & Damages 1 7 1 1 2 3 0 1 2 0 18 18
Capitalized Overhead - P&B/Payroll Tax 249 1,241 173 437 766 598 189 599 859 655 5,766 5,766
Non Budgeted Total 261 1,301 185 468 822 1269 198 624 906 673 6,706 6,706
Non Budget - Other Total 261 1,301 185 468 822 1269 198 624 906 673 6,706 6,706
15. Corporate Overhead Total 261 1,301 185 468 822 1269 198 624 906 673 6,706 6,706
|Grand Total 669 3,029 476 1,536 2,360 17,825 515 1,492 2,167 1,330 31,399 31,399
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Pin: 6420 Project: West of Devers (WOD)
Order: 801275175 801275175- ACQ: FERC_West of Devers (WOD)

Sum of Amt Year Month
2015 2015 Total Grand Total
Category Prime Group Details 1 4 5 10 11
1. Project Suppor|HRealProp Labor HRealProp / Land Srv Agnt 5,037 5,929 10,965 10,965
HRealProp / Techn Spl/Scientist 5,540 12,029 6,911 6,696 31,177 31,177
Labor Entries <$5,000 4,912 13,305 10,076 17,378 12,883 26,167 11,343 8,670 3,975 3,128 1,895 2,792 116,525 116,525
Labor Total 4,912 13,305 15,617 22,414 30,841 26,167 18,255 15,366 3,975 3,128 1,895 2,792 158,668 158,668
HRealProp Total 4,912 13,305 15,617 22,414 30,841 26,167 18,255 15,366 3,975 3,128 1,895 2,792 158,668 158,668
Information System Professional Services Contract Contract Entries <$50,000 [ 77 6 19 10 118 118
Contract Total 6 77 6 19 10 118 118
Information System Professional Services Total 6 77 6 19 10 118 118
Labor - Other Labor Labor Entries <$5,000 (670) (113) 1,365 3,230 (4,529) 2,378 (2,260) 809 (350) (555) 95 524 a7 (a7
[Labor Total (670) (113) 1,365 3,230 (4,529) 2,378 (2,260) 809 (350) (555) 95 524 @n ()
Labor - Other Total (670) (113) 1,365 3,230 (4,529) 2,378 (2,260) 809 (350) (555) 95 524 a7 (a7
Other Other Other 238 130 125 30,252 8,797 9,939 9,982 3,665 - (12,134) 2,000 52,994 52,994
Other Total 238 130 125 30,252 8,797 9,939 9,982 3,665 - (12,134) 2,000 52,994 52,994
Other Total 238 130 125 30,252 8,797 9,939 9,982 3,665 - (12,134) 2,000 52,994 52,994
PIng & Perf Rprtng [Labor Labor Entries <$5,000 971 3,247 2,477 6,695 6,695
[Labor Total 971 3,247 2,477 6,695 6,695
Ping & Perf Rprtng Total 971 3,247 2,477 6,695 6,695
Software License Via Electronic Delivery Contract Contract Entries <$50,000 15,878 3,970 3,970 3,970 3,970 3,970 3.970 39,695 39,695
Contract Total 15,878 3,970 3,970 3,970 3,970 3,970 3,970 39,695 39,695
Software License Via Electronic Delivery Total 15,878 3,970 3,970 3,970 3,970 3,970 3.970 39,695 39,695
1. Proiect Support Total 4,248 14,400 17,112 29,016 59,118 53,227 29,923 30,136 11,261 6,543 (6,175) 9,285 258,093 258,093
2. Material Labor - Other |Labor Labor Entries <$5,000 20 136 3 54 212 212
[Labor Total 20 136 3 54 212 212
Labor - Other Total 20 136 3 54 212 212
Material - Other Material Material - Other 27 8 35 35
Material Total 27 8 35 35
Material - Other Total 27 8 35 35
Office & Office Support Products-DP Material - Direct Purchase Material Entries <$5,000 334 3,616 102 736 4,788 4,788
Material - Direct Purchase Total 334 3,616 102 736 4,788 4,788
Office & Office Support Products-DP Total 334 3,616 102 736 4,788 4,788
2. Material Total 381 3,751 112 790 5,035 5,035
3. Construction |Construction Management Services Contract Contract Entries <$50,000 12,544 12,544 12,544
Contract Total 12,544 12,544 12,544
Construction Management Services Total 12,544 12,544 12,544
3. Construction Total 12,544 12,544 12,544
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 0 2 262 2,041 83 40 31 27 26 109 39 2,660 2,660
Chargeback Total 0 2 262 2,041 83 40 31 27 26 109 39 2,660 2,660
Chargebacks Total 0 2 262 2,041 83 40 31 27 26 109 39 2,660 2,660
Labor - Other Labor Labor Entries <$5,000 985 3,274 3,908 655 1,537 2,001 3,911 3,846 937 690 860 1,408 24,103 24,103
Paid Absence 5,660 5,873 5,795 17,328 17,328
[Labor Total 985 3,274 3,908 6,315 7,410 7,886 3,911 3,846 937 690 860 1,408 41,431 41,431
Labor - Other Total 985 3,274 3,908 6,315 7,410 7,886 3,911 3,846 937 690 860 1,408 41,431 41,431
4. Allocated Total 985 3,276 3,908 6,577 9,451 7,969 3,951 3,877 964 716 969 1,448 44,091 44,091
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (85) 337 3.336 3,588 3,588
Non Budgeted Total (85) 337 3,336 3,588 3,588
Non Budget - Other Total (85) 337 3,336 3,588 3,588
15 Corporate Overhead Total (85) 337 3.336 3,588 3,588
|Grand Total 5,148 18,057 21,020 39,682 68,680 61,196 33,873 34,803 12,224 7,259 7,338 14,069 323,351 323,351




Pin: 6420

Project: West of Devers (WOD)

Order: 800062511 800062511- FIP-West of Devers Upgrade Project: Prel

Sum of Amt

SubCategory

Prime

2015 YTD Recorded CWIP Expenditures

Details

Year

Month
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2015 Total

1. Project Suppor|Con - Consults/Prof Srves/Out Ord to Ord Contract Contract Entries <$50,000 3 3
Contract Total 3 3

Con - Consults/Prof Srves/Out Ord to Ord Total 3 3

Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 2,654 12,318 3,495 5,610 9,593 3,792 3,160 40,621

Contract Total 2,654 12,318 3,495 5,610 9,593 3,792 3,160 40,621

Contract Consult/Contract Ord to Ord Total 2,654 12,318 3,495 5,610 9,593 3,792 3,160 40,621
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 52,614 14,442 15,312 12,230 31,446 126,044

MESA ASSOCIATES INC. 125,146 81,703 206,850

[Contract Total 52,614 125,146 96,145 15,312 12,230 31,446 332,893

Engineering/Technical Professional Servi Total 52,614 125,146 96,145 15,312 12,230 31,446 332,893

Labor - Other Labor Labor Entries <$5,000 1,631 2,341 2,677 2,646 (806) 997 81 1,846 751 (128) 392 102 12,530

[Labor Total 1,631 2,341 2,677 2,646 (806) 997 81 1,846 751 (128) 392 102 12,530

Labor - Other Total 1,631 2,341 2,677 2,646 (806) 997 81 1,846 751 (128) 392 102 12,530

MAJOR PROJECT ORG Labor Labor Entries <$5,000 2,873 2,491 2,557 4,300 3,127 3,501 0 3,460 1173 390 172 24,044

MAJOR PROJECT ORG / Techn Spl/Scientist 5,472 5,472

[Labor Total 2,873 2,491 2,557 4,300 3,127 3,501 5,473 3,460 1,173 390 172 29,517

MAJOR PROJECT ORG Total 2,873 2,491 2,557 4,300 3,127 3,501 5,473 3,460 1173 390 172 29,517

Other Other Other 141 1,225 174 150,000 275 10,039 (9.918) 233 2,335 154,503

Other Total 141 1,225 174 150,000 275 10,039 (9,918) 233 2,335 154,503

Other Total 141 1,225 174 150,000 275 10,039 (9.918) 233 2,335 154,503

PWRD OTHER |Labor Labor Entries <$5,000 5,590 1,955 7,546

[Labor Total 5,590 1,955 7,546

PWRD OTHER Total 5,590 1,955 7,546

1. Proiect Support Total 7,298 17,152 15,544 67,298 287,061 104,710 8,714 30,657 4,235 31,708 625 2,610 577,612
2. Material |Maler|a| - Other Material Material - Other 320 169 84 270 54 451 703 (115) 519 540 2,995
Material Total 320 169 84 270 54 451 703 (115) 519 540 2,995

Material - Other Total 320 169 84 270 54 451 703 (115) 519 540 2,995

2. Material Total 320 169 84 270 54 451 703 (115) 519 540 2,995
3. Construction |Construct|on Management Services Contract Contract Entries <$50,000 1,112 1,112
Contract Total 1,112 1,112

Construction Management Services Total 1,112 1,112

3. Construction Total 1,112 1,112
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (74,783)  (13,864) 4,498 2,249 3,011 11,761 6,766  (545,503) 5,367 (214,836) (106,983) (14,185) (936,504)
Law/4504-5013--WEST OF DEVERS 230KV 7,073 7,912 53,568 58,899 45,822 173,272

PDP-West of Devers-MPO 193,320 113,552 157,366 252,575 177,916 304,923 463,409 484,577 151,601 297,391 149,405 101,930 2,847,966

WOD - TDBU LICENSING 185,653 679,914 672,358 653,674 618,211 1,471,873 920,192 563,293 408,489 445,094 298,039 357,274 7,274,064

Chargeback Total 311,262 779,603 834,221 908,498 807,050 1,788,556 1,390,367 502,367 565,457 581,218 399,359 490,841 9,358,799

Chargebacks Total 311,262 779,603 834,221 908,498 807,050 1,788,556 1,390,367 502,367 565,457 581,218 399,359 490,841 9,358,799

Labor - Other Labor Division Overhead 6,198 7,282 13,480

Labor Entries <$5,000 1,476 1,510 3,489 9,259 11,537 7,653 4,052 2,563 1879 3,258 14 311 47,001

[Labor Total 1,476 1,510 3,489 9,259 17,735 14,935 4,052 2,563 1879 3,258 14 311 60,481

Labor - Other Total 1,476 1,510 3,489 9,259 17,735 14,935 4,052 2,563 1879 3,258 14 311 60,481

4. Allocated Total 312,738 781,113 837,710 917,757 824,784 1,803,491 1,394,419 504,930 567,336 584,476 399,373 491,151 9,419,280
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax (53,023) 97,469 427,357 471,803
Capitalized Overhead - A&G 29,002 24,752 22,910 30,348 45,177 54,090 49,131 21,226 16,188 16,287 14,214 12,990 336,316

Capitalized Overhead - Inj & Damages 188 796 640 1,748 1,539 1,257 872 (278) 353 13 130 105 7,364

Capitalized Overhead - P&B/Payroll Tax 43,120 128,437 132,371 180,165 161,765 128,912 130,817 120,754 102,217 93,535 68,842 108,640 1,399,575

Non Budgeted Total 19,287 153,985 155,922 309,730 208,480 184,259 180,821 141,702 118,758 109,835 83,186 549,092 2,215,058

Non Budget - Other Total 19,287 153,985 155,922 309,730 208,480 184,259 180,821 141,702 118,758 109,835 83,186 549,092 2,215,058

15. Corporate Overhead Total 19,287 153,985 155,922 309,730 208,480 184,259 180,821 141,702 118,758 109,835 83,186 549,092 2,215,058
|Grand Total 339,643 952,250 1,009,345 1,294,869 1,320,326 2,092,730 1,585,119 677,740 691,033 725,905 483,702 1,043,394 12,216,057




Pin: 6420 Project: West of Devers (WOD)
Order: 800062511 800062511- FIP-West of Devers Upgrade Project:

Prel

2015 YTD Recorded CWIP Expenditures

Sum of Amt
Grand Total

SubCategory Prime Details
1. Project Suppor|Con - Consults/Prof Srves/Out Ord to Ord Contract Contract Entries <$50,000 3
Contract Total 3
Con - Consults/Prof Srves/Out Ord to Ord Total 3
Contract Consult/Contract Ord to Ord Contract Contract Entries <$50,000 40,621
Contract Total 40,621
Contract Consult/Contract Ord to Ord Total 40,621
Engineering/Technical Professional Servi Contract Contract Entries <$50,000 126,044
MESA ASSOCIATES INC. 206,850
[Contract Total 332,893
Engineering/Technical Professional Servi Total 332,893
Labor - Other Labor Labor Entries <$5,000 12,530
[Labor Total 12,530
Labor - Other Total 12,530
MAJOR PROJECT ORG Labor Labor Entries <$5,000 24,044
MAJOR PROJECT ORG / Techn Spl/Scientist 5,472
[Labor Total 29,517
MAJOR PROJECT ORG Total 29,517
Other Other Other 154,503
Other Total 154,503
Other Total 154,503
PWRD OTHER |Labor Labor Entries <$5,000 7,546
[Labor Total 7,546
PWRD OTHER Total 7,546
1. Project Support Total 577,612
2. Material |Maler|a| - Other Material Material - Other 2,995
Material Total 2,995
Material - Other Total 2,995
2. Material Total 2,995
3. Construction |Construct|on Management Services Contract Contract Entries <$50,000 1112
Contract Total 1112
Construction Management Services Total 1,112
3. Construction Total 1,112
4. Allocated Chargebacks Chargeback Chargeback Entries<$5,000 (936,504)
Law/4504-5013--WEST OF DEVERS 230KV 173,272
PDP-West of Devers-MPO 2,847,966
WOD - TDBU LICENSING 7,274,064
Chargeback Total 9,358,799
Chargebacks Total 9,358,799
Labor - Other Labor Division Overhead 13,480
Labor Entries <$5,000 47,001
[Labor Total 60,481
Labor - Other Total 60,481
4. Allocated Total 9,419,280
5. Corporate Over|Non Budget - Other Non Budgeted Ad Valorem Tax 471,803
Capitalized Overhead - A&G 336,316
Capitalized Overhead - Inj & Damages 7,364
Capitalized Overhead - P&B/Payroll Tax 1,399,575
Non Budgeted Total 2,215,058
Non Budget - Other Total 2,215,058
15 Corporate Overhead Total 2,215,058
[Grand Total 12,216,057
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