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Forecast Additions to Net Plant

 Forecast Period 

Mon-Yr  Gross Additions  CWIP  Gross Additions  CWIP  Gross Additions  CWIP 

Jan-19 27,406,506             6,281,866               141,555                     -                                27,548,061            6,281,866               

Feb-19 19,094,602             1,744,489               6,841,512                 6,354,081                 25,936,114            8,098,569               

Mar-19 18,674,634             1,470,853               498,892                     -                                19,173,526            1,470,853               

Apr-19 20,729,972             1,877,034               479,465                     -                                21,209,437            1,877,034               

May-19 32,523,584             13,728,302             754,022                     -                                33,277,607            13,728,302            

Jun-19 30,666,619             2,918,529               1,797,384                 691,910                     32,464,003            3,610,439               

Jul-19 35,741,902             12,397,414             168,232                     -                                35,910,134            12,397,414            

Aug-19 30,006,660             10,120,582             632,199                     173,868                     30,638,859            10,294,450            

Sep-19 21,400,438             3,889,803               776,893                     156,282                     22,177,331            4,046,086               

Oct-19 27,382,610             8,635,814               598,232                     -                                27,980,842            8,635,814               

Nov-19 39,542,018             18,831,619             696,462                     212,599                     40,238,480            19,044,218            

Dec-19 66,660,503             31,777,619             8,311,542                 5,614,082                 74,972,045            37,391,700            

Jan-20 54,610,956             5,430,333               80,529                       -                                54,691,485            5,430,333               

Feb-20 15,671,748             -                             80,529                       -                                15,752,277            -                             

Mar-20 15,671,748             -                             140,529                     -                                15,812,277            -                             

Apr-20 25,099,027             49,379                     230,529                     -                                25,329,556            49,379                    

May-20 39,310,880             2,622,463               230,529                     -                                39,541,409            2,622,463               

Jun-20 25,576,993             200,067                  80,529                       -                                25,657,522            200,067                  

Jul-20 15,671,748             -                             80,529                       -                                15,752,277            -                             

Aug-20 24,810,169             1,489,047               80,529                       -                                24,890,698            1,489,047               

Sep-20 15,671,748             -                             90,529                       -                                15,762,277            -                             

Oct-20 16,819,480             39,909                     90,529                       -                                16,910,009            39,909                    

Nov-20 16,411,134             1,347                       190,529                     -                                16,601,663            1,347                       

Dec-20 180,054,737           95,073,799             43,140,404               16,523,166               223,195,142          111,596,965          

Non-Incentive Incentive Total Non-Incentive and Incentive
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Transmission High / Low Voltage Summary ($000)

Low Voltage

Month Incentive Non-Incentive Total Non-Incentive Total Adds

Jan-19 142                      27,102                27,244                304                      27,548                

Feb-19 6,983                   45,893                52,876                608                      53,484                

Mar-19 7,482                   64,263                71,745                912                      72,658                

Apr-19 7,961                   84,689                92,651                1,216                   93,867                

May-19 8,715                   116,909              125,624              1,520                   127,145              

Jun-19 10,513                147,271              157,784              1,825                   159,609              

Jul-19 10,681                182,709              193,390              2,129                   195,519              

Aug-19 11,313                212,412              223,725              2,433                   226,158              

Sep-19 12,090                233,508              245,598              2,737                   248,335              

Oct-19 12,688                260,587              273,275              3,041                   276,316              

Nov-19 13,385                299,825              313,209              3,345                   316,554              

Dec-19 21,696                366,181              387,877              3,649                   391,526              

Jan-20 21,777                420,561              442,338              3,880                   446,218              

Feb-20 21,857                436,002              457,859              4,111                   461,970              

Mar-20 21,998                451,443              473,441              4,342                   477,782              

Apr-20 22,229                476,311              498,540              4,572                   503,112              

May-20 22,459                515,391              537,850              4,803                   542,653              

Jun-20 22,540                540,645              563,184              5,127                   568,311              

Jul-20 22,620                556,086              578,706              5,358                   584,063              

Aug-20 22,701                574,210              596,910              12,044                608,954              

Sep-20 22,791                589,651              612,442              12,274                624,716              

Oct-20 22,882                605,091              627,973              13,653                641,626              

Nov-20 23,072                621,272              644,344              13,884                658,228              

Dec-20 66,213                801,096              867,308              14,115                881,423              

High Voltage
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2019

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP 

Less Collectible

2019 ISO 

Expenditures Less 

COR/Collectible

2020 ISO 

Expenditures Less 

COR/Collectible

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0% 353.3                     5,580.6                 353.3                     5,580.6                 

CET-ET-IR-CB-432900 Non-Bulk Circuit Breaker Replacement Program (115kV and Below)4329 Low Blanket TR-SUB 0.00% 100.0% 402.0                     938.0                     402.0                     938.0                     

CET-PD-OT-SF-TRORAN Steel Stub Remediation (Trans) 4056 Low Blanket TR-LINE 0.00% 1.9% 76.3                       109.4                     1.4                         2.1                         

CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0% 649.5                     -                           649.5                     -                           

CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0% 5,129.0                 9,201.7                 5,129.0                 9,201.7                 

CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0% 20,354.7               21,196.5               20,354.7               21,196.5               

CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank)5210 High Blanket TR-SUB 0.00% 100.0% 19,848.3               5,943.1                 19,848.3               5,943.1                 

CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance (Tower Corrosion) 3364 High Blanket TR-LINE 0.00% 29.6% 23,006.3               52,231.6               6,818.9                 15,481.1               

CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blanket TR-SUB 0.00% 100.0% -                           109.2                     -                           109.2                     

CET-PD-WM-TP-822400 Enhanced Overhead Inspections (EOI) & Remediations - Transmission8224 High Blanket TR-LINE 0.00% 26.6% 11,210.5               4,596.9                 2,983.5                 1,223.4                 

CET-PD-IR-TP-788800 Transmission Maintenance Planned 7888 High Blanket TR-LINE 0.00% 100.0% 1,223.3                 -                           1,223.3                 -                           

CET-PD-OT-PJ-729801 Transmission Line Rating Remediation - Metro West, Highland & Eastern Grids7298 High Blanket TR-LINE 0.00% 100.0% 101,709.3             67,227.6               101,709.3             67,227.6               

CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 9.1% 11,353.5               11,643.7               1,036.8                 1,063.3                 

CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 22.9% 1,738.0                 1,781.0                 397.6                     407.4                     

CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 39.1% 1,364.3                 1,397.6                 534.1                     547.2                     

CET-PD-IR-TR-TRMETW Transmission Deteriorated Pole Repl & Restoration 3364 Low Blanket TR-LINE 0.00% 1.9% 80,104.4               81,897.7               1,512.6                 1,546.5                 

CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements 3364 Low Blanket TR-LINE 0.00% 1.9% 28,774.1               15,019.4               543.4                     283.6                     

CET-PD-CI-CI-CRINSP Critical Infrastructure Spare - FERC Spare Transformer Equipment Program (STEP)/Emergency3362 High Blanket TR-SUB 0.00% 100.0% 15,357.1               4,931.2                 15,357.1               4,931.2                 

CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 50.00% 8.2% 220.5                     226.1                     9.0                         9.3                         

CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 9.1% 1,727.3                 1,769.5                 78.2                       80.1                       

CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 32.5% 4,308.0                 4,413.0                 1,399.0                 1,433.1                 
COS-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blanket TR-SUB 0.00% 78.8% 6,289.8                 3,807.0                 -                           4,954.4                 2,998.7                 

COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blanket TR-SUB 0.00% 63.8% 1,940.0                 2,000.0                 1,238.3                 1,276.6                 

COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blanket TR-LINE 0.00% 100.0% 3,940.0                 3,333.0                 3,940.0                 3,333.0                 

COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blanket TR-SUB 0.00% 33.5% 15,920.0               16,209.0               5,340.0                 5,437.0                 

COS-00-CS-CS-745400 Physical Security Systems - Electric Facilities 7454 High Blanket TR-SUB 0.00% 58.0% 9,341.0                 9,885.5                 5,418.4                 5,734.3                 

CET-OT-OT-ME-465100 Palo Verde 500 kV Switch Yard Disconnect Switch Repl 4651 High Blanket TR-SUB 0.00% 100.0% 354.7                     325.4                     354.7                     325.4                     

CET-OT-OT-ME-313800 LADWP/Sylmar: Misc Capital 3138 High Blanket TR-SUB 0.00% 100.0% 1,488.0                 1,832.5                 1,488.0                 1,832.5                 

CET-ET-GA-EM-644603 Devers: install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 100.0% 1,215.4                 800.9                     1,215.4                 800.9                     

CET-ET-GA-EM-644610 Vestal: install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 80.0% 397.3                     2,668.8                 317.9                     2,135.0                 

-                           -                           204,608.3             161,078.4             

Non-Incentive Specifics Forecast

WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP 

Less Collectible

2019 ISO 

Expenditures Less 

COR/Collectible

2020 ISO 

Expenditures Less 

COR/Collectible

CET-OT-OT-ME-313802 LADWP DC electrode replacement (LAND Segment) 3138 High 11/1/2018 TR-LINE 0.00% 100.0% CWIP Evenly Closed 0                             134.1 -                           0.0                         134.1                     -                           

CET-OT-OT-ME-313802 LADWP DC electrode replacement (OCEAN Segment) 3138 High 12/1/2019 TR-LINE 0.00% 100.0% 23,349                  9,291.4 -                           23,349.5               9,291.4                 -                           

CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 12/1/2020 TR-LINE 0.00% 100.0% 60,092                  19,345.9 13,882.6               60,092.4               19,345.9               13,882.6               

CET-ET-TP-RN-775602 Whirlwind Sub (POS): Equip one (1) 220 kV position to terminate the Rattlesnake-Whirlwind 220kV Line7756 High 11/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 26                          42.2 -                           26.5                       42.2                       -                           

CET-ET-TP-RN-777500 Whirlwind Subsation (NU): Equip one (1) 220 kV position to terminate the Desert Flower-Whirlwind 220kV Line7775 High 7/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 85                          5.3 -                           84.6                       5.3                         -                           

CET-ET-AF-CF-809000 Bob Switch - Eldorado T/L: Install one transmission structure with two (2) spans from the SCE dead end rack to the Connecting Customer-owned Last Structure. 8090 High 7/1/2019 TR-LINE 0.00% 100.0% 315                        1,832.0 -                           315.2                     1,832.0                 -                           

CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on a dedicated 220kV double breaker line position (position 25) at the Eldorado Sub to terminate the Bob - Eldorado 220kV T/L. 8090 High 6/1/2019 TR-SUB 0.00% 100.0% 603                        5,385.0 -                           602.5                     5,385.0                 -                           

CET-ET-LG-TS-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer Bank and Split the Chino 66kV System5383 High 10/1/2019 TR-SUB 0.00% 35.0% 4,663                     2,438.9 563.0                     1,632.0                 853.6                     197.0                     

CET-ET-LG-TS-682400 La Fresa Sub (Phase 2): Install new MEER and cut over existing protection and upgrade CTs on existing banks. Upgrade SAS from 5.5 to 6X.6824 High 11/1/2019 TR-SUB 0.00% 37.0% 42,252                  3,055.5 -                           15,633.2               1,130.5                 -                           

CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position 3 and No. 3A bank at position 6.  7113 High 6/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 171                        10.3 -                           170.7                     10.3                       -                           

CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 0                             0.3 -                           0.0                         0.3                         -                           

CET-ET-TP-RL-711200 Devers:  Equip the 230 KV A-Bank positions (3 & 4) with circuit breakers7112 High 12/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 73                          12.4 -                           72.7                       12.4                       -                           

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank on bus to double CB at 220kV position 4 equipped with two (2) new 3000A 220kV CB’s and disconnects. 7518 High 8/1/2019 TR-SUB 0.00% 80.0% 9,669                     1,901.6 -                           7,735.5                 1,521.3                 -                           

CET-ET-TP-RL-711900 Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A Bank High Side Positions to Double Breaker.7119 High 5/1/2019 TR-SUB 0.00% 41.0% 14,055                  1,278.0 -                           5,762.4                 524.0                     -                           

CET-ET-TP-RL-779000 Eagle Mountain Substation: Install a 45 MVAR tertiary reactor (effective 34 MVAR @ 12 kV)7790 High 12/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 129                        24.5 -                           128.6                     24.5                       -                           

CET-ET-TP-RL-754700 Eldorado: Engineer, remove and install equipment for changing the 500kV line pos for the Eldorado–Mohave & Eldorado–Moenkopi lines.7547 High 6/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 498                        26.0 -                           497.7                     26.0                       -                           

CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two (2) existing transmission structures.  Install three (3) new.7547 High 6/1/2018 TR-LINE 0.00% 100.0% CWIP Evenly Closed 8,578                     37.0 -                           8,578.2                 37.0                       -                           

CET-ET-TP-RL-754702 Eldorado-Moenkopi 500 kV: Remove one (1) existing transmission structure. Install one (1) new.7547 High 6/1/2018 TR-LINE 0.00% 100.0% CWIP Evenly Closed 5,036                     37.0 -                           5,036.1                 37.0                       -                           

CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Substation.7727 Low 8/1/2020 TR-SUB 0.00% 37.0% 9                             1,103.0 1,665.0                 3.3                         408.1                     616.1                     

CET-ET-TP-RL-772701 Control Substation: Install 12 (12) N60 relays, one (1) satellite clock, and two (2) ethernet switches 7727 Low 10/1/2020 TR-SUB 0.00% 86.0% 46                          358.2 930.0                     39.9                       308.0                     799.8                     

CET-ET-TP-RL-772704 Kramer Substation Install six (6) N60 relays and one (1) satellite clock. Add points to existing RTU. Program and test RAS.7727 High 12/1/2020 TR-SUB 0.00% 78.0% 14                          88.5 350.9                     11.2                       69.0                       273.7                     

CET-ET-TP-RN-776301 Lugo 500/220 kV (T) Install two (2) N60 relays Install one (1) ethernet switch Install one (1) satellite switch PSC- RTU Point additions at Lugo PSC-Modify Lugo-Victorville SPS program and test7763 High 8/1/2016 TR-SUB 0.00% 100.0% CWIP Evenly Closed (0)                           0.5 -                           (0.0)                        0.5                         -                           

CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new OPGW between CA/NV border and Pisgah7763 High 10/1/2019 TR-LINE 0.00% 100.0% 5,370                     181.0 6,600.0                 5,370.0                 181.0                     6,600.0                 

CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OPGW between CA/NV border and MI52-T27763 High 12/1/2019 TR-LINE 0.00% 100.0% 606                        13.0 40.0                       605.6                     13.0                       40.0                       

CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 12/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 214                        1.0 -                           213.7                     1.0                         -                           

CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 10/1/2019 TR-SUB 0.00% 100.0% 163                        20.0 130.0                     162.9                     20.0                       130.0                     

CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 12/1/2019 TR-SUB 0.00% 100.0% 24                          30.0 60.0                       23.8                       30.0                       60.0                       

CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substation 7645 High 11/1/2017 TR-LINE 0.00% 100.0% CWIP Evenly Closed 0                             4.2 -                           0.0                         4.2                         -                           

CET-ET-TP-RL-780600 CFF~Kramer Substation: Install two (2) t 7806 High 12/1/2017 TR-SUB 0.00% 100.0% CWIP Evenly Closed 47                          3.1 -                           46.9                       3.1                         -                           

CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circuit breakers7120 High 12/1/2020 TR-SUB 0.00% 65.0% 44,885                  1,524.3 3,546.9                 29,175.5               990.8                     2,305.5                 

CET-ET-TP-RL-712002 Mira Loma Sub: Upgrade 220kV line prot 7120 High 2/1/2019 TR-SUB 0.00% 100.0% 274                        146.3 -                           273.6                     146.3                     -                           

CET-ET-TP-RL-712003 Serrano Sub: Upgrade protection 7120 High 8/1/2019 TR-SUB 0.00% 100.0% 319                        61.0 -                           318.5                     61.0                       -                           

CET-ET-TP-RL-788402 Tap the remaing Lighthipe 220kV line to Harborgen substation 7884 High 11/1/2019 TR-LINE 0.00% 100.0% 625                        34.8 32.3                       624.7                     34.8                       32.3                       

Total Blankets

Total Incremental Blankets Plant Balance
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP 

Less Collectible

2019 ISO 

Expenditures Less 

COR/Collectible

2020 ISO 

Expenditures Less 

COR/Collectible

CET-ET-TP-RL-788400 Harbogen-Lng Bch 220kV:Rmv 1 mile of lne 7884 High 1/1/2019 TR-LINE 0.00% 100.0% 2,165                     877.6 299.8                     2,164.5                 877.6                     299.8                     

CET-ET-TP-RL-788401 Lighthpe-Lng Bch 220kV:Rmv 1 mile of lne 7884 High 1/1/2019 TR-LINE 0.00% 100.0% 2,647                     3,043.3 13,345.3               2,646.5                 3,043.3                 13,345.3               

CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 9/1/2019 TR-SUB 0.00% 100.0% 2,406                     283.2 201.1                     2,405.6                 283.2                     201.1                     

CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV PIN 801900 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% CWIP Evenly Closed 237                        151.0 -                           237.0                     151.0                     -                           

CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV PIN 801902 8019 Low 10/1/2018 TR-LINE 0.00% 100.0% CWIP Evenly Closed 151                        0.7 -                           151.1                     0.7                         -                           

CET-ET-TP-RL-679100 I:Lugo: Inst 500kV double breakers on No 6791 High 7/1/2019 TR-SUB 0.00% 100.0% 10,181                  50.0 100.0                     10,180.9               50.0                       100.0                     

CET-ET-TP-RL-711500 Johanna:Install double breakers on 3A+4A 7115 High 5/1/2020 TR-SUB 0.00% 82.0% 2,499                     242.7 1,570.7                 2,049.0                 199.1                     1,287.9                 

CET-ET-TP-RL-711600 CFF~Villa Park: Equip the existing No. 2 7116 High 5/1/2016 TR-SUB 0.00% 100.0% CWIP Evenly Closed 127                        4.3 -                           126.5                     4.3                         -                           

CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 50 7241 High 6/1/2016 TR-SUB 0.00% 100.0% CWIP Evenly Closed 270                        3.5 -                           269.9                     3.5                         -                           

CET-ET-TP-RN-724800 CFF~El dorado Sub: The following needs t 7248 High 10/1/2015 TR-SUB 0.00% 100.0% CWIP Evenly Closed 164                        25.0 -                           164.5                     25.0                       -                           

CET-PD-OT-LM-751101 TRTP 1: Antelope-Pardee 500kV: Install Marker Balls/Lighting per FAA7511 High 12/1/2019 TR-LINE 0.00% 100.0% 3,806                     -0.2 -                           3,805.9                 (0.2)                        -                           

CET-ET-IR-ME-782001 Mira Loma: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 85.1% CWIP Evenly Closed 1,064                     732.5 465.5                     906.0                     623.5                     396.3                     

CET-ET-IR-ME-782002 Pardee: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 87.1% CWIP Evenly Closed 68                          139.4 465.5                     59.6                       121.4                     405.4                     

CET-ET-IR-ME-782005 Vincent: NERC CIP-14 Physical Security Enhancements 7820 High 1/1/2020 TR-SUB 0.00% 100.0% 4,678                     13,595.3 2,642.2                 4,678.1                 13,595.3               2,642.2                 

CET-ET-IR-ME-782008 Eldorado: NERC CIP-14 Physical Security Enhancements 7820 High 1/1/2020 TR-SUB 0.00% 100.0% 636                        11,463.2 5,778.3                 635.8                     11,463.2               5,778.3                 

CET-ET-IR-ME-782009 Lugo: PHY-Physical Security Project 7820 High 4/1/2018 TR-SUB 0.00% 100.0% CWIP Evenly Closed 880                        569.8 152.3                     880.0                     569.8                     152.3                     

COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improvements program7957 High 7/1/2019 TR-SUB 0.00% 84.0% 434                        3,823.5 -                           364.4                     3,209.9                 -                           

COS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improvements program7959 High 6/1/2019 TR-SUB 0.00% 53.4% 763                        8,860.8 1,000.4                 407.4                     4,733.8                 534.4                     

CET-ET-LG-AF-808800 Eldorado: Install facil. for switchrack 8088 High 5/1/2020 TR-SUB 0.00% 100.0% 375                        2,500.0 11,884.0               375.4                     2,500.0                 11,884.0               

CET-ET-AF-CF-808800 Eldorado-Harry Allen (Cust):Instl 1 span 8088 High 5/1/2020 TR-SUB 0.00% 100.0% 132                        75.0 115.0                     132.0                     75.0                       115.0                     

CET-ET-TP-RN-642007 Devers Sub: Remove 220 kV CBs and DSs 6420 High 1/1/2020 TR-SUB 0.00% 100.0% 116                        0.0 30.0                       116.4                     -                           30.0                       

CET-ET-TP-RN-642011 Vista Sub: Remove 220 kV DSs 6420 High 12/1/2019 TR-SUB 0.00% 100.0% 55                          30.0 30.0                       54.6                       30.0                       30.0                       

CET-ET-TP-RN-642018 Westof Devers 220 kV Trans Line Removals 6420 High 12/1/2019 TR-LINE 0.00% 100.0% 1,960                     6,500.0 4,000.0                 1,959.9                 6,500.0                 4,000.0                 

CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid circuit breaker. Inst7227 Low 8/1/2020 TR-SUB 0.00% 100.0% 67                          598.7 4,762.5                 66.6                       598.7                     4,762.5                 

CET-ET-TP-RN-722700 Control: Install two (2) N60 relays 7227 Low 6/1/2020 TR-SUB 0.00% 100.0% -                         22.7 69.8                       -                           22.7                       69.8                       

CET-ET-TP-RN-695703 Coolwater 220/115 kV: A. 220 kV Switchrack, -1 L90, -1 SLE311C, -2 Racks (Bus)6957 High 12/1/2020 TR-SUB 0.00% 100.0% -                         0.0 4,183.0                 -                           -                           4,183.0                 

CET-ET-CR-WC-810701 Kramer Substation (RNU):  a. Engineer and construct one (1) 220 kV line position, which includes the following equipment: i.	Two (2) 220 kV circuit breakers. ii.	Three (3) 220 kV group operated disconnect switches. iii.	One (1) 220 kV group operated disco8107 High 8/1/2020 TR-SUB 0.00% 100.0% 15                          0.3 669.8                     15.2                       0.3                         669.8                     

CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 12/1/2019 TR-SUB 0.00% 100.0% 140                        314.4 -                           139.6                     314.4                     -                           

CET-ET-TP-RL-755507 Mira Loma-Vincent 500 kV new dbl circuit 7555 High 12/1/2020 TR-LINE 0.00% 100.0% 1,255                     29.1 908.6                     1,254.5                 29.1                       908.6                     

CET-ET-TP-RL-755537 Eagle Rock-Mesa 220kV: Remove 2100 ckt ft of conductor 7555 High 12/1/2020 TR-LINE 0.00% 100.0% 220                        3.2 -                           220.4                     3.2                         -                           

CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 strcts+cnd 7555 High 12/1/2020 TR-LINE 0.00% 100.0% 888                        645.0 -                           888.0                     645.0                     -                           

CET-ET-TP-RL-755547 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor.7555 High 12/1/2020 TR-LINE 0.00% 100.0% 977                        334.4 -                           976.5                     334.4                     -                           

CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor.7555 High 12/1/2020 TR-LINE 0.00% 100.0% 1                             0.0 616.5                     0.8                         (0.0)                        616.5                     

CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and 2200 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0% 325                        284.7 -                           325.1                     284.7                     -                           

CET-ET-TP-RL-755554 Mesa-Vincent #2 220kV: Remove 3 structures and 2000 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0% 749                        23.3 -                           748.8                     23.3                       -                           

CET-ET-TP-RL-755558 Redondo-Vincent 220kV: Remove 1500 ckt ft of shoofly conductor. Shoofly will stay in place >12 months.7555 High 12/1/2020 TR-LINE 0.00% 100.0% 179                        2.9 -                           178.8                     2.9                         -                           

CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0% -                         0.0 599.9                     -                           -                           599.9                     

CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1500 ckt ft of shoofly conductor, and remove 3500 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0% 823                        38.1 -                           822.5                     38.1                       -                           

CET-ET-TP-RL-755543 Laguna Bell-Rio Hondo 220kV: Remove 2 structures, remove 1 shoofly ESP and 500 ckt ft of shoofly conductor, and remove 2500 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0% 181                        2.7 -                           181.5                     2.7                         -                           

CET-ET-TP-RN-776300 Eldorado Sub: Instal 7763 High 12/1/2019 TR-SUB 0.00% 100.0% 109                        0.5 -                           109.1                     0.5                         -                           

CET-ET-TP-RN-776308 Eldorado: Instl equipment to support N-2 7763 High 12/1/2019 TR-SUB 0.00% 100.0% 21                          0.0 12.0                       20.8                       -                           12.0                       

CET-ET-TP-RN-786601 Magunden Substation: Upgrade (6) 1200amp disconnects to match rating of the upgraded line. (4hr emergency rating of 1520amp)7866 High 7/1/2019 TR-SUB 0.00% 100.0% 47                          1,048.7 -                           46.9                       1,048.7                 -                           

CET-ET-TP-RN-786602 Vestal Substation: Upgrade (6) 1200amp disconnects to match rating of the upgraded line. (4hr emergency rating of 1520amp)7866 High 4/1/2019 TR-SUB 0.00% 100.0% 406                        1,649.2 -                           406.2                     1,649.2                 -                           

CET-ET-CR-WC-790301 Lugo Substation:   Expand High Desert Power Plant (HDPP) SPS   1. Eight (8) G.E. N60 logic processing relays or equivalent successor to monitor the four (4) 220kV T/L and two (2) Lugo 500/220 kV transformer banks and send trip signals to the participating7903 High 6/1/2020 TR-SUB 0.00% 100.0% -                         10.4 262.2                     -                           10.4                       262.2                     

CET-ET-CR-WC-790301 Victor Substation:   Expand High Desert Power Plant (HDPP) SPS   1. Eight (8) G.E. N60 logic processing relays or equivalent successor to monitor the four (4) 220kV T/L and send trip signals to the participating generation projects   2. One (1) satellite 7903 High 6/1/2020 TR-SUB 0.00% 100.0% -                         10.4 262.2                     -                           10.4                       262.2                     

CET-ET-GA-CR-766600 Colorado River Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0% 2,638                     706.4 -                           2,638.3                 706.4                     -                           

CET-ET-GA-CR-766601 Devers Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0% 1,409                     221.2 -                           1,409.3                 221.2                     -                           

CET-ET-TP-RL-802900 Lugo Substation: Replace (3) 500kV CBs (CB#762, 862, 962), (6) 500kV disconnects (#761, 763, 861, 863, 961, 963), terminal equipment and line drop at position 6, conductor on CB #862, legs on CB #762, 862, & 962, and 500kV wavetrap. This will increase rat8029 High 5/1/2020 TR-SUB 0.00% 100.0% 32                          100.0 2,995.0                 32.3                       100.0                     2,995.0                 

CET-ET-TP-RL-802901 Lugo-Victorville 500kV Transmission Line (SCE-owned): Fix the appropriate number of spans to achieve 3950 amps normal and 4500 amps emergency on this transmission line.8029 High 12/1/2019 TR-LINE 0.00% 100.0% 238                        1,500.0 -                           237.9                     1,500.0                 -                           

CET-ET-CR-WC-807802 Antelope (RNU): Install (2) N60 relays 8078 High 11/1/2019 TR-SUB 0.00% 100.0% 21                          21.7 23.6                       21.5                       21.7                       23.6                       

CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control.  i. Expand existing RTU at SCE Antelope Substation and the generation facility to include points for status and alarms related to the new RAS relays ii. Modify the programs for the Tehachapi RAS. iii. Point addit8078 High 9/1/2019 TR-SUB 0.00% 100.0% 13                          23.7 23.6                       13.4                       23.7                       23.6                       

CET-ET-TP-RN-808100 Colorado River Sub (RNU) 1. Install one (1) 220kV line position which includes the following equipment: two (2) 220kV circuit breakers, one (1) 220kV group operated disconnect switch with grounding attachment, three (3) 220kV group operated disconnect swi8081 High 5/1/2020 TR-SUB 0.00% 100.0% 34                          951.3 909.4                     33.7                       951.3                     909.4                     

CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two (2) GE N60 logic processing relays or equivalent successor to send tripping signals to the matching N60 relays located at the Large Generating Facility to add the Large Generating Facility to the Colorado River Corri8081 High 12/1/2020 TR-SUB 0.00% 100.0% 0                             28.4 114.2                     0.3                         28.4                       114.2                     

CET-ET-TP-RN-808102 Colorado River (RNU) - ground grid study for interconnection 8081 High 12/1/2020 TR-SUB 0.00% 100.0% -                         0.0 41.3                       -                           -                           41.3                       

CET-ET-TP-RL-810400 Moorpark 220 kV Switchrack: Relocate the Ormond Beach No. 3 & 4 lines into positions 10N & 11N. Relocate Santa Clara No. 1 & 2 lines into position 12N & 13N. Equip Position 10 with two (2) new 220 kV CBs rated at 4000A/63kA and four (4) new disconnects ra8104 High 11/1/2020 TR-SUB 0.00% 23.0% 6                             2,532.9 676.0                     1.3                         582.6                     155.5                     

CET-ET-TP-RL-810401 Pardee 230 kV:  Equip vacant Position 16E with two (2) CBs rated at 4000A/63kA and four (4) disconnects rated at 4000A for new Moorpark #4 line. 8104 High 12/1/2020 TR-SUB 0.00% 100.0% 0                             1,960.4 299.5                     0.0                         1,960.4                 299.5                     

CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 mile section on vacant side of existing structures with 2B-1590. String roughly 6 miles of 1/2" EHS GW on existing structures.  8104 High 12/1/2020 TR-LINE 0.00% 100.0% 195                        8,200.3 12,294.2               195.0                     8,200.3                 12,294.2               
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CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 2B-1590 one mile section on vacant side of existing structures to relocate existing Moorpark-Santa Clara #2 and terminate in Position 13N.8104 High 12/1/2020 TR-LINE 0.00% 100.0% 3                             403.0 551.1                     2.6                         403.0                     551.1                     

CET-ET-TP-RL-810404 Moorpark-Ormond Beach No. 3 8104 High 10/1/2019 TR-LINE 0.00% 100.0% -                         195.5 -                           -                           195.5                     -                           

CET-ET-TP-RL-810405 Moorpark-Ormond Beach No. 4 8104 High 4/1/2020 TR-LINE 0.00% 100.0% -                         195.5 -                           -                           195.5                     -                           

CET-ET-TP-RL-810403 Moorpark-Santa Clara No. 1 8104 High 12/1/2020 TR-LINE 0.00% 100.0% -                         0.0 200.5                     -                           -                           200.5                     

CET-ET-TP-RL-810404 Moorpark-Pardee No. 1 8104 High 10/1/2019 TR-LINE 0.00% 100.0% -                         292.9 57.0                       -                           292.9                     57.0                       

CET-ET-TP-RL-810405 Santa Clara: Replace line relays Santa Clara Substation Replace line relays for Moorpark No.1 230 kV line with one (1) G.E L90 relay and one (1) SEL-311L relay. PIN 8104 2/6/19 ATP received. SLG 8104 High 4/1/2020 TR-SUB 0.00% 100.0% -                         100.7 216.1                     -                           100.7                     216.1                     

CET-ET-TP-RL-810402 Environmental for Moorpark-Pardee 8104 High 12/1/2020 TR-LINE 0.00% 100.0% -                         348.6 328.8                     -                           348.6                     328.8                     

CET-ET-TP-RN-813901 Colorado River Sub (RNU): 1. Engineer and construct one (1) 220kV line position 8139 High 6/1/2020 TR-SUB 0.00% 100.0% 76                          25.0 66.0                       76.2                       25.0                       66.0                       

CET-ET-TP-RN-813902 Colorado River Sub (RNU) - Install two (2) GE N60 logic processing relays or equ8139 High 6/1/2020 TR-SUB 0.00% 100.0% 0                             1.1 68.0                       0.4                         1.1                         68.0                       

CET-ET-IR-ME-804207 Serrano 500/220 (T) Perimeter Security Upgrade 8042 High 4/1/2020 TR-SUB 0.00% 100.0% -                         148.5 356.0                     -                           148.5                     356.0                     

CET-ET-IR-ME-804200 Devers Physical Secuirty Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 84.0% 109                        242.6 940.5                     91.8                       203.6                     789.5                     

CET-ET-IR-ME-804201 Antelope Physical Security Tier 2 8042 High 4/1/2020 TR-SUB 0.00% 100.0% 35                          147.3 4,613.3                 34.8                       147.3                     4,613.3                 

CET-ET-IR-ME-804202 Rancho Vista Physical Security Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 100.0% 13                          143.0                     3,733.0                 13.1                       143.0                     3,733.0                 

CET-ET-IR-ME-804203 Whirlwind Physical Security Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 100.0% 19                          143.0                     3,895.4                 18.6                       143.0                     3,895.4                 

CET-ET-IR-ME-804204 Windhub Physical Security Tier 2 8042 High 4/1/2020 TR-SUB 0.00% 88.9% 16                          143.0                     3,906.7                 14.5                       127.1                     3,473.3                 

CET-ET-IR-ME-804205 Vista Physical Security Tier 3 8042 High 7/1/2019 TR-SUB 0.00% 20.9% 92                          0.8                         -                           19.2                       0.2                         -                           

CET-ET-IR-ME-804206 Moorpark Physical Security Tier 3 8042 High 12/1/2019 TR-SUB 0.00% 13.7% 0                             0.1                         -                           0.0                         0.0                         -                           

CET-ET-TP-RN-705900 Red Bluff Substation (NU): Install a Breaker-and-a-Half Configuration to terminate the Almasol 220kV Gen Tie Line at an existing Bank Position7059 High 8/1/2020 TR-SUB 0.00% 100.0% 1,404                     193.9                     400.0                     1,403.9                 193.9                     400.0                     

CET-ET-GA-CR-766602 Red Bluff Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0% 2,447                     139.9                     -                           2,447.3                 139.9                     -                           

CET-ET-GA-CR-800900 Antelope -Install relays, CRAS, SEL-2407 8009 High 8/1/2019 TR-SUB 0.00% 100.0% 596                        1,100.0                 -                           595.7                     1,100.0                 -                           

CET-ET-GA-CR-800901 Vincent-Install relays, CRAS, SEL-2407 8009 High 6/1/2019 TR-SUB 0.00% 100.0% 438                        425.6                     -                           437.8                     425.6                     -                           

CET-ET-GA-CR-800902 Whirlwind-Install relays, CRAS, SEL-2407 8009 High 11/1/2019 TR-SUB 0.00% 100.0% 1,081                     2,319.6                 342.5                     1,081.4                 2,319.6                 342.5                     

275,319.7             129,371.1             119,278.8             218,580.3             116,511.3             114,432.2             

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance
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CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-CB-432900 Non-Bulk Circuit Breaker Replacement Program (115kV and Below)4329 Low Blanket TR-SUB 0.00% 100.0%

CET-PD-OT-SF-TRORAN Steel Stub Remediation (Trans) 4056 Low Blanket TR-LINE 0.00% 1.9%

CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank)5210 High Blanket TR-SUB 0.00% 100.0%

CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance (Tower Corrosion) 3364 High Blanket TR-LINE 0.00% 29.6%

CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blanket TR-SUB 0.00% 100.0%

CET-PD-WM-TP-822400 Enhanced Overhead Inspections (EOI) & Remediations - Transmission8224 High Blanket TR-LINE 0.00% 26.6%

CET-PD-IR-TP-788800 Transmission Maintenance Planned 7888 High Blanket TR-LINE 0.00% 100.0%

CET-PD-OT-PJ-729801 Transmission Line Rating Remediation - Metro West, Highland & Eastern Grids7298 High Blanket TR-LINE 0.00% 100.0%

CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 9.1%

CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 22.9%

CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 39.1%

CET-PD-IR-TR-TRMETW Transmission Deteriorated Pole Repl & Restoration 3364 Low Blanket TR-LINE 0.00% 1.9%

CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements 3364 Low Blanket TR-LINE 0.00% 1.9%

CET-PD-CI-CI-CRINSP Critical Infrastructure Spare - FERC Spare Transformer Equipment Program (STEP)/Emergency3362 High Blanket TR-SUB 0.00% 100.0%

CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 50.00% 8.2%

CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 9.1%

CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 32.5%
COS-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blanket TR-SUB 0.00% 78.8%

COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blanket TR-SUB 0.00% 63.8%

COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blanket TR-LINE 0.00% 100.0%

COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blanket TR-SUB 0.00% 33.5%

COS-00-CS-CS-745400 Physical Security Systems - Electric Facilities 7454 High Blanket TR-SUB 0.00% 58.0%

CET-OT-OT-ME-465100 Palo Verde 500 kV Switch Yard Disconnect Switch Repl 4651 High Blanket TR-SUB 0.00% 100.0%

CET-OT-OT-ME-313800 LADWP/Sylmar: Misc Capital 3138 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-EM-644603 Devers: install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-EM-644610 Vestal: install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 80.0%

Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-OT-OT-ME-313802 LADWP DC electrode replacement (LAND Segment) 3138 High 11/1/2018 TR-LINE 0.00% 100.0%

CET-OT-OT-ME-313802 LADWP DC electrode replacement (OCEAN Segment) 3138 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-775602 Whirlwind Sub (POS): Equip one (1) 220 kV position to terminate the Rattlesnake-Whirlwind 220kV Line7756 High 11/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-777500 Whirlwind Subsation (NU): Equip one (1) 220 kV position to terminate the Desert Flower-Whirlwind 220kV Line7775 High 7/1/2018 TR-SUB 0.00% 100.0%

CET-ET-AF-CF-809000 Bob Switch - Eldorado T/L: Install one transmission structure with two (2) spans from the SCE dead end rack to the Connecting Customer-owned Last Structure. 8090 High 7/1/2019 TR-LINE 0.00% 100.0%

CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on a dedicated 220kV double breaker line position (position 25) at the Eldorado Sub to terminate the Bob - Eldorado 220kV T/L. 8090 High 6/1/2019 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer Bank and Split the Chino 66kV System5383 High 10/1/2019 TR-SUB 0.00% 35.0%

CET-ET-LG-TS-682400 La Fresa Sub (Phase 2): Install new MEER and cut over existing protection and upgrade CTs on existing banks. Upgrade SAS from 5.5 to 6X.6824 High 11/1/2019 TR-SUB 0.00% 37.0%

CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position 3 and No. 3A bank at position 6.  7113 High 6/1/2018 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711200 Devers:  Equip the 230 KV A-Bank positions (3 & 4) with circuit breakers7112 High 12/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank on bus to double CB at 220kV position 4 equipped with two (2) new 3000A 220kV CB’s and disconnects. 7518 High 8/1/2019 TR-SUB 0.00% 80.0%

CET-ET-TP-RL-711900 Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A Bank High Side Positions to Double Breaker.7119 High 5/1/2019 TR-SUB 0.00% 41.0%

CET-ET-TP-RL-779000 Eagle Mountain Substation: Install a 45 MVAR tertiary reactor (effective 34 MVAR @ 12 kV)7790 High 12/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754700 Eldorado: Engineer, remove and install equipment for changing the 500kV line pos for the Eldorado–Mohave & Eldorado–Moenkopi lines.7547 High 6/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two (2) existing transmission structures.  Install three (3) new.7547 High 6/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-754702 Eldorado-Moenkopi 500 kV: Remove one (1) existing transmission structure. Install one (1) new.7547 High 6/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Substation.7727 Low 8/1/2020 TR-SUB 0.00% 37.0%

CET-ET-TP-RL-772701 Control Substation: Install 12 (12) N60 relays, one (1) satellite clock, and two (2) ethernet switches 7727 Low 10/1/2020 TR-SUB 0.00% 86.0%

CET-ET-TP-RL-772704 Kramer Substation Install six (6) N60 relays and one (1) satellite clock. Add points to existing RTU. Program and test RAS.7727 High 12/1/2020 TR-SUB 0.00% 78.0%

CET-ET-TP-RN-776301 Lugo 500/220 kV (T) Install two (2) N60 relays Install one (1) ethernet switch Install one (1) satellite switch PSC- RTU Point additions at Lugo PSC-Modify Lugo-Victorville SPS program and test7763 High 8/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new OPGW between CA/NV border and Pisgah7763 High 10/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OPGW between CA/NV border and MI52-T27763 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 12/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 10/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substation 7645 High 11/1/2017 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-780600 CFF~Kramer Substation: Install two (2) t 7806 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circuit breakers7120 High 12/1/2020 TR-SUB 0.00% 65.0%

CET-ET-TP-RL-712002 Mira Loma Sub: Upgrade 220kV line prot 7120 High 2/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-712003 Serrano Sub: Upgrade protection 7120 High 8/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-788402 Tap the remaing Lighthipe 220kV line to Harborgen substation 7884 High 11/1/2019 TR-LINE 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

29.4                   29.4                   29.4                   29.4                   29.4                   29.4                   29.4                   29.4                   29.4                   29.4                   29.4                   29.4                   

33.5                   33.5                   33.5                   33.5                   33.5                   33.5                   33.5                   33.5                   33.5                   33.5                   33.5                   33.5                   

0.1                     0.1                     0.1                     0.1                     0.1                     0.1                     0.1                     0.1                     0.1                     0.1                     0.1                     0.1                     

54.1                   54.1                   54.1                   54.1                   54.1                   54.1                   54.1                   54.1                   54.1                   54.1                   54.1                   54.1                   

427.4                427.4                427.4                427.4                427.4                427.4                427.4                427.4                427.4                427.4                427.4                427.4                

1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             1,696.2             

1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             1,654.0             

568.2                568.2                568.2                568.2                568.2                568.2                568.2                568.2                568.2                568.2                568.2                568.2                

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

248.6                248.6                248.6                248.6                248.6                248.6                248.6                248.6                248.6                248.6                248.6                248.6                

101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                

8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             8,475.8             

86.4                   86.4                   86.4                   86.4                   86.4                   86.4                   86.4                   86.4                   86.4                   86.4                   86.4                   86.4                   

33.1                   33.1                   33.1                   33.1                   33.1                   33.1                   33.1                   33.1                   33.1                   33.1                   33.1                   33.1                   

44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   

126.1                126.1                126.1                126.1                126.1                126.1                126.1                126.1                126.1                126.1                126.1                126.1                

45.3                   45.3                   45.3                   45.3                   45.3                   45.3                   45.3                   45.3                   45.3                   45.3                   45.3                   45.3                   

1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             1,279.8             

0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     

6.5                     6.5                     6.5                     6.5                     6.5                     6.5                     6.5                     6.5                     6.5                     6.5                     6.5                     6.5                     

116.6                116.6                116.6                116.6                116.6                116.6                116.6                116.6                116.6                116.6                116.6                116.6                
412.9                412.9                412.9                412.9                412.9                412.9                412.9                412.9                412.9                412.9                412.9                412.9                

103.2                103.2                103.2                103.2                103.2                103.2                103.2                103.2                103.2                103.2                103.2                103.2                

328.3                328.3                328.3                328.3                328.3                328.3                328.3                328.3                328.3                328.3                328.3                328.3                

445.0                445.0                445.0                445.0                445.0                445.0                445.0                445.0                445.0                445.0                445.0                445.0                

451.5                451.5                451.5                451.5                451.5                451.5                451.5                451.5                451.5                451.5                451.5                451.5                

29.6                   29.6                   29.6                   29.6                   29.6                   29.6                   29.6                   29.6                   29.6                   29.6                   29.6                   29.6                   

124.0                124.0                124.0                124.0                124.0                124.0                124.0                124.0                124.0                124.0                124.0                124.0                

101.3                101.3                101.3                101.3                101.3                101.3                101.3                101.3                101.3                101.3                101.3                101.3                

26.5                   26.5                   26.5                   26.5                   26.5                   26.5                   26.5                   26.5                   26.5                   26.5                   26.5                   26.5                   

17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           17,050.7           

17,050.7           34,101.4           51,152.1           68,202.8           85,253.5           102,304.1        119,354.8        136,405.5        153,456.2        170,506.9        187,557.6        204,608.3        

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

11.2                   11.2                   11.2                   11.2                   11.2                   11.2                   11.2                   11.2                   11.2                   11.2                   11.2                   11.2                   

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       32,640.9           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

5.7                     5.7                     5.7                     5.7                     5.7                     5.7                     5.7                     5.7                     5.7                     5.7                     5.7                     5.7                     

7.5                     7.5                     7.5                     7.5                     7.5                     7.5                     7.5                     7.5                     7.5                     7.5                     7.5                     7.5                     

-                       -                       -                       -                       -                       -                       2,147.2             -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       5,987.5             -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       2,485.6             -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       16,763.7           -                       

15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   

0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     

7.1                     7.1                     7.1                     7.1                     7.1                     7.1                     7.1                     7.1                     7.1                     7.1                     7.1                     7.1                     

-                       -                       -                       -                       -                       -                       -                       9,256.8             -                       -                       -                       -                       

-                       -                       -                       -                       6,286.4             -                       -                       -                       -                       -                       -                       -                       

12.8                   12.8                   12.8                   12.8                   12.8                   12.8                   12.8                   12.8                   12.8                   12.8                   12.8                   12.8                   

43.6                   43.6                   43.6                   43.6                   43.6                   43.6                   43.6                   43.6                   43.6                   43.6                   43.6                   43.6                   

717.9                717.9                717.9                717.9                717.9                717.9                717.9                717.9                717.9                717.9                717.9                717.9                

422.8                422.8                422.8                422.8                422.8                422.8                422.8                422.8                422.8                422.8                422.8                422.8                

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     0.0                     

-                       -                       -                       -                       -                       -                       -                       -                       -                       5,551.0             -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       618.6                

17.9                   17.9                   17.9                   17.9                   17.9                   17.9                   17.9                   17.9                   17.9                   17.9                   17.9                   17.9                   

-                       -                       -                       -                       -                       -                       -                       -                       -                       182.9                -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       53.8                   

0.3                     0.3                     0.3                     0.3                     0.3                     0.3                     0.3                     0.3                     0.3                     0.3                     0.3                     0.3                     

4.2                     4.2                     4.2                     4.2                     4.2                     4.2                     4.2                     4.2                     4.2                     4.2                     4.2                     4.2                     

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       420.0                -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       379.5                -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       659.5                -                       
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%CET-ET-TP-RL-788400 Harbogen-Lng Bch 220kV:Rmv 1 mile of lne 7884 High 1/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-788401 Lighthpe-Lng Bch 220kV:Rmv 1 mile of lne 7884 High 1/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 9/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV PIN 801900 8019 Low 10/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV PIN 801902 8019 Low 10/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-679100 I:Lugo: Inst 500kV double breakers on No 6791 High 7/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711500 Johanna:Install double breakers on 3A+4A 7115 High 5/1/2020 TR-SUB 0.00% 82.0%

CET-ET-TP-RL-711600 CFF~Villa Park: Equip the existing No. 2 7116 High 5/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 50 7241 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724800 CFF~El dorado Sub: The following needs t 7248 High 10/1/2015 TR-SUB 0.00% 100.0%

CET-PD-OT-LM-751101 TRTP 1: Antelope-Pardee 500kV: Install Marker Balls/Lighting per FAA7511 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-IR-ME-782001 Mira Loma: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 85.1%

CET-ET-IR-ME-782002 Pardee: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 87.1%

CET-ET-IR-ME-782005 Vincent: NERC CIP-14 Physical Security Enhancements 7820 High 1/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-782008 Eldorado: NERC CIP-14 Physical Security Enhancements 7820 High 1/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-782009 Lugo: PHY-Physical Security Project 7820 High 4/1/2018 TR-SUB 0.00% 100.0%

COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improvements program7957 High 7/1/2019 TR-SUB 0.00% 84.0%

COS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improvements program7959 High 6/1/2019 TR-SUB 0.00% 53.4%

CET-ET-LG-AF-808800 Eldorado: Install facil. for switchrack 8088 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-AF-CF-808800 Eldorado-Harry Allen (Cust):Instl 1 span 8088 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-642007 Devers Sub: Remove 220 kV CBs and DSs 6420 High 1/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-642011 Vista Sub: Remove 220 kV DSs 6420 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-642018 Westof Devers 220 kV Trans Line Removals 6420 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid circuit breaker. Inst7227 Low 8/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-722700 Control: Install two (2) N60 relays 7227 Low 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-695703 Coolwater 220/115 kV: A. 220 kV Switchrack, -1 L90, -1 SLE311C, -2 Racks (Bus)6957 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-810701 Kramer Substation (RNU):  a. Engineer and construct one (1) 220 kV line position, which includes the following equipment: i.	Two (2) 220 kV circuit breakers. ii.	Three (3) 220 kV group operated disconnect switches. iii.	One (1) 220 kV group operated disco8107 High 8/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-755507 Mira Loma-Vincent 500 kV new dbl circuit 7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755537 Eagle Rock-Mesa 220kV: Remove 2100 ckt ft of conductor 7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 strcts+cnd 7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755547 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor.7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor.7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and 2200 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755554 Mesa-Vincent #2 220kV: Remove 3 structures and 2000 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755558 Redondo-Vincent 220kV: Remove 1500 ckt ft of shoofly conductor. Shoofly will stay in place >12 months.7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1500 ckt ft of shoofly conductor, and remove 3500 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755543 Laguna Bell-Rio Hondo 220kV: Remove 2 structures, remove 1 shoofly ESP and 500 ckt ft of shoofly conductor, and remove 2500 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-776300 Eldorado Sub: Instal 7763 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776308 Eldorado: Instl equipment to support N-2 7763 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-786601 Magunden Substation: Upgrade (6) 1200amp disconnects to match rating of the upgraded line. (4hr emergency rating of 1520amp)7866 High 7/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-786602 Vestal Substation: Upgrade (6) 1200amp disconnects to match rating of the upgraded line. (4hr emergency rating of 1520amp)7866 High 4/1/2019 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-790301 Lugo Substation:   Expand High Desert Power Plant (HDPP) SPS   1. Eight (8) G.E. N60 logic processing relays or equivalent successor to monitor the four (4) 220kV T/L and two (2) Lugo 500/220 kV transformer banks and send trip signals to the participating7903 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-790301 Victor Substation:   Expand High Desert Power Plant (HDPP) SPS   1. Eight (8) G.E. N60 logic processing relays or equivalent successor to monitor the four (4) 220kV T/L and send trip signals to the participating generation projects   2. One (1) satellite 7903 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-766600 Colorado River Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-766601 Devers Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-802900 Lugo Substation: Replace (3) 500kV CBs (CB#762, 862, 962), (6) 500kV disconnects (#761, 763, 861, 863, 961, 963), terminal equipment and line drop at position 6, conductor on CB #862, legs on CB #762, 862, & 962, and 500kV wavetrap. This will increase rat8029 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-802901 Lugo-Victorville 500kV Transmission Line (SCE-owned): Fix the appropriate number of spans to achieve 3950 amps normal and 4500 amps emergency on this transmission line.8029 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-CR-WC-807802 Antelope (RNU): Install (2) N60 relays 8078 High 11/1/2019 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control.  i. Expand existing RTU at SCE Antelope Substation and the generation facility to include points for status and alarms related to the new RAS relays ii. Modify the programs for the Tehachapi RAS. iii. Point addit8078 High 9/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-808100 Colorado River Sub (RNU) 1. Install one (1) 220kV line position which includes the following equipment: two (2) 220kV circuit breakers, one (1) 220kV group operated disconnect switch with grounding attachment, three (3) 220kV group operated disconnect swi8081 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two (2) GE N60 logic processing relays or equivalent successor to send tripping signals to the matching N60 relays located at the Large Generating Facility to add the Large Generating Facility to the Colorado River Corri8081 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-808102 Colorado River (RNU) - ground grid study for interconnection 8081 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-810400 Moorpark 220 kV Switchrack: Relocate the Ormond Beach No. 3 & 4 lines into positions 10N & 11N. Relocate Santa Clara No. 1 & 2 lines into position 12N & 13N. Equip Position 10 with two (2) new 220 kV CBs rated at 4000A/63kA and four (4) new disconnects ra8104 High 11/1/2020 TR-SUB 0.00% 23.0%

CET-ET-TP-RL-810401 Pardee 230 kV:  Equip vacant Position 16E with two (2) CBs rated at 4000A/63kA and four (4) disconnects rated at 4000A for new Moorpark #4 line. 8104 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 mile section on vacant side of existing structures with 2B-1590. String roughly 6 miles of 1/2" EHS GW on existing structures.  8104 High 12/1/2020 TR-LINE 0.00% 100.0%

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

3,042.1             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

5,689.8             -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       2,688.7             -                       -                       -                       

32.3                   32.3                   32.3                   32.3                   32.3                   32.3                   32.3                   32.3                   32.3                   32.3                   32.3                   32.3                   

12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   

-                       -                       -                       -                       -                       -                       10,230.9           -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

10.9                   10.9                   10.9                   10.9                   10.9                   10.9                   10.9                   10.9                   10.9                   10.9                   10.9                   10.9                   

22.8                   22.8                   22.8                   22.8                   22.8                   22.8                   22.8                   22.8                   22.8                   22.8                   22.8                   22.8                   

15.8                   15.8                   15.8                   15.8                   15.8                   15.8                   15.8                   15.8                   15.8                   15.8                   15.8                   15.8                   

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       3,805.8             

127.5                127.5                127.5                127.5                127.5                127.5                127.5                127.5                127.5                127.5                127.5                127.5                

15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   15.1                   

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

120.8                120.8                120.8                120.8                120.8                120.8                120.8                120.8                120.8                120.8                120.8                120.8                

-                       -                       -                       -                       -                       -                       3,574.2             -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       5,141.2             -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       84.6                   

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       8,459.9             

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       454.0                

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       109.6                

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       20.8                   

-                       -                       -                       -                       -                       -                       1,095.5             -                       -                       -                       -                       -                       

-                       -                       -                       2,055.3             -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       3,344.8             -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       1,630.5             -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       1,737.9             

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       43.2                   -                       

-                       -                       -                       -                       -                       -                       -                       -                       37.1                   -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 2B-1590 one mile section on vacant side of existing structures to relocate existing Moorpark-Santa Clara #2 and terminate in Position 13N.8104 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810404 Moorpark-Ormond Beach No. 3 8104 High 10/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810405 Moorpark-Ormond Beach No. 4 8104 High 4/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810403 Moorpark-Santa Clara No. 1 8104 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810404 Moorpark-Pardee No. 1 8104 High 10/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810405 Santa Clara: Replace line relays Santa Clara Substation Replace line relays for Moorpark No.1 230 kV line with one (1) G.E L90 relay and one (1) SEL-311L relay. PIN 8104 2/6/19 ATP received. SLG 8104 High 4/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-810402 Environmental for Moorpark-Pardee 8104 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-813901 Colorado River Sub (RNU): 1. Engineer and construct one (1) 220kV line position 8139 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-813902 Colorado River Sub (RNU) - Install two (2) GE N60 logic processing relays or equ8139 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804207 Serrano 500/220 (T) Perimeter Security Upgrade 8042 High 4/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804200 Devers Physical Secuirty Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 84.0%

CET-ET-IR-ME-804201 Antelope Physical Security Tier 2 8042 High 4/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804202 Rancho Vista Physical Security Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804203 Whirlwind Physical Security Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804204 Windhub Physical Security Tier 2 8042 High 4/1/2020 TR-SUB 0.00% 88.9%

CET-ET-IR-ME-804205 Vista Physical Security Tier 3 8042 High 7/1/2019 TR-SUB 0.00% 20.9%

CET-ET-IR-ME-804206 Moorpark Physical Security Tier 3 8042 High 12/1/2019 TR-SUB 0.00% 13.7%

CET-ET-TP-RN-705900 Red Bluff Substation (NU): Install a Breaker-and-a-Half Configuration to terminate the Almasol 220kV Gen Tie Line at an existing Bank Position7059 High 8/1/2020 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-766602 Red Bluff Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-800900 Antelope -Install relays, CRAS, SEL-2407 8009 High 8/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-800901 Vincent-Install relays, CRAS, SEL-2407 8009 High 6/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-800902 Whirlwind-Install relays, CRAS, SEL-2407 8009 High 11/1/2019 TR-SUB 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       195.5                -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       292.9                -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       19.4                   -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       0.0                     

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       2,587.2             -                       -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       1,695.7             -                       -                       -                       -                       

-                       -                       -                       -                       -                       863.3                -                       -                       -                       -                       -                       -                       

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       3,401.0             -                       

10,355.8           2,043.9             1,623.9             3,679.3             15,472.9           13,615.9           18,691.2           12,956.0           4,349.7             10,331.9           22,491.3           49,609.8           

10,355.8           12,399.7           14,023.7           17,703.0           33,175.8           46,791.8           65,483.0           78,439.0           82,788.7           93,120.6           115,612.0        165,221.8        

27,406.5           46,501.1           65,175.7           85,905.7           118,429.3        149,095.9        184,837.8        214,844.5        236,244.9        263,627.5        303,169.5        369,830.0        
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Non-Incentive Plant Additions Forecast

First Forecast Month 1/1/2019

Blanket Forecast 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-CB-432900 Non-Bulk Circuit Breaker Replacement Program (115kV and Below)4329 Low Blanket TR-SUB 0.00% 100.0%

CET-PD-OT-SF-TRORAN Steel Stub Remediation (Trans) 4056 Low Blanket TR-LINE 0.00% 1.9%

CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blanket TR-SUB 0.00% 100.0%

CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Bank & A-Bank)5210 High Blanket TR-SUB 0.00% 100.0%

CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance (Tower Corrosion) 3364 High Blanket TR-LINE 0.00% 29.6%

CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blanket TR-SUB 0.00% 100.0%

CET-PD-WM-TP-822400 Enhanced Overhead Inspections (EOI) & Remediations - Transmission8224 High Blanket TR-LINE 0.00% 26.6%

CET-PD-IR-TP-788800 Transmission Maintenance Planned 7888 High Blanket TR-LINE 0.00% 100.0%

CET-PD-OT-PJ-729801 Transmission Line Rating Remediation - Metro West, Highland & Eastern Grids7298 High Blanket TR-LINE 0.00% 100.0%

CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blanket TR-SUB 0.00% 9.1%

CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blanket TR-SUB 0.00% 22.9%

CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blanket TR-LINE 0.00% 39.1%

CET-PD-IR-TR-TRMETW Transmission Deteriorated Pole Repl & Restoration 3364 Low Blanket TR-LINE 0.00% 1.9%

CET-PD-IR-PT-TRMETW Pole Loading Transmission Pole Replacements 3364 Low Blanket TR-LINE 0.00% 1.9%

CET-PD-CI-CI-CRINSP Critical Infrastructure Spare - FERC Spare Transformer Equipment Program (STEP)/Emergency3362 High Blanket TR-SUB 0.00% 100.0%

CET-PD-CL-SC-SUBSNW Substation Claim 3367 High Blanket TR-SUB 50.00% 8.2%

CET-PD-CL-TC-TREAST Transmission Claim 3367 High Blanket TR-LINE 50.00% 9.1%

CET-PD-ST-TS-TREAST Transmission Storm 3367 High Blanket TR-LINE 0.00% 32.5%
COS-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blanket TR-SUB 0.00% 78.8%

COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blanket TR-SUB 0.00% 63.8%

COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blanket TR-LINE 0.00% 100.0%

COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blanket TR-SUB 0.00% 33.5%

COS-00-CS-CS-745400 Physical Security Systems - Electric Facilities 7454 High Blanket TR-SUB 0.00% 58.0%

CET-OT-OT-ME-465100 Palo Verde 500 kV Switch Yard Disconnect Switch Repl 4651 High Blanket TR-SUB 0.00% 100.0%

CET-OT-OT-ME-313800 LADWP/Sylmar: Misc Capital 3138 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-EM-644603 Devers: install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 100.0%

CET-ET-GA-EM-644610 Vestal: install necessary phasor measurement 6446 High Blanket TR-SUB 0.00% 80.0%

Non-Incentive Specifics Forecast

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-OT-OT-ME-313802 LADWP DC electrode replacement (LAND Segment) 3138 High 11/1/2018 TR-LINE 0.00% 100.0%

CET-OT-OT-ME-313802 LADWP DC electrode replacement (OCEAN Segment) 3138 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-775602 Whirlwind Sub (POS): Equip one (1) 220 kV position to terminate the Rattlesnake-Whirlwind 220kV Line7756 High 11/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-777500 Whirlwind Subsation (NU): Equip one (1) 220 kV position to terminate the Desert Flower-Whirlwind 220kV Line7775 High 7/1/2018 TR-SUB 0.00% 100.0%

CET-ET-AF-CF-809000 Bob Switch - Eldorado T/L: Install one transmission structure with two (2) spans from the SCE dead end rack to the Connecting Customer-owned Last Structure. 8090 High 7/1/2019 TR-LINE 0.00% 100.0%

CET-ET-LG-AF-809000 Eldorado Substation (NU): install the following equipment on a dedicated 220kV double breaker line position (position 25) at the Eldorado Sub to terminate the Bob - Eldorado 220kV T/L. 8090 High 6/1/2019 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer Bank and Split the Chino 66kV System5383 High 10/1/2019 TR-SUB 0.00% 35.0%

CET-ET-LG-TS-682400 La Fresa Sub (Phase 2): Install new MEER and cut over existing protection and upgrade CTs on existing banks. Upgrade SAS from 5.5 to 6X.6824 High 11/1/2019 TR-SUB 0.00% 37.0%

CET-ET-LG-TS-711300 El Nido: Install 230 kV (63 kA) double breakers on No. 1 A bank at position 3 and No. 3A bank at position 6.  7113 High 6/1/2018 TR-SUB 0.00% 100.0%

CET-ET-LG-TS-783400 Bailey Sub: Install a 28.8 MVAR Cap 7834 Low 6/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711200 Devers:  Equip the 230 KV A-Bank positions (3 & 4) with circuit breakers7112 High 12/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-751800 Springville Sub: Redesign high side feed from bank on bus to double CB at 220kV position 4 equipped with two (2) new 3000A 220kV CB’s and disconnects. 7518 High 8/1/2019 TR-SUB 0.00% 80.0%

CET-ET-TP-RL-711900 Walnut: Convert the Mesa 220 kV Line Position and 3A & 4A Bank High Side Positions to Double Breaker.7119 High 5/1/2019 TR-SUB 0.00% 41.0%

CET-ET-TP-RL-779000 Eagle Mountain Substation: Install a 45 MVAR tertiary reactor (effective 34 MVAR @ 12 kV)7790 High 12/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754700 Eldorado: Engineer, remove and install equipment for changing the 500kV line pos for the Eldorado–Mohave & Eldorado–Moenkopi lines.7547 High 6/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two (2) existing transmission structures.  Install three (3) new.7547 High 6/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-754702 Eldorado-Moenkopi 500 kV: Remove one (1) existing transmission structure. Install one (1) new.7547 High 6/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Substation.7727 Low 8/1/2020 TR-SUB 0.00% 37.0%

CET-ET-TP-RL-772701 Control Substation: Install 12 (12) N60 relays, one (1) satellite clock, and two (2) ethernet switches 7727 Low 10/1/2020 TR-SUB 0.00% 86.0%

CET-ET-TP-RL-772704 Kramer Substation Install six (6) N60 relays and one (1) satellite clock. Add points to existing RTU. Program and test RAS.7727 High 12/1/2020 TR-SUB 0.00% 78.0%

CET-ET-TP-RN-776301 Lugo 500/220 kV (T) Install two (2) N60 relays Install one (1) ethernet switch Install one (1) satellite switch PSC- RTU Point additions at Lugo PSC-Modify Lugo-Victorville SPS program and test7763 High 8/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new OPGW between CA/NV border and Pisgah7763 High 10/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OPGW between CA/NV border and MI52-T27763 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-776300 Pisgah Sub: Install new telecommunication room. 7763 High 12/1/2018 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776302 Mohave: Instal(2)Relays and (2) Switches 7763 High 10/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-764500 Loop Kramer-Lugo 230 kV #1 & #2 lines into Victor substation 7645 High 11/1/2017 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-780600 CFF~Kramer Substation: Install two (2) t 7806 High 12/1/2017 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circuit breakers7120 High 12/1/2020 TR-SUB 0.00% 65.0%

CET-ET-TP-RL-712002 Mira Loma Sub: Upgrade 220kV line prot 7120 High 2/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-712003 Serrano Sub: Upgrade protection 7120 High 8/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-788402 Tap the remaing Lighthipe 220kV line to Harborgen substation 7884 High 11/1/2019 TR-LINE 0.00% 100.0%

Total Blankets

Total Incremental Blankets Plant Balance

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

465.1                465.1                465.1                465.1                465.1                465.1                465.1                465.1                465.1                465.1                465.1                465.1                    

78.2                   78.2                   78.2                   78.2                   78.2                   78.2                   78.2                   78.2                   78.2                   78.2                   78.2                   78.2                      

0.2                     0.2                     0.2                     0.2                     0.2                     0.2                     0.2                     0.2                     0.2                     0.2                     0.2                     0.2                         

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

766.8                766.8                766.8                766.8                766.8                766.8                766.8                766.8                766.8                766.8                766.8                766.8                    

1,766.4             1,766.4             1,766.4             1,766.4             1,766.4             1,766.4             1,766.4             1,766.4             1,766.4             1,766.4             1,766.4             1,766.4                 

495.3                495.3                495.3                495.3                495.3                495.3                495.3                495.3                495.3                495.3                495.3                495.3                    

1,290.1             1,290.1             1,290.1             1,290.1             1,290.1             1,290.1             1,290.1             1,290.1             1,290.1             1,290.1             1,290.1             1,290.1                 

9.1                     9.1                     9.1                     9.1                     9.1                     9.1                     9.1                     9.1                     9.1                     9.1                     9.1                     9.1                         

101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                101.9                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

5,602.3             5,602.3             5,602.3             5,602.3             5,602.3             5,602.3             5,602.3             5,602.3             5,602.3             5,602.3             5,602.3             5,602.3                 

88.6                   88.6                   88.6                   88.6                   88.6                   88.6                   88.6                   88.6                   88.6                   88.6                   88.6                   88.6                      

34.0                   34.0                   34.0                   34.0                   34.0                   34.0                   34.0                   34.0                   34.0                   34.0                   34.0                   34.0                      

45.6                   45.6                   45.6                   45.6                   45.6                   45.6                   45.6                   45.6                   45.6                   45.6                   45.6                   45.6                      

128.9                128.9                128.9                128.9                128.9                128.9                128.9                128.9                128.9                128.9                128.9                128.9                    

23.6                   23.6                   23.6                   23.6                   23.6                   23.6                   23.6                   23.6                   23.6                   23.6                   23.6                   23.6                      

410.9                410.9                410.9                410.9                410.9                410.9                410.9                410.9                410.9                410.9                410.9                410.9                    

0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                     0.8                         

6.7                     6.7                     6.7                     6.7                     6.7                     6.7                     6.7                     6.7                     6.7                     6.7                     6.7                     6.7                         

119.4                119.4                119.4                119.4                119.4                119.4                119.4                119.4                119.4                119.4                119.4                119.4                    
249.9                249.9                249.9                249.9                249.9                249.9                249.9                249.9                249.9                249.9                249.9                249.9                    

106.4                106.4                106.4                106.4                106.4                106.4                106.4                106.4                106.4                106.4                106.4                106.4                    

277.8                277.8                277.8                277.8                277.8                277.8                277.8                277.8                277.8                277.8                277.8                277.8                    

453.1                453.1                453.1                453.1                453.1                453.1                453.1                453.1                453.1                453.1                453.1                453.1                    

477.9                477.9                477.9                477.9                477.9                477.9                477.9                477.9                477.9                477.9                477.9                477.9                    

27.1                   27.1                   27.1                   27.1                   27.1                   27.1                   27.1                   27.1                   27.1                   27.1                   27.1                   27.1                      

152.7                152.7                152.7                152.7                152.7                152.7                152.7                152.7                152.7                152.7                152.7                152.7                    

66.7                   66.7                   66.7                   66.7                   66.7                   66.7                   66.7                   66.7                   66.7                   66.7                   66.7                   66.7                      

177.9                177.9                177.9                177.9                177.9                177.9                177.9                177.9                177.9                177.9                177.9                177.9                    

13,423.2           13,423.2           13,423.2           13,423.2           13,423.2           13,423.2           13,423.2           13,423.2           13,423.2           13,423.2           13,423.2           13,423.2              

218,031.5        231,454.7        244,877.9        258,301.1        271,724.3        285,147.5        298,570.7        311,993.9        325,417.0        338,840.2        352,263.4        365,686.6            

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       93,320.9              

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

16.4                   16.4                   16.4                   16.4                   16.4                   16.4                   16.4                   16.4                   16.4                   16.4                   16.4                   16.4                      

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       1,027.5             -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       1,147.7             -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       353.9                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

550.0                550.0                550.0                550.0                550.0                550.0                550.0                550.0                550.0                550.0                550.0                550.0                    

3.3                     3.3                     3.3                     3.3                     3.3                     3.3                     3.3                     3.3                     3.3                     3.3                     3.3                     3.3                         

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

10.8                   10.8                   10.8                   10.8                   10.8                   10.8                   10.8                   10.8                   10.8                   10.8                   10.8                   10.8                      

5.0                     5.0                     5.0                     5.0                     5.0                     5.0                     5.0                     5.0                     5.0                     5.0                     5.0                     5.0                         

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       32,471.7              

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

2.7                     2.7                     2.7                     2.7                     2.7                     2.7                     2.7                     2.7                     2.7                     2.7                     2.7                     2.7                         
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%CET-ET-TP-RL-788400 Harbogen-Lng Bch 220kV:Rmv 1 mile of lne 7884 High 1/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-788401 Lighthpe-Lng Bch 220kV:Rmv 1 mile of lne 7884 High 1/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 9/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV PIN 801900 8019 Low 10/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV PIN 801902 8019 Low 10/1/2018 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-679100 I:Lugo: Inst 500kV double breakers on No 6791 High 7/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-711500 Johanna:Install double breakers on 3A+4A 7115 High 5/1/2020 TR-SUB 0.00% 82.0%

CET-ET-TP-RL-711600 CFF~Villa Park: Equip the existing No. 2 7116 High 5/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-724100 Eldorado: Install (2) 500 kV CBs, (3) 50 7241 High 6/1/2016 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-724800 CFF~El dorado Sub: The following needs t 7248 High 10/1/2015 TR-SUB 0.00% 100.0%

CET-PD-OT-LM-751101 TRTP 1: Antelope-Pardee 500kV: Install Marker Balls/Lighting per FAA7511 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-IR-ME-782001 Mira Loma: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 85.1%

CET-ET-IR-ME-782002 Pardee: NERC CIP-14 Physical Security Enhancements 7820 High 12/1/2018 TR-SUB 0.00% 87.1%

CET-ET-IR-ME-782005 Vincent: NERC CIP-14 Physical Security Enhancements 7820 High 1/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-782008 Eldorado: NERC CIP-14 Physical Security Enhancements 7820 High 1/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-782009 Lugo: PHY-Physical Security Project 7820 High 4/1/2018 TR-SUB 0.00% 100.0%

COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improvements program7957 High 7/1/2019 TR-SUB 0.00% 84.0%

COS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improvements program7959 High 6/1/2019 TR-SUB 0.00% 53.4%

CET-ET-LG-AF-808800 Eldorado: Install facil. for switchrack 8088 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-AF-CF-808800 Eldorado-Harry Allen (Cust):Instl 1 span 8088 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-642007 Devers Sub: Remove 220 kV CBs and DSs 6420 High 1/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-642011 Vista Sub: Remove 220 kV DSs 6420 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-642018 Westof Devers 220 kV Trans Line Removals 6420 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid circuit breaker. Inst7227 Low 8/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-722700 Control: Install two (2) N60 relays 7227 Low 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-695703 Coolwater 220/115 kV: A. 220 kV Switchrack, -1 L90, -1 SLE311C, -2 Racks (Bus)6957 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-810701 Kramer Substation (RNU):  a. Engineer and construct one (1) 220 kV line position, which includes the following equipment: i.	Two (2) 220 kV circuit breakers. ii.	Three (3) 220 kV group operated disconnect switches. iii.	One (1) 220 kV group operated disco8107 High 8/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-755507 Mira Loma-Vincent 500 kV new dbl circuit 7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755537 Eagle Rock-Mesa 220kV: Remove 2100 ckt ft of conductor 7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 strcts+cnd 7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755547 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor.7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft of conductor.7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and 2200 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755554 Mesa-Vincent #2 220kV: Remove 3 structures and 2000 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755558 Redondo-Vincent 220kV: Remove 1500 ckt ft of shoofly conductor. Shoofly will stay in place >12 months.7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1500 ckt ft of shoofly conductor, and remove 3500 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-755543 Laguna Bell-Rio Hondo 220kV: Remove 2 structures, remove 1 shoofly ESP and 500 ckt ft of shoofly conductor, and remove 2500 ckt ft of conductor7555 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-776300 Eldorado Sub: Instal 7763 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-776308 Eldorado: Instl equipment to support N-2 7763 High 12/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-786601 Magunden Substation: Upgrade (6) 1200amp disconnects to match rating of the upgraded line. (4hr emergency rating of 1520amp)7866 High 7/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-786602 Vestal Substation: Upgrade (6) 1200amp disconnects to match rating of the upgraded line. (4hr emergency rating of 1520amp)7866 High 4/1/2019 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-790301 Lugo Substation:   Expand High Desert Power Plant (HDPP) SPS   1. Eight (8) G.E. N60 logic processing relays or equivalent successor to monitor the four (4) 220kV T/L and two (2) Lugo 500/220 kV transformer banks and send trip signals to the participating7903 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-790301 Victor Substation:   Expand High Desert Power Plant (HDPP) SPS   1. Eight (8) G.E. N60 logic processing relays or equivalent successor to monitor the four (4) 220kV T/L and send trip signals to the participating generation projects   2. One (1) satellite 7903 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-766600 Colorado River Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-766601 Devers Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-802900 Lugo Substation: Replace (3) 500kV CBs (CB#762, 862, 962), (6) 500kV disconnects (#761, 763, 861, 863, 961, 963), terminal equipment and line drop at position 6, conductor on CB #862, legs on CB #762, 862, & 962, and 500kV wavetrap. This will increase rat8029 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-802901 Lugo-Victorville 500kV Transmission Line (SCE-owned): Fix the appropriate number of spans to achieve 3950 amps normal and 4500 amps emergency on this transmission line.8029 High 12/1/2019 TR-LINE 0.00% 100.0%

CET-ET-CR-WC-807802 Antelope (RNU): Install (2) N60 relays 8078 High 11/1/2019 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control.  i. Expand existing RTU at SCE Antelope Substation and the generation facility to include points for status and alarms related to the new RAS relays ii. Modify the programs for the Tehachapi RAS. iii. Point addit8078 High 9/1/2019 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-808100 Colorado River Sub (RNU) 1. Install one (1) 220kV line position which includes the following equipment: two (2) 220kV circuit breakers, one (1) 220kV group operated disconnect switch with grounding attachment, three (3) 220kV group operated disconnect swi8081 High 5/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two (2) GE N60 logic processing relays or equivalent successor to send tripping signals to the matching N60 relays located at the Large Generating Facility to add the Large Generating Facility to the Colorado River Corri8081 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-808102 Colorado River (RNU) - ground grid study for interconnection 8081 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-810400 Moorpark 220 kV Switchrack: Relocate the Ormond Beach No. 3 & 4 lines into positions 10N & 11N. Relocate Santa Clara No. 1 & 2 lines into position 12N & 13N. Equip Position 10 with two (2) new 220 kV CBs rated at 4000A/63kA and four (4) new disconnects ra8104 High 11/1/2020 TR-SUB 0.00% 23.0%

CET-ET-TP-RL-810401 Pardee 230 kV:  Equip vacant Position 16E with two (2) CBs rated at 4000A/63kA and four (4) disconnects rated at 4000A for new Moorpark #4 line. 8104 High 12/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line:  String roughly 25.5 mile section on vacant side of existing structures with 2B-1590. String roughly 6 miles of 1/2" EHS GW on existing structures.  8104 High 12/1/2020 TR-LINE 0.00% 100.0%

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

25.0                   25.0                   25.0                   25.0                   25.0                   25.0                   25.0                   25.0                   25.0                   25.0                   25.0                   25.0                      

1,112.1             1,112.1             1,112.1             1,112.1             1,112.1             1,112.1             1,112.1             1,112.1             1,112.1             1,112.1             1,112.1             1,112.1                 

16.8                   16.8                   16.8                   16.8                   16.8                   16.8                   16.8                   16.8                   16.8                   16.8                   16.8                   16.8                      

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

8.3                     8.3                     8.3                     8.3                     8.3                     8.3                     8.3                     8.3                     8.3                     8.3                     8.3                     8.3                         

-                       -                       -                       -                       3,536.0             -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

33.0                   33.0                   33.0                   33.0                   33.0                   33.0                   33.0                   33.0                   33.0                   33.0                   33.0                   33.0                      

33.8                   33.8                   33.8                   33.8                   33.8                   33.8                   33.8                   33.8                   33.8                   33.8                   33.8                   33.8                      

20,915.5           -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

17,877.3           -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                   12.7                      

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                   44.5                      

-                       -                       -                       -                       14,759.4           -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       322.0                -                       -                       -                       -                       -                       -                       -                           

146.4                -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

2.5                     2.5                     2.5                     2.5                     2.5                     2.5                     2.5                     2.5                     2.5                     2.5                     2.5                     2.5                         

333.3                333.3                333.3                333.3                333.3                333.3                333.3                333.3                333.3                333.3                333.3                333.3                    

-                       -                       -                       -                       -                       -                       -                       5,427.7             -                       -                       -                       -                           

-                       -                       -                       -                       -                       92.6                   -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       4,183.0                 

-                       -                       -                       -                       -                       -                       -                       685.3                -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       2,192.3                 

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       223.6                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       1,532.9                 

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       1,310.9                 

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       617.3                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       609.8                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       772.1                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       181.6                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       599.9                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       860.6                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       184.2                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

1.0                     1.0                     1.0                     1.0                     1.0                     1.0                     1.0                     1.0                     1.0                     1.0                     1.0                     1.0                         

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       272.6                -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       272.6                -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       3,127.3             -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                         

2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                     2.0                         

-                       -                       -                       -                       1,894.4             -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       142.9                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       41.3                      

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       739.4                -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       2,259.9                 

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       20,689.6              
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO %

CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers 4211 High Blanket TR-SUB 0.00% 100.0%CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 2B-1590 one mile section on vacant side of existing structures to relocate existing Moorpark-Santa Clara #2 and terminate in Position 13N.8104 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810404 Moorpark-Ormond Beach No. 3 8104 High 10/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810405 Moorpark-Ormond Beach No. 4 8104 High 4/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810403 Moorpark-Santa Clara No. 1 8104 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810404 Moorpark-Pardee No. 1 8104 High 10/1/2019 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-810405 Santa Clara: Replace line relays Santa Clara Substation Replace line relays for Moorpark No.1 230 kV line with one (1) G.E L90 relay and one (1) SEL-311L relay. PIN 8104 2/6/19 ATP received. SLG 8104 High 4/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-810402 Environmental for Moorpark-Pardee 8104 High 12/1/2020 TR-LINE 0.00% 100.0%

CET-ET-TP-RN-813901 Colorado River Sub (RNU): 1. Engineer and construct one (1) 220kV line position 8139 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-813902 Colorado River Sub (RNU) - Install two (2) GE N60 logic processing relays or equ8139 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804207 Serrano 500/220 (T) Perimeter Security Upgrade 8042 High 4/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804200 Devers Physical Secuirty Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 84.0%

CET-ET-IR-ME-804201 Antelope Physical Security Tier 2 8042 High 4/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804202 Rancho Vista Physical Security Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804203 Whirlwind Physical Security Tier 2 8042 High 6/1/2020 TR-SUB 0.00% 100.0%

CET-ET-IR-ME-804204 Windhub Physical Security Tier 2 8042 High 4/1/2020 TR-SUB 0.00% 88.9%

CET-ET-IR-ME-804205 Vista Physical Security Tier 3 8042 High 7/1/2019 TR-SUB 0.00% 20.9%

CET-ET-IR-ME-804206 Moorpark Physical Security Tier 3 8042 High 12/1/2019 TR-SUB 0.00% 13.7%

CET-ET-TP-RN-705900 Red Bluff Substation (NU): Install a Breaker-and-a-Half Configuration to terminate the Almasol 220kV Gen Tie Line at an existing Bank Position7059 High 8/1/2020 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-766602 Red Bluff Sub: C-RAS Project Phase 1 7666 High 5/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-800900 Antelope -Install relays, CRAS, SEL-2407 8009 High 8/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-800901 Vincent-Install relays, CRAS, SEL-2407 8009 High 6/1/2019 TR-SUB 0.00% 100.0%

CET-ET-GA-CR-800902 Whirlwind-Install relays, CRAS, SEL-2407 8009 High 11/1/2019 TR-SUB 0.00% 100.0%

Total Incremental Non-Incentive Plant Balance

Total Specifics

Total Incremental Non-Incentive Specifics Plant Balance

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       956.6                    

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       195.5                -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       200.5                    

4.8                     4.8                     4.8                     4.8                     4.8                     4.8                     4.8                     4.8                     4.8                     4.8                     4.8                     4.8                         

-                       -                       -                       316.8                -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       677.4                    

-                       -                       -                       -                       -                       167.1                -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       69.5                   -                       -                       -                       -                       -                       -                           

-                       -                       -                       504.6                -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       1,085.0             -                       -                       -                       -                       -                       -                           

-                       -                       -                       4,795.5             -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       3,889.1             -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       4,057.0             -                       -                       -                       -                       -                       -                           

-                       -                       -                       3,615.0             -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       1,997.9             -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

-                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                       -                           

28.5                   28.5                   28.5                   28.5                   28.5                   28.5                   28.5                   28.5                   28.5                   28.5                   28.5                   28.5                      

41,187.8           2,248.6             2,248.6             11,675.8           25,887.7           12,153.8           2,248.6             11,387.0           2,248.6             3,396.3             2,987.9             166,631.5            

206,409.5        208,658.1        210,906.6        222,582.5        248,470.1        260,623.9        262,872.5        274,259.5        276,508.0        279,904.3        282,892.2        449,523.8            

424,441.0        440,112.8        455,784.5        480,883.5        520,194.4        545,771.4        561,443.1        586,253.3        601,925.1        618,744.5        635,155.7        815,210.4            
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Incentive CWIP & Plant Additions Forecast

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific 

WO WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  
Total Specifics -                                           -                               -                               -                                       -                                       -                                                         

Total Incremental Plant Balance - Devers Colorado River (DCR)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) -                                           -                               -                               -                                       -                                       -                                                         
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Incentive CWIP & Plant Additions Forecast

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

Total Specifics

Total Incremental Plant Balance - Devers Colorado River (DCR)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             
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Incentive CWIP & Plant Additions Forecast

Devers Colorado River (DCR)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

Total Specifics

Total Incremental Plant Balance - Devers Colorado River (DCR)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                
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Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00% -                                                                         3.8                                  -                                           -                                        3.8                                                            -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  
Total Specifics -                                           3.8                             -                               -                                       3.8                                     -                                                         

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183 High 12/1/2012 TR-LINEINC 0.00% 100.00%                                              -                                3.8                                  -                                           -                                        3.8                                                            -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) -                                           3.8                             -                               -                                       3.8                                     -                                                         
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Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                              1.5                               1.5                             0.8                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

1.5                             1.5                             0.8                           -                                -                             -                             -                             -                           -                             -                              -                           -                             

1.5                             3.0                             3.8                           3.8                              3.8                           3.8                           3.8                           3.8                         3.8                           3.8                            3.8                         3.8                           

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                              1.5                               1.5                             0.8                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

1.5                             1.5                             0.8                           -                                -                             -                             -                             -                           -                             -                              -                           -                             
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Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 3B & 3C

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-718300 230 kV Transmission Line Between Highwind and Windhub Substations 7183

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

3.8                           3.8                           3.8                            3.8                            3.8                              3.8                              3.8                              3.8                              3.8                              3.8                              3.8                              3.8                              

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                
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Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00% -                                                               2,816.9                                  -                                           -                                2,816.9                                                            -  

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 2/1/2018 TR-LINEINC 0.00% 100.00% -                                                                     19.9                                  -                                           -                                      19.9                                                            -  

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 3/1/2016 TR-LINEINC 0.00% 100.00% -                                                                   (12.2)                                  -                                           -                                    (12.2)                                                            -  

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00% -                                                                     39.9                                  -                                           -                                      39.9                                                            -  

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 9/1/2019 TR-FEELANDINC 0.00% 100.00% 156.3                                                                 72.4                                  -                                    156.3                                     72.4                                                            -  

CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% -                                                                   271.5                                  -                                           -                                    271.5                                                            -  

CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00% -                                                                   (26.3)                                  -                                           -                                    (26.3)                                                            -  

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00% -                                                                   461.0                                  -                                           -                                    461.0                                                            -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  
Total Specifics 156.3                                     3,643.0                     -                               156.3                                 3,643.0                             -                                                         

Total Incremental Plant Balance - Tehachapi Segments 4-11
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Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553

CET-ET-TP-RN-755302 East Transition Station 7553

CET-ET-TP-RN-755303 West Transition Station 7553

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                              8.8                           203.4                        222.2                              20.5                           84.0                           29.0                        124.0                       414.0                        514.0                          564.0                      414.0                        219.0 

                              3.0                               5.6                             7.6                                3.6                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                            13.9                             20.4                           44.3                          (214.8)                        124.1                                -                                 -                               -                                 -                                  -                               -                                 -  

                            (8.0)                               9.7                           25.6                              12.5                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                         228.7                                 -                               -                                 -  

                          144.4                               8.3                           (1.0)                            115.8                             2.0                             2.0                                -                               -                                 -                                  -                               -                                 -  

                          (27.2)                               4.0                           (3.2)                                0.1                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                              3.3                           193.3                        186.6                                6.7                             8.9                             8.9                             8.9                           8.9                             8.9                              8.9                           8.9                             8.9 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

138.2                         444.6                         482.1                      (55.6)                          219.0                      39.9                         132.9                      422.9                     751.6                      572.9                        422.9                    227.9                      

138.2                         582.8                         1,064.9                   1,009.4                      1,228.4                   1,268.3                   1,401.2                   1,824.1                 2,575.6                   3,148.5                    3,571.4                 3,799.3                   
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Tehachapi Segments 4-11

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553

CET-ET-TP-RN-755302 East Transition Station 7553

CET-ET-TP-RN-755303 West Transition Station 7553

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442

Total Specifics

Total Incremental Plant Balance - Tehachapi Segments 4-11

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

3,799.3                   3,799.3                   3,799.3                    3,799.3                    3,799.3                      3,799.3                      3,799.3                      3,799.3                      3,799.3                      3,799.3                      3,799.3                      3,799.3                      
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243 High 8/1/2014 TR-LINEINC 0.00% 100.00%                                              -                        2,816.9                                  -                                           -                                2,816.9                                                            -  

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438 High 2/1/2018 TR-LINEINC 0.00% 100.00%                                              -                              19.9                                  -                                           -                                      19.9                                                            -  

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439 High 3/1/2016 TR-LINEINC 0.00% 100.00%                                              -                            (12.2)                                  -                                           -                                    (12.2)                                                            -  

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 10/1/2016 TR-LINEINC 0.00% 100.00%                                              -                              39.9                                  -                                           -                                      39.9                                                            -  

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553 High 9/1/2019 TR-FEELANDINC 0.00% 100.00%                                       156.3                             72.4                                  -                                    156.3                                     72.4                                                            -  

CET-ET-TP-RN-755302 East Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00%                                              -                            271.5                                  -                                           -                                    271.5                                                            -  

CET-ET-TP-RN-755303 West Transition Station 7553 High 12/1/2016 TR-SUBINC 0.00% 100.00%                                              -                            (26.3)                                  -                                           -                                    (26.3)                                                            -  

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442 High 5/1/2015 TR-LINEINC 0.00% 100.00%                                              -                            461.0                                  -                                           -                                    461.0                                                            -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) 156.3                                     3,643.0                     -                               156.3                                 3,643.0                             -                                                         
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553

CET-ET-TP-RN-755302 East Transition Station 7553

CET-ET-TP-RN-755303 West Transition Station 7553

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                              8.8                           203.4                        222.2                              20.5                           84.0                           29.0                        124.0                       414.0                        514.0                          564.0                      414.0                        219.0 

                              3.0                               5.6                             7.6                                3.6                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                            13.9                             20.4                           44.3                          (214.8)                        124.1                                -                                 -                               -                                 -                                  -                               -                                 -  

                            (8.0)                               9.7                           25.6                              12.5                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                              4.2                             22.4                           45.8                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                          144.4                               8.3                           (1.0)                            115.8                             2.0                             2.0                                -                               -                                 -                                  -                               -                                 -  

                          (27.2)                               4.0                           (3.2)                                0.1                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                              3.3                           193.3                        186.6                                6.7                             8.9                             8.9                             8.9                           8.9                             8.9                              8.9                           8.9                             8.9 

142.4                         466.9                         528.0                      (55.6)                          219.0                      39.9                         132.9                      422.9                     522.9                      572.9                        422.9                    227.9                      



TO2020 Draft Annual Update

Attachment 4

WP-Schedule 10 and 16

Page 23 of 43

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-524301 I: TRTP 6-2: New Vincent-Duarte 500kV: Construct new 27 miles single-circuit 500kV T/L on existing ROW vacated by Antelope-Mesa line. 5243

CET-ET-TP-RN-643801 I: TRTP 7-3: Antelope-Mesa 230kV T/L: Construct new 16-mile double-circuit 500kV T/L (2B-2156 ACSR)between the City of Duarte and near the Mesa SS.  6438

CET-ET-TP-RN-643907 I: TRTP 8-8: Mira Loma-Vincent: Construct new 33 miles 500kV T/L between Mesa and Mira Loma (Section of Mira Loma and Vincent).  6439

CET-ET-TP-RN-755304 Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553

CET-RP-TP-RN-755300 Acquire easements for CHUG - TRTP-Segment 8 7553

CET-ET-TP-RN-755302 East Transition Station 7553

CET-ET-TP-RN-755303 West Transition Station 7553

CET-ET-TP-RN-644203 I: TRTP 11-1: Mesa-Vincent #1 500kV: Construct 18.6 miles Mesa-Vincent #1 500kV T/L. Construct approx. 18 miles of new single-circuit 500kV T/L from Vincent SS to the Gould SS area. 6442

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                
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Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

                                 -                                   -                                           -                                           -                                                             -  

-                                                                            -                                   -                                           -                                           -                                                             -  

-                                                                            -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

Total Specifics -                                           -                               -                               -                                       -                                       -                                                         

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) -                                           -                               -                               -                                       -                                       -                                                         

Mesa

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 50.74% 200,093.2                                                 64,053.5                     16,244.6                           101,527.3                             32,500.8                                                 8,242.5 

CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 2,160.6                                                           370.3                                  -                                2,160.6                                   370.3                                                            -  

CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 0.00% 100.00% 691.9                                                               594.4                               6.3                                   691.9                                   594.4                                                         6.3 

CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 267.7                                                               145.8                                  -                                    267.7                                   145.8                                                            -  

CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 5,927.8                                                           164.8                           873.8                               5,927.8                                   164.8                                                    873.8 

CET-ET-TP-RL-755508 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00% 2,243.0                                                           586.9                       1,474.1                               2,243.0                                   586.9                                                 1,474.1 

CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 11/1/2019 TR-SUBINC 0.00% 100.00% 212.6                                                               106.3                                  -                                    212.6                                   106.3                                                            -  

CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00% 509.6                                                                 11.3                                  -                                    509.6                                     11.3                                                            -  

CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 72.00% -                                                                            -                                   -                                           -                                           -                                                             -  

CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 108.6                                                               484.5                                  -                                    108.6                                   484.5                                                            -  

CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 5.3                                                                   327.5                                  -                                        5.3                                   327.5                                                            -  

CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 5.8                                                                   413.8                                  -                                        5.8                                   413.8                                                            -  

CET-ET-TP-RL-755542 Laguna Bell-Mesa2: I 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 309.8                                                           1,962.4                                  -                                    309.8                               1,962.4                                                            -  

CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 1,689.4                                                       1,781.2                                  -                                1,689.4                               1,781.2                                                            -  

CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 511.6                                                           1,802.4                       2,542.2                                   511.6                               1,802.4                                                 2,542.2 

CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft  cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 2.7                                                                   384.3                           448.0                                       2.7                                   384.3                                                    448.0 

CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 2,254.9                                                       3,188.0                                  -                                2,254.9                               3,188.0                                                            -  

CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 695.8                                                           1,875.8                                  -                                    695.8                               1,875.8                                                            -  

CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 282.6                                                               816.4                       2,075.3                                   282.6                                   816.4                                                 2,075.3 

CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% -                                                                         9.3                                  -                                           -                                        9.3                                                            -  

CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% -                                                                         9.3                                  -                                           -                                        9.3                                                            -  

CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 2,467.4                                                           176.9                           489.9                               2,467.4                                   176.9                                                    489.9 

CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 3/1/2022 TR-SUBINC 0.00% 100.00% 1,314.8                                                     35,206.0                     97,848.7                               1,314.8                             35,206.0                                               97,848.7 

CET-RP-TP-RL-755500 ACQ Mesa 500kV Substation/MPO 7555 High 4/1/2017 TR-FEELANDINC 0.00% 89.00% -                                                                            -                                   -                                           -                                           -                                                             -  

CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% 18.5                                                                   26.7                       4,075.9                                     18.5                                     26.7                                                 4,075.9 

CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00% -                                                                       92.4                           305.1                                          -                                      92.4                                                    305.1 

CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 0.5                                                                       3.4                                  -                                        0.5                                       3.4                                                            -  

CET-ET-TP-RL-755567 Vincent Subs 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00% 0.1                                                                       1.9                                  -                                        0.1                                       1.9                                                            -  
Total Specifics 221,774.3                             114,595.4                 126,384.0                 123,208.4                         83,042.7                           118,381.9                                          

Total Incremental Plant Balance - Mesa
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Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Mesa

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555

CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555

CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555

CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555

CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555

CET-ET-TP-RL-755508 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2 7555

CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555

CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555

CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555

CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555

CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555

CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555

CET-ET-TP-RL-755542 Laguna Bell-Mesa2: I 7555

CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555

CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555

CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft  cndctr 7555

CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555

CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555

CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555

CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555

CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555

CET-RP-TP-RL-755500 ACQ Mesa 500kV Substation/MPO 7555

CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555

CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ft cndctr 7555

CET-ET-TP-RL-755566 Mira Loma Subs 7555

CET-ET-TP-RL-755567 Vincent Subs 7555
Total Specifics

Total Incremental Plant Balance - Mesa

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                      2,531.0 

                                 -                                   -                                 -                                    -                                 -                      1,207.5                             0.3                           0.3                             0.3                              0.3                           0.3                           77.1 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                         413.5 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                       248.2                           70.7 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                         521.0 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

-                               -                               -                             -                                -                             1,207.5                   0.3                           0.3                         0.3                           0.3                            248.6                    3,613.2                   

-                               -                               -                             -                                -                             1,207.5                   1,207.8                   1,208.2                 1,208.5                   1,208.9                    1,457.4                 5,070.7                   
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Red Bluff Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

Total Specifics

Total Incremental Plant Balance - Red Bluff Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

Mesa

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555

CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555

CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555

CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555

CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555

CET-ET-TP-RL-755508 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2 7555

CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555

CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555

CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555

CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555

CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555

CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555

CET-ET-TP-RL-755542 Laguna Bell-Mesa2: I 7555

CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555

CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555

CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft  cndctr 7555

CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555

CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555

CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555

CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555

CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555

CET-RP-TP-RL-755500 ACQ Mesa 500kV Substation/MPO 7555

CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555

CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ft cndctr 7555

CET-ET-TP-RL-755566 Mira Loma Subs 7555

CET-ET-TP-RL-755567 Vincent Subs 7555
Total Specifics

Total Incremental Plant Balance - Mesa

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                            0.5                             0.5                              0.5                              0.5                                0.5                                0.5                                0.5                                0.5                                0.5                                0.5                                0.5                                0.5 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         6,966.3 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         4,304.1 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                             593.1 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                             332.8 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                             419.6 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         2,272.2 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         3,470.6 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         4,856.2 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                             835.0 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         5,442.9 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         2,571.6 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         3,174.3 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                 9.3 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                 9.3 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         3,134.2 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                         4,121.0 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                             397.5 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

0.5                           0.5                           0.5                            0.5                            0.5                              0.5                              0.5                              0.5                              0.5                              0.5                              0.5                              42,910.4                    

5,071.2                   5,071.7                   5,072.3                    5,072.8                    5,073.3                      5,073.8                      5,074.4                      5,074.9                      5,075.4                      5,076.0                      5,076.5                      47,986.9                    
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555 High 6/1/2021 TR-SUBINC 0.00% 50.74%                               200,093.2                     64,053.5                     16,244.6                           101,527.3                             32,500.8                                                 8,242.5 

CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00%                                   2,160.6                           370.3                                  -                                2,160.6                                   370.3                                                            -  

CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 6/1/2019 TR-SUBINC 0.00% 100.00%                                       691.9                           594.4                               6.3                                   691.9                                   594.4                                                         6.3 

CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00%                                       267.7                           145.8                                  -                                    267.7                                   145.8                                                            -  

CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00%                                   5,927.8                           164.8                           873.8                               5,927.8                                   164.8                                                    873.8 

CET-ET-TP-RL-755508 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2 7555 High 12/1/2020 TR-SUBINC 0.00% 100.00%                                   2,243.0                           586.9                       1,474.1                               2,243.0                                   586.9                                                 1,474.1 

CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555 High 11/1/2019 TR-SUBINC 0.00% 100.00%                                       212.6                           106.3                                  -                                    212.6                                   106.3                                                            -  

CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555 High 12/1/2019 TR-SUBINC 0.00% 100.00%                                       509.6                             11.3                                  -                                    509.6                                     11.3                                                            -  

CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555 High 1/1/2018 TR-SUBINC 0.00% 72.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                       108.6                           484.5                                  -                                    108.6                                   484.5                                                            -  

CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                           5.3                           327.5                                  -                                        5.3                                   327.5                                                            -  

CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                           5.8                           413.8                                  -                                        5.8                                   413.8                                                            -  

CET-ET-TP-RL-755542 Laguna Bell-Mesa2: I 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                       309.8                       1,962.4                                  -                                    309.8                               1,962.4                                                            -  

CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                   1,689.4                       1,781.2                                  -                                1,689.4                               1,781.2                                                            -  

CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                       511.6                       1,802.4                       2,542.2                                   511.6                               1,802.4                                                 2,542.2 

CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft  cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                           2.7                           384.3                           448.0                                       2.7                                   384.3                                                    448.0 

CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                   2,254.9                       3,188.0                                  -                                2,254.9                               3,188.0                                                            -  

CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                       695.8                       1,875.8                                  -                                    695.8                               1,875.8                                                            -  

CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                       282.6                           816.4                       2,075.3                                   282.6                                   816.4                                                 2,075.3 

CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                              -                                9.3                                  -                                           -                                        9.3                                                            -  

CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                              -                                9.3                                  -                                           -                                        9.3                                                            -  

CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                   2,467.4                           176.9                           489.9                               2,467.4                                   176.9                                                    489.9 

CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555 High 3/1/2022 TR-SUBINC 0.00% 100.00%                                   1,314.8                     35,206.0                     97,848.7                               1,314.8                             35,206.0                                               97,848.7 

CET-RP-TP-RL-755500 ACQ Mesa 500kV Substation/MPO 7555 High 4/1/2017 TR-FEELANDINC 0.00% 89.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                         18.5                             26.7                       4,075.9                                     18.5                                     26.7                                                 4,075.9 

CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ft cndctr 7555 High 12/1/2020 TR-LINEINC 0.00% 100.00%                                              -                              92.4                           305.1                                          -                                      92.4                                                    305.1 

CET-ET-TP-RL-755566 Mira Loma Subs 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00%                                           0.5                               3.4                                  -                                        0.5                                       3.4                                                            -  
CET-ET-TP-RL-755567 Vincent Subs 7555 High 6/1/2021 TR-SUBINC 0.00% 100.00%                                           0.1                               1.9                                  -                                        0.1                                       1.9                                                            -  

Total Incentive CWIP Expenditures (Excludes OH) 221,774.3                             114,595.4                 126,384.0                 123,208.4                         83,042.7                           118,381.9                                          

Alberhill

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

800063633 CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.6092 High 12/1/2025 TR-SUBINC 0.00% 52.40%                                 37,477.8                       1,498.5                       1,498.2                             19,638.4                                   785.2                                                    785.1 

800374409 CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 12/1/2025 TR-SUBINC 0.00% 68.79%                                         14.5                                  -                                   -                                      10.0                                          -                                                             -  

800374410 CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 12/1/2025 TR-SUBINC 0.00% 100.00%                                           6.5                                  -                                   -                                        6.5                                          -                                                             -  

800796373 CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00%                                         90.5                                  -                                   -                                      44.3                                          -                                                             -  

900502072 CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 12/1/2025 TR-LINEINC 0.00% 100.00%                                       320.9                                  -                                   -                                    320.9                                          -                                                             -  

900502073 CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 12/1/2025 TR-LINEINC 0.00% 100.00%                                         81.2                                  -                                   -                                      81.2                                          -                                                             -  
Total Specifics 37,991.3                               1,498.5                     1,498.2                     20,101.2                           785.2                                 785.1                                                  

Total Incremental Plant Balance - Alberhill

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.6092 High 12/1/2025 TR-SUBINC 0.00% 52.40%                                 37,477.8                       1,498.5                       1,498.2                             19,638.4                                   785.2                                                    785.1 

CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092 High 12/1/2025 TR-SUBINC 0.00% 68.79%                                         14.5                                  -                                   -                                      10.0                                          -                                                             -  

CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092 High 12/1/2025 TR-SUBINC 0.00% 100.00%                                           6.5                                  -                                   -                                        6.5                                          -                                                             -  

CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00%                                         90.5                                  -                                   -                                      44.3                                          -                                                             -  

CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092 High 12/1/2025 TR-LINEINC 0.00% 100.00%                                       320.9                                  -                                   -                                    320.9                                          -                                                             -  

CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092 High 12/1/2025 TR-LINEINC 0.00% 100.00%                                         81.2                                  -                                   -                                      81.2                                          -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) 37,991.3                               1,498.5                     1,498.2                     20,101.2                           785.2                                 785.1                                                  
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555

CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555

CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555

CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555

CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555

CET-ET-TP-RL-755508 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2 7555

CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555

CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555

CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555

CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555

CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555

CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555

CET-ET-TP-RL-755542 Laguna Bell-Mesa2: I 7555

CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555

CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555

CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft  cndctr 7555

CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555

CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555

CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555

CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555

CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555

CET-RP-TP-RL-755500 ACQ Mesa 500kV Substation/MPO 7555

CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555

CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ft cndctr 7555

CET-ET-TP-RL-755566 Mira Loma Subs 7555
CET-ET-TP-RL-755567 Vincent Subs 7555

Total Incentive CWIP Expenditures (Excludes OH)

Alberhill

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.6092

CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092

CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092

CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092

CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092

CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092
Total Specifics

Total Incremental Plant Balance - Alberhill

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.6092

CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092

CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092

CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092

CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092

CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092

Total Incentive CWIP Expenditures (Excludes OH)

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                      3,822.2                       4,844.2                      (882.0)                        9,418.8                     6,862.1                     5,596.6                     4,991.5                   1,783.4                     1,661.3                      1,661.3                   1,661.3                   22,632.8 

                            11.5                             12.3                           10.4                                5.6                             5.6                             5.6                             5.6                       268.7                           12.5                            12.5                        12.5                             7.2 

                            17.6                             18.4                        147.5                            110.7                        110.7                        110.7                             0.3                           0.3                             0.3                              0.3                           0.3                           77.1 

                              3.8                             (0.1)                           12.5                                5.6                        117.6                             5.6                                -                               -                                 -                                  -                               -                              0.7 

                            14.5                               5.3                             4.8                              19.1                           19.1                           19.1                             8.1                           8.1                             8.1                              8.1                           8.1                           42.6 

                              0.9                               9.9                             0.4                              (6.1)                           (6.1)                           (6.1)                           53.2                         57.7                           57.7                            57.7                        57.7                        310.1 

                              0.8                               0.4                             0.7                                4.2                             4.2                             4.2                             4.2                           4.2                             4.2                              4.2                           4.2                           70.7 

                                 -                              11.3                                -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                            (0.1)                               1.9                             1.1                                   -                                 -                                 -                            21.6                         21.6                           21.6                            21.6                        21.6                        373.6 

                              1.7                             (0.1)                             1.0                            159.4                             4.9                             4.9                           24.7                         24.7                           24.7                            24.7                        24.7                           32.3 

                              0.9                               0.4                             1.1                                6.2                           90.4                             6.2                           30.2                         30.2                           30.2                            30.2                        30.2                        157.6 

                                 -                                5.8                             0.2                                   -                                 -                         484.5                        138.5                       138.5                        138.5                          138.5                      138.5                        779.2 

                          268.0                           105.6                         (94.8)                            431.0                           37.2                           37.2                           37.2                         37.2                           37.2                            37.2                        37.2                        810.5 

                              7.4                               1.6                             0.3                              84.0                           64.6                        156.3                           64.6                       615.7                           64.6                            64.6                        64.6                        613.9 

                              0.4                               0.4                             0.4                            119.5                             8.4                             8.4                             8.4                           8.4                             8.4                              8.4                           8.4                        204.5 

                              3.1                               1.5                             1.2                            164.9                           56.7                           56.7                           56.7                         56.7                           56.7                          588.5                      588.5                     1,556.8 

                              4.0                               5.1                                -                               29.3                           29.3                        295.6                           29.3                         29.3                        249.3                          249.3                      249.3                        705.6 

                              0.4                               2.3                        159.9                            106.6                                -                                 -                                 -                               -                                 -                           547.1                              -                                 -  

                              0.7                               1.4                             4.6                                0.6                             0.6                             0.6                             0.6                              -                                 -                                  -                               -                                 -  

                              0.8                               2.0                             0.3                                0.6                             0.6                             0.6                             0.6                           0.6                             0.6                              0.6                           0.6                             1.2 

                            (0.0)                               3.5                             0.6                            172.8                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                      2,511.8                     (2,417.3)                           89.7                            395.3                     3,457.9                        457.4                     7,160.7                   1,560.8                   13,006.0                      1,560.8                   5,046.1                     2,376.9 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                              2.1                                  -                                 -                                 2.2                             2.2                             2.2                             2.2                           2.2                             2.2                              2.2                           2.2                             6.8 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                          86.2                                -                                  -                               -                              6.3 

                                 -                                3.4                           (1.0)                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                              1.0 
                              0.1                               1.7                             0.2                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

6,672.6                     2,621.2                     (540.7)                     11,230.5                    10,866.3                 7,246.5                   12,638.4                 4,734.6                 15,384.3                 5,018.0                    7,956.2                 30,767.5                 

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                          200.3                           120.0                           63.1                            196.6                        129.7                        134.9                        124.9                       134.9                        124.9                          134.9                        84.9                           49.7 

200.3                         120.0                         63.1                         196.6                          129.7                      134.9                      124.9                      134.9                     124.9                      134.9                        84.9                      49.7                         
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CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RL-755500 Mesa Substation: Upgrade Mesa from a 230 7555

CET-ET-TP-RL-755503 Laguna Bell: Replace (4) 230 kV CBs 7555

CET-ET-TP-RL-755504 Lighthipe:Replace (2) 230kV CBs&disconct 7555

CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555

CET-ET-TP-RL-755508 Mesa Area Phase2: Relocate various lines 7555

CET-ET-TP-RL-755508 Mesa Area Phase1:Form LB-Mesa2&Mesa-RH2 7555

CET-ET-TP-RL-755523 Center Sub:Replc 3 GE relays 7555

CET-ET-TP-RL-755526 Redondo Sub: Replc 1 SEL-311L relay. 7555

CET-ET-TP-RL-755500 Mesa: SCE 50% MWD Water Line Relocation 7555

CET-ET-TP-RL-755536 Eagle Rock-Mesa: Ins 7555

CET-ET-TP-RL-755540 Goodrich-Mesa: Install 1000ft cndctr 7555

CET-ET-TP-RL-755541 Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555

CET-ET-TP-RL-755542 Laguna Bell-Mesa2: I 7555

CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 strcts+cnd 7555

CET-ET-TP-RL-755549 Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555

CET-ET-TP-RL-755550 Mesa-Rio Hondo2: Install 3000ft  cndctr 7555

CET-ET-TP-RL-755551 Mesa-Vincent1: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755553 Mesa-Vincent2: Install 2 strcts+cndctr 7555

CET-ET-TP-RL-755555 Mesa-Walnut: Install 7555

CET-ET-TP-RL-755557 Redondo-Vincent:Inst 7555

CET-ET-TP-RL-755539 Goodrich-Laguna Bell: Install 1500ft cnd 7555

CET-ET-TP-RL-755544 LagunaBell-RioHondo: 7555

CET-ET-TP-RL-755559 Mesa: Upgrade to a 500/230/66/16kV sub 7555

CET-RP-TP-RL-755500 ACQ Mesa 500kV Substation/MPO 7555

CET-ET-TP-RL-755533 Mesa-Mira Loma: Inst 7555

CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ft cndctr 7555

CET-ET-TP-RL-755566 Mira Loma Subs 7555
CET-ET-TP-RL-755567 Vincent Subs 7555

Total Incentive CWIP Expenditures (Excludes OH)

Alberhill

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.6092

CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092

CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092

CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092

CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092

CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092
Total Specifics

Total Incremental Plant Balance - Alberhill

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and CPUC Licensing Review.6092

CET-ET-LG-TS-609205 Valley: Replace existing LFCB relay with 6092

CET-ET-LG-TS-609206 Serrano: Replace existing LFCB relay wit 6092

CET-RP-LG-TS-609200 ACQ07186379 Lake Elsinore=Alberhill/MPO 6092

CET-ET-LG-TS-609204 Alberhill-Serrano 500kV: Form the Alberh 6092

CET-ET-LG-TS-609204 Alberhill-Valley 500kV: Form the Alberhi 6092

Total Incentive CWIP Expenditures (Excludes OH)

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                    1,353.7                     1,353.7                      1,353.7                      1,353.7                        1,353.7                        1,353.7                        1,353.7                        1,353.7                        1,353.7                        1,353.7                        1,353.7                        1,353.7 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                            0.5                             0.5                              0.5                              0.5                                0.5                                0.5                                0.5                                0.5                                0.5                                0.5                                0.5                                0.5 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                          72.8                           72.8                            72.8                            72.8                              72.8                              72.8                              72.8                              72.8                              72.8                              72.8                              72.8                              72.8 

                       122.8                        122.8                          122.8                          122.8                            122.8                            122.8                            122.8                            122.8                            122.8                            122.8                            122.8                            122.8 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                       208.1                        208.1                          208.1                          208.1                            208.1                            208.1                            208.1                            208.1                            208.1                            208.1                            208.1                            253.5 

                          36.7                           36.7                            36.7                            36.7                              36.7                              36.7                              36.7                              36.7                              36.7                              36.7                              36.7                              44.7 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                       169.9                        169.9                          169.9                          169.9                            169.9                            169.9                            169.9                            169.9                            169.9                            169.9                            169.9                            206.9 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                            3.4                             3.4                              3.4                              3.4                                3.4                                3.4                                3.4                                3.4                                3.4                                3.4                                3.4                            452.1 

                    8,078.5                     8,078.5                      8,078.5                      8,078.5                        8,078.5                        8,078.5                        8,078.5                        8,078.5                        8,078.5                        8,078.5                        8,078.5                        8,985.1 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                       259.9                        259.9                          259.9                          259.9                            259.9                            259.9                            259.9                            259.9                            259.9                            259.9                            259.9                        1,216.8 

                            4.0                             4.0                              4.0                              4.0                                4.0                                4.0                                4.0                                4.0                                4.0                                4.0                                4.0                            260.7 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  
                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

10,310.4                 10,310.4                 10,310.4                  10,310.4                  10,310.4                    10,310.4                    10,310.4                    10,310.4                    10,310.4                    10,310.4                    10,310.4                    12,969.7                    

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                       124.9                        124.9                          124.9                          124.9                            124.9                            124.9                            124.9                            124.9                            124.9                            124.9                            124.9                            124.9 

124.9                      124.9                      124.9                        124.9                        124.9                          124.9                          124.9                          124.9                          124.9                          124.9                          124.9                          124.9                          
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Calcite Southern (formerly Jasper; part of South of Kramer)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

900295954 CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 7/1/2021 TR-SUBINC 0.00% 100.00% 5,220.5                                                           300.0                       2,605.0                               5,220.5                                   300.0                                                 2,605.0 

                                             -                                   -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

Total Specifics 5,220.5                                 300.0                         2,605.0                     5,220.5                             300.0                                 2,605.0                                               

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902 High 7/1/2021 TR-SUBINC 0.00% 100.00%                                   5,220.5                           300.0                       2,605.0                               5,220.5                                   300.0                                                 2,605.0 

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) 5,220.5                                 300.0                         2,605.0                     5,220.5                             300.0                                 2,605.0                                               

West of Devers

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

800062511 CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 65,534.8                                                             0.2                                  -                              65,534.8                                       0.2                                                            -  

901453922 CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 10/1/2021 TR-SUBINC 0.00% 100.00% 3,141.4                                                             51.6                           849.2                               3,141.4                                     51.6                                                    849.2 

901453923 CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2019 TR-SUBINC 0.00% 100.00% -                                                                     550.0                           550.0                                          -                                    550.0                                                    550.0 

901453924 CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 8/1/2019 TR-SUBINC 0.00% 100.00% 173.9                                                                   0.1                                  -                                    173.9                                       0.1                                                            -  

901453925 CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 8/1/2021 TR-SUBINC 0.00% 100.00% 4,813.9                                                           895.1                           750.0                               4,813.9                                   895.1                                                    750.0 

901460764 CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00% 145,532.2                                               163,823.3                   147,573.8                           145,532.2                           163,823.3                                            147,573.8 

901453926 CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2019 TR-SUBINC 0.00% 100.00% 2,676.1                                                           670.0                           670.0                               2,676.1                                   670.0                                                    670.0 

801275175 CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 2/1/2019 TR-LANDRGTINC 0.00% 100.00% 6,354.1                                                       2,391.4                           380.0                               6,354.1                               2,391.4                                                    380.0 
Total Specifics 228,226.4                             168,381.7                 150,773.1                 228,226.4                         168,381.7                         150,773.1                                          

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00%                                 65,534.8                               0.2                                  -                              65,534.8                                       0.2                                                            -  

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420 High 10/1/2021 TR-SUBINC 0.00% 100.00%                                   3,141.4                             51.6                           849.2                               3,141.4                                     51.6                                                    849.2 

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420 High 12/1/2019 TR-SUBINC 0.00% 100.00%                                              -                            550.0                           550.0                                          -                                    550.0                                                    550.0 

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420 High 8/1/2019 TR-SUBINC 0.00% 100.00%                                       173.9                               0.1                                  -                                    173.9                                       0.1                                                            -  

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420 High 8/1/2021 TR-SUBINC 0.00% 100.00%                                   4,813.9                           895.1                           750.0                               4,813.9                                   895.1                                                    750.0 

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420 High 5/1/2021 TR-LINEINC 0.00% 100.00%                               145,532.2                   163,823.3                   147,573.8                           145,532.2                           163,823.3                                            147,573.8 

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420 High 12/1/2019 TR-SUBINC 0.00% 100.00%                                   2,676.1                           670.0                           670.0                               2,676.1                                   670.0                                                    670.0 

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420 High 2/1/2019 TR-LANDRGTINC 0.00% 100.00%                                   6,354.1                       2,391.4                           380.0                               6,354.1                               2,391.4                                                    380.0 
Total Incentive CWIP Expenditures (Excludes OH) 228,226.4                             168,381.7                 150,773.1                 228,226.4                         168,381.7                         150,773.1                                          

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

900603420 CET-ET-TP-RL-816900 Install 2nd AA Bank and expansion of the CRC RAS including N-1 of AA Bank 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                              -                            400.0                     15,916.5                                          -                                    400.0                                               15,916.5 

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  
Total Specifics -                                           400.0                         15,916.5                   -                                       400.0                                 15,916.5                                             

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible
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Calcite Southern (formerly Jasper; part of South of Kramer)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902

Total Specifics

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420
Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420
Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RL-816900 Install 2nd AA Bank and expansion of the CRC RAS including N-1 of AA Bank 8169

Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                            24.4                             26.4                           16.2                              25.0                           25.0                           25.0                           25.0                         25.0                           25.0                            25.0                        25.0                           32.9 

24.4                           26.4                           16.2                         25.0                            25.0                         25.0                         25.0                         25.0                       25.0                         25.0                          25.0                      32.9                         

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                         550.0 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                        174.0                                -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                      3,346.1 

                                 -                        6,392.8                           13.4                            535.0                        535.0                        550.0                           35.0                         35.0                           25.0                            25.0                        25.0                        574.3 

-                               6,392.8                     13.4                         535.0                          535.0                      550.0                      35.0                         209.0                     25.0                         25.0                          25.0                      4,470.4                   

-                               6,392.8                     6,406.2                   6,941.2                      7,476.2                   8,026.2                   8,061.2                   8,270.1                 8,295.1                   8,320.1                    8,345.1                 12,815.5                 

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                              0.2                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                              6.7                             41.3                             3.7                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                            19.1                               5.1                           17.5                              50.0                           50.0                           50.0                           50.0                         50.0                           50.0                            50.0                        25.0                        133.2 

                              0.0                               0.1                             0.0                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                            51.3                             22.9                           35.7                              40.5                           40.5                           40.5                           40.5                       160.0                        190.0                          170.5                        17.5                           85.1 

                    23,900.8                     12,122.9                   21,101.9                      12,696.0                   13,546.0                   12,546.0                   14,546.0                 11,987.1                   11,036.1                    13,036.1                   9,187.1                     8,117.4 

                            16.4                             66.4                           36.9                              80.0                           50.0                           50.0                           50.0                         50.0                           50.0                            50.0                        50.0                        120.3 

                            26.6                             12.1                           13.4                            535.0                        535.0                        550.0                           35.0                         35.0                           25.0                            25.0                        25.0                        574.3 

24,021.0                   12,270.7                   21,209.4                 13,401.5                    14,221.5                 13,236.5                 14,721.5                 12,282.1               11,351.1                 13,331.6                  9,304.6                 9,030.4                   

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19
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Calcite Southern (formerly Jasper; part of South of Kramer)

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902

Total Specifics

Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-690200 Calcite: LGIA Engineer and construct a new interconnection facility 6902

0 0 0

0 0 0

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

West of Devers

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420
Total Specifics

Total Incremental Plant Balance - West of Devers

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RN-642001 Pre-Engineering (Morongo Transmission Relocation Project) 6420

CET-ET-TP-RN-642012 Devers Sub: Install 220kV CBs & DSs 6420

CET-ET-TP-RN-642013 El Casco Sub: Install 220kV Terminal Equipment 6420

CET-ET-TP-RN-642014 Etiwanda Sub: Install 220kV Relay Equipment 6420

CET-ET-TP-RN-642015 San Bernardino : Install Disconnects 6420

CET-ET-TP-RN-642017 Rebuild Devers-El Casco & El Casco-San Bernardino 220kV 6420

CET-ET-TP-RN-642016 Vista Sub: Install Disconnects 6420

CET-RP-TP-RN-642000 Acquire Easements for West of Devers 6420
Total Incentive CWIP Expenditures (Excludes OH)

Colorado River Substation

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RL-816900 Install 2nd AA Bank and expansion of the CRC RAS including N-1 of AA Bank 8169

Total Specifics

Total Incremental Plant Balance - Colorado River Substation

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                             600.0                            600.0                            600.0                            805.0 

-                             -                             -                              -                              -                                -                                -                                -                                600.0                          600.0                          600.0                          805.0                          

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                          20.0                           20.0                            50.0                          100.0                            100.0                              20.0                              20.0                              20.0                              20.0                              20.0                              60.0                            100.0 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                          30.0                           30.0                            60.0                          100.0                            100.0                              30.0                              30.0                              30.0                              30.0                              30.0                            100.0                            100.0 

                          30.0                           30.0                            30.0                            30.0                              30.0                              30.0                              30.0                              30.0                              40.0                              40.0                              30.0                              30.0 

80.0                         80.0                         140.0                        230.0                        230.0                          80.0                            80.0                            80.0                            90.0                            90.0                            190.0                          230.0                          

12,895.5                 12,975.5                 13,115.5                  13,345.5                  13,575.5                    13,655.5                    13,735.5                    13,815.5                    13,905.5                    13,995.5                    14,185.5                    14,415.5                    

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                          70.0                           70.0                            70.0                            70.0                              70.0                              70.0                              70.0                              70.0                              70.0                              79.2                              70.0                              70.0 

                          20.0                           20.0                            50.0                          100.0                            100.0                              20.0                              20.0                              20.0                              20.0                              20.0                              60.0                            100.0 

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                          30.0                           30.0                            75.0                          120.0                            120.0                              30.0                              30.0                              30.0                              30.0                              30.0                            105.0                            120.0 

                    9,500.0                   13,000.0                    14,500.0                    13,000.0                      13,500.0                      11,000.0                      12,500.0                      14,500.0                      14,500.0                      14,500.0                        9,563.1                        7,510.7 

                          30.0                           30.0                            60.0                          100.0                            100.0                              30.0                              30.0                              30.0                              30.0                              30.0                            100.0                            100.0 

                          30.0                           30.0                            30.0                            30.0                              30.0                              30.0                              30.0                              30.0                              40.0                              40.0                              30.0                              30.0 

9,680.0                   13,180.0                 14,785.0                  13,420.0                  13,920.0                    11,180.0                    12,680.0                    14,680.0                    14,690.0                    14,699.2                    9,928.1                      7,930.7                      

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20
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CET-ET-TP-RL-816900 Install 2nd AA Bank and expansion of the CRC RAS including N-1 of AA Bank 8169 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                              -                            400.0                     15,916.5                                          -                                    400.0                                               15,916.5 

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) -                                           400.0                         15,916.5                   -                                       400.0                                 15,916.5                                             
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CET-ET-TP-RL-816900 Install 2nd AA Bank and expansion of the CRC RAS including N-1 of AA Bank 8169

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

                              2.1                               1.1                             3.7                              43.7                           43.7                           43.7                           43.7                         43.7                           43.7                            43.7                        43.7                           43.7 

2.1                             1.1                             3.7                           43.7                            43.7                         43.7                         43.7                         43.7                       43.7                         43.7                          43.7                      43.7                         
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CET-ET-TP-RL-816900 Install 2nd AA Bank and expansion of the CRC RAS including N-1 of AA Bank 8169

0 0 0

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

                    1,326.4                     1,326.4                      1,326.4                      1,326.4                        1,326.4                        1,326.4                        1,326.4                        1,326.4                        1,326.4                        1,326.4                        1,326.4                        1,326.4 

1,326.4                   1,326.4                   1,326.4                    1,326.4                    1,326.4                      1,326.4                      1,326.4                      1,326.4                      1,326.4                      1,326.4                      1,326.4                      1,326.4                      



TO2020 Draft Annual Update

Attachment 4

WP-Schedule 10 and 16

Page 36 of 43

Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 10/16/2017 TR-SUBINC 0.00% 100.00% -                                                                         4.9                                  -                                           -                                        4.9                                                            -  

901307713 CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/28/2017 TR-SUBINC 0.00% 100.00% -                                                                         2.3                                  -                                           -                                        2.3                                                            -  

                                 -                                   -                                           -                                           -                                                             -  

                                 -                                   -                                           -                                           -                                                             -  
Total Specifics -                                           7.1                             -                               -                                       7.1                                     -                                                         

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695 High 10/16/2017 TR-SUBINC 0.00% 100.00%                                              -                                4.9                                  -                                           -                                        4.9                                                            -  

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650 High 4/28/2017 TR-SUBINC 0.00% 100.00%                                              -                                2.3                                  -                                           -                                        2.3                                                            -  

0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  
0 0 0 Jan-00 1/0/1900 Jan-00 0.00% 0.00%                                              -                                   -                                   -                                           -                                           -                                                             -  

Total Incentive CWIP Expenditures (Excludes OH) -                                           7.1                             -                               -                                       7.1                                     -                                                         

ELM Series Caps

Incentive Specifics Forecast

Note: Incentive Specific 

Projects are loaded for OH and 

closed based on the specific 

date

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00% 29.9                                                                 225.8                       1,737.0                                     29.9                                   225.8                                                 1,737.0 

CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00% 11,085.8                                                     4,577.4                       6,624.3                             11,085.8                               4,577.4                                                 6,624.3 

CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00% 15,588.7                                                     5,491.2                       8,710.0                             15,588.7                               5,491.2                                                 8,710.0 

CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00% 10,086.4                                                     6,526.0                       8,125.7                             10,086.4                               6,526.0                                                 8,125.7 

CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00% 10,730.2                                                     5,167.9                       9,366.2                             10,730.2                               5,167.9                                                 9,366.2 

CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00% 11,310.8                                                     5,150.0                       9,320.7                             11,310.8                               5,150.0                                                 9,320.7 

CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00% 1,361.0                                                       2,576.9                       2,387.9                               1,361.0                               2,576.9                                                 2,387.9 

CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00% 3,458.6                                                       7,103.4                       6,191.5                               3,458.6                               7,103.4                                                 6,191.5 

CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00% 263.1                                                               451.1                           531.0                                   263.1                                   451.1                                                    531.0 

CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00% 1,273.4                                                       1,169.2                       2,172.2                               1,273.4                               1,169.2                                                 2,172.2 

1'CET-ET-TP-RL-754611 LADWP McCullough Substation 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00% -                                                                            -                      10,477.0                                          -                                           -                                                10,477.0 

Total Specifics 65,187.8                               38,438.9                   65,643.6                   65,187.8                           38,438.9                           65,643.6                                             

Total Incremental Plant Balance - ELM Series Caps

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % ISO % 2018 CWIP

2019 Total 

Expenditures

2020 Total 

Expenditures

2018 ISO CWIP Less 

Collectible

2019 ISO Expenditures 

Less Collectible

2020 ISO Expenditures Less 

Collectible

CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 0.00% 100.00%                                         29.9                           225.8                       1,737.0                                     29.9                                   225.8                                                 1,737.0 

CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                 11,085.8                       4,577.4                       6,624.3                             11,085.8                               4,577.4                                                 6,624.3 

CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                 15,588.7                       5,491.2                       8,710.0                             15,588.7                               5,491.2                                                 8,710.0 

CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                 10,086.4                       6,526.0                       8,125.7                             10,086.4                               6,526.0                                                 8,125.7 

CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                 10,730.2                       5,167.9                       9,366.2                             10,730.2                               5,167.9                                                 9,366.2 

CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 12/1/2021 TR-SUBINC 0.00% 100.00%                                 11,310.8                       5,150.0                       9,320.7                             11,310.8                               5,150.0                                                 9,320.7 

CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00%                                   1,361.0                       2,576.9                       2,387.9                               1,361.0                               2,576.9                                                 2,387.9 

CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00%                                   3,458.6                       7,103.4                       6,191.5                               3,458.6                               7,103.4                                                 6,191.5 

CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00%                                       263.1                           451.1                           531.0                                   263.1                                   451.1                                                    531.0 

CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00%                                   1,273.4                       1,169.2                       2,172.2                               1,273.4                               1,169.2                                                 2,172.2 

1'CET-ET-TP-RL-754611 LADWP McCullough Substation 7546 High 12/1/2021 TR-LINEINC 0.00% 100.00%                                              -                                   -                      10,477.0                                          -                                           -                                                10,477.0 
Total Incentive CWIP Expenditures (Excludes OH) 65,187.8                               38,438.9                   65,643.6                   65,187.8                           38,438.9                           65,643.6                                             
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Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

ELM Series Caps

Incentive Specifics Forecast

Note: Incentive Specific 

Projects are loaded for OH and 

closed based on the specific 

date

WBS WBS Description Pin #

CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546

CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546

CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546

CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546

CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546

CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546

CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546

CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546

CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546

CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546

1'CET-ET-TP-RL-754611 LADWP McCullough Substation 7546

Total Specifics

Total Incremental Plant Balance - ELM Series Caps

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546

CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546

CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546

CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546

CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546

CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546

CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546

CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546

CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546

CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546

1'CET-ET-TP-RL-754611 LADWP McCullough Substation 7546
Total Incentive CWIP Expenditures (Excludes OH)

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                              1.7                               2.7                             0.5                                0.0                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                              0.1                                  -                              2.1                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

1.8                             2.7                             2.6                           0.0                              -                             -                             -                             -                           -                             -                              -                           -                             

1.8                             4.5                             7.1                           7.1                              7.1                           7.1                           7.1                           7.1                         7.1                           7.1                            7.1                         7.1                           

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                              1.7                               2.7                             0.5                                0.0                                -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                              0.1                                  -                              2.1                                   -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

1.8                             2.7                             2.6                           0.0                              -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

-                               -                               -                             -                                -                             -                             -                             -                           -                             -                              -                           -                             

Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19

                            10.2                             63.6                             7.0                              15.0                           15.0                           15.0                           15.0                         15.0                           15.0                            15.0                        15.0                           25.0 

                          136.3                           134.0                        139.0                              94.0                           94.0                        325.2                        195.6                   1,911.2                        222.0                          223.0                      855.0                        248.0 

                          108.6                           160.6                        524.4                              18.0                        220.0                        989.8                        133.3                         66.4                     2,475.1                          714.0                        32.0                           49.0 

                            70.0                             44.3                        123.9                              32.0                           31.0                     1,790.7                        333.6                   2,704.6                           31.0                      1,239.0                        54.0                           72.0 

                          134.7                             67.1                        180.8                            124.0                        123.0                        510.3                        331.1                   2,854.9                        214.0                          210.0                      208.0                        210.0 

                          134.4                             67.5                        180.7                            115.0                        115.0                        498.5                        321.1                   2,873.7                        189.0                          217.0                      219.0                        219.0 

                        (117.0)                               5.3                           85.4                                8.0                             8.0                        211.3                             8.0                       451.6                        272.3                            12.0                   1,620.0                           12.0 

                        (585.3)                               7.2                        184.2                              23.0                           22.0                        524.2                        375.5                   1,160.6                        728.0                            20.0                   4,590.0                           54.0 

                          (16.9)                               1.1                           12.9                                2.0                             7.0                           32.7                             7.0                         72.6                           47.8                              5.0                      275.0                             5.0 

                        (318.9)                               1.4                           88.3                                2.0                             8.0                        384.3                        138.6                       558.4                        269.2                              7.0                        10.0                           21.0 

                                 -                                   -                                 -                                    -                                 -                                 -                                 -                               -                                 -                                  -                               -                                 -  

(444.0)                       552.1                         1,526.5                   433.0                          643.0                      5,281.9                   1,858.8                   12,669.0               4,463.5                   2,662.0                    7,878.0                 915.0                      
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Whirlwind Substation Expansion Project

Incentive Specifics Forecast

Note: Incentive Specific 

WBS WBS Description Pin #

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650

Total Specifics

Total Incremental Plant Balance - Whirlwind Substation Expansion Project

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-ET-TP-RL-769500 Install N60 relays to add generation to Whirlwind AA Bank SPS 7695

CET-ET-TP-RN-765000 Whirlwind 3rd AA bank and SPS 7650

0 0 0
0 0 0

Total Incentive CWIP Expenditures (Excludes OH)

ELM Series Caps

Incentive Specifics Forecast

Note: Incentive Specific 

Projects are loaded for OH and 

closed based on the specific 

date

WBS WBS Description Pin #

CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546

CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546

CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546

CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546

CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546

CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546

CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546

CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546

CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546

CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546

1'CET-ET-TP-RL-754611 LADWP McCullough Substation 7546

Total Specifics

Total Incremental Plant Balance - ELM Series Caps

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin #

CET-RP-TP-RL-754600 ELMSC Real Properties Acquisition 7546

CET-ET-TP-RL-754600 Eldorado Sub: Upgrade Terminal Equipment 7546

CET-ET-TP-RL-754601 Lugo Sub: Upgrade Terminal Equipment and 7546

CET-ET-TP-RL-754604 Mohave Sub:Install CBs, Disc.&series cap 7546

CET-ET-TP-RL-754603 Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546

CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546

CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546

CET-ET-TP-RL-754608 Lugo-Mohave T/L(CA): Instal OPGW, splice 7546

CET-ET-TP-RL-754609 Lugo-Mohave T/L(NV): Instal OPGW, splice 7546

CET-ET-TP-RL-754610 Eldorado-Lugo T/L(CA): Clear infractions 7546

1'CET-ET-TP-RL-754611 LADWP McCullough Substation 7546
Total Incentive CWIP Expenditures (Excludes OH)

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

7.1                           7.1                           7.1                            7.1                            7.1                              7.1                              7.1                              7.1                              7.1                              7.1                              7.1                              7.1                              

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

                               -                                 -                                  -                                  -                                    -                                    -                                    -                                    -                                    -                                    -                                    -                                    -  

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

-                             -                             -                              -                              -                                -                                -                                -                                -                                -                                -                                -                                

Jan-20 Feb-20 Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20

                       100.0                        100.0                          100.0                          100.0                            100.0                            100.0                            137.0                            200.0                            200.0                            200.0                            200.0                            200.0 

                       633.0                     1,909.2                          720.9                      1,244.0                            262.0                            322.0                            205.0                            206.0                            216.0                            334.0                            303.9                            268.3 

                       365.0                     1,763.5                      1,594.1                          875.0                            412.0                            544.7                            412.0                            412.0                            460.0                            592.7                            686.8                            592.1 

                       215.0                     1,417.5                          899.5                          586.0                            586.0                            835.0                            470.0                            238.0                            232.0                            481.0                            573.1                        1,592.5 

                       277.0                     1,361.6                          755.1                          323.0                            377.0                            580.5                            366.0                            366.0                            366.0                            569.5                        1,598.5                        2,426.0 

                       277.0                     1,474.6                          746.6                          210.0                            377.0                            580.5                            366.0                            355.0                            355.0                            569.5                        1,598.5                        2,411.0 

                          26.0                        307.0                          324.2                          132.0                            132.0                            298.2                            141.0                            141.0                            141.0                            305.2                            279.8                            160.6 

                       101.0                        101.0                          659.0                          170.0                            577.0                        1,039.9                            577.0                            577.0                            387.0                            798.9                            740.0                            463.7 

                          20.0                           17.0                            55.3                            45.3                              35.0                              60.7                              35.0                              32.0                              35.0                              60.7                              98.5                              36.5 

                          29.0                           28.0                          539.8                          235.0                            236.0                            248.3                            123.0                            122.0                            123.0                            165.3                            190.9                            131.8 

                       100.0                        100.0                          120.0                          620.0                        4,797.0                            620.0                            620.0                            620.0                            620.0                            620.0                            820.0                            820.0 

2,143.0                   8,579.2                   6,514.7                    4,540.3                    7,891.0                      5,229.8                      3,452.0                      3,269.0                      3,135.0                      4,696.8                      7,090.2                      9,102.6                      
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Incentive Expenditures

Incentive CWIP Expenditures

Month
Total All 

Projects

Devers Colorado 

River (DCR)

Tehachapi 

Segments 1 - 3A

Tehachapi 

Segments 3B & 

3C

Tehachapi 

Segments 4-11

Red Bluff 

Substation
Mesa Alberhill

Calcite Southern 

(formerly Jasper; 

part of South of 

West of Devers
Colorado River 

Substation

Whirlwind 

Substation 

Expansion 

ELM Series Caps

Recorded Dec-18 Expenditures -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Forecast Jan-19 Expenditures 28,644    -                       -                       2                           142                      -                       4,790                   105                      24                            24,021                 2                           2                           (444)                     

Feb-19 Expenditures 13,619    -                       -                       2                           467                      -                       235                      63                         26                            12,271                 1                           3                           552                      

Mar-19 Expenditures 23,214    -                       -                       1                           528                      -                       (106)                     33                         16                            21,209                 4                           3                           1,526                   

Apr-19 Expenditures 20,542    -                       -                       -                       (56)                       -                       6,591                   103                      25                            13,402                 44                         0                           433                      

May-19 Expenditures 22,706    -                       -                       -                       219                      -                       7,486                   68                         25                            14,222                 44                         -                       643                      

Jun-19 Expenditures 23,187    -                       -                       -                       40                         -                       4,490                   71                         25                            13,237                 44                         -                       5,282                   

Jul-19 Expenditures 27,027    -                       -                       -                       133                      -                       10,180                 65                         25                            14,722                 44                         -                       1,859                   

Aug-19 Expenditures 29,369    -                       -                       -                       423                      -                       3,856                   71                         25                            12,282                 44                         -                       12,669                 

Sep-19 Expenditures 31,037    -                       -                       -                       523                      -                       14,566                 65                         25                            11,351                 44                         -                       4,463                   

Oct-19 Expenditures 20,905    -                       -                       -                       573                      -                       4,200                   71                         25                            13,332                 44                         -                       2,662                   

Nov-19 Expenditures 24,856    -                       -                       -                       423                      -                       7,138                   44                         25                            9,305                   44                         -                       7,878                   

Dec-19 Expenditures 29,894    -                       -                       -                       228                      -                       19,619                 26                         33                            9,030                   44                         -                       915                      

Jan-20 Expenditures 22,858    -                       -                       -                       -                       -                       9,644                   65                         -                           9,680                   1,326                   -                       2,143                   

Feb-20 Expenditures 32,795    -                       -                       -                       -                       -                       9,644                   65                         -                           13,180                 1,326                   -                       8,579                   

Mar-20 Expenditures 32,335    -                       -                       -                       -                       -                       9,644                   65                         -                           14,785                 1,326                   -                       6,515                   

Apr-20 Expenditures 28,996    -                       -                       -                       -                       -                       9,644                   65                         -                           13,420                 1,326                   -                       4,540                   

May-20 Expenditures 32,846    -                       -                       -                       -                       -                       9,644                   65                         -                           13,920                 1,326                   -                       7,891                   

Jun-20 Expenditures 27,445    -                       -                       -                       -                       -                       9,644                   65                         -                           11,180                 1,326                   -                       5,230                   

Jul-20 Expenditures 27,167    -                       -                       -                       -                       -                       9,644                   65                         -                           12,680                 1,326                   -                       3,452                   

Aug-20 Expenditures 28,984    -                       -                       -                       -                       -                       9,644                   65                         -                           14,680                 1,326                   -                       3,269                   

Sep-20 Expenditures 29,460    -                       -                       -                       -                       -                       9,644                   65                         600                          14,690                 1,326                   -                       3,135                   

Oct-20 Expenditures 31,031    -                       -                       -                       -                       -                       9,644                   65                         600                          14,699                 1,326                   -                       4,697                   

Nov-20 Expenditures 28,654    -                       -                       -                       -                       -                       9,644                   65                         600                          9,928                   1,326                   -                       7,090                   

Dec-20 Expenditures 31,533    -                       -                       -                       -                       -                       12,303                 65                         805                          7,931                   1,326                   -                       9,103                   
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Incentive Closings
Incentive Plant Closings

Month
Total All 

Projects

Devers Colorado 

River (DCR)

Tehachapi 

Segments 1 - 3A

Tehachapi 

Segments 3B & 

3C

Tehachapi 

Segments 4-11

Red Bluff 

Substation
Mesa Alberhill

Calcite Southern 

(formerly Jasper; 

part of South of 

West of Devers
Colorado River 

Substation

Whirlwind 

Substation 

Expansion 

ELM Series Caps

Recorded Dec-18 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Forecast Jan-19 Closings 142         -                       -                       2                           138                      -                       -                       -                       -                           -                       -                       2                           -                       

Feb-19 Closings 6,842      -                       -                       2                           445                      -                       -                       -                       -                           6,393                   -                       3                           -                       

Mar-19 Closings 499         -                       -                       1                           482                      -                       -                       -                       -                           13                         -                       3                           -                       

Apr-19 Closings 479         -                       -                       -                       (56)                       -                       -                       -                       -                           535                      -                       0                           -                       

May-19 Closings 754         -                       -                       -                       219                      -                       -                       -                       -                           535                      -                       -                       -                       

Jun-19 Closings 1,797      -                       -                       -                       40                         -                       1,207                   -                       -                           550                      -                       -                       -                       

Jul-19 Closings 168         -                       -                       -                       133                      -                       0                           -                       -                           35                         -                       -                       -                       

Aug-19 Closings 632         -                       -                       -                       423                      -                       0                           -                       -                           209                      -                       -                       -                       

Sep-19 Closings 777         -                       -                       -                       752                      -                       0                           -                       -                           25                         -                       -                       -                       

Oct-19 Closings 598         -                       -                       -                       573                      -                       0                           -                       -                           25                         -                       -                       -                       

Nov-19 Closings 696         -                       -                       -                       423                      -                       249                      -                       -                           25                         -                       -                       -                       

Dec-19 Closings 8,312      -                       -                       -                       228                      -                       3,613                   -                       -                           4,470                   -                       -                       -                       

Jan-20 Closings 81            -                       -                       -                       -                       -                       1                           -                       -                           80                         -                       -                       -                       

Feb-20 Closings 81            -                       -                       -                       -                       -                       1                           -                       -                           80                         -                       -                       -                       

Mar-20 Closings 141         -                       -                       -                       -                       -                       1                           -                       -                           140                      -                       -                       -                       

Apr-20 Closings 231         -                       -                       -                       -                       -                       1                           -                       -                           230                      -                       -                       -                       

May-20 Closings 231         -                       -                       -                       -                       -                       1                           -                       -                           230                      -                       -                       -                       

Jun-20 Closings 81            -                       -                       -                       -                       -                       1                           -                       -                           80                         -                       -                       -                       

Jul-20 Closings 81            -                       -                       -                       -                       -                       1                           -                       -                           80                         -                       -                       -                       

Aug-20 Closings 81            -                       -                       -                       -                       -                       1                           -                       -                           80                         -                       -                       -                       

Sep-20 Closings 91            -                       -                       -                       -                       -                       1                           -                       -                           90                         -                       -                       -                       

Oct-20 Closings 91            -                       -                       -                       -                       -                       1                           -                       -                           90                         -                       -                       -                       

Nov-20 Closings 191         -                       -                       -                       -                       -                       1                           -                       -                           190                      -                       -                       -                       

Dec-20 Closings 43,140    -                       -                       -                       -                       -                       42,910                 -                       -                           230                      -                       -                       -                       
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Beginning CWIP Closed to Plant in Service
2016 CWIP Balances closed in Forecast Period

Month
Total All 

Projects

Devers Colorado 

River (DCR)

Tehachapi 

Segments 1 - 3A

Tehachapi 

Segments 3B & 

3C

Tehachapi 

Segments 4-11

Red Bluff 

Substation
Mesa Alberhill

Calcite Southern 

(formerly Jasper; 

part of South of 

West of Devers
Colorado River 

Substation

Whirlwind 

Substation 

Expansion 

ELM Series Caps

Recorded Dec-18 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Forecast Jan-19 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Feb-19 Closings 6,354      -                       -                       -                       -                       -                       -                       -                       -                           6,354                   -                       -                       -                       

Mar-19 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Apr-19 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

May-19 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Jun-19 Closings 692         -                       -                       -                       -                       -                       692                      -                       -                           -                       -                       -                       -                       

Jul-19 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Aug-19 Closings 174         -                       -                       -                       -                       -                       -                       -                       -                           174                      -                       -                       -                       

Sep-19 Closings 156         -                       -                       -                       156                      -                       -                       -                       -                           -                       -                       -                       -                       

Oct-19 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Nov-19 Closings 213         -                       -                       -                       -                       -                       213                      -                       -                           -                       -                       -                       -                       

Dec-19 Closings 5,614      -                       -                       -                       -                       -                       2,938                   -                       -                           2,676                   -                       -                       -                       

Jan-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Feb-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Mar-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Apr-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

May-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Jun-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Jul-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Aug-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Sep-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Oct-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Nov-20 Closings -          -                       -                       -                       -                       -                       -                       -                       -                           -                       -                       -                       -                       

Dec-20 Closings 16,523    -                       -                       -                       -                       -                       16,523                 -                       -                           -                       -                       -                       -                       
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Expenditures

Mesa: Non-ISO portion to be removed

Total

Date Charges ISO % Non-ISO Charges ISO % Non-ISO Charges ISO % Non-ISO

Jan-19 3,822.2      50.74% 1,882.8      -               72.00% -               -             89.00% -             1,882.8        

Feb-19 4,844.2      50.74% 2,386.3      -               72.00% -               -             89.00% -             2,386.3        

Mar-19 (882.0)        50.74% (434.5)        -               72.00% -               -             89.00% -             (434.5)          

Apr-19 9,418.8      50.74% 4,639.7      -               72.00% -               -             89.00% -             4,639.7        

May-19 6,862.1      50.74% 3,380.3      -               72.00% -               -             89.00% -             3,380.3        

Jun-19 5,596.6      50.74% 2,756.9      -               72.00% -               -             89.00% -             2,756.9        

Jul-19 4,991.5      50.74% 2,458.8      -               72.00% -               -             89.00% -             2,458.8        

Aug-19 1,783.4      50.74% 878.5         -               72.00% -               -             89.00% -             878.5           

Sep-19 1,661.3      50.74% 818.4         -               72.00% -               -             89.00% -             818.4           

Oct-19 1,661.3      50.74% 818.4         -               72.00% -               -             89.00% -             818.4           

Nov-19 1,661.3      50.74% 818.4         -               72.00% -               -             89.00% -             818.4           

Dec-19 22,632.8    50.74% 11,148.9    -               72.00% -               -             89.00% -             11,148.9      

Jan-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Feb-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Mar-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Apr-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

May-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Jun-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Jul-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Aug-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Sep-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Oct-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Nov-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

Dec-20 1,353.7      50.74% 666.8         -               72.00% -               -             89.00% -             666.8           

SCE 50% MWD Water Line RelocationUpgrade Mesa from a 230 ACQ Mesa 500kV Substation/MPO
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Southern California Edison Company

Incentive CWIP - FERC Projects Detail

Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista Total

Dec-17 150,976                         -                                      4,884,728                      98,805,812                    -                                      -                                      -                                      46,589,551                    -                                      -                                               -                                      150,431,067                  

Jan-18 151,684                         -                                      4,899,846                      99,567,836                    -                                      -                                      -                                      52,872,088                    19,158,216                    37,337,194                             -                                      213,986,863                  

Feb-18 153,628                         -                                      4,921,435                      102,282,632                  -                                      -                                      -                                      60,403,301                    19,209,869                    37,662,041                             -                                      224,632,907                  

Mar-18 154,987                         -                                      4,936,884                      107,378,631                  -                                      -                                      -                                      67,699,424                    19,263,257                    47,972,163                             -                                      247,405,346                  

Apr-18 155,433                         -                                      4,968,064                      118,470,455                  -                                      -                                      -                                      74,865,328                    19,494,339                    48,828,868                             -                                      266,782,488                  

May-18 155,433                         -                                      5,026,303                      124,193,405                  -                                      -                                      -                                      81,351,559                    19,590,062                    50,069,337                             -                                      280,386,099                  

Jun-18 155,511                         -                                      5,028,631                      129,989,497                  -                                      -                                      -                                      84,101,356                    19,640,938                    50,519,065                             -                                      289,434,998                  

Jul-18 155,511                         -                                      5,045,582                      137,885,131                  -                                      -                                      -                                      87,696,225                    19,733,199                    50,936,029                             -                                      301,451,678                  

Aug-18 155,511                         -                                      5,082,399                      149,188,735                  -                                      -                                      -                                      96,053,875                    19,787,598                    51,581,083                             -                                      321,849,201                  

Sep-18 155,511                         -                                      5,110,295                      166,117,122                  -                                      -                                      -                                      95,968,190                    19,827,433                    51,960,707                             -                                      339,139,258                  

Oct-18 155,511                         -                                      5,136,619                      194,064,737                  -                                      -                                      -                                      108,480,754                  19,881,323                    52,396,221                             -                                      380,115,165                  

Nov-18 155,511                         -                                      5,173,051                      212,063,571                  -                                      -                                      -                                      113,377,826                  19,925,080                    55,474,492                             -                                      406,169,532                  

Dec-18 156,282                         -                                      5,220,452                      228,226,372                  -                                      -                                      -                                      123,208,374                  20,101,220                    65,187,847                             -                                   442,100,547                  

13 Mo. Avg 154,730                       -                                   5,033,407                    143,710,303                -                                   -                                   -                                   84,051,373                  18,124,041                  46,148,081                           -                                   297,221,934                 


