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Non-Incentive Incentive Total Non-Incentive and Incentive
Forecast Period

Mon-Yr Gross Additions cwip Gross Additions cwip Gross Additions cwip
Jan-21 20,151,390 1,864,924 13,625,514 13,498,672 33,776,905 15,363,596
Feb-21 18,987,706 959,337 (380,130) - 18,607,576 959,337
Mar-21 18,987,706 959,337 173,982 - 19,161,688 959,337
Apr-21 33,000,980 12,250,520 25,406,709 22,566,342 58,407,689 34,816,862
May-21 22,319,320 3,681,314 653,917,790 628,718,266 676,237,110 632,399,579
Jun-21 31,285,669 11,138,685 6,728,000 159,290 38,013,669 11,297,975
Jul-21 19,509,454 1,267,161 9,490,708 6,279,996 29,000,161 7,547,157
Aug-21 20,992,723 964,354 2,490,180 - 23,482,903 964,354
Sep-21 24,064,429 2,897,820 175,102,968 122,968,414 199,167,397 125,866,234
Oct-21 19,413,530 968,979 8,150,882 - 27,564,412 968,979
Nov-21 33,806,549 5,778,180 38,661,230 26,135,813 72,467,779 31,913,993
Dec-21 27,398,891 5,109,058 40,311,067 13,866,925 67,709,958 18,975,983
Jan-22 17,932,560 251,736 33,222,809 21,197,379 51,155,369 21,449,115
Feb-22 28,132,738 346,960 6,667,430 - 34,800,168 346,960
Mar-22 17,440,715 58,656 4,942,727 - 22,383,442 58,656
Apr-22 63,474,369 34,512,557 5,059,930 - 68,534,299 34,512,557
May-22 20,006,752 4,693 33,376,208 22,955,278 53,382,960 22,959,971
Jun-22 26,477,217 1,327,738 36,967,385 20,878,455 63,444,602 22,206,193
Jul-22 33,684,788 9,645,679 46,258,653 21,750,010 79,943,441 31,395,689
Aug-22 17,334,059 - 5,258,959 - 22,593,018 -
Sep-22 17,334,059 - 4,239,394 - 21,573,453 -
Oct-22 17,335,174 842 2,981,680 - 20,316,854 842
Nov-22 17,334,059 - 2,846,680 - 20,180,739 -
Dec-22 21,116,379 17,670 71,900,026 - 93,016,405 17,670




Transmission High / Low Voltage Summary (S000)

High Voltage Low Voltage

Month Incentive | Non-Incentive Total Non-Incentive Total Adds

Jan-21 13,626 20,000 33,626 151 33,777
Feb-21 13,245 38,836 52,082 303 52,384
Mar-21 13,419 57,673 71,092 454 71,546
Apr-21 38,826 90,522 129,349 605 129,954
May-21 692,744 112,690 805,434 757 806,191
Jun-21 699,472 143,825 843,297 908 844,205
Jul-21 708,963 163,101 872,063 1,141 873,205
Aug-21 711,453 183,942 895,395 1,293 896,688
Sep-21 886,556 207,855 1,094,411 1,444 1,095,855
Oct-21 894,707 227,117 1,121,824 1,595 1,123,420
Nov-21 933,368 260,773 1,194,141 1,747 1,195,887
Dec-21 973,679 287,289 1,260,967 2,630 1,263,597
Jan-22 1,006,902 304,970 1,311,871 2,881 1,314,753
Feb-22 1,013,569 332,851 1,346,420 3,133 1,349,553
Mar-22 1,018,512 350,040 1,368,552 3,384 1,371,936
Apr-22 1,023,572 413,263 1,436,835 3,635 1,440,471
May-22 1,056,948 433,019 1,489,967 3,887 1,493,853
Jun-22 1,093,915 459,245 1,553,160 4,138 1,557,298
Jul-22 1,140,174 492,678 1,632,852 4,390 1,637,242
Aug-22 1,145,433 509,761 1,655,194 4,641 1,659,835
Sep-22 1,149,672 526,843 1,676,516 4,892 1,681,408
Oct-22 1,152,654 543,927 1,696,581 5,144 1,701,725
Nov-22 1,155,501 561,010 1,716,510 5,395 1,721,906
Dec-22 1,227,401 581,875 1,809,275 5,647 1,814,922
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Non-Incentive Plant Additions Forecast
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2021150 2022150
Expenditures  Expenditures.
2021 Total 2022Total 2020150 CWIP Less. Less.
wes WBS Description Pin# Voltage Forecast Date Asset Class Collectible % 150% 2020 CWIP Expenditures Expenditures _ Less Collectible COR/Collectible COR/Collectible
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0% 7,991.0 39378 7,991.0 39378
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 4651 High Blankets TR-SUB 0.00% 100.0% 1,1625 7939 11625 7939
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) a11 High Blankets TR-SUB 0.00% 100.0% 2,865.2 6,905.1 2,865.2 6,905.1
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0% 4943 1,158.2 494.3 1,158.2
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blankets TR-SUB 0.00% 100.0% 121139 14,856.8 12,1139 14,856.8
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0% 1,927.0 1,086.1 1,927.0 1,056.1
CET-ET-IR-RP-508900 Bulk Power S00kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0% 71498 7,358.5 7,149.8 7,3585
CET-ET-IR-TB8-521001 Substation Transformer Bank Replacement Program (AA-Ban 5210 High Blankets TR-SUB 0.00% 100.0% 501 2,633.0 501 2,633.0
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0% 2,7005 1,286.4 2,7005 1,286.4
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 220% 29,0000 25,0000 6,380.0 5,500.0
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0% 4721 850.8 4721 850.8
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 16,533.2 16,863.8 57866 59023
€05-00-5P-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 14,205.4 17,2000 9,091.4 11,008.0
C05-00-5P-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-UNE 0.00% 100.0% 3218 4,0000 32218 4,000.0
C05-00-C5-C5-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se 7949 High Blankets TR-SUB 0.00% 57.9% 13,2437 16,093.1 7,661.5 9,309.8
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blankets TR-SUB 0.00% 100.0% 29223 4,004.3 29223 4,004.3
€05-00-C5-C5-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blankets TR-SUB 0.00% 98.0% 679.9 - 6663 -
CET-ET-GA-CR-999999 West of Colorado River CRAS Inland/Devers Extension 8284 High Blankets TR-SUB 0.00% 100.0% 47757 1,9886 47757 1,9886
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 66.8% 54454 5907.5 3,635.0 3943.4
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 5.3% 11,0000 12,0000 585.4 6386
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 26% 13,3000 13,6325 609.1 624.4
CET-PD-ST-S5-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 221% 15100 1,538.8 3337 340.1
CET-PD-IR-TP-789000 Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-UNE 0.00% 100.0% 52500 4,5000 5,250.0 4,500.0
CET-PD-IR-TP-789100 issi Planned - Pole 7890 Low Blankets TR-UNE 0.00% 100.0% 2320 1,155.0 2320 1,155.0
CET-PD-BM-TU-TRSIAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-UNE 0.00% 238% 2,758.7 28113 656.0 668.5
CET-PD-IR-TS-TRSIAC Transmission Tower Corrosion Program 3364 High Blankets TR-UNE 0.00% 70.0% 30,296.5 30,843.9 21,207.5 21,590.7
CET-PD-IR-TG-TRSIAC Transmission Grid-Based Maintenance 3364 High Blankets TR-UNE 0.00% 20.6% 30,605.8 31,1589 9,071.4 92353
CET-PD-IR-TR-TRSIAC Deteri Pole Repl & 3364 Low Blankets TR-LINE 0.00% 03% 147,685.3 129,845.3 4452 3914
CET-PD-IR-PT-TRSIAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-UNE 0.00% 03% 10,957.6 305414 330 921
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-UNE 0.00% 16% 153.8 1911 24 30
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0% 75,1365 74,2518 75,1365 74,2518
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equip 3362 High Blankets TR-SUB 0.00% 100.0% 133433 - 13,3433 -
CET-PD-CLSC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 50.00% 29% 159.8 162.8 39 40
CET-PD-CLTC-TRSIAC Transmission - Claim 3367 High Blankets TR-UNE 50.00% 5.8% 15798 1,609.9 455 46.4
CET-PD-ST-TS-TRSIAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 26.5% 39331 4,008.1 - 1,082.1 1,062.0
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital R 8224 Low Blankets TR-LINE 0.00% 12% 50,758.4 18,098.1 609.1 2172
Total Blankets - 525,614.2 488,242.7 - 209,673.1 201,3134
Total Incremental Blankets Plant Balance |
2021150 2022150
Expenditures  Expenditures
2021 Total 2022Total 2020150 CWIP Less. Less.
wBs WBS Descript Pin # Voltage __Forecast Date Asset Class Collectible % 150% 2020 cWIP Expenditures __Expenditures COR/Collectible _COR/Collectible
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Coloardo Rive 7861 High 7/1/2022 TR-SUB 0.00% 100.0% 44 1,000.0 250 441 1,000.0 250
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500kVs\ 8088 High 4/1/2021 TR-SUB 0.00% 100.0% () 750 - (0.0) 750 -
CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE deac 8088 High 8/1/2020 TR-LINE 0.00% 100.0% 744 10 - 7438 10 -
CET-ET-LG-T5-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66KV Transformer 5383 High 9/1/2020 TR-SUB 0.00% 35.0% () 351 - (0.0) 123 -
CET-ET-LG-T5-776700 Johanna Substation: Equip New 220k position with one 2201 7767 High 7/1/2020 TR-SUB 0.00% 5.0% 0 2073 - 00 149 -
CET-ET-TP-RL-754701 Eldorado-Mohave S00kV: Remove two existing transmission: 7547 High 4/1/2020 TR-LINE 0.00% 100.0% (0) 2300 2300 (0.0) 2300 2300
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subst 7727 Low 7/1/2021 TR-SUB 0.00% 37.0% 122 99.8 - 452 369 -
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, ¢~ 7727 Low 12/1/2021 TR-SUB 0.00% 86.0% 523 3278 - 449.8 2819 -
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O 7763 High 7/1/2022 TR-LINE 0.00% 100.0% 8,826 1,000.0 41740 8,826.0 1,000.0 41740
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP 7763 High 7/1/2022 TR-LINE 0.00% 100.0% 769 150 600 7689 150 600
CET-ET-TP-RN-776302 Mohave: Install two Relays and two Switches 7763 High 7/1/2021 TR-SUB 0.00% 100.0% 28 50 1000 276 50 1000
CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 1/1/2022 TR-SUB 0.00% 100.0% 37 10 450 373 10 450
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 7763 High 3/1/2022 TR-SUB 0.00% 100.0% 59 30 450 587 30 450
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circi 7120 High 12/1/2021 TR-SUB 0.00% 65.0% 0 2,019.8 - 00 13129 -
CET-ET-TP-RL-788402 Tap the remaining Lighthipe 220kV line to Harborgen substat 7884 High 1/1/2021 TR-SUB 0.00% 100.0% 906 349 - 905.6 349 -
CET-ET-TP-RL-788400 Harbogen-Long Beach 220kV:Rmv 1 mile of line (REMOVALO 7884 High 1/1/2021 TR-LINE 0.00% 100.0% 2232 - - 2232 -
CET-ET-TP-RL-788401 Lighthipe-Long Beach 220kV:Rmv 1 mile of Ine (REMOVAL ON 7884 High 1/1/2021 TR-LINE 0.00% 100.0% - 930.0 -
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 1/1/2021 TR-SUB 0.00% 100.0% 68 1568 -
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" SSKV Install 11 sets of Remote Fai 8019 Low 5/1/2021 TR-LINE 0.00% 100.0% 809 754 -
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fai 8019 Low 6/1/2021 TR-LINE 0.00% 100.0% 286 255 -
CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUB 0.00% 82.0% 2,983 1,957.9 2000
CET-ET-TP-RN-642018 West of Devers 230 kV Trans Line Removals 6420 High 7/1/2022 TR-UNE 0.00% 100.0% - 48398 -
CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid cit 7227 Low 7/1/2021 TR-SUB 0.00% 100.0% 3,311 54260 3,927.0
CET-ET-TP-RN-722700 Control: Install two N6O relays 7227 Low 11/1/2021 TR-SUB 0.00% 100.0% 30 3450 40
CET-ET-CR-WC-810701 Kramer Substation (RNU): . Engineer and construct one 230 8107 High 7/1/2022 TR-SUB 0.00% 100.0% 65 22073 1,450.0
CET-ET-TP-RL-809100 Big Creek 4: Install two new N6O relays 8091 High 5/1/2021 TR-SUB 0.00% 100.0% 425 1132 -
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme 7546 High 6/1/2021 TR-SUB 0.00% 100.0% 5000 680
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipmentz 7546 High 6/1/2021 TR-SUB 0.00% 100.0% 1,003.0 -
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2021 TR-SUB 0.00% 100.0% 5720 520
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear 7546 High 7/1/2022 TR-LINE 0.00% 100.0% 450.0 429.0
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and 7546 High 7/1/2022 TR-LINE 0.00% 100.0% 2,687.0 59.0
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WBS

WBS Descrip!

Voltage

CET-ET-TP-RL-754609
CET-ET-TP-RL-754610
CET-ET-TP-RL-755505
CET-ET-TP-RL-755507
CET-ET-TP-RL-755546
CET-ET-TP-RL-755548
CET-ET-TP-RL-755552
CET-ET-TP-RL-755535
CET-ET-TP-RL-755538
CET-ET-TP-RL-755556
CET-ET-TP-RL-755800
CET-ET-TP-RL-755801
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807702
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807706
CET-ET-TP-RL-807710
CET-ET-TP-RL-807713
CET-ET-TP-RL-807707
CET-ET-CR-WC-807802
CET-ET-CR-WC-807803
CET-ET-TP-RN-808100
CET-ET-TP-RN-808101
CET-ET-TP-RL-810400
CET-ET-TP-RL-810401
CET-ET-TP-RL-810402
CET-ET-TP-RL-810403
CET-ET-TP-RL-810404
CET-ET-TP-RL-810405
CET-ET-TP-RN-707300
CET-ET-TP-RN-809800
CET-ET-TP-RN-810000
CET-ET-TP-RN-819500
CET-ET-TP-RL-819900
CET-ET-TP-RL-819901
CET-ET-TP-RN-821400
CET-ET-TP-RL-826100
CET-ET-TP-RL-826101
CET-ET-TP-RL-809101
CET-ET-TP-RL-816300
CET-ET-TP-RN-820501
CET-ET-TP-RN-820502
CET-ET-TP-RN-821601
CET-ET-TP-RN-822008
CET-ET-TP-RN-822001
CET-ET-TP-RN-822002
CET-ET-TP-RN-822004
CET-ET-TP-RN-822006
CET-ET-TP-RN-822700
CET-ET-TP-RN-820100
CET-ET-TP-RN-824100
CET-ET-TP-RN-828500
CET-ET-TP-RN-820400
CET-ET-TP-RN-820401
CET-ET-TP-RN-820402
CET-ET-TP-RN-822300
CET-ET-TP-RN-822301
CET-ET-TP-RN-823800
CET-ET-TP-RN-823801
CET-ET-TP-RN-823802
CET-ET-TP-RN-823803
CET-ET-TP-RN-823804
CET-ET-TP-RN-823805
CET-ET-TP-RN-823806
CET-ET-TP-RN-824600
CET-ET-TP-RN-824601
CET-ET-TP-RN-824602

(Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and
(Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions
Mesa: Remove 230/66/16kV switchracks & equipment

Mira Loma-Vincent 500kV: Remove three structures and 4201
Lighthipe-Mesa: Remove 8 structures and conductor
Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft
Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs
Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of ¢
Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1
Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor
Magunden-Springville 230 kV No.1: Remove 14 existing 220k
Magunden-Springuille 230 kV No.2: Remove 14 existing 220k
Pisgah 230 kV (Option 2): A. 230 kV Switchrack -8 BCT Upgra
Lugo 230 kV Relay Upgrade

Eldorado 230 kV (Option 2): Cima-Pisgah #1 220kV (Pos 9N) @
Inyokern 115 kV:Relays:# 2-Rack ] 190E1 -SEL311CE3-C6000
Big Creek 3 230 kV:A. 230 kV Switchrack17 BCT UpgradesB.
Magunden230 kV:A. 230 kV Swi BCT UpgradesiC
Pastoria 230 kV:. 230 kV Switchracki26 BCT UpgradesCondi
Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV CI
Kramer 115 kV: A. Relays ? ISO: ? 4?Racks LBFB ? 87 C60 ? 22
Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 42
Coolwater 220/115 KV: A. 230 kV Switchrack -1 190 -1 SLE31:
Antelope (RNU): Install two N60 relays

Antelope Sub (RNU) - Power System Control. i. Expand existin
Colorado River Sub (RNU): 1. Install one 220kV line position w
Colorado River Sub (RNU) - Install two GE N60 logic processin
Moorpark 230 kV Switchrack: Relocate the Ormond Beach N¢
Pardee 230 kV: Equip vacant Position 16E with two CBs ratec
New Moorpark-Pardee #4 230 kV line: String roughly 25.5 m
Moorpark-Santa Clara #2: String 28-1590 one mile section or
Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 12:
Santa Clara: Replace line relays for Moorpark No.1 230 kV lin
Red Bluff RNU: Install 220KV line position

Calcite Substation (RNU)- Engineer and construct one (1) 230
Whirlwind Subsation (NU): . Utilize the shared 230 kV positit
Devers Substation (RNU): Engineer and construct one (1) 230
Whirlwind Substation (RNU)Tehachapi Centralized RAS (“Tehz
Windhub Substation (RNU)A. Install one (1) 230 kV transmissi
Power System Control (RNU) - Expand CRAS RTUs at Red Bluft
Devers Substation: Revising logic diagrams and reprograming
Mirage Substation: Revising logic diagrams and reprograming
Springuille Sub: Reconnect Big Creek 4 currents and bpallets t
Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network Uy
Whirlwind Substation: Install two GE N60 logic processing rel
Whirlwind Substation (NU): Install two GE N60 logic processit
Colorado River Substation (RNU): a.Install one 230 kV line po:
Power Systems Control (RNU):Add points/RAS Programming
Valley Sub (RNU):Add relays/points

Serrano Sub (RNU): Install relays/add points

Red BIuff Sub:Install line/relays/add points

Etiwanda Sub:lnstall relays/Add points

Victor (RNU) - Install two GE N60 relays

Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utilize
Coolwater 220kV Substation (RNU)-Add Project to North of Lt
Whirlwind Substation.a. Install one (1) 230 kV line position wi
Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilize two
Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N60
Whirlwind Sub: Modify the programs to add the Large Gener:
Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation.
Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60
Vista Substation: West or Colorado River CRAS Inland/Devers
Valley Substation: West or Colorado River CRAS Inland/Dever
Serrano Substation: West or Colorado River CRAS Inland/Dev
San Bernardino Substation: West or Colorado River CRAS Inla
San Bernardino Substation: West of Colorado River CRAS — D¢
Mira Loma Substation: West or Colorado River CRAS Inland/C
Etiwanda Substation: West or Colorado River CRAS Inland/De
Victor Substation- North of Lugo CRAS ~Monitoring infrastruc
Lugo Substation- North of Lugo CRAS —Monitoring infrastruct
Kramer Substation- North of Lugo CRAS ~Monitoring infrastrt
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2021150 2022150
Expenditures  Expenditures
2021 Total 2022 Total 2020150 CWIP Less Less
WBS WBS Descrip! Pin # Voltage Forecast Date Asset Class Collectible % 150 % 2020 CWIP Expenditures  Expenditures Less Collectible  COR/Collectible ~COR/Collectible
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS —generator 8246 High 4/1/2022 TR-SUB, 0.00% 100.0% 2 156.0 2261 16 156.0 2261
CET-ET-TP-RN-824604 Roadway Substation- generator addition. Mojave Desert RAS 8246 High 1/1/2022 TR-SUB 0.00% 100.0% 101 111.0 97.8 100.7 111.0 97.8
CET-ET-TP-RN-829800 Windhub Substation. i. Install one (1) 230 kV line position wh 8298 High 7/1/2022 TR-SUB 0.00% 100.0% 7 1148 512 6.7 1148 512
CET-ET-TP-RN-829803 Tehachapi centralized RAS — generator addition i. Windhub St 8298 High 6/1/2022 TR-SUB 0.00% 100.0% 1 184.1 792 12 184.1 792
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastructur 8298 High 6/1/2022 TR-SUB 0.00% 100.0% 2 1733 289.1 2.0 1733 289.1
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation addition . Wi 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - 648.1 1,134.9 - 648.1 1,134.9
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 6/1/2020 TR-SUB 0.00% 100.0% (0) 5,297.9 - (0.0) 5,297.9 -
€OS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improvem 7957 High 12/1/2021 TR-SUB 0.00% 81.9% 3,833 2,2100 - 3,137.7 1,809.3 -
€OS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improvem: 7959 High 7/1/2020 TR-SUB 0.00% 57.8% (0) 520 - (0.0) 301 -
CET-ET-IR-ME-782001 500/230 kV (ES-5069): NERC CIP-14 Physical Security Enhanc. 7820 High 12/1/2018 TR-SUB 0.00% 73.0% (0) 10.9 - (0.0) 7.9 -
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancel 7820 High 2/1/2020 TR-SUB 0.00% 83.0% 0 164.9 - 0.0 136.8 -
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhanc. 7820 High 5/1/2020 TR-SUB 0.00% 100.0% 0 119 - 0.0 119 -
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhanc. 7820 High 5/1/2020 TR-SUB 0.00% 100.0% 6,093 304 - 6,092.7 304 -
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhanc. 7820 High 6/1/2018 TR-SUB 0.00% 100.0% 4,676 764.4 - 4,675.5 764.4 -
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 2/1/2022 TR-SUB 0.00% 82.0% 350 270.0 4,291.1 286.8 2214 3,518.7
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2021 TR-SUB, 0.00% 100.0% 13 270.0 3,4082 132 270.0 3,4082
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUB 0.00% 100.0% 18 270.0 3,346.7 17.7 270.0 3,346.7
CET-ET-IR-ME-804207 500/230 kV (ES-5080): Physical Security Tier 2 8042 High 4/1/2021 TR-SUB 0.00% 100.0% 3,173 4028 - 31732 4028 -
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 9/1/2021 TR-SUB. 0.00% 100.0% 8 599.0 121.0 7.7 599.0 121.0
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC& 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 8 599.0 1210 7.9 599.0 1210
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC& 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 5 599.0 1210 46 599.0 1210
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La FresaSu 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 4 599.0 1210 45 599.0 1210
CET-OT-CM-ST-CEMAST Big Creek 230 kV Stystem CEMA Creek Fire Resotration 4057 High 4/1/2021 TR-LINE 0.00% 100.0% 7,756 1,474.4 - 7,755.6 1,474.4 -
CET-OT-CM-ST-CEMAST CEMA Creek Fire Big Creek-Shaver Lake 9/4/20 4057 High 4/1/2021 TR-LINE 0.00% 100.0% 362 268 - 362.3 268 -
CET-OT-CM-ST-CEMAST Erosion Control CEMA Blue Ridge Fire 4057 High 6/1/2021 TR-LINE 0.00% 100.0% 160 146.3 - 159.9 146.3 -
Total Specifics 117,302.9 85,099.3 53,449.4 94,006.2 51,414.2 31,114.3

Total Incremental Non-Incentive Specifics Plant Balance

Total Incremental Non-Incentive Plant Balance
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Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2021
Blanket Forecast
WBS WBS Description Voltage Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Oct-21 Nov-21 Dec-21}
CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap High Blankets TR-SUB 0.00% 100.0% 665.9 665.9 665.9 665.9 665.9 665.9 665.9 665.9
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap High Blankets TR-SUB 0.00% 100.0% 96.9 96.9 96.9 96.9 96.9 96.9 96.9 96.9
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) 4211 High Blankets TR-SUB 0.00% 100.0% 238.8 238.8 238.8 238.8 238.8 238.8 238.8 238.8
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0% 412 412 412 412 412 412 412 412
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blankets TR-SUB 0.00% 100.0% 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5 1,009.5
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0% 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6 160.6
CET-ET-IR-RP-508900 Bulk Power 500kV & 220kV Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0% 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8 595.8
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban 5210 High Blankets TR-SUB 0.00% 100.0% 42 42 42 42 42 42 42 42 42 42 42 42
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0% 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0 225.0
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 22.0% 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7 531.7
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0% 393 393 393 393 393 393 393 393 393 393 393 393
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 4822 4822 482.2 4822 4822 482.2 482.2 4822 482.2 4822 482.2 482.2
COS-00-SP-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6 757.6
COS-00-SP-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 100.0% 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5 268.5
C0S-00-CS-CS-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se 7949 High Blankets TR-SUB 0.00% 57.9% 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5 638.5
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blankets TR-SUB 0.00% 100.0% 2435 2435 2435 2435 2435 2435 2435 2435 2435 2435 2435 2435
C0S-00-CS-CS-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blankets TR-SUB 0.00% 98.0% 555 555 55.5 555 555 555 55.5 555 555 55.5 555 55.5
CET-ET-GA-CR-999999 West of Colorado River CRAS Inland/Devers Extension 8284 High Blankets TR-SUB 0.00% 100.0% 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0 398.0
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 66.8% 3029 3029 302.9 302.9 3029 3029 3029 302.9 302.9 3029 302.9 302.9
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 5.3% 4838 4838 4838 4838 4838 4838 4838 4838 4838 4838 4838 4838
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 4.6% 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8
CET-PD-ST-SS-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 221% 278 278 278 278 278 278 278 278 278 278 278 278
CET-PD-IR-TP-789000 Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINE 0.00% 100.0% 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5 437.5
CET-PD-IR-TP-789100 issi Planned - Pole 7890 Low Blankets TR-LINE 0.00% 100.0% 193 193 193 193 193 193 193 193 193 193 193 193
CET-PD-BM-TU-TRSJAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8% 54.7 547 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7 54.7
CET-PD-IR-TS-TRSJAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0% 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3 1,767.3
CET-PD-IR-TG-TRSJAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 29.6% 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9 755.9
CET-PD-IR-TR-TRSJAC lissi i Pole Repl & 3364 Low Blankets TR-LINE 0.00% 0.3% 371 371 371 371 371 371 371 371 371 371 371 371
CET-PD-IR-PT-TRSJAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINE 0.00% 0.3% 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8 2.8
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.6% 0.2 02 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2 0.2
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0% 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4 6,261.4
CET-PD-CI-CI-CRINSP Critical Infrastructure Spares - FERC Spare Transformer Equip 3362 High Blankets TR-SUB 0.00% 100.0% 11119 1,111.9 11119 1,111.9 1,111.9 1,111.9 11119 1,1119 1,111.9 1,111.9 1,111.9 11119
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 50.00% 4.9% 03 03 03 03 03 03 03 03 03 03 03 03
CET-PD-CL-TC-TRSJIAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 5.8% 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8 3.8
CET-PD-ST-TS-TRSJIAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 26.5% 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8 86.8
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital R 8224 Low Blankets TR-LINE 0.00% 12% 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8 50.8
Total Blankets 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8 17,472.8
Total Incremental Blankets Plant Balance 17,472.8 34,945.5 52,418.3 69,891.0 87,363.8 104,836.6 122,309.3 139,782.1 157,254.8 174,727.6 192,200.3 209,673.1
WBS WBS Description Voltage Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Oct-21 Nov-21 Dec-21f
CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Coloardo Rive 7861 High 7/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - -
CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for a new 500 kV s\ 8088 High 4/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - -
CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE deac 8088 High 8/1/2020 TR-LINE 0.00% 100.0% 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1 62.1
CET-ET-LG-TS-538303 Chino 220/66kV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 9/1/2020 TR-SUB 0.00% 35.0% 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 2201 7767 High 7/1/2020 TR-SUB 0.00% 5.0% 12 12 12 12 12 12 12 12 12 12 12
CET-ET-TP-RL-754701 Eldorado-Mohave 500kV: Remove two existing transmission 7547 High 4/1/2020 TR-LINE 0.00% 100.0% 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2 19.2
CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subst 7727 Low 7/1/2021 TR-SUB 0.00% 37.0% - - - - - - 821 - - - - -
CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, ¢ 7727 Low 12/1/2021 TR-SUB 0.00% 86.0% - - - - - - - - - - - 7317
CET-ET-TP-RN-776304 Eldorado-Lugo 500 kV line: CA side - Install 85 miles of new O 7763 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776305 Eldorado-Lugo 500 kV line: NV Side -Install 2 miles of new OP 7763 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776302 Mohave: Install two Relays and two Switches 7763 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 252.6 - - - - -
CET-ET-TP-RN-776307 Lugo Subs: Install new control cables 7763 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 7763 High 3/1/2022 TR-SUB. 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circi 7120 High 12/1/2021 TR-SUB 0.00% 65.0% - - - - - - - - - - - 13129
CET-ET-TP-RL-788402 Tap the remaining Lighthipe 220kV line to Harborgen substat 7884 High 1/1/2021 TR-SUB 0.00% 100.0% 940.5 - - - - - - - - - - -
CET-ET-TP-RL-788400 Harbogen-Long Beach 220kV:Rmv 1 mile of line (REMOVAL O 7884 High 1/1/2021 TR-LINE 0.00% 100.0% 2232 - - - - - - - - - -
CET-ET-TP-RL-788401 Lighthipe-Long Beach 220kV:Rmv 1 mile of Ine (REMOVAL OM 7884 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 1/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fai 8019 Low 5/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fai 8019 Low 6/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUB 0.00% 82.0%
CET-ET-TP-RN-642018 West of Devers 230 kV Trans Line Removals 6420 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid cil 7227 Low 7/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 11/1/2021 TR-SUB 0.00% 100.0%
CET-ET-CR-WC-810701 Kramer Substation (RNU): a. Engineer and construct one 230 8107 High 7/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-809100 Big Creek 4: Install two new N60 relays 8091 High 5/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipm¢ 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipment & 7546 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-754604 (Removal/Expense) Mohave Sub: Install Series Capes 7546 High 6/1/2021 TR-SUB. 0.00% 100.0%
CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber, and 7546 High 7/1/2022 TR-LINE 0.00% 100.0%




T02022 Draft Annual Update
Attachment 4
WP-Schedule 10 and 16

Page 7 of 31

Non-Incentive Plant Additions Forecast
First Forecast Month 1/1/2021
Blanket Forecast

wBs WBS Description Voltage _Forecast Date Asset Class Collectible % 150% Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Oct-21 Nov-21 Dec-21}
CET-ET-TP-RL-754609 (Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and 7546 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-754610 (Removal/Expense) Eldorado-Lugo: Correct GO-95 Infraction: 7546 High 7/1/2022 TR-LINE 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-755505 Mesa: Remove 230/66/16kV switchracks & equipment 7555 High 4/1/2021 TR-SUB, 0.00% 32.0% - - - 743.1 - - - - - - - -
CET-ET-TP-RL-755507 Mira Loma-Vincent 500kV: Remove three structures and 4201 7555 High 6/1/2020 TR-LINE 0.00% 100.0% 17 17 17 17 17 17 17 17 17 17 17 17
CET-ET-TP-RL-755546 Lighthipe-Mesa: Remove 8 structures and conductor 7555 High 12/1/2019 TR-LINE 0.00% 100.0% 88 88 88 88 88 88 88 88 88 88 88 88
CET-ET-TP-RL-755548 Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755552 Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs 7555 High 12/1/2019 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755535 Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of ¢ 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755538 Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1 7555 High 6/1/2020 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755556 Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor 7555 High 1/1/2021 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755800 Magunden-Springville 230 kV No.1: Remove 14 existing 220k 7558 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-755801 Magunden-Springville 230 kV No.2: Remove 14 existing 220k 7558 High 7/1/2022 TR-LINE 0.00% 100.0%
CET-ET-TP-RL-807701 Pisgah 230 kV (Option 2): A. 230 kV Switchrack -8 BCT Upgra 8077 High 3/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Lugo 230 kV Relay Upgrade 8077 High 9/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807702 Eldorado 230 kV (Option 2): Cima-Pisgah #1 220kV (Pos9N) e 8077 High 1/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Inyokern 115 kV:Relays:# 2-RackE]190E1 -SEL311CE3-C6000 8077 Low 7/1/2022 TR-SUB. 0.00% 100.0%
CET-ET-TP-RL-807701 Big Creek 3 230 kV:A. 230 kV Switchrack317 BCT UpgradesB. 8077 High 6/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Magunden230 kV:A. 230 kV Swi BCT UpgradesiCc 8077 High 12/1/2020 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807701 Pastoria 230 kVA. 230 kV Switchrack6 BCT UpgradesiCondi 8077 High 4/1/2021 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807706 Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV CI 8077 High 6/1/2022 TR-SUB 0.00% 100.0%
CET-ET-TP-RL-807710 Kramer 115 kV: A. Relays ? ISO: ? 42Racks LBFB 287 C6022?| 8077 High 2/1/2022 TR-SUB 0.00% 50.0%
CET-ET-TP-RL-807713 Tortilla 115 kV: A. 115 Switchrack: 2?BCT upgrades 3?PTs 42t 8077 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-807707 Coolwater 220/115 kV: A. 230 kV Switchrack -1 L90 -1 SLE3L: 8077 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-CR-WC-807802 Antelope (RNU): Install two N6O relays 8078 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 706
CET-ET-CR-WC-807803 Antelope Sub (RNU) - Power System Control. i. Expand existin 8078 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 618
CET-ET-TP-RN-808100 Colorado River Sub (RNU): 1. Install one 220kV line positionw 8081 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 25766 - - - - - -
CET-ET-TP-RN-808101 Colorado River Sub (RNU) - Install two GE N60 logic processin 8081 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 339.1 - - - - - -
CET-ET-TP-RL-810400 Moorpark 230 kV Switchrack: Relocate the Ormond Beach N¢ 8104 High 5/1/2021 TR-SUB 0.00% 23.0% - - - - 2,085.7 - - - - - - -
CET-ET-TP-RL-810401 Pardee 230 kV: Equip vacant Position 16E with two CBs ratec 8104 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 8893.4 - - - - - -
CET-ET-TP-RL-810402 New Moorpark-Pardee #4 230 kV line: String roughly 25.5m 8104 High 4/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810403 Moorpark-Santa Clara #2: String 28-1590 one mile sectionor 8104 High 5/1/2020 TR-SUB 0.00% 100.0% 00 00 00 00 0.0 0.0 0.0 0.0 0.0 00 00 00
CET-ET-TP-RL-810404 Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 2: 8104 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-810405 Santa Clara: Replace line relays for Moorpark No.1 230 kVlin 8104 High 3/1/2020 TR-SUB 0.00% 100.0% 02 02 02 02 02 02 02 02 02 02 02 02
CET-ET-TP-RN-707300 Red Bluff RNU: Install 220KV line position 7073 High 8/1/2021 TR-SUB 0.00% 100.0% - - - - - - - 2,005.0 - - - -
CET-ET-TP-RN-809800 Calcite Substation (RNU)- Engineer and construct one (1) 230 8098 High 10/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-810000 Whirlwind Subsation (NU): a. Utilize the shared 230 kV positic 8100 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-819500 Devers Substation (RNU): Engineer and construct one (1)230 8195 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-819900 Whirlwind Substation (RNU)Tehachapi Centralized RAS (“Tehz 8199 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-819901 Windhub Substation (RNU)A. Install one (1) 230 kV transmissi 8199 High 6/1/2021 TR-SUB 0.00% 100.0% - - - - - 18256 - - - - - -
CET-ET-TP-RN-821400 Power System Control (RNU) - Expand CRAS RTUs at Red Blufi 8214 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RL-826100 Devers Substation: Revising logic diagrams and reprograming 8261 High 10/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - 107.1 - -
CET-ET-TP-RL-826101 Mirage Substation: Revising logic diagrams and reprograming 8261 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 1066 - - -
CET-ET-TP-RL-809101 Springuille Sub: Reconnect Big Creek 4 currents and bpalletst 8091 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 3306 - - - - - - -
CET-ET-TP-RL-816300 Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network Uy 8163 High 11/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - 14,8188 -
CET-ET-TP-RN-820501 Whirlwind Substation: Install two GE N60 logic processing rel 8205 High 10/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - 3188 - -
CET-ET-TP-RN-820502 Whirlwind Substation (NU): Install two GE N60 logic processii 8205 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 327.0
CET-ET-TP-RN-821601 Colorado River Substation (RNU): a.Install one 230 kV line po: 8216 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 546.4
CET-ET-TP-RN-822008 Power Systems Control (RNU):Add points/RAS Programming 8220 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 480 - - - - -
CET-ET-TP-RN-822001 Valley Sub (RNU):Add relays/points 8220 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 175.1 - - - - - - -
CET-ET-TP-RN-822002 Serrano Sub (RNU): Install relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 2019 - - -
CET-ET-TP-RN-822004 Red Bluff Subinstall line/relays/add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 1,857.0 - - -
CET-ET-TP-RN-822006 Etiwanda Subtinstall relays/Add points 8220 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 2075 - - -
CET-ET-TP-RN-822700 Victor (RNU) - Install two GE NGO relays 8227 High 5/1/2021 TR-SUB 0.00% 100.0% - - - - 7403 - - - - - - -
CET-ET-TP-RN-820100 Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utiliz 8201 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824100 Coolwater 220kV Substation (RNU)-Add Project to North of L 8241 High 12/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-828500 Whirlwind Substation.d. Install one (1) 230 kV line position wi 8285 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-820400 Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilize two 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 1005
CET-ET-TP-RN-820401 Tehachapi C-RAS. i. Whirlwind Substation. Install two GEN60 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 166.6
CET-ET-TP-RN-820402 Whirlwind Sub: Modify the programs to add the Large Gener: 8204 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 101
CET-ET-TP-RN-822300 Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation. 8223 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 56.0 - - - - -
CET-ET-TP-RN-822301 Whirlwind Substation. Install two GEN60 8223 High 7/1/2021 TR-SUB 0.00% 100.0% - - - - - - 83.0 - - - - -
CET-ET-TP-RN-823800 fest or Colorado River CRAS Inland/Devers 8238 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823801 Valley Substation: West or Colorado River CRAS Inland/Dever 8238 High 5/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823802 Serrano Substation: West or Colorado River CRAS Inland/Dev 8238 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 45.0
CET-ET-TP-RN-823803 San Bernardino Substation: West or Colorado River CRAS Inla 8238 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823804 San Bernardino Substation: West of Colorado River CRAS—D¢ 8238 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-823805 Mira Loma Substation: West or Colorado River CRAS Inland/C 8238 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - 459
CET-ET-TP-RN-823806 Etiwanda Substation: West or Colorado River CRAS Inland/De 8238 High 12/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - 4556
CET-ET-TP-RN-824600 Victor Substation- North of Lugo CRAS -Monitoring infrastruc 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824601 Lugo Substation- North of Lugo CRAS ~Monitoring infrastruct 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824602 Kramer Substation- North of Lugo CRAS -Monitoring infrastrt 8246 High 2/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
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CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS — generator 8246 High 4/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-824604 Roadway Substation— generator addition. Mojave Desert RAS 8246 High 1/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829800 Windhub Substation. i. Install one (1) 230 kV line position whi 8298 High 7/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829803 Tehachapi centralized RAS — generator addition i. Windhub St 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS — monitoring infrastructur 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS — generation addition i. Wi 8298 High 6/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 6/1/2020 TR-SUB 0.00% 100.0% 4415 4415 4415 4415 4415 4415 4415 4415 4415 4415 4415 4415
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improvem 7957 High 12/1/2021 TR-SUB 0.00% 81.9% - - - - - - - - - - - 4,947.1
COS-00-RE-AD-SRO006 Rector: Substation Maintenance and Test Building Improvem: 7959 High 7/1/2020 TR-SUB 0.00% 57.8% 25 25 25 25 25 25 25 25 25 25 25 25
CET-ET-IR-ME-782001 500/230 kV (ES-5069): NERC CIP-14 Physical Security Enhanc: 7820 High 12/1/2018 TR-SUB 0.00% 73.0% 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7 0.7
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancel 7820 High 2/1/2020 TR-SUB 0.00% 83.0% 114 114 114 114 114 114 114 114 114 114 114 114
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhanc: 7820 High 5/1/2020 TR-SUB 0.00% 100.0% 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0 1.0
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhanc: 7820 High 5/1/2020 TR-SUB 0.00% 100.0% 5103 5103 5103 5103 5103 5103 5103 5103 5103 5103 5103 5103
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhanc: 7820 High 6/1/2018 TR-SUB 0.00% 100.0% 4533 453.3 4533 4533 4533 4533 4533 4533 4533 4533 4533 4533
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 2/1/2022 TR-SUB 0.00% 82.0% - - - - - - - - - - - -
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 283.2 - - -
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-IR-ME-804207 500/230 kV (ES-5080): Physical Security Tier 2 8042 High 4/1/2021 TR-SUB 0.00% 100.0% - - - 3,576.0 -
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 606.7 - - -
CET-ET-GA-CR-827801 El Segundo Substation- CRAS Relays & Network Gear: DISC & 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 606.9 - - -
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC & 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 603.6 - - -
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La Fresa Su 8278 High 9/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - 603.5 - - -
CET-OT-CM-ST-CEMAST Big Creek 230 kV Stystem CEMA Creek Fire Resotration 4057 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 9,230.0 - - - - - - - -
CET-OT-CM-ST-CEMAST CEMA Creek Fire Big Creek-Shaver Lake 9/4/20 4057 High 4/1/2021 TR-LINE 0.00% 100.0% - - - 389.1 - - - - - - - -
CET-OT-CM-ST-CEMAST Erosion Control CEMA Blue Ridge Fire 4057 High 6/1/2021 TR-LINE 0.00% 100.0% - - - - - 306.3 - - - - - -
Total Specifics 2,678.6 1,514.9 1,514.9 15,528.2 4,846.6 13,812.9 2,036.7 3,520.0 6,591.7 1,940.8 16,333.8 9,926.1
Total Incremental Non-Incentive Specifics Plant Balance I I 2,678.6 4,193.6 5,708.5 21,236.7 26,083.3 39,896.2 41,932.9 45,452.9 52,044.5 53,985.3 70,319.1 80,245.2

Total Incremental Non-Incentive Plant Balance | 20,151.4 39,139.1 58,126.8 91,127.8 113,447.1 144,732.8 164,242.2 185,234.9 209,299.4 228,712.9 262,519.5 289,918.3
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CET-OT-OT-ME-313800 Sylmar Convertor Station: Misc Cap 3138 High Blankets TR-SUB 0.00% 100.0% 3281 3281 3281 3281 3281 3281 3281 3281 3281 3281 3281 3281
CET-OT-OT-ME-465100 Palo Verde Switchrack: Misc Cap 2651 High Blankets TR-SUB 0.00% 100.0% 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2 66.2
CET-ET-IR-CB-421100 Replace Bulk Power Circuit Breakers (220kV and Above) a211 High Blankets TR-SUB 0.00% 100.0% 5754 5754 5754 5754 5754 5754 5754 5754 5754 5754 5754 5754
CET-ET-IR-RP-434301 Non-Bulk Relay Replacement Program ("SRRP") 4343 Low Blankets TR-SUB 0.00% 100.0% %65 %65 %5 %5 %5 %5 %65 %5 %65 %5 9.5 %65
CET-ET-IR-ME-475600 Substation Miscellaneous Equipment Additions & Betterment 4756 High Blankets TR-SUB 0.00% 100.0% 12381 12381 12381 12381 12381 12381 12381 12381 12381 1,238.1 1,238.1 1,238.1
CET-ET-IR-RP-483701 Replace SAS Infrastructure (FERC) 4837 High Blankets TR-SUB 0.00% 100.0% 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0 88.0
CET-ET-IR-RP-508900 Bulk Power 500KV & 220k Line Relay Replacement 5089 High Blankets TR-SUB 0.00% 100.0% 6132 6132 6132 6132 6132 6132 6132 6132 6132 6132 6132 6132
CET-ET-IR-TB-521001 Substation Transformer Bank Replacement Program (AA-Ban| 5210 High Blankets TR-SUB 0.00% 100.0% 2194 2194 2194 2194 2194 2194 2194 2194 2194 219.4 219.4 219.4
CET-ET-IR-ME-619700 On-line Dissolved Gas Analysis of Bulk Power Transformer Ba 6197 High Blankets TR-SUB 0.00% 100.0% 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2 107.2
CET-ET-IR-RB-771301 Substation Switchrack Rebuilds (FERC) 7713 High Blankets TR-SUB 0.00% 22.0% 4583 4583 4583 4583 4583 4583 4583 4583 4583 4583 4583 4583
CET-ET-IR-ME-771601 Substation Batteries & Chargers (FERC) 7716 High Blankets TR-SUB 0.00% 100.0% 709 709 709 709 709 709 709 709 709 709 709 709
COS-00-RE-MA-NE7637 Substation Facility Capital Maintenance 7637 High Blankets TR-SUB 0.00% 35.0% 4919 4919 4919 4919 4919 4919 4919 4919 4919 4919 4919 4919
C0S-00-5P-TD-000000 Seismic Program - Trans Subs (FERC) 7392 High Blankets TR-SUB 0.00% 64.0% 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3 917.3
COS-00-5P-TD-000002 Seismic Program - Trans Lines 7392 High Blankets TR-LINE 0.00% 100.0% 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333 3333
C05-00-C5-C5-745400 Protection of Grid Infrastructure Assets (formerly, Physical Se 7949 High Blankets TR-SUB 0.00% 57.9% 7758 7758 7758 7758 7758 7758 7758 7758 7758 7758 7758 7758
CET-ET-IR-ME-757301 Substation Fence/Gate (Cu Theft) (FERC) 7573 High Blankets TR-SUB 0.00% 100.0% 3337 3337 3337 3337 3337 3337 3337 3337 3337 3337 3337 3337
C05-00-C5-C5-782000 NERC CIP-14 Physical Security Enhancements 7820 High Blankets TR-SUB 0.00% 98.0% - - - - - - - - - - - -
CET-ET-GA-CR-999999 West of Colorado River CRAS Inland/Devers Extension 8284 High Blankets TR-SUB 0.00% 100.0% 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7 165.7
CET-ET-GA-EM-644600 VARIOUS: INSTALL PHASOR MEASUREMENT SYSTEM 6446 High Blankets TR-SUB 0.00% 66.8% 3286 3286 3286 3286 3286 3286 3286 3286 3286 3286 3286 3286
CET-PD-IR-SP-SUBSNW Substation Planned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 5.3%) 532 532 532 532 532 532 532 532 532 532 532 532
CET-PD-BM-SU-SUBSNW Substation Unplanned Maintenance Replacements 3363 High Blankets TR-SUB 0.00% 4.6%) 520 520 520 520 520 520 520 520 520 520 520 520
CET-PD-ST-S5-SUBSNW Substation - Storm 3363 High Blankets TR-SUB 0.00% 22.1% 283 283 283 283 283 283 283 283 283 283 283 283
CET-PD-IR-TP-789000 Transmission Maintenance Planned - Overhead Conductor 7890 High Blankets TR-LINE 0.00% 100.0% 3750 3750 3750 3750 3750 3750 3750 3750 3750 3750 3750 3750
CET-PD-IR-TP-789100 R i Planned - Pole 7890 Low Blankets TR-LINE 0.00% 100.0% 9.2 9.2 9%6.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2 9.2
CET-PD-BM-TU-TRSIAC Transmission Breakdown Maintenance Unplanned 3364 High Blankets TR-LINE 0.00% 23.8% 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7 55.7
CET-PD-IR-TS-TRSIAC Transmission Tower Corrosion Program 3364 High Blankets TR-LINE 0.00% 70.0% 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2 1,799.2
CET-PD-IR-TG-TRSIAC Transmission Grid-Based Maintenance 3364 High Blankets TR-LINE 0.00% 29.6% 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6 769.6
CET-PD-IR-TR-TRSIAC R Pole Repl & i 3364 Low Blankets TR-LINE 0.00% 0.3%) 326 326 326 326 326 326 326 326 326 326 326 326
CET-PD-IR-PT-TRSIAC Pole Loading Transmission Pole Replacements 3364 Low Blankets TR-LINE 0.00% 0.3%) 77 77 77 77 77 77 77 77 77 77 77 77
CET-PD-OT-SF-TRORAN Steel Stub Pole Remediation (Trans) 4056 Low Blankets TR-LINE 0.00% 1.6% 02 02 02 02 02 02 02 02 02 02 02 02
CET-PD-OT-PJ-729801 Transmission Line Rating Remediation (Exempt from Licensin 7298 High Blankets TR-LINE 0.00% 100.0% 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6 6,187.6
CET-PD-CI-CI-CRINSP. Critical Infrastructure Spares - FERC Spare Transformer Equip 3362 High Blankets TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-PD-CL-SC-SUBSNW Substation - Claim 3367 High Blankets TR-SUB 50.00% 4.9%) 03 03 03 03 03 03 03 03 03 03 03 03
CET-PD-CL-TC-TRSIAC Transmission - Claim 3367 High Blankets TR-LINE 50.00% 5.8%) 39 39 39 39 39 39 39 39 39 39 39 39
CET-PD-ST-TS-TRSJAC Transmission - Storm 3367 High Blankets TR-LINE 0.00% 26.5% 885 885 885 885 885 885 885 885 885 885 885 885
CET-PD-WM-TP-822400 Transmission Enhanced Overhead Inspections (EOI) Capital Ri 8224 Low Blankets TR-LINE 0.00% 1.2% 18.1 18.1 18.1 18.1 18.1 18.1 18.1 18.1 18.1 181 181 181
Total Blankets 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1 16,776.1
[ Total Blankets Pl [_226,499.2 243,225.3 260,001.4 276,777.6 293,553.7 310,329.8 327,105.9 343,882.0 360,658.1 377,434.2 394,210.4 410,986.5 |
Non-Incentive Specifics Forecast
WBS WBS Description Pin# Voltage  Forecast Date Asset Class Collectible %

CET-ET-TP-RN-786100 Colorado River (NU): Terminate the Centipede-Coloardo Rive 7861 High 7/1/2022 TR-SUB 0.00%

CET-ET-LG-AF-808800 Eldorado Substation (NU): Install facilities for anew 500kV s\~ 8088 High 4/1/2021 TR-SUB 0.00%

CET-ET-AF-CF-808800 Harry Allen - Eldorado T/L: Install one span from the SCE deac 8088 High 8/1/2020 TR-LINE 0.00%

CET-ET-LG-T5-538303 Chino 220/66KkV - Add a 4th 280MVA, 220/66kV Transformer 5383 High 9/1/2020 TR-SUB 0.00%

CET-ET-LG-TS-776700 Johanna Substation: Equip New 220kV position with one 2201 7767 High 7/1/2020 TR-SUB 0.00%

CET-ET-TP-RL-754701 Eldorado-Mohave S00kV: Remove two existing transmission: 7547 High 4/1/2020 TR-LINE 0.00%

CET-ET-TP-RL-772700 Inyokern Substation: Expand existing MEER at Inyokern Subst 7727 Low 7/1/2021 TR-SUB 0.00%

CET-ET-TP-RL-772701 Control Substation: Install 12 N60 relays, one satellite clock, : 7727 Low 12/1/2021 TR-SUB 0.00%

CET-ET-TP-RN-776304 Eldorado-Lugo 500 KV line: CA side - Install 85 miles of new 0 7763 High 7/1/2022 TR-LINE 0.00%

CET-ET-TP-RN-776305 Eldorado-Lugo 500 KV line: NV Side -Install 2 miles of new OP 7763 High 7/1/2022 TR-LINE 0.00%

CET-ET-TP-RN-776302 Mohave: Install two Relays and two Switches 7763 High 7/1/2021 TR-SUB 0.00%

CET-ET-TP-RN-776307 Lugo Sub: Install new control cables 7763 High 1/1/2022 TR-SUB 0.00% 100.0% 833 -

CET-ET-TP-RN-776308 Eldorado: Install equipment to support N-2 7763 High 3/1/2022 TR-SUB 0.00% 100.0% 106.7

CET-ET-TP-RL-712000 Chino Sub: equip the No.1A 220kV A-Bank positions with circi 7120 High 12/1/2021 TR-SUB 0.00% 65.0% -

CET-ET-TP-RL-788402 Tap the remaining Lighthipe 220KV line to Harborgen substat 7884 High 1/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-788400 Harbogen-Long Beach 220kV:Rmv 1 mile of line (REMOVALO 7884 High 1/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-788401 Lighthipe-Long Beach 220kV:Rmv 1 mile of Ine (REMOVALON 7884 High 1/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-788403 Long Beach Sub: Remove 220kV switchyard 7884 High 1/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-801900 CONTROL-SILVER PEAK "A" 55KV Install 11 sets of Remote Fai 8019 Low 5/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-801902 CONTROL-SILVER PEAK "C" 55KV Install 11 sets of Remote Fai 8019 Low 6/1/2021 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-711500 Johanna: Install double breakers on 3A+4A 7115 High 12/1/2021 TR-SUB 0.00% 82.0%

CET-ET-TP-RN-642018 West of Devers 230 kV Trans Line Removals 6420 High 7/1/2022 TR-LINE 0.00% 100.0%

CET-ET-CR-WC-722702 Inyo Substation: Replace Inyo phase shifter and new hybrid cit 7227 Low 7/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RN-722700 Control: Install two N60 relays 7227 Low 11/1/2021 TR-SUB 0.00% 100.0%

CET-ET-CR-WC-810701 Kramer Substation (RNU): a. Engineer and construct one 230 8107 High 7/1/2022 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-809100 Big Creek 4: Install two new N6O relays 8091 High 5/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754600 (Removal/Expense) Eldorado Sub: Upgrade Terminal Equipme 7546 High 6/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754601 (Removal/Expense) Lugo Sub: Upgrade Terminal Equipmenta 7546 High 6/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754604 (Removal/Expense) Mohave Subs: Install Series Capes 7546 High 6/1/2021 TR-SUB 0.00% 100.0%

CET-ET-TP-RL-754607 (Removal/Expense) E-M: Install OPGW, Splice Fiber, and clear 7546 High 7/1/2022 TR-LINE 0.00% 100.0%

CET-ET-TP-RL-754608 (Removal/Expense) L-M (CA): Install OPGW, Splice Fiber,and 7546 High 7/1/2022 TR-LINE 0.00% 100.0%
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CET-ET-TP-RL-754609
CET-ET-TP-RL-754610
CET-ET-TP-RL-755505
CET-ET-TP-RL-755507
CET-ET-TP-RL-755546
CET-ET-TP-RL-755548
CET-ET-TP-RL-755552
CET-ET-TP-RL-755535
CET-ET-TP-RL-755538
CET-ET-TP-RL-755556
CET-ET-TP-RL-755800
CET-ET-TP-RL-755801
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807702
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807701
CET-ET-TP-RL-807706
CET-ET-TP-RL-807710
CET-ET-TP-RL-807713
CET-ET-TP-RL-807707
CET-ET-CR-WC-807802
CET-ET-CR-WC-807803
CET-ET-TP-RN-808100
CET-ET-TP-RN-808101
CET-ET-TP-RL-810400
CET-ET-TP-RL-810401
CET-ET-TP-RL-810402
CET-ET-TP-RL-810403
CET-ET-TP-RL-810404
CET-ET-TP-RL-810405
CET-ET-TP-RN-707300
CET-ET-TP-RN-809800
CET-ET-TP-RN-810000
CET-ET-TP-RN-819500
CET-ET-TP-RL-819900
CET-ET-TP-RL-819901
CET-ET-TP-RN-821400
CET-ET-TP-RL-826100
CET-ET-TP-RL-826101
CET-ET-TP-RL-809101
CET-ET-TP-RL-816300
CET-ET-TP-RN-820501
CET-ET-TP-RN-820502
CET-ET-TP-RN-821601
CET-ET-TP-RN-822008
CET-ET-TP-RN-822001
CET-ET-TP-RN-822002
CET-ET-TP-RN-822004
CET-ET-TP-RN-822006
CET-ET-TP-RN-822700
CET-ET-TP-RN-820100
CET-ET-TP-RN-824100
CET-ET-TP-RN-828500
CET-ET-TP-RN-820400
CET-ET-TP-RN-820401
CET-ET-TP-RN-820402
CET-ET-TP-RN-822300
CET-ET-TP-RN-822301
CET-ET-TP-RN-823800
CET-ET-TP-RN-823801
CET-ET-TP-RN-823802
CET-ET-TP-RN-823803
CET-ET-TP-RN-823804
CET-ET-TP-RN-823805
CET-ET-TP-RN-823806
CET-ET-TP-RN-824600
CET-ET-TP-RN-824601
CET-ET-TP-RN-824602

(Removal/Expense) L-M (NV): Install OPGW, Splice Fiber, and
(Removal/Expense) Eldorado-Lugo: Correct GO-95 Infractions
Mesa: Remove 230/66/16kV switchracks & equipment
Mira Loma-Vincent S00KV: Remove three structures and 4201
Lighthipe-Mesa: Remove 8 structures and conductor
Mesa-Rio Hondo 220kV: Remove 4 structures and 2700 ckt ft
Mesa-Vincent #1 220kV: Remove 3 structures, 2 shoofly ESPs
Center-Mesa 220kV: Remove 4 structures and 2800 ckt ft of ¢
Goodrich-Laguna Bell 220kV: Remove 2 structures, remove 1
Mesa-Walnut 220kV: Remove 2800 ckt ft of conductor
Magunden-Springville 230 kV No.1: Remove 14 existing 220K
Magunden-Springville 230 kV No.2: Remove 14 existing 220K
Pisgah 230 kV (Option 2): A. 230 kV Switchrack -8 BCT Upgra
Lugo 230 kV Relay Upgrade
Eldorado 230 kV (Option 2): Cima-Pisgah #1 220KV (Pos 9N) a
Inyokern 115 kV:Relays:® 2-RackE]1 1901 SEL311CE3-C6001
Big Creek 3 230 kV:. 230 kV Switchrack217 BCT Upgrades8.
KV, 230 KV BCT UpgradesiiC:
Pastoria 230 kV:A. 230 kV Switchrack6 BCT UpgradesiiCondt
Control 115 kV: 1)115KV Switchrack: Replace six (6) 115KV CI
Kramer 115 kV: A. Relays ? 1SO: ? 4?Racks LBFB ? 82 C60 ? 221
Tortilla 115 kV: A. 115 Switchrack: 22BCT upgrades 3?PTs 42
Coolwater 220/115 kV: A. 230 kV Switchrack -1 190 -1 SLE31:
Antelope (RNU): Install two N6 relays
Antelope Sub (RNU) - Power System Control. i. Expand existin
Colorado River Sub (RNU): 1. Install one 220kV line position w
Colorado River Sub (RNU) - Install two GE N6 logic processin
Moorpark 230 kV Switchrack: Relocate the Ormond Beach Nc
Pardee 230 kV: Equip vacant Position 16E with two CBs ratec
New Moorpark-Pardee #4 230 kV line: String roughly 25.5 m
Moorpark-Santa Clara #2: String 28-1590 one mile section on
Moorpark-Pardee No. 1: Relocate Moorpark - Pardee No. 1 2¢
Santa Clara: Replace line relays for Moorpark No.1230 kV lin
Red Bluff RNU: Install 220kV line position
Calcite Substation (RNU)- Engineer and construct one (1) 230
Whirlwind Subsation (NU): a. Utilize the shared 230 kV positic
Devers Substation (RNU): Engineer and construct one (1) 230
Whirlwind Substation (RNU)Tehachapi Centralized RAS (“Tehz
Windhub Substation (RNUJA. Install one (1) 230 KV transmissi
Power System Control (RNU) - Expand CRAS RTUs at Red Blufi
Devers Substation: Revising logic diagrams and reprograming
Mirage Substation: Revising logic diagrams and reprograming
Springville Sub: Reconnect Big Creek 4 currents and bpallets t
Red Bluff 2nd 500/230 kV AA Bank (Deliverability Network Uy
Whirlwind Substation: Install two GE N60 logic processing rel
Whirlwind Substation (NU): Install two GE N60 logic processir
Colorado River Substation (RNU): a.Install one 230 kV line por
Power Systems Control (RNU):Add points/RAS Programming
Valley Sub (RNU):Add relays/points
Serrano Sub (RNU): Install relays/add points
Red BIuff Sub:Install line/relays/add points
Etiwanda Sub:install relays/Add points
Victor (RNU) - Install two GE N60 relays
Whirlwind Substation (RNU): Whirlwind AA-Bank RAS: Utilize
Coolwater 220kV Substation (RNU)-Add Project to North of Lt
Whirlwind Substation.a. Install one (1) 230 kV line position wl
Whirlwind AA-Bank RAS. i. Whirlwind Substation: Utilize two
Tehachapi C-RAS. i. Whirlwind Substation. Install two GE N60
Whirlwind Sub: Modify the programs to add the Large Generz
Whirlwind AA Bank Centralized RAS. i. Whirlwind Substation.
Tehachapi CRAS: i. Whirlwind Substation. Install two GE N60
Vista Substation: West or Colorado River CRAS Inland/Devers
Valley Substation: West or Colorado River CRAS Inland/Dever
Serrano Substation: West or Colorado River CRAS Inland/Dev.
San Bernardino Substation: West or Colorado River CRAS Inla
San Bernardino Substation: West of Colorado River CRAS — D¢
Mira Loma Substation: West or Colorado River CRAS Inland/C
Etiwanda Substation: West or Colorado River CRAS Inland/De
Victor Substation- North of Lugo CRAS ~Monitoring infrastruc
Lugo Substation- North of Lugo CRAS ~Monitoring infrastruct
Kramer Substation- North of Lugo CRAS ~Monitoring infrastrt

High 7/1/2022
High 7/1/2022
High 4/1/2021
High 6/1/2020
High 12/1/2019
High 1/1/2021
High 12/1/2019
High 1/1/2021
High 6/1/2020
High 1/1/2021
High 7/1/2022
High 7/1/2022
High 3/1/2022
High 9/1/2021
High 1/1/2022
Low 7/1/2022
High 6/1/2021
High 12/1/2020
High 4/1/2021
High 6/1/2022
High 2/1/2022
High 6/1/2022
High 2/1/2022
High 12/1/2021
High 12/1/2021
High 6/1/2021
High 6/1/2021
High 5/1/2021
High 6/1/2021
High 4/1/2022
High 5/1/2020
High 6/1/2022
High 3/1/2020
High 8/1/2021
High 10/1/2022
High 6/1/2022
High 5/1/2022
High 2/1/2022
High 6/1/2021
High 2/1/2022
High 10/1/2021
High 9/1/2021
High 5/1/2021
High 11/1/2021
High 10/1/2021
High 12/1/2021
High 12/1/2021
High 7/1/2021
High 5/1/2021
High 9/1/2021
High 9/1/2021
High 9/1/2021
High 5/1/2021
High 6/1/2022
High 12/1/2022
High 6/1/2022
High 12/1/2021
High 12/1/2021
High 12/1/2021
High 7/1/2021
High 7/1/2021
High 5/1/2022
High 5/1/2022
High 12/1/2021
High 1/1/2022
High 1/1/2022
High 12/1/2021
High 12/1/2021
High 2/1/2022
High 2/1/2022

High 2/1/2022

Asset Class
TR-LINE
TR-LINE
TR-SUB
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-LINE
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB
TR-SUB

Collectible %
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

17
20

6.7
9.2
9.2

203
154

08
230
208

0.2
50.1
155.6
0.2
0.2

4,373.0
17
20

11755
133
105.0

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2
3726
3725
3731

17
20

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2

17
20

45,756.6

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2

17
20

2,577.9

133

6.7
9.2
9.2

203
154

08
230
208
465
482

0.2

0.2
0.2

1,549.5
17
20

2,076.9

6.7
9.2
9.2

703.7

1,607.3
203
154

08
230
208

0.2
0.2

166.0
99.0

17
20

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2

17
20

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2

17
20

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2

17
20

833
11

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2

17
20

6.7
9.2
9.2

203
154

08
230
208

0.2
0.2

17
20

6.7
9.2
9.2

148.0

203
154

08
230
208

0.2

0.2
0.2
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wes WBS Description Pin#t Voltage _Forecast Date Asset Class Collectible %
CET-ET-TP-RN-824603 Roadway Substation 115/33 North of Lugo CRAS —generator 8246 High 4/1/2022 TR-SUB 0.00% 100.0% - 3837
CET-ET-TP-RN-824604 Roadway Substation- generator addition. Mojave Desert RAS 8246 High 1/1/2022 TR-SUB 0.00% 100.0% 3095 -
CET-ET-TP-RN-829800 Windhub Substation. i. Install one (1) 230 kV line position whi 8298 High 7/1/2022 TR-SUB 0.00% 100.0% - - 1727
CET-ET-TP-RN-829803 Tehachapi centralized RAS — generator addition i. Windhub St~ 8298 High 6/1/2022 TR-SUB 0.00% 100.0% 26455 -
CET-ET-TP-RN-829801 Windhub AA Bank centralized RAS ~ monitoring infrastructur 8298 High 6/1/2022 TR-SUB 0.00% 100.0% 464.4
CET-ET-TP-RN-829802 Windhub AA Bank centralized RAS - generation additioni. Wi 8298 High 6/1/2022 TR-SUB 0.00% 100.0% 1,7829
CET-OT-OT-ME-313803 LADWP AC/DC Filter Replacement 3138 High 6/1/2020 TR-SUB 0.00% 100.0% -
COS-00-RE-AD-SR0004 Devers: Substation Maintenance and Test Building Improvem 7957 High 12/1/2021 TR-SUB 0.00% 81.9%
COS-00-RE-AD-SR0006 Rector: Substation Maintenance and Test Building Improvem: 7959 High 7/1/2020 TR-SUB 0.00% 57.8%
CET-ET-IR-ME-782001 500/230 kV (ES-5069): NERC CIP-14 Physical Security Enhanci 7820 High 12/1/2018 TR-SUB 0.00% 73.0%
CET-ET-IR-ME-782002 220/66 kV (ES-5050): NERC CIP-14 Physical Security Enhancer 7820 High 2/1/2020 TR-SUB 0.00% 83.0%
CET-ET-IR-ME-782005 500/230 kV (ES-5054): NERC CIP-14 Physical Security Enhanci 7820 High 5/1/2020 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-782008 500/230 kV (ES-5090): NERC CIP-14 Physical Security Enhanci 7820 High 5/1/2020 TR-SUB 0.00% 100.0%
CET-ET-IR-ME-782009 500/230 kV (ES-5061): NERC CIP-14 Physical Security Enhanci 7820 High 6/1/2018 TR-SUB 0.00% 100.0% -
CET-ET-IR-ME-804200 500/230 kV (ES-5067): Physical Security Tier 2 8042 High 2/1/2022 TR-SUB 0.00% 82.0% 4,027.0 - - - - - - - - - -
CET-ET-IR-ME-804202 500/230 kV (ES-5047): Physical Security Tier 2 8042 High 9/1/2021 TR-SUB 0.00% 100.0% 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0 284.0
CET-ET-IR-ME-804203 500/230 kV (ES-8060): Physical Security Tier 2 8042 High 12/1/2022 TR-SUB 0.00% 100.0% 36343
CET-ET-IR-ME-804207 500/230 kV (ES-5080): Physical Security Tier 2 8042 High 4/1/2021 TR-SUB 0.00% 100.0% - - - - - - - - - - - -
CET-ET-GA-CR-827800 El Nido Substation- CRAS Relays and Network Gear 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 101 101 101 101 101 101 101 101 101 101 101 101
CET-ET-GA-CR-827801 l Segundo Substation- CRAS Relays & Network Gear: DISC& 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 101 101 101 101 101 101 101 101 101 101 101 101
CET-ET-GA-CR-827802 La Cienega Substation- CRAS Relays & Network Gear: DISC& 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 101 101 101 101 101 101 101 101 101 101 101 101
CET-ET-GA-CR-827803 La Fresa Substation-CRAS Relays & Network Gear La FresaSu 8278 High 9/1/2021 TR-SUB 0.00% 100.0% 101 101 101 101 101 101 101 101 101 101 101 101
CET-OT-CM-ST-CEMAST Big Creek 230 kV Stystem CEMA Creek Fire Resotration 4057 High 4/1/2021 TR-LINE 0.00% 100.0%|
CET-OT-CM-ST-CEMAST CEMA Creek Fire Big Creek-Shaver Lake 9/4/20 4057 High 4/1/2021 TR-LINE 0.00% 100.0%
CET-OT-CM-ST-CEMAST Erosion Control CEMA Blue Ridge Fire 4057 High 6/1/2021 TR-LINE 0.00% 100.0%|

Total Specifics 1,156.4 11,356.6 664.6 46,698.3 3,230.6 9,701.1 16,908.7 557.9 557.9 559.1 557.9 4,303

Total ive Specifics 81,4017 92,7583 93,422.9 140,121.2 143,351.8 153,052.9 169,961.6 170,519.5 171,077.5 171,636.5 172,1945 176,534.7 |
Total Incremental Non-Incentive Plant Balance 307,850.9 335,983.6 353,424.4 416,898.7 436,905.5 463,382.7 497,067.5 514,401.5 531,735.6 549,070.8 566,404.8 s87,521.2 |
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2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-545000  Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new li 5450 High 7/1/2023 TR-LINEINC 0.00%  100.00% 13,5008 (45.0) - 13,5008 (45.0) -
CET-ET-TP-RL-545001  WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Faci ~ 5450 High 2/1/20: TR-SUBINC 000%  100.00% 9,134.1 - - 9,134.1 - -
CET-RP-TP-RL-545000  RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 000%  100.00% - 32822 44,4919 - 32822 44,4919
CET-ET-TP-RL-545007  Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/20: TR-SUBINC 000%  100.00% 11 459 1999 11 459 199.9
CET-ET-TP-RL-545008  Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/202 TR-SUBINC 000%  100.00% 10 302 1311 10 302 1311
CET-ET-TP-RL-545011  Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new ~ 5450 High 10/1/2026 TR-LINEINC 000%  100.00% 792.8 2,7073 30,2469 7928 2,7073 30,2469
CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 000%  100.00% 175.0 980.1 - 175.0 980.1 -
CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilties 5450 High 2/1/2024 TR-SUBINC 000%  100.00% 30 1017 - 30 1017 -
Total Specifics 23,608.0 71024 75,069.9 23,608.0 7,102.4 75,069.9
Total Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP) 1[ ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % 150 % Expenditures Expenditures
CET-ET-TP-RL-545000  Mira Loma-Vista No. 1 220 KV T/L: Engineer and construct approximately 10 miles of new | 5450 High 7/1/2023 TR-LINEINC 0.00%  100.00% (45.0) 13,5008
CET-ET-TP-RL-545001  WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Faci ~ 5450 High 2/1/20: TR-SUBINC 000%  100.00% - - 9,134.1 - -
CET-RP-TP-RL-545000  RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 000%  100.00% 32822 44,4919 - 32822 44,4919
CET-ET-TP-RL-545007  Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/20: TR-SUBINC 000%  100.00% 459 1999 11 459 199.9
CET-ET-TP-RL-545008  Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/202 TR-SUBINC 000%  100.00% 302 1311 10 302 1311
CET-ET-TP-RL-545011  Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of new ~ 5450 High 10/1/2026 TR-LINEINC 000%  100.00% 2,7073 30,2469 7928 2,7073 30,2469
CET-ET-TP-RL-545010  Mira Loma-Vista No. 1220 KV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 000%  100.00% 980.1 - 175.0 980.1 -
CET-ET-TP-RL'545012 __ WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00%  100.00% 1017 - 30 1017 -
Total Incentive CWIP Expenditures (Excludes OH) 71024 75,069.9 23,608.0 7,102.4 75,069.9
Tehachapi Segments 3B & 3C
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wes WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-492800 __TRTP1 Restoration 4928 500kV 12/1/2021 TR-LINEINC 0.00% __100.00% - 1500 - - 150.0 -
[Total Specifics - 150.0 - - 150.0 -
[Total Incremental Plant Balance - Tehachapi Segments 3B & 3C 1] ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wes WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-492800 _ TRTP1 Restoration 4928 500kV. 12/1/2021 TR-LINEINC 0.00% __100.00% - 1500 - - 150.0 -
| Total Incentive CWIP Expenditures (Excludes OH) - 150.0 - - 150.0 -
Tehachapi Segments 4-11
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % 150 % 2020 cWiP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-524301 _ New Vincent-Duarte 500KV T/L 5243 High 11/1/2014 TR-LINEINC 0.00%  100.00% B 210 B - 210 -
CET-ET-TP-RN-524301  TRTP 6 Environmental Restoration, Dak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 000%  100.00% 09 24422 1,751.0 09 24422 1,751.0
CET-ET-TP-RN-643801  TRTP 11 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 000%  100.00% - 1,967.2 1,2486 - 1,967.2 1,248.6
CET-ET-TP-RN-643907  New 33 mile Vincent-Mira Loma 500KV T/L 6439 High 3/1/201: TR-LINEINC 000%  100.00% - 198 - - 198 -
CET-ET-TP-RN-643907  TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 000%  100.00% - 635.2 4731 - 635.2 473.1
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/201 TR-LINEINC 000%  100.00% - 00 - - 00 -
CET-RP-TP-RN-755300  Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 000%  100.00% - 67 - - 67 -
CET-RP-TP-RN-755300  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2021 TR-LANDRGTINC 000%  100.00% 159.3 07 - 1593 07 -
CET-ET-TP-RN-755304  TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/20: TR-LINEINC 000%  100.00% - 3006 2147 - 3006 2147
CET-RP-TP-RN-755300  ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 000%  100.00% - 432 - - 432 -
CET-ET-TP-RN-644203  Mesa-Vincent #1 500kV T/L 6442 High 4/1/20. TR-LINEINC 000%  100.00% - 34 - - 34 -
CET-ET-TP-RN-644203  TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 000%  100.00% - 2786 2180 - 2786 2180
[Total Specifics 160.2 57185 3,905.4 160.2 57185 3,905.4

[Total Incremental Plant Balance - Tehachapi Segments 4-11
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WwBS Pin# _ Voltage _Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 Apr-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL'545000  Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new li 5450 High 7/1/2023 TR-LINEINC 000%  100.00% - - g B B B B B B B B
CET-ET-TP-RL'545001  WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Faci 5450 High 2/1/202 TR-SUBINC 000%  100.00% - - - - - - - - - B .
CET-RP-TP-RL-545000  RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 000%  100.00% - - - - - - - - - B .
CET-ET-TP-RL'545007  Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 000%  100.00% - - - - - - - - - B .
CET-ET-TP-RL'545008  Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 000%  100.00% - - - - - - - - - B .
CET-ET-TP-RL'545011  Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of nev ~ 5450 High 10/1/2026 TR-LINEINC 000%  100.00% - - - - - - - - - B .

CET-ET-TP-RL-545010 Mira Loma-Vista No. 1 220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 000%  100.00% - - - - - - - - - B .

CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 000%  100.00% - - - - - - - - - - -

Total Specifics B - - - - - N N N . .
[Fotal incremental Plant Balance - Riverside Transmisison Riability Project (RTRP) - - - - - N N N . . |

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WwBS WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL'545000  Mira Loma-Vista No. 1 220 KV T/L: Engineer and construct approximately 10 miles of new | 5450 High 7/1/2023 TR-LINEINC 000%  100.00% 24 (47.5) - - B B B B B B B
CET-ET-TP-RL'545001  WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Faci 5450 High 2/1/2024 TR-SUBINC 000%  100.00% - - - - - - - - - B .
CET-RP-TP-RL-545000  RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 000%  100.00% - - - 21 709 726 274 2280 1681 1,2251 1,242.0]
CET-ET-TP-RL'545007  Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 000%  100.00% - - - 38 38 38 38 38 38 38 153
CET-ET-TP-RL'545008  Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 000%  100.00% - - - 25 25 25 25 25 25 25 101
CET-ET-TP-RL'545011  Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of nev ~ 5450 High 10/1/2026 TR-LINEINC 000%  100.00% 3329 2759 1812 2527 4953 1927 484.9 166.6 1911 191 307 84.4)
CET-ET-TP-RL-545010  Mira Loma-Vista No. 1 220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 000%  100.00% 714 754 387 833 833 833 833 833 833 833 128.0)
CET-ET-TP-RL-545012 ___ WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 000%  100.00% 4.0 (33) 13 101 101 101 101 101 101 101 189

Total Incentive CWIP Expenditures (Excludes OH) 410.7 300.5 2212 374.5 621.1 363.4 657.2 493.8 518.9 287.0 1,355.6 1,498.6
| Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Projects are loaded for OH and

WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21

CET-ET-TP-RN-492800 __TRTP 1 Environmental Restoration 4928 500kV 12/1/2021 TR-LINEINC 000% __100.00% - - - - - - - - - - 150.0)
Total Specifics N B - . . - N N . . 150.0
[Fotal incremental Plant Balance - Tehachapi Segments 38 & 3¢ - - - B . - . N . .
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Mar-21 Apr-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-ET-TP-RN-492800 __TRTP 1 Environmental Restoration 4928 500kV 12/1/2021 TR-LINEINC 000% __100.00% - - - 250 250 250 250 - - -
Total Incentive CWIP Expenditures (Excludes OH) - - - 25.0 25.0 25.0 25.0 - - -
[ T 4-11
Incentive Specifics Forecast
Projects are loaded for OH and

WwBS WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-524301  New Vincent-Duarte 500KV T/L 5243 High 11/1/2014 TR-LINEINC 000%  100.00% 62 82 65 - - - - g g g B
CET-ET-TP-RN-524301  TRTP 6 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 000%  100.00% - - - - - - - - - B .
CET-ET-TP-RN-643801  TRTP 11 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 000%  100.00% - - - - - - - - - B .
CET-ET-TP-RN-643907  New 33 mile Vincent-Mira Loma 500KV T/L 6439 High 3/1/201: TR-LINEINC 000%  100.00% 69 82 a7 - - - - - - - -
CET-ET-TP-RN-643907  TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 000%  100.00% - - - - - - - - - B .
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 000%  100.00% 00 00 00 - - - - - - - -
CET-RP-TP-RN-755300  Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 000%  100.00% a8 19 - - - - - - - - -
CET-RP-TP-RN-755300  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2021 TR-LANDRGTINC 000%  100.00% - - - - 160.0 - - - - - -
CET-ET-TP-RN-755304  TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 000%  100.00% - - - - - - - - - B .
CET-RP-TP-RN-755300  ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 000%  100.00% - - - - - - - - - B .
CET-ET-TP-RN-644203  Mesa-Vincent #1 500KV T/L 6442 High 4/1/2015 TR-LINEINC 000%  100.00% 00 31 03 - - - - - - - -
CET-ET-TP-RN-644203  TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 000%  100.00% - - - - - - - - - - -

Total Specifics 17.9 215 114 - 160.0 - - - - - -
[Fotal Incremental Plant Balance - Tehachapi Segments 4-11 17.9 304 508 50.8 210.9 2109 210.9 2109 2109 2109 2109 |
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WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-545000  Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new i 5450 High 7/1/2023 TR-LINEINC 000%  100.00% - - - B B B B B B B B B
CET-ET-TP-RL'545001  WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Faci 5450 High 2/1/202 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 100.00% - - - - - - - - - - - 47,774.2
CET-ET-TP-RL'545007  Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL'545008  Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-545011  Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of nev 5450 High 10/1/2026 TR-LINEINC 000%  100.00% - - - - - - - - - - - -

CET-ET-TP-RL-545010 Mira Loma-Vista No. 1220 kV /L (OH) 5450 High 10/1/2026 TR-LINEINC 000%  100.00% - - - - - - - - - - - -

CET-ET-TP-RL-545012 WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 000% _ 100.00% - - - - - - - - - - - -

Total Specifics - . . . . s . . . s . 47,7782
[Fotal Incremental Plant Balance - Riverside Transmisison Riability Project (RTRP) - - - . . . . . . . . a7,7742)

CWIP Incentive Expenditure Forecast

Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL-545000 _ Mira Loma-Vista No. 1 220 kV T/L: Engineer and construct approximately 10 miles of new | 5450 High 7/1/2023 TR-LINEINC 0.00% - - B B B B B B B B B B
CET-ET-TP-RL-545001  WILDLIFE (FORMERLY JURUPA 5057-5001): Engineer, design, a 220kV Interconnection Faci 5450 High 2/1/202 TR-SUBINC 0.00% - - - - - - - - - - - -
CET-RP-TP-RL-545000 RTRP-Real Property 5450 High 12/1/2022 TR-LANDRGTINC 0.00% 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,697.7 3,817.3
CET-ET-TP-RL-545007 Vista Sub: Upgrade the line protection on the existing 5450 High 1/1/2023 TR-SUBINC 0.00% 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7 16.7
CET-ET-TP-RL-545008 Mira Loma Sub: Upgrade line protection on the existing 5450 High 8/1/2026 TR-SUBINC 0.00% 109 109 109 109 109 109 109 109 109 109 109 109
CET-ET-TP-RL-545011 Mira Loma-Vista No. 1 220kV T/L UG: Engineer and construct approximately 2 miles of nev 5450 High 10/1/2026 TR-LINEINC 0.00% 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 2,353.9 4,353.9]
CET-ET-TP-RL-545010  Mira Loma-Vista No. 1220 kV T/L (OH) 5450 High 10/1/2026 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RL-545012 ___ WILDLIFE -Sub SCE -CAISO Controlled facilities 5450 High 2/1/2024 TR-SUBINC 0.00% - - - - - - - - - - - -

Total Incentive CWIP Expenditures (Excludes OH) 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 6,079.2 8,198.8
| Tehachapi Segments 3B & 3C

Incentive Specifics Forecast

Projects are loaded for OH and

wBs WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Oct-22 Nov-22 Dec-22

CET-ET-TP-RN-492800 __TRTP 1 Environmental Restoration 4928 500 kv 12/1/2021 TR-LINEINC 0.00% __ 100.00% 5 5 , , , 5 5 ~ 5 5 5 5
Total Specifics - . . . - - - . . . . -
ITolal Incremental Plant Balance - Tehachapi Segments 3B & 3C 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0 150.0

CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU

wBs WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % 150 % Jan-22 Jun-22 Jul-22 Aug-22 Oct-22 Nov-22
CET-ET-TP-RN-492800 __TRTP 1 Environmental Restoration 4928 500kV 12/1/2021 TR-LINEINC 000% __ 100.00%

Total Incentive CWIP Expenditures (Excludes OH) - . . . - - - - . . .
[ T i 4-11

Incentive Specifics Forecast

Projects are loaded for OH and

WBS WBS Description Pin # Voltage Forecast Date Asset Class Collectible % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-524301 _ New Vincent-Duarte 500KV T/L 5243 High 11/1/2014 TR-LINEINC 0.00% - B B B B B B B B B B B
CET-ET-TP-RN-524301  TRTP 6 Environmental Restoration, Dak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-643801  TRTP 11 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907  New 33 mile Vincent-Mira Loma 500kV T/L 6439 High 3/1/2015 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-643907  TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300  Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High 6/1/2021 TR-LANDRGTINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304  TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300  ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203  Mesa-Vincent #1 500KV T/L 6442 High 4/1/2015 TR-LINEINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203  TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 0.00% - - - - - - - - - - - -

Total Specifics - . . . - - - . . . . -
ITolal Incremental Plant Balance - Tehachapi Segments 4-11 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 210.9 I




2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wes WBS Description Voltage _Forecast Date Asset Class Collectible % 150 % | 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wes WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-524301  New Vincent-Duarte 500kV T/L 5243 High 11/1/2014 TR-LINEINC 0.00%  100.00% - 210 - - 210 -
CET-ET-TP-RN-524301 TRTP 6 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 0.00% 100.00% 0.9 24422 1,751.0 09 24422 1,751.0
CET-ET-TP-RN-643801 TRTP 11 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 0.00% 100.00% - 1,967.2 1,2486 - 1,967.2 1,2486
CET-ET-TP-RN-643907  New 33 mile Vincent-Mira Loma S00KV T/L 6439 High 3/1/2015 TR-LINEINC 000%  100.00% - 198 - - 198 -
CET-ET-TP-RN-643307  TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 000%  100.00% - 6352 4731 - 635.2 473.1
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 000%  100.00% - 00 - - 00 -
CET-RP-TP-RN-755300  Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 000%  100.00% - 67 - - 67 -
CET-RP-TP-RN-755300  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-LANDRGTINC 000%  100.00% 1593 07 - 159.3 07 -
CET-ET-TP-RN-755304  TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 000%  100.00% - 3006 2147 - 3006 2147
CET-RP-TP-RN-755300  ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 000%  100.00% - 32 - - 432 -
CET-ET-TP-RN-644203  Mesa-Vincent #1 500kV T/L 6442 High TR-LINEINC 000%  100.00% - 34 - - 34 -
CET-ET-TP-RN-644203  TRTP8 Restoration 6442 High 12/1/2024 TR-LINEINC 0.00%  100.00% - 2786 2180 - 2786 218.0
Total Incentive CWIP Expenditures (Excludes OH) 160.2 57185 3,905.4 160.2 5718.5 3,905.4
Red Bluff i
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 itures Less
wes WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
[Total Specifics - - - - - -
[Total Incremental Plant Balance - Red Bluff Substation 1]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 itures Less
wes WBS Description Pin#  Voltage _ Forecast Date Asset Class 150 % 2020 cWIP Expenditures Expenditures ible Less Collectible Collectible
0 00 Jan-00 1/0/1900 Jan-00 0.00% - - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % __150% 2020 cWiP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500  Build new Mesa 230/66/16 KV substation. Install an L90 relay, since an L90 relay is being ad 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% B 2114 - - 1072 -
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 000%  100.00% - 08 - - 08 -
CET-ET-TP-RL-755504  Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 000%  100.00% - (10.9) - - (109) -
CET-ET-TP-RL-755506  Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - 00 - - 00 -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rocl ~ 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 1458 - - 58 -
CET-ET-TP-RL-755508  Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 3122 - - 3122 -
CET-ET-TP-RL-755523  Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RL-755526  Redondo Sub: Replc 1SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - .
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 2175 - - 275 -
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 000%  100.00% - 683 - - 683 -
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 837 - - 87 -
CET-ET-TP-RL-755542  Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 325 - - 325 -
CET-ET-TP-RL-755545  Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ftof 7555 High 12/1/2019 TR-LINEINC 000%  100.00% - 784 - - 784 -
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 000%  100.00% 1,988.9 (3206) - 1,988.9 (3206) -
CET-ET-TP-RL-755550  Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 000%  100.00% 32164 (425.2) - 32164 (425.2) -
CET-ET-TP-RL-755551  Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and : ~ 7555 High 12/1/2019 TR-LINEINC 000%  100.00% - 2193 - - 2193 -
CET-ET-TP-RL-755553  Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 416.1 - - 4161 -
CET-ET-TP-RL-755555  Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - 158.2 - - 1582 -
CET-ET-TP-RL-755557  Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - .
CET-ET-TP-RL-755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - -
CET-ET-TP-RL-755544  Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 208 - - 298 -
CET-ET-TP-RL-755559  Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 000%  100.00% 122,968.4 70,586.1 45,562.3 122,968.4 70,586.1 45,5623
CET-ET-TP-RL-755533  Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 000%  100.00% 1,163.4 28674 6231 11634 28674 623.1
CET-ET-TP-RL-755534  Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 000%  100.00% 3192 1,006.3 - 3192 1,006.3 -
CET-ET-TP-RL-755566  Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 11/1/2021 TR-SUBINC 000%  100.00% 196.8 4038 - 196.8 4038 -
CET-ET-TP-RL-755567  Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 chan 7555 High 5/1/2021 TR-SUBINC 000%  100.00% 1911 893 - 1911 893 -
CET-ET-TP-RL-755531 __Relocate MWD water line in of the newly west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - 839.8 - - 604.7 -
Total Specifics 130,084.2 76,606.8 26,185.4 130,084.2 76,307.5 26,185.4

Total Incremental Plant Balance - Mesa

T02022 Draft Annual Update
Attachment 4

WP-Schedule 10 and 16
Page 15 of 31



T02022 Draft Annual Update
Attachment 4

WP-Schedule 10 and 16
Page 16 of 31

Dec-21 |

WwBS WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21
lcwip incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WwBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-524301  New Vincent-Duarte S00kV T/L 5243 High 11/1/2014 TR-LINEINC 000%  100.00% 62 82 65 - - - - - - - - -
CET-ET-TP-RN-524301  TRTP 6 Environmental Restoration, Dak Tree Mitigation, Escrow Close-Out 5243 High 12/1/2030 TR-LINEINC 000%  100.00% - 795 156.8 200.0 200.0 250.0 200.0 3000 200.0 3000 2000 355.9
CET-ET-TP-RN-643801  TRTP 11 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 6438 High 12/1/2030 TR-LINEINC 000%  100.00% 26 300 309 1000 1500 150.0 200.0 250.0 200.0 2000 3191 334.6|
CET-ET-TP-RN-643907  New 33 mile Vincent-Mira Loma 500KV T/L 6439 High 3/1/2015 TR-LINEINC 000%  100.00% 69 82 a7 - - - - - - - - -
CET-ET-TP-RN-643907  TRTP 7 Environmental Restoration 6439 High 12/1/2024 TR-LINEINC 000%  100.00% 12 137 142 500 500 50.0 500 750 500 500 858 1452
CET-ET-TP-RN-755308  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7553 High 9/1/2016 TR-LINEINC 000%  100.00% 00 00 00 - - - - - - - B .
CET-RP-TP-RN-755300  Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 000%  100.00% 48 19 - - - - - - - - B .
CET-RP-TP-RN-755300 TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 7553 High TR-LANDRGTINC 0.00% 100.00% - 05 02 - - - - - - - - -
CET-ET-TP-RN-755304  TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 000%  100.00% 12 88 91 250 250 250 250 250 250 250 409 656
CET-RP-TP-RN-755300  ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 000%  100.00% 07 313 12 - - - - - - - B .
CET-ET-TP-RN-644203  Mesa-Vincent #1 500kV T/L 6442 High TR-LINEINC 000%  100.00% 00 31 03 - - - - - - - - -
CET-ET-TP-RN-644203  TRTP 8 Environmental Restoration 6442 High 12/1/2024 TR-LINEINC 000%  100.00% - 513 1511 200 200 200 162 - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 237 236.5 384.9 395.0 445.0 495.0 291.2 650.0 475.0 575.0 645.8 9014
| Red Bluff i
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
Total Specifics - - - - - - - - - - - -
[Fotal incremental Plant Balance - Red Bluff Substation - - - - - - - - - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage ForecastDate Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
[ 00 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - - - - - - - - - -
| Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
WwBS WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL-755500  Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ac 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% 676 578 859 - g B B B B B B B
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 000%  100.00% 04 04 - - - - - - - - - -
CET-ET-TP-RL-755504  Lighthipe:Replace (2) 230KV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 000%  100.00% 03 125 (23.7) - - - - - - - - (0.0)
CET-ET-TP-RL-755506  Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% 00 00 - - - - - - - - - -
CET-ET-TP-RL-755508  Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rocl 7555 High 6/1/2020 TR-LINEINC 000%  100.00% (312) 122 33 851 35 35 35 511 35 35 35 46
CET-ET-TP-RL-755508  Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% 147 01 - 6.7 67 1859 67 67 67 67 67 64.4)
CET-ET-TP-RL-755523  Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526  Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% (15.0) 772 09 253 605 330 55 - - - - 301
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 000%  100.00% (11.8) 22 - 217 44 a4 44 44 44 a4 a4 24
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 834 03 - - - - - - - - -
CET-ET-TP-RL-755542  Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% 66 40 - - - 19.7 - - - - - 21
CET-ET-TP-RL-755545  Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft of = 7555 High 12/1/2019 TR-LINEINC 000%  100.00% - - - - - 37.0 406 - - - - 09
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 000%  100.00% 1,966.9 (462.4) 146 88 88 88 88 69.0 88 88 88 186
CET-ET-TP-RL-755550  Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 000%  100.00% 32018 (437.9) 274 - - - - - - - R .
CET-ET-TP-RL-755551  Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and : ~ 7555 High 12/1/2019 TR-LINEINC 000%  100.00% (0.5) 825 275 - - 107.0 - - - - - 28
CET-ET-TP-RL-755553  Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% (3.8) 25 27 160 110 110 110 110 110 2717 - 519,
CET-ET-TP-RL-755555  Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% (222) (8.9) - 1045 110 110 - - - 436 - 19.1
CET-ET-TP-RL-755557  Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544  Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 208 - - - - - - - - B .
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% - - - - - - - - 172,970.6 5416.2 5416.2 9,751.6
CET-ET-TP-RL-755533  Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755534  Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755566  Mira Loma 500KV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 11/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - - 1976 400,
CET-ET-TP-RL-755567  Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 chan 7555 High 5/1/2021 TR-SUBINC 000%  100.00% - - - - 2480 - - - - - - 324
CET-ET-TP-RL-755531 __Relocate MWD water line in preparation of the newly west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - - - - - 839.8 - - - - - -
Total Specifics 5173.7 (503.4) 139.0 268.1 353.9 1,261.0 80.4 1422 173,005.0 5,754.9 5,637.1 10,022.8
[Fotal incremental Plant Balance - Mesa 5173.7 46703 4,809.3 5077.4 54313 6,692.3 6,772.7 6914.9 179,919.9 185,674.8 191,311.9 201,334.7 |
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wes WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 oct-22 Nov-22
lcwip incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS \WBS Description Pin # Voltage Forecast Date Asset Class Collectible % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-524301 __ New Vincent Duarte 500KV T/L 523 High 11/1/2014 TRUNEING 0.00% B B . . B . B . 5 . " .
CET-ET-TP-RN-524301  TRTP 6 Environmental Restoration, Dak Tree Mitigation, Escrow Close-Out 5203 High 12/1/203%0 TRUNEING 0.00% - 1000 1200 1200 1500 1500 1500 1500 2000 2000 2000 2110
CET-ET-TP-RN-643801  TRTP 11 Environmental Restoration, Bak Tree Mitigation, Escrow Close-Out 6438 High 12/1/203%0 TRUNEING 0.00% - 500 750 1000 1000 1000 1000 1000 1500 1500 1500 1736
CET-ET-TP-RN-643907  New 33 mile Vincent-Mira Loma S00kV T/L 6433 High 3/1/2015 TRLINEING 0.00% - - - - - - - - . - B -
CET-ET-TP-RN-643907  TRTP 7 Environmental Restoration 6439 High 12/1/2028 TRLINEING 0.00% - 400 400 400 400 400 400 400 400 400 400 731
CET-ET-TP-RN-755304  Mira Loma-Vincent 500 kV T/L (UG): Civil & Cable Portion 7555 High 9/1/2016 TRUNEING 0.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300 Acquire Easements for TRTP Segment 8A 7553 High 3/1/2016 TR-LANDRGTINC 0.00% - - - - - - - - - - - -
CET-RP-TP-RN-755300  TRTP-Segment 8A CHUG: Land/ Easements Acquisition/ Condemnation 75535 High TR-LANDRGTING 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-755304  TRTP CHUG Environmental Restoration, Remediation 7553 High 12/1/2027 TR-LINEINC 0.00% - 100 100 150 150 250 150 250 250 200 250 297
CET-RP-TP-RN-755300 ACQ/CHUG TRTP 8-Remediation 7553 High 12/1/2025 TR-LANDRGTINC 0.00% - - - - - - - - - - - -
CET-ET-TP-RN-644203  Mesa-Vincent #1 500KV T/L 642 High TRLINEING 0.00% - - - - - - - - . - B -
CET-ET-TP-RN-644203  TRTP 8 Environmental Restoration 6442 High 12/1/204 TR-LINEING 0.00% - 100 100 100 150 250 150 300 200 300 200 330
Total Incentive CWIP Expenditures (Excludes OH) - 2100 255.0 285.0 320.0 340.0 320.0 350 435.0 430.0 435.0 5204
| Red Bluff i
Incentive Specifics Forecast
Projects are loaded for OH and
was WBS Description Pin#__ Voltage _Forecast Date Asset Class Collectible % __1S0% Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 oct-22 Nov-22 Dec22
Total Specifics - 5 5 5 5 5 5 s 5 s 5 s
[Total incremental Plant Balance - Red Biuff substation - B B 5 5 5 5 5 5 5 5 ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
was WBS Description Pin#__ Voltage _Forecast Date Asset Class ible % 150% Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug:22 Sep-22 oct-22 Nov-22 Dec22
0 0o Tan-00 1071500 Jan-00 0.00% ___0.00%
[Total Incentive CWIP Expenditures (Excludes OH) - B B 5 5 5 5 5 5 5 5 s
| Mesa
Incentive Specifics Forecast
Projects are loaded for OH and
WBS \WBS Description Pin # Voltage Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL755500 _ Build new Mesa 230/66/16 KV substation. Install an L90 relay, since an L90 relay s being ac_ 7555 High T2/1/2015 TRSUBINC 0.00%  50.74% B , E E B - B - B - 5 "
CET-ET-TP-RL755503  Laguna Bell: Replace (4) 230 kv CBs 7555 High 4/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL755504  Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL755506  Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Roc 7555 High 6/1/2020 TRLINEING 000%  100.00% - E - - - - - - - - - .
CET-ET-TP-RL755508  Mesa-Redondo 220KV: Install 4 structures and 2300 ck ft of conductor. 7555 High 6/1/2020 TRLINEING 000%  100.00% - - - - - - - - . . . .
CET-ET-TP-RL755523  Center SubReplc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL755526  Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL755536 Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TRLINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL755540  Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEING 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL755541  Laguna Bell-Mesa #1 220KV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL755542  Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL755545  Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ftof 7555 High 12/1/2019 TR-LINEING 000%  100.00% - E - - - - - - - - - .
CET-ET-TP-RL755549  Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL755550  Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEING 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL7S5551  Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ck ft of shoofly conductor, and 7555 High 12/1/2019 TR-LINEING 000%  100.00% - E - - - - - - - - - .
CET-ET-TP-RL755553  Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TRLINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL755555  Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL755557  Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEING 000%  100.00% - - - - - - - - - - . .
CET-ET-TP-RL755544  Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEING 000%  100.00% - - - - - - - - - - - .
CET-ET-TP-RL-755559 Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 0.00% 100.00% 3,854.4 3,854.4 2,530.7 2,1819 2,1819 2,181.9 2,1819 2,257.0 1,829.4 1,122.7 1,122.7 20,263.3
CET-ET-TP-RL755533  Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEING 000%  100.00% - E E E - - 4,0308 - - - - 623.1
CET-ET-TP-RL-755534 Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 0.00% 100.00% - - - - - - 1,325.4 - - - - -
CET-ET-TP-RL755566  Mira Loma 500KV T/L: Install (1) L9O relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 11/1/2021 TR-SUBINC 000%  100.00% - E - - - - - - - - - .
CET-ET-TP-RL755567  Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 chan 7555 High 5/1/2021 TR-SUBINC 000%  100.00% - E - - - - - - - - - .
CET-ET-TP-RL755531 __Relocate MWD water line in preparation of the newly west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00%  72.00% - - - - - - - - - - - -
Total Specifics 3,854.4 38544 2,530.7 2,1819 2,181.9 2,1819 7,538.2 2,257.0 18290 11227 11227 20,886.4
[Fotal incremental Piant Balance - Mesa 205,189.2 209,043.6 211,573 213,756.2 2159382 218,120.1 2256583 2279153 229,747 230,867.3 231,990.0
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2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wes WBS Description Voltage _Forecast Date Asset Class Collectible % 150 % | 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-755500  Build new Mesa 230/66/16 KV substation. Install an L90 relay, since an L90 relay is being ad 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - 2114 - - 1072 -
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 000%  100.00% - 08 - - 08 -
CET-ET-TP-RL-755504  Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 000%  100.00% - (10.9) - - (109) -
CET-ET-TP-RL-755506 Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - 00 - - 00 -
CET-ET-TP-RL-755508 Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rocl ~ 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 1458 - - 58 -
CET-ET-TP-RL-755508  Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 3122 - - 3122 -
CET-ET-TP-RL-755523  Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - -
CET-ET-TP-RL-755526  Redondo Sub: Replc 1SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - .
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 2175 - - 275 -
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 000%  100.00% - 683 - - 683 -
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-UNEINC 000%  100.00% - 837 - - 87 -
CET-ET-TP-RL-755542  Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 325 - - 325 -
CET-ET-TP-RL-755545 Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ftof 7555 High 12/1/2019 TR-LINEINC 000%  100.00% - 784 - - 784 -
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 000%  100.00% 1,988.9 (3206) - 1,988.9 (3206) -
CET-ET-TP-RL-755550  Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-UNEINC 000%  100.00% 32164 (425.2) - 32164 (425.2) -
CET-ET-TP-RL-755551  Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and : ~ 7555 High 12/1/2019 TR-LINEINC 000%  100.00% - 2193 - - 2193 -
CET-ET-TP-RL-755553  Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 416.1 - - 4161 -
CET-ET-TP-RL-755555  Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% - 158.2 - - 1582 -
CET-ET-TP-RL-755557  Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - .
CET-ET-TP-RL-755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - .
CET-ET-TP-RL-755544  Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 208 - - 298 -
CET-ET-TP-RL-755559  Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 000%  100.00% 122,968.4 70,586.1 45,562.3 122,968.4 70,586.1 45,5623
CET-ET-TP-RL-755533  Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 000%  100.00% 11634 28674 6231 11634 28674 623.1
CET-ET-TP-RL-755534  Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-UNEINC 000%  100.00% 3192 1,006.3 - 3192 1,006.3 -
CET-ET-TP-RL-755566  Mira Loma 500kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 11/1/2021 TR-SUBINC 000%  100.00% 196.8 208 - 196.8 4038 -
CET-ET-TP-RL-755567  Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 chan 7555 High 5/1/2021 TR-SUBINC 000%  100.00% 1911 893 - 1911 893 -
CET-ET-TP-RL-755531 __Relocate MWD water line in of the newly west end of Mesa 7555 High 6/1/2018 TR-SUBINC 000% 72.00% - 839.8 - - 604.7 -
Total Incentive CWIP Expenditures (Excludes OH) 130,084.2 76,606.8 26,185.4 130,084.2 76,307.5 46,1854
Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 i 2022150 itures Less
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % __150% 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 44,5825 2,0000 1,6000 23,3403 1,048.0 838.4
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replac 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% 161 - - 11 - -
CET-ET-LG-TS-609206  Replace existing LFCB relay with SEL-311L relay on Serrano 500KV position 3€ 6092 High 12/1/2024 TR-SUBINC 000%  100.00% 6.6 - - 66 - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% 920 - - 451 - -
CET-ET-LG-T5-609204  Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser 6092 High 1/1/2026 TR-LINEINC 000%  100.00% 3314 - - 3314 - -
CET-ET-LG-T5-609204 __ Alberhill-Valley S00kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc 6092 High 1/1/2026 TR-LINEINC 000%  100.00% 840 - - 840 - -
[Total Specifics 25,072.6 2,000.0 1,600.0 23,8184 1,048.0 838.4
[Total Incremental Plant Balance - Alberhill 1] ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 i 2022150 itures Less
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 44,5825 2,0000 1,6000 23,3403 1,048.0 838.4)
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replac 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% 161 - - 11 - -
CET-ET-LG-TS-609206  Replace existing LFCB relay with SEL-311L relay on Serrano 500KV position 3E 6092 High 12/1/2024 TR-SUBINC 000%  100.00% 6.6 - - 66 - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% 920 - - 451 - -
CET-ET-LG-T5-609204  Alberhill-Serrano 500kV: Form the Alberhill-Serrano 500 kV line by looping the existing Ser 6092 High 1/1/2026 TR-LINEINC 000%  100.00% 3314 - - 3314 - -
CET-ET-LG-T5-609204 __ Alberhill-Valley S00kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc 6092 High 1/1/2026 TR-LINEINC 000%  100.00% 840 - - 840 - -
[ Total Incentive CWIP Expenditures (Excludes OH) 45,072.6 2,000.0 1,600.0 238184 1,048.0 8384
Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 __Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio 6902 High 9/1/2023 TR-SUBINC 0.00% __100.00% 57726 400.0 5,5000 57726 400.0 5,500.0
Total Specifics 5,772.6 400.0 5,500.0 5,772.6 400.0 5,500.0
Total Incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) 1[ ]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description Pin#  Voltage _Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-690200 __Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio 6902 High 9/1/2023 TR-SUBINC 0.00% __100.00% 5,726 400.0 5,5000 57726 400.0 5,500.0
Total Incentive CWIP Expenditures (Excludes OH) 5,772.6 400.0 5,500.0 5,772.6 400.0 5,500.0
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Nov-21 Dec-21 |

WwBS WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Sep-21 oct-21
|
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% __150% Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL-755500  Build new Mesa 230/66/16 kV substation. Install an L90 relay, since an L90 relay is being ac 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% 676 578 859 - g B B B B B B B
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kV CBs 7555 High 4/1/2020 TR-SUBINC 000%  100.00% 04 04 - - - - - - - - B .
CET-ET-TP-RL-755504  Lighthipe:Replace (2) 230KV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 000%  100.00% 03 125 (23.7) - - - - - - - - (0.0)
CET-ET-TP-RL-755506  Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% 00 00 - - - - - - - - B .
CET-ET-TP-RL-755508  Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Rocl ~ 7555 High 6/1/2020 TR-LINEINC 000%  100.00% (312) 122 33 851 35 35 35 511 35 35 35 46
CET-ET-TP-RL-755508  Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% 147 01 - 6.7 67 1859 67 67 67 67 67 64.4)
CET-ET-TP-RL-755523  Center Sub:Replc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526  Redondo Sub: Replc 1 SEL-311L relay. 7555 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% (15.0) 772 09 253 605 330 55 - - - - 301
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-LINEINC 000%  100.00% (118) 232 - 27 44 a4 44 44 44 a4 a4 24
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 834 03 - - - - - - - B .
CET-ET-TP-RL-755542  Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% 66 40 - - - 19.7 - - - - - 21
CET-ET-TP-RL-755545  Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ftof = 7555 High 12/1/2019 TR-LINEINC 000%  100.00% - - - - - 37.0 406 - - - - 09
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 000%  100.00% (22.0) (462.4) 146 88 88 88 88 69.0 88 88 88 186
CET-ET-TP-RL-755550  Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-LINEINC 000%  100.00% (14.6) (437.9) 274 - - - - - - - R .
CET-ET-TP-RL-755551  Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and : ~ 7555 High 12/1/2019 TR-LINEINC 000%  100.00% (05) 825 275 - - 107.0 - - - - - 28
CET-ET-TP-RL-755553  Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-LINEINC 000%  100.00% (3.8) 25 27 160 110 110 110 110 110 2717 - 519,
CET-ET-TP-RL-755555  Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-LINEINC 000%  100.00% (222) (89) - 1045 110 110 - - - 436 - 191
CET-ET-TP-RL-755557  Redondo-Vincent: Install 1500 ckt ft of shoofly conductor. 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539  Goodrich-Laguna Bell: Install 1500ft cnd 7555 High 5/1/2018 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544  Laguna Bell-Rio Hondo: Install 1 shoofly ESP and 500 ckt ft of shoofly conductor. 7555 High 6/1/2020 TR-LINEINC 000%  100.00% - 208 - - - - - - - - B .
CET-ET-TP-RL-755559  Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 000%  100.00% 4,0196 5577.3 6300.1 5,745.4 51874 5,508.7 5243.0 54162 7,0045 54162 54162 9,751.6]
CET-ET-TP-RL-755533  Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 000%  100.00% 6119 286.2 12624 256.2 2302 22 22 22 22 22 22 714
CET-ET-TP-RL-755534  Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-LINEINC 000%  100.00% (22.0) 58.9 106 9.9 99 9.9 804.1 99 99 9.9 9.9 53]
CET-ET-TP-RL-755566  Mira Loma 500KV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 11/1/2021 TR-SUBINC 000%  100.00% 08 - - - - - - - - - - 400)
CET-ET-TP-RL-755567  Vincent 500 kV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 chan 7555 High 5/1/2021 TR-SUBINC 000%  100.00% 53 07 03 506 - - - - - - - 324
CET-ET-TP-RL-755531 __Relocate MWD water line in preparation of the newly west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - - - - - 839.8 - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 4,5583.9 54198 72,7124 6330.1 5537.3 6,803.8 6,151.7 55925 7,073.0 5,789.0 5473.7 10,179.6
| Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
WBs WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible % 150% Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 1 6092 High 1/1/2026 TRSUBINC 0.00% 52.40% B B B B B B B B B B B B
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replac 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - - - -
CET-ET-LG-TS-609206  Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3 6092 High 12/1/2024 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Iberhill- 500kV: Form the Alberhill 500 kV line by looping the existing Ser 6092 High 1/1/2026 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 ___Alberhill-Valley 500kV: Form the Alberhill-Valley 500 KV line by looping the existing Serranc__6092 High 1/1/2026 TR-LINEINC 0.00% _100.00% - - - - - - - - - - - -
Total Specifics N B - . - . N N N . . .
[Fotal incremental Plant Balance - Alberhill N B N . - . - N N N . |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % 150% Jan-21 Feb-21 Mar-21 Apr-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 1 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 1031 151.0 84.7 166.7 166.7 166.7 2302 2167 166.7 1643
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00kV position 7XS. Replar 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - -
CET-ET-LG-TS-609206  Replace existing LFCB relay with SEL-311L relay on Serrano 500kV position 3 6092 High 12/1/2024 TR-SUBINC 0.00%  100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 Iberhill- 500kV: Form the Alberhill 500 kV line by looping the existing Ser 6092 High 1/1/2026 TR-LINEINC 0.00%  100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 ___Alberhill-Valley 500kV: Form the Alberhill-Valley 500 KV line by looping the existing Serranc__6092 High 1/1/2026 TR-LINEINC 0.00% __100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 103.1 1510 847 166.7 166.7 166.7 166.7 216.7 230.2 216.7 166.7 164.3
| Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
WBS WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-21 Mar-21 Apr-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-690200 __Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio 6902 High 9/1/2023 TR-SUBINC 000% __100.00% - - 3 - 3 , , - , 5 5 ,
Total Specifics - - - - - N N N N . . .
[Fotal incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) B - - - - - - - N N N B |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WBS WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Sep-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-690200 __Calcite Substation (SCE Funded): Construct new Calcite 220kV Substation (switching statio 6902 High 9/1/2023 TR-SUBINC 000% __ 100.00% 190 148 127 200 200 362 500 500 500 500 573]
Total Incentive CWIP Expenditures (Excludes OH) 19.0 14.8 127 200 200 200 362 50.0 50.0 50.0 50.0 57.3
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wes WBS Description Pin#  Voltage Forecast Date Asset Class Collectible% 150 % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug22 Sep-22 Oct-22 Nov-22
I
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug:22 Sep-22 Oct-22 Nov-22 Dec:22
CET-ET-TP-RL-755500  Build new Mesa 230/66/16 kV substation. Install an L9O relay, since an L9O relay is being ac 7555 High 12/1/2019 TR-SUBINC 0.00% 50.74% - - - - - B - B B B B B
CET-ET-TP-RL-755503  Laguna Bell: Replace (4) 230 kv CBs 7555 High 4/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755504  Lighthipe:Replace (2) 230kV CBs&disconct 7555 High 12/1/2019 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755506  Rio Hondo Sub: Upgrade/Update Protection 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508  Relocation of the Laguna Bell-Rio Hondo, Lighthipe-Mesa, Goodrich-Laguna Bell, Eagle Roc 7555 High 6/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755508  Mesa-Redondo 220kV: Install 4 structures and 2300 ckt ft of conductor. 7555 High 6/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL755523  Center SubReplc 3 GE relays 7555 High 5/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755526  Redondo Sub: Replc 1SEL-311L relay, 7555 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755536  Eagle Rock-Mesa: Install 1 structure and 1500 ckt ft of conductor 7555 High 6/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755540  Goodrich-Mesa: Install 1000 ckt ft of conductor 7555 High 1/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755541  Laguna Bell-Mesa #1 220kV: Install 2300 ckt ft of conductor 7555 High 6/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755542  Laguna Bell-Mesa #2: Install 3 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755545  Lighthipe-Mesa: Install 3 structures, 2 shoofly Emergency Steel Poles (ESPs), 1200 ckt ft of = 7555 High 12/1/2019 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755549  Mesa-Rio Hondo #1 220kV: Install 4 structures and 3000 ckt ft of conductor 7555 High 1/1/2021 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755550  Mesa-Rio Hondo #2: Install 3000 ckt ft of conductor 7555 High 1/1/2021 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL755551  Mesa-Vincent #1: Install 2 structures, 2 shoofly ESPs, 800 ckt ft of shoofly conductor, and : ~ 7555 High 12/1/2019 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL755553  Mesa-Vincent #2: Install 2 structures and 1400 ckt ft of conductor 7555 High 6/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755555  Mesa-Walnut: Install 4 structures and 2900 ckt ft of conductor 7555 High 12/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755557  Redondo-Vincent: Install 1500 ckt ft of shoofiy conductor. 7555 High 5/1/2018 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755539  Goodrich-Laguna Bell:Install 1500ft cnd 7555 High 5/1/2018 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755544  Laguna Bell-Rio Hondos Install 1 shoofly ESP and 500 ckt ft of shoofiy conductor. 7555 High 6/1/2020 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755559  Mesa: Upgrade Mesa from a 230/66/16kV substation to a 500/230/66/16kV substation 7555 High 9/1/2021 TR-SUBINC 000%  100.00% 3,854.4 3,854.4 25307 21819 2,1819 2,181.9 21819 2,257.0 1,829.4 11227 11227 20,2633
CET-ET-TP-RL-755533  Mesa-Mira Loma: Install 2 new structures and 1600 ckt ft of conductor 7555 High 7/1/2022 TR-UINEINC 000%  100.00% - - - - - - - - - - - 6231
CET-ET-TP-RL-755534  Mesa-Vincent: Install 1600 ckt ft of conductor 7555 High 7/1/2022 TR-UINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755566  Mira Loma 500KV T/L: Install (1) L90 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 ch 7555 High 11/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755567  Vincent 500 kV T/L: Install (1) L9 relay. Install (2) SEL-411L relays. Install (2) RFL-9745 chan 7555 High 5/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RL-755531 __Relocate MWD water line in preparation of the newly west end of Mesa 7555 High 6/1/2018 TR-SUBINC 0.00% 72.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 3,854.4 3,854.4 2,530.7 2,181.9 2,181.9 2,181.9 2,181.9 2,257.0 1,829.4 11227 1,122.7 20,886.4
| Alberhill
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Pin# _ Voltage  Forecast Date Asset Class Collectible% _150% Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and 1 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% - - B B B B B B B B B B
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00KV position 7XS. Replai 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - - - -
CET-ET-LG-TS609206  Replace existing LFCB relay with SEL-311L relay on Serrano 500KV position 3€ 6092 High 12/1/2024 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
CET-ET-LG-T5-609204 Iberhill 500kV: Form the Alberhill 500KV line by looping the existing Ser 6092 High 1/1/2026 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 __Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc 6092 High 1/1/2026 TR-LINEINC 000% _ 100.00% - - - - - - - - - - - -
Total Specifics - . . . - . - - - . . _
[Fotal incremental Plant Balance - Alberhill - - - - - . - . - - - |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage Forecast Date Asset Class Collectible% _150% Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug:22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-LG-TS-609200 Licensing Phase - Site Selection, PEA/Application Preparation, Environmental Surveys and |~ 6092 High 1/1/2026 TR-SUBINC 0.00% 52.40% 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333
CET-ET-LG-TS-609205  Valley: Replace existing LFCB relay with SEL-311L relay on Valley S00KV position 7XS. Replar 6092 High 11/1/2024 TR-SUBINC 0.00% 68.80% - - - - - - - - - - - -
CET-ET-LG-TS609206  Replace existing LFCB relay with SEL-311L relay on Serrano 500KV position 3€ 6092 High 12/1/2024 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-RP-LG-TS-609200  Alberhill Real Properties Acquisition 6092 High 12/1/2025 TR-LANDRGTINC 0.00% 49.00% - - - - - - - - - - - -
CET-ET-LG-T5-609204 Iberhill 500kV: Form the Alberhill 500KV line by looping the existing Ser 6092 High 1/1/2026 TR-LINEINC 000%  100.00% - - - - - - - - - - - -
CET-ET-LG-TS-609204 __Alberhill-Valley 500kV: Form the Alberhill-Valley 500 kV line by looping the existing Serranc 6092 High 1/1/2026 TR-LINEINC 000% _ 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333 1333
[ Calcite Southern (formerly Jasper; part of South of Kramer)
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Pin#  Voltage Forecast Date Asset Class Collectible % 150 % Jan-22 Jun-22 Jul-22 Aug:22 Sep-22 Oct-22 Nov-22
CET-ET-TP-RN-690200 __Calcite Substation (SCE Funded): Construct new Calcite 220KV Substation (switching statio 6902 High 9/1/2023 TR-SUBINC 0.00% __100.00% - - - - - - - , - , 5 5
Total Specifics - - - - - - - - - - - -
[Fotal incremental Plant Balance - Calcite Southern (formerly Jasper; part of South of Kramer) - - - - - - - _ . _ . _
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible %
CET-ET-TP-RN-690200 __Calcite Substation (SCE Funded): Construct new Calcite 220KV Substation (switching statio 6902 High 9/1/2023 TR-SUBINC 0.00% 800 800 180.0 180.0 180.0 180.0 180.0 1,080.0 1,080.0 1,080.0 1,080.0 1200
Total Incentive CWIP Expenditures (Excludes OH) 80.0 800 180.0 180.0 180.0 180.0 180.0 1,080.0 1,080.0 1,080.0 1,080.0 1200




2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs WBS Description #  Voltage  Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
| West of Devers |
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
WBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-642001  West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 000%  100.00% 66,679.8 - - 66,679.8 - -
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 000%  100.00% 62800 350.0 - 6,280.0 350.0 -
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 000%  100.00% - 00 - - 00 -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 000%  100.00% - 216 - - 216 -
CET-ET-TP-RN-642015  San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 000%  100.00% 82034 400.0 - 82034 400.0 -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 28-1590 ACSR on dou 6420 High 5/1/2021 TR-LINEINC 000%  100.00% 561,847.3 40,620.6 11,717.4 561,847.3 40,620.6 11,7174
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 000%  100.00% - 785 - - 785 -
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000%  100.00% 7,734.8 29321 - 7,7348 2,9321 -
[Total Specifics 650,835.3 44,402.8 11,717.4 650,835.3 23,002.8 11,717.4
[Total Incremental Plant Balance - West of Devers 1]
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
WBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % __150% 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RN-642001  West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 000%  100.00% 66,679.8 - - 66,679.8 - -
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 000%  100.00% 6,2800 350.0 - 62800 350.0 -
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 000%  100.00% - 00 - - 00 -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 000%  100.00% - 216 - - 216 -
CET-ET-TP-RN-642015  San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 000%  100.00% 82934 400.0 - 82034 400.0 -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 28-1590 ACSR on dou 6420 High 5/1/2021 TR-LINEINC 000%  100.00% 561,847.3 40,620.6 11,717.4 561,847.3 40,620.6 11,7174
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 000%  100.00% - 785 - - 785 -
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000%  100.00% 7,7348 29321 - 7,7348 2,9321 -
[Total Incentive CWIP Expenditures (Excludes OH) 650,835.3 44,402.8 11,717.4 650,835.3 23,002.8 11,717.4
Colorado River
Incentive Specifics Forecast
Projects are loaded for OH and
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 Tess
wBs \WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % __150% 2020 cWiP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL.816900___Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220KV. ba_ 8169 High 12/1/2021 TR-SUBINC 0.00% ___100.00% 53278 10,0000 800 53278 10,0000 800]
Total Specifics 5327.8 10,000.0 80.0 5327.8 10,000.0 80.0
Total Incremental Plant Balance - Colorado River Substation 1[
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total. 2022 Total 20201SO CWIPLess 2021150 2022150 Less
wBs \WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % __150% 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-ET-TP-RL-816900__Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220KV. ba_ 8169 High 12/1/2021 TR-SUBINC 0.00% __100.00% 53278 10,0000 800 53278 10,0000 800]
Total Incentive CWIP Expenditures (Excludes OH) 5327.8 10,000.0 80.0 5327.8 10,000.0 80.0
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wes WBS Description

Asset Class

mn |

Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 oct-21 Nov-21
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Asset Class Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-642001  West of Devers Upgrade Project: Preliminary Engineering & Licensing TR-LINEINC - - 66,679.8 - - -
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs TR-SUBINC - - - 6,609.2 5.0 58
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment TR-SUBINC 0.0 - - - - - - - -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment TR-SUBINC 23 01 - 50 50 41 50 - -
CET-ET-TP-RN-642015  San Bernardino Sub: Install Disconnects TR-SUBINC 84241 998 585 500 300 200 11 - - -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dot TR-LINEINC - - - - 585,946.1 4,750.0 2,2500 1,8000 2,2000 16718
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects TR-SUBINC 407 304 7.4 - - - - - -
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers TR-LANDRGTINC - - - - - - - - 10,666.9
Total Specifics 8,467.2 1303 65.9 55.0 652,660.9 4,774.1 8,875.3 1,805.0 2,205.8 12,338.7
[Fotal incremental Plant Balance - West of Devers 8,467.2 85974 8,663.3 8,718.3 661,379.2 666,153.3 675,028.6 680,693.6 682,899.4 695,238.1 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
wes WBS Description Asset Class Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RN-642001  West of Devers Upgrade Project: Preliminary Engineering & Licensing TR-LINEINC - - - - - - - - -
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs TR-SUBINC 49 1034 191.0 100 100 5.0 50 5.0 5.8
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment TR-SUBINC 0.0 - - - - - - - -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment TR-SUBINC 23 01 - 50 50 41 50 - -
CET-ET-TP-RN-642015  San Bernardino Sub: Install Disconnects TR-SUBINC 1307 99.8 585 500 300 200 11 - - -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 2B-1590 ACSR on dot TR-LINEINC 5,757.7 6,806.2 17849 5,0000 47500 4,750.0 2,2500 1,8000 2,2000 16718
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects TR-SUBINC 407 304 7.4 - - - - - - -
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers TR-LANDRGTINC (265.0) 774 19 200.0 200.0 2000 200.0 400.0 400.0 908.1
Total Incentive CWIP Expenditures (Excludes OH) 5,671.3 7,116.9 2,053.7 5,265.0 4,995.0 4,979.1 2,471.1 2,205.0 2,605.8 2,579.9
[ Colorado River
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Asset Class Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL816900___ Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220KV transformer ba TR-SUBINC - - - - - - 15327.8
Total Specifics - - - - - - - - - 15,327.8
[Fotal incremental Plant Balance - Colorado River Substation - - - - - - - - - 15,3278 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Asset Class Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 oct-21 Nov-21 Dec-21
CET-ET-TP-RL-816900___Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220KV transformer ba TR-SUBINC 470.7 460.6 798.4 2,217.0 2,0340 11985 485.0 2184 2330 534.8]
Total Incentive CWIP Expenditures (Excludes OH) 470.7 460.6 798.4 2,217.0 2,034.0 1,198.5 485.0 418.4 433.0 534.8
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WwBS WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22
West of Devers
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Voltage _ Forecast Date Asset Class Collectible% _150% Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-642001  West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 000%  100.00% - - - - -
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642015  San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 28-1590 ACSR on doL 6420 High 5/1/2021 TR-LINEINC 000%  100.00% 1,000.0 1,0000 1,000.0 1,000.0 1,000.0 1,0000 1,000.0 1,0000 1,000.0 900.0 850.0 967.4
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000%  100.00% - - - - - - - - - - - -
Total Specifics 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 900.0 850.0 967.4
[Fotal incremental Plant Balance - West of Devers 696,238.1 697,238.1 698,238.1 699,238.1 700,238.1 701,238.1 702,238.1 703,238.1 704,238.1 705,138.1 705,988.1 706,955.5
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
wes WBS Description Pin# __ Voltage  Forecast Date Asset Class Collectible% _150% Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RN-642001  West of Devers Upgrade Project: Preliminary Engineering & Licensing 6420 High 5/1/2021 TR-LINEINC 000%  100.00% - - - - -
CET-ET-TP-RN-642012  Devers Sub: Install 220kV CBs & DSs 6420 High 7/1/2021 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642013  El Casco Sub: Install 220kV Terminal Equipment 6420 High 8/1/2018 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642014  Etiwanda Sub: Install 220kV Relay Equipment 6420 High 3/1/2020 TR-SUBINC 000%  100.00% - - - - -
CET-ET-TP-RN-642015  San Bernardino Sub: Install Disconnects 6420 High 1/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-ET-TP-RN-642017  Rebuild Devers-El Casco & El Casco-San Bernardino 220 kV lines with 28-1590 ACSR on doL 6420 High 5/1/2021 TR-LINEINC 000%  100.00% 1,000.0 1,0000 1,000.0 1,000.0 1,000.0 1,0000 1,000.0 1,0000 1,000.0 900.0 850.0 967.4
CET-ET-TP-RN-642016  Vista Sub: Install Disconnects 6420 High 2/1/2020 TR-SUBINC 000%  100.00% - - - - - - - - - - - -
CET-RP-TP-RN-642000 __Acquire Easements for West of Devers 6420 High 12/1/2021 TR-LANDRGTINC 000% _ 100.00% - - - - - - - - - - - -
Total Incentive CWIP Expenditures (Excludes OH) 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 900.0 850.0 967.4
[ Colorado River
Incentive Specifics Forecast
Projects are loaded for OH and
WwBS WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % _150% Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22
CET-ET-TP-RL816900 __ Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220KV transformer ba_ 8169 High 12/1/2021 TR-SUBINC 000%  100.00% 500 300 - - - -
Total Specifics 50.0 300 - - - - - B - - - .
[Fotal Incremental Plant Balance - Colorado River Substation 15377.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8 15,407.8
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
WwBS WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % _150% Jan-22 Feb-22 Mar-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-ET-TP-RL816900 __Colorado River Substation: Installation of the 2nd AA 1120MVA 500/220kV transformer ba_ 8169 High 12/1/2021 TR-SUBINC 000% __100.00% 500 300 - - - -
Total Incentive CWIP Expenditures (Excludes OH) 50.0 300 - - - B - B - - - .




2021 Total 2022 Total 2020 ISO CWIP Less 2021150 2022150 Less
wes WBS Description #  Voltage  Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
| Whirlwind Project |
Incentive Specifics Forecast
Projects are loaded for OH and.
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 itures Less
WBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
[Total Specifics - . - - . .
[Total Incremental Plant Balance - W ind Substation Expansion Project 1]
CWIP Incentive Expenditure Forecast
: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 itures Less
WBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
0 0 o Jan-00 1/0/1900 Jan-00 0.00% 0.00% - - - - -
[Total Incentive CWIP Expenditures (Excludes OH) - - - - - -
ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and.
closed based on the specific
date
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 itures Less
WBs WBS Description Pin#  Voltage  Forecast Date Asset Class Collectible % _150% 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-RP-TP-RL-754600 _ ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDING 000%  100.00% 8043 300.0 1,649.0 8043 3000 1,649.0
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 000%  100.00% 22,9553 32430 3,8720 22,9553 32430 38720
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 000%  100.00% 25,939.0 52190 6,426.0 25,939.0 5219.0 6,426.0
CET-ET-TP-RL-754604  Mohave Subinstall CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 000%  100.00% 22,5663 69280 4,015.0 22,566.3 69280 4,150
CET-ET-TP-RL-754603  Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-UNEINC 000%  100.00% 20,8785 5,896.0 5,059.0 20,8785 5,896.0 5,059.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-UNEINC 000%  100.00% 21,197.4 60300 4,836.0 21,197.4 60300 48360
CET-ET-TP-RL-754607 Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-UNEINC 000%  100.00% 4635.4 21270 11890 46354 2,127.0 1,189.0
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-UNEINC 000%  100.00% 12,1221 43950 3,790 12,1221 43950 3,779.0
CET-ET-TP-RL-754609  Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 6965 3920 4300 696.5 3920 4300
CET-ET-TP-RL-754610 __Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-UNEINC 000%  100.00% 28135 24740 1,498.0 28135 2,474.0 1,498.0
[ Total Specifics 134,608.2 37,004.0 32,753.0 134,608.2 37,004.0 32,753.0
[Total Incremental Plant Balance - ELM Series Caps
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
2021 Total 2022 Total 2020150 CWIP Less 2021150 2022150 itures Less
WBs WBS Description Pin#  Voltage _ Forecast Date Asset Class Collectible % 150 % 2020 cWIP Expenditures Expenditures Collectible Less Collectible Collectible
CET-RP-TP-RL-754600 _ ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDING 000%  100.00% 8043 300.0 1,649.0 8043 3000 1,649.0
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 000%  100.00% 22,9553 32430 3,8720 22,9553 32430 38720
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 000%  100.00% 25,939.0 52190 6,426.0 25,939.0 5219.0 6,426.0
CET-ET-TP-RL-754604  Mohave Subinstall CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 000%  100.00% 22,566.3 69280 4,015.0 22,566.3 69280 40150
CET-ET-TP-RL-754603  Mid-Line Cap:Inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-UNEINC 000%  100.00% 20,8785 5,896.0 5,059.0 20,8785 5,896.0 5,059.0
CET-ET-TP-RL-754605 Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-UNEINC 000%  100.00% 21,197.4 60300 4,836.0 21,197.4 60300 48360
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-UNEINC 000%  100.00% 46354 21270 11890 46354 2,127.0 1,189.0
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-UNEINC 000%  100.00% 12,1221 43950 3,7790 12,1221 43950 3,779.0
CET-ET-TP-RL-754609  Lugo-Mohave T/L(NV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 696.5 3920 4300 696.5 3920 4300
CET-ET-TP-RL-754610 __Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-UNEINC 000%  100.00% 28135 24740 1,498.0 28135 2,4740 1,498.0
[Total Incentive CWIP Expenditures (Excludes OH) 134,608.2 37,004.0 32,753.0 134,608.2 37,004.0 32,753.0
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WwBS WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 oct-21 Nov-21
Whirlwind Project
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible% 150 % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 oct-21 Nov-21 Dec-21
Total Specifics - - - - - - - - - - - -
Total Incremental Plant Balance - Whirl - - - - - - - - - - - -
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
[ 00 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - . - . - . - - . .
[ ELM Series Caps
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
wes WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 Jun-21 Jul-21 Aug-21 Sep-21 oct-21 Nov-21 Dec-21
CET-RP-TP-RL-754600  ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% - - - - - - - 11043
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 000%  100.00% - - - - - - - -
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 000%  100.00% - - - - - - - - - 30,500.3 657.7
CET-ET-TP-RL-754604  Mohave Subsinstall CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 000%  100.00% - - 25,0836 903.0 768.0 535.0 293.0 293.0 591.0 3180 709.7
CET-ET-TP-RL-754603  Mid-Line Cap:inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 000%  100.00% - - - - - - - - - - -
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 000%  100.00% - - - - - - -
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - -
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - -
CET-ET-TP-RL-754609  Lugo-Mohave T/LINV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - -
CET-ET-TP-RL-754610 __Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - - - - - -
Total Specifics - - - 25,083.6 903.0 768.0 535.0 293.0 203.0 501.0 30,8183 24717
[Fotal Incremental Plant Balance - ELM Series Caps - - - 25,083.6 25,986.6 26,754.6 27,289.6 27,582.6 27,8756 28,466.6 50,283.9 61,7566 |
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage Forecast Date Asset Class Collectible % 150 % Jan-21 Feb-21 Mar-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21
CET-RP-TP-RL-754600 _ ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% 59 26.1 241 250 250 250 250 250 250 250 24.0)
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 000%  100.00% 1379 4622 3583 3310 2080 3220 208.0 209.0 3130 2620 220.6|
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 000%  100.00% 8786 1,092.7 742.0 159.0 287.0 2710 2710 2710 2710 159.0 657.7
CET-ET-TP-RL-754604  Mohave Subrinstall CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 000%  100.00% 199.0 7923 307.0 903.0 768.0 535.0 293.0 293.0 591.0 3180 709.7
CET-ET-TP-RL-754603  Mid-Line Cap:inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 000%  100.00% 3745 400 1160 904.0 564.0 3240 1100 1120 3250 550.0 13585
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 000%  100.00% 3716 341 107.2 917.0 306.0 3240 911.0 551.0 2110 250.0 593.1
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 1383 1451 3742 109.0 870 2220 64.0 64.0 90.0 880 3724
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 446 2527 954 210.0 2100 2820 210.0 210.0 3730 4160 984.4]
CET-ET-TP-RL-754609  Lugo-Mohave T/LINV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 63 101 24 20 220 49.0 20 20 480 20 892
CET-ET-TP-RL-754610 __Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 63.1 133 142 245.0 2470 303.0 247.0 191.0 1360 2190 5483
Total Incentive CWIP Expenditures (Excludes OH) 2,219.8 2,8886 2,1407 5,988.0 3,826.0 2,724.0 2,657.0 2,361.0 1,948.0 2,383.0 2,310.0 5557.9
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WwBS WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 |
Whirlwind i ion Project
Incentive Specifics Forecast
Projects are loaded for OH and
wes WBS Description Voltage _Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
Total Specifics - - - - - - - - - - - -
Total Incremental Plant Balance - Whirl [ - - - - - - - - - - - B |
CWIP Incentive Expenditure Forecast
: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC is applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
[ 00 Jan-00 1/0/1900 Jan-00 0.00% 0.00%
Total Incentive CWIP Expenditures (Excludes OH) - - - . - . - . - - . .
[ ELM Series Caps |
Incentive Specifics Forecast
Note: Incentive Specific
Projects are loaded for OH and
closed based on the specific
date
wes WBS Description Pin# _ Voltage _ Forecast Date Asset Class Collectible% 150 % Jan-22 Feb-22 Mar-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-RP-TP-RL-754600  ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% 100 100 100 100 500 50.0 500 - - - 1,449.0)
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 000%  100.00% - - - 28,1563 601.0 209.0 540.0 143.0 1430 1420 1360
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 000%  100.00% 398.0 1,347.0 513.0 758.0 963.0 692.0 2820 247.0 237.0 2210 221.0
CET-ET-TP-RL-754604  Mohave Subsinstall CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 000%  100.00% 2220 1920 376.0 586.0 819.0 735.0 109.0 119.0 850 850 85.0)
CET-ET-TP-RL-754603  Mid-Line Cap:inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 000%  100.00% - - - - 301205 4240 566.0 477.0 1120 78.0 56.0)
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 000%  100.00% 27,688.4 2340 513.0 684.0 1,2320 409.0 185.0 1540 1120 78.0 55.0)
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - 7,651.4 600 60.0 600 60.0 60.0)
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - 19,7211 1150 1150 1150 1150 1150
CET-ET-TP-RL-754609 Lugo-Mohave T/LINV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% - - - - - - 14135 210 210 210 210 210,
CET-ET-TP-RL-754610 __Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 000% _ 100.00% - - - - - - 64155 740 740 740 740 74.0)
Total Specifics 28,3184 1,783.0 1,412.0 1,878.0 30,1943 33,785.5 37,7205 2,002.0 1,100 959.0 874.0 2,272.0
[Fotal Incremental Plant Balance - ELM Series Caps [ 90,075.0 91,858.0 93,270.0 95,148.0 1253423 159,127.8 196,848.2 198,850.2 200,260.2 201,219.2 202,003.2 204,365,
CWIP Incentive Expenditure Forecast
Note: Incentive CWIP is part of Rate Base as Expenditures are made, No AFUDC s applied, Includes Incentive LHFFU
wes WBS Description Pin# _ Voltage _Forecast Date Asset Class Collectible % 150 % Jan-22 Feb-22 Mar-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22
CET-RP-TP-RL-754600  ELMSC Real Properties Acquisition 7546 High 12/1/2021 TR-FEELANDINC 000%  100.00% 100 100 100 100 500 50.0 500 - - - 1,449.0)
CET-ET-TP-RL-754600  Eldorado Sub: Upgrade Terminal Equipment 7546 High 5/1/2022 TR-SUBINC 000%  100.00% 3010 349.0 405.0 537.0 601.0 209.0 540.0 143.0 143.0 1420 1360
CET-ET-TP-RL-754601  Lugo Sub: Upgrade Terminal Equipment and 7546 High 11/1/2021 TR-SUBINC 000%  100.00% 398.0 1,347.0 513.0 758.0 963.0 692.0 2820 247.0 237.0 2210 221.0
CET-ET-TP-RL-754604  Mohave Subsinstall CBs, Disc.&series cap 7546 High 4/1/2021 TR-SUBINC 000%  100.00% 2220 1920 376.0 586.0 819.0 735.0 109.0 119.0 850 850 85.0]
CET-ET-TP-RL-754603  Mid-Line Cap:inst cap on Eldor Lugo T/L 7546 High 6/1/2022 TR-LINEINC 000%  100.00% 209.0 2220 176.0 647.0 1,221.0 4240 566.0 477.0 1120 78.0 56.0)
CET-ET-TP-RL-754605  Inst Eldo-Lug-Mhve Series Caps at Ludlow 7546 High 1/1/2022 TR-LINEINC 000%  100.00% 461.0 2340 513.0 684.0 1,2320 409.0 185.0 1540 1120 78.0 55.0]
CET-ET-TP-RL-754607  Eldorado-Mohave T/L: Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 190 1440 740 168.0 201.0 1300 600 60.0 600 60.0 60.0)
CET-ET-TP-RL-754608  Lugo-Mohave T/L(CA): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 88.0 1230 564.0 384.0 1,045.0 542.0 1150 1150 1150 1150 1150
CET-ET-TP-RL-754609  Lugo-Mohave T/LINV): Instal OPGW, splice 7546 High 7/1/2022 TR-LINEINC 000%  100.00% 2.0 20 2.0 510 6.0 210 210 210 210 210 210,
CET-ET-TP-RL-754610 __Eldorado-Lugo T/L(CA): Clear infractions 7546 High 7/1/2022 TR-LINEINC 000% _ 100.00% 560 96.0 187.0 2830 97.0 920 740 740 740 740 74.0)
Total Incentive CWIP Expenditures (Excludes OH) 1,788.0 2,740.0 2,842.0 41790 2,108.0 6275.0 3,304.0 2,002.0 1,100 959.0 874.0 22720
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Incentive CWIP Expenditures
) Tehachapi ) Calcite Southern ] Whirlwi.nd ) ) -
Month Tot::.\l All DCR Tehachapi Segments 38 & Tehachapi Red Bll.lff Mesa Alberhill (formerly Jasper; West of Devers Colorado .Rlver Substat.lon ELM Series Caps R.IVE.rS.IdE Tr:jmsm|5|son
Projects Segments 1-3A 3¢ Segments 4-11 Substation part of South of Substation Expansion Riability Project (RTRP)
Kramer) Project

Dec-20 - - - - - - - - - - - - -
Jan-21 13,420 - - 24 - 4,551 54 19 5,671 471 - 2,220 411
Feb-21 16,488 - - 236 - 5,391 79 15 7,117 461 - 2,889 301
Mar-21 13,326 - - 385 - 7,670 44 13 2,054 798 - 2,141 221
Apr-21 20,702 - 25 395 - 6,330 87 20 5,265 2,217 - 5,988 374
May-21 17,591 - 25 445 - 5,537 87 20 4,995 2,034 - 3,826 621
Jun-21 16,461 - 25 495 - 6,569 87 20 4,979 1,199 - 2,724 363
Jul-21 13,062 - 25 491 - 6,152 87 36 2,471 485 - 2,657 657
Aug-21 12,027 - 25 650 - 5,592 114 50 2,255 487 - 2,361 494
Sep-21 12,879 - 25 475 - 7,073 121 50 2,205 463 - 1,948 519
Oct-21 11,821 - - 575 - 5,789 114 50 2,205 418 - 2,383 287
Nov-21 12,961 - - 646 - 5,474 87 50 2,606 433 - 2,310 1,356
Dec-21 21,396 - - 901 - 10,180 86 57 2,580 535 - 5,558 1,499
Jan-22 12,921 - - - - 3,854 70 80 1,000 50 - 1,788 6,079
Feb-22 14,063 - - 210 - 3,854 70 80 1,000 30 - 2,740 6,079
Mar-22 12,957 - - 255 - 2,531 70 180 1,000 - - 2,842 6,079
Apr-22 13,975 - - 285 - 2,182 70 180 1,000 - - 4,179 6,079
May-22 13,939 - - 320 - 2,182 70 180 1,000 - - 4,108 6,079
Jun-22 16,126 - - 340 - 2,182 70 180 1,000 - - 6,275 6,079
Jul-22 13,135 - - 320 - 2,182 70 180 1,000 - - 3,304 6,079
Aug-22 12,833 - - 345 - 2,257 70 1,080 1,000 - - 2,002 6,079
Sep-22 11,903 - - 435 - 1,829 70 1,080 1,000 - - 1,410 6,079
Oct-22 10,651 - - 440 - 1,123 70 1,080 900 - - 959 6,079
Nov-22 10,511 - - 435 - 1,123 70 1,080 850 - - 874 6,079
Dec-22 33,035 - - 520 - 20,886 70 120 967 - - 2,272 8,199




T0O2022 Draft Annual Update

Attachment 4
WP-Schedule 10 and 16
Page 28 of 31

Incentive Plant Closings

. Tehachapi " Calcite Southern . Whirlwind . . .

Month Tot::.\l Al DCR Tehachapi Segments :B & Tehachapi Red Bh,lff Mesa Alberhill (formerly Jasper; | West of Devers Colorado .Rlver Substation ELM Series Caps R.lvers.lde Tr::msmmson

Projects Segments 1-3A Segments 4-11 Substation Substation ) Riability Project (RTRP)

3C part of South of

Dec-20 - - - - - - - - - - - - -
Jan-21 13,626 - - 18 - 5,140 - - 8,467 - - - -
Feb-21 (380) - - 21 - (532) - - 130 - - - -
Mar-21 174 - - 11 - 97 - - 66 - - - -
Apr-21 25,407 - - - - 268 - - 55 - - 25,084 -
May-21 653,918 - - - - 354 - - 652,661 - - 903 -
Jun-21 6,728 - - 160 - 1,026 - - 4,774 - - 768 -
Jul-21 9,491 - - - - 80 - - 8,875 - - 535 -
Aug-21 2,490 - - - - 142 - - 2,055 - - 293 -
Sep-21 175,103 - - - - 173,005 - - 1,805 - - 293 -
Oct-21 8,151 - - - - 5,755 - - 1,805 - - 591 -
Nov-21 38,661 - - - - 5,637 - - 2,206 - - 30,818 -
Dec-21 40,311 - 150 - - 10,023 - - 12,339 15,328 - 2,472 -
Jan-22 33,223 - - - - 3,854 - - 1,000 50 - 28,318 -
Feb-22 6,667 - - - - 3,854 - - 1,000 30 - 1,783 -
Mar-22 4,943 - - - - 2,531 - - 1,000 - - 1,412 -
Apr-22 5,060 - - - - 2,182 - - 1,000 - - 1,878 -
May-22 33,376 - - - - 2,182 - - 1,000 - - 30,194 -
Jun-22 36,967 - - - - 2,182 - - 1,000 - - 33,785 -
Jul-22 46,259 - - - - 7,538 - - 1,000 - - 37,720 -
Aug-22 5,259 - - - - 2,257 - - 1,000 - - 2,002 -
Sep-22 4,239 - - - - 1,829 - - 1,000 - - 1,410 -
Oct-22 2,982 - - - - 1,123 - - 900 - - 959 -
Nov-22 2,847 - - - - 1,123 - - 850 - - 874 -
Dec-22 71,900 - - - - 20,886 - - 967 - - 2,272 47,774
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2019 CWIP Balances closed in Forecast Period

. Tehachapi " Calcite Southern . Whirlwind . . .
Month TM?I Al DCR Tehachapi Segments :B & Tehachapi Red Bh,lff Mesa Alberhill (formerly Jasper; | West of Devers Colorado .Rlver Substation ELM Series Caps R.IVE.rS.IdE Tr:jmsm|5|son
Projects Segments 1-3A Segments 4-11 Substation Substation ) Riability Project (RTRP)
3C part of South of
Dec-20 - - - - - - - - - - - - -
Jan-21 13,499 - - - - 5,205 - - 8,293 - - - -
Feb-21 - - - - - - - - - - - - -
Mar-21 - - - - - - - - - - - - -
Apr-21 22,566 - - - - - - - - - - 22,566 -
May-21 628,718 - - - - 191 - - 628,527 - - - -
Jun-21 159 - - 159 - - - - - - - - -
Jul-21 6,280 - - - - - - - 6,280 - - - -
Aug-21 - - - - - - - - - - - - -
Sep-21 122,968 - - - - 122,968 - - - - - - -
Oct-21 - - - - - - - - - - - - -
Nov-21 26,136 - - - - 197 - - - - - 25,939 -
Dec-21 13,867 - - - - - - - 7,735 5,328 - 804 -
Jan-22 21,197 - - - - - - - - - - 21,197 -
Feb-22 - - - - - - - - - - - - -
Mar-22 - - - - - - - - - - - - -
Apr-22 - - - - - - - - - - - - -
May-22 22,955 - - - - - - - - - - 22,955 -
Jun-22 20,878 - - - - - - - - - - 20,878 -
Jul-22 21,750 - - - - 1,483 - - - - - 20,267 -
Aug-22 - - - - - - - - - - - - -
Sep-22 - - - - - - - - - - - - -
Oct-22 - - - - - - - - - - - - -
Nov-22 - - - - - - - - - - - - -

Dec-22




Southern California Edison
Mesa: Non-ISO Portions to be Removed
Closings and Expenditures
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e Closings
900959223 - Upgrade Mesa from a 230 Relocate MWD water line Total 900959223 - Upgrade Mesa from a 230 Relocate MWD water line Total
Date Charges 1SO % Non-ISO Charges 1SO % Non-ISO i Date Charges 1SO % Non-ISO Charges| 1SO % | Non-ISO Closings
Jan-21 67.6 50.74% 333 - 72.00% - 333 Jan-21 67.6 50.74% 333 - 72.00% - 333
Feb-21 57.8 50.74% 28.5 - 72.00% - 28.5 Feb-21 57.8 50.74% 28.5 - 72.00% - 28.5
Mar-21 85.9 50.74% 423 - 72.00% - 42.3 Mar-21 85.9 50.74% 423 - 72.00% - 423
Apr-21 - 50.74% - - 72.00% - - Apr-21 - 50.74% - - 72.00% - -
May-21 - 50.74% - - 72.00% - - May-21 - 50.74% - - 72.00% - -
Jun-21 - 50.74% - 839.8 72.00% 235.1 235.1 Jun-21 - 50.74% - 839.8 | 72.00% 235.1 235.1
Jul-21 - 50.74% - - 72.00% - - Jul-21 - 50.74% - - 72.00% - -
Aug-21 - 50.74% - - 72.00% - - Aug-21 - 50.74% - - 72.00% - -
Sep-21 - 50.74% - - 72.00% - - Sep-21 - 50.74% - - 72.00% - -
Oct-21 - 50.74% - - 72.00% - - Oct-21 - 50.74% - - 72.00% - -
Nov-21 - 50.74% - - 72.00% - - Nov-21 - 50.74% - - 72.00% - -
Dec-21 - 50.74% - - 72.00% - - Dec-21 - 50.74% - - 72.00% - -
Jan-22 - 50.74% - - 72.00% - - Jan-22 - 50.74% - - 72.00% - -
Feb-22 - 50.74% - - 72.00% - - Feb-22 - 50.74% - - 72.00% - -
Mar-22 - 50.74% - - 72.00% - - Mar-22 - 50.74% - - 72.00% - -
Apr-22 - 50.74% - - 72.00% - - Apr-22 - 50.74% - - 72.00% - -
May-22 - 50.74% - - 72.00% - - May-22 - 50.74% - - 72.00% - -
Jun-22 - 50.74% - - 72.00% - - Jun-22 - 50.74% - - 72.00% - -
Jul-22 - 50.74% - - 72.00% - - Jul-22 - 50.74% - - 72.00% - -
Aug-22 - 50.74% - - 72.00% - - Aug-22 - 50.74% - - 72.00% - -
Sep-22 - 50.74% - - 72.00% - - Sep-22 - 50.74% - - 72.00% - -
Oct-22 - 50.74% - - 72.00% - - Oct-22 - 50.74% - - 72.00% - -
Nov-22 - 50.74% - - 72.00% - - Nov-22 - 50.74% - - 72.00% - -
Dec-22 - 50.74% - - 72.00% - - Dec-22 - 50.74% - - 72.00% - -
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Southern California Edison Company
Incentive CWIP - FERC Projects Detail

Month TRTP All Segments DCR South of Kramer West of Devers Red Bluff Whirlwind Colorado River Mesa Alberhill Eldorado-Lugo-Mohave Rancho Vista RTRP Total

Dec-19 157,683 - 5,584,199 468,121,963 - - 301,247 49,854,943 22,001,340 101,741,830 - - 647,763,205
Jan-20 157,683 - 5,586,668 482,863,224 - - 314,579 52,597,529 22,150,962 103,647,325 - - 667,317,969
Feb-20 157,683 - 5,589,674 496,518,128 - - 327,689 57,215,991 22,202,739 104,879,012 - - 686,890,916
Mar-20 157,683 - 5,593,395 508,749,997 - - 352,875 62,131,625 22,303,967 105,688,646 - - 704,978,187
Apr-20 158,152 - 5,614,690 530,178,178 - - 455,739 70,825,721 22,527,954 106,376,104 - - 736,136,537
May-20 158,152 - 5,617,458 550,183,295 - - 464,586 80,230,177 22,630,009 107,032,047 - - 766,315,723
Jun-20 158,152 - 5,621,301 566,551,864 - - 482,716 74,589,472 22,721,075 107,575,317 - - 777,699,897
Jul-20 158,152 - 5,625,044 583,538,005 - - 2,040,898 83,350,310 23,075,589 108,772,749 - - 806,560,748
Aug-20 158,359 - 5,631,722 600,823,160 - - 2,559,045 90,752,927 23,141,986 109,742,181 - - 832,809,381
Sep-20 158,441 - 5,642,786 611,907,653 - - 2,712,680 98,713,184 23,227,271 113,606,156 - - 855,968,171
Oct-20 158,429 - 5,670,586 626,112,034 - - 4,219,774 107,780,542 23,404,470 122,055,717 - 23,007,960 912,409,513
Nov-20 158,429 - 5,698,174 628,963,154 - - 4,913,049 117,426,140 23,468,083 127,566,108 - 23,105,520 931,298,657
Dec-20 160,227 - 5,772,573 650,835,317 - - 5,327,832 130,044,184 23,818,399 134,608,216 - 23,607,954 974,174,702

13 Mo. Avg 158,248 - 5,634,482 561,949,690 - - 1,882,516 82,731,750 22,821,065 111,791,647 - 5,363,187 792,332,585
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