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As illustrated in work papers to Schedule 10 and 16, during the period January 2017 through December

2018, SCE forecasts

e $630 million in ISO-related non-incentive network transmission expenditures

(Including $396 million in ISO Blanket expenditures);

e 3312 million in ISO-related incentive network transmission expenditures, and;
$367 million of FERC direct capital expenditures projected to go into rate base during the
upcoming Rate Year (in the period January 2018 through December 2018).

In addition to the numerous but relatively small transmission projects, there are fourteen (14) significant

transmission projects (each $5 million or greater in 1SO-related costs) that are projected to go into rate

base during the upcoming Rate Year — eight Blanket Specifics (items 1 through 8 below) and six specific

type non-incentive projects (items 9 through 14). Table 1 below provides a summary of forecast FERC-

jurisdictional direct capital expenditures for fourteen (14) significant transmission projects that are

projected to go into rate base in the period January 2018 through December 2018.

Table 1
FERC Direct Capital Expenditures Projected to Go into Rate Base during Rate Year®
($millions)
FERC FERC Total
No. PIN Project CWIP Non-CWIP
1 3364 | Transmission Maintenance Planned 0 8.304 8.304
2 4211 Bulk Power Circuit Breaker Replacement 0 6.021 6.021
3 4756 | Station Equipment Additions & Betterment 0 11.253 11.253
Bulk Power 500kV & 220kV Line Relay 0 17.248 17.248
4 5089
Replacement
5 5910 Substation Transformer Bank Replacement 0 16.325 16.325
Program (AA- & A-Bank)
6 6428 | Generation Interconnection Remedial Action 0 12.658 12.658
Scheme (RAS)
7 7298 | Transmission Line Rating Remediation 0 127.530 127.530
7392 | Seismic Mitigations for Transmission 0 13.117 13.117
8 .
Substation Assets
9 3138 | LADWP DC electrode replacement 0 5.000 5.000
10 7119 | Walnut 220/66kV Bank on Circuit Breakers 0 12.613 12.613
1 7547 EIdorado—_Mohav_e_and Eldorado-Moenkopi 0 18.745 18.745
500 kV Line Position Swap
12 7763 | Lugo-Victorville 500kV T/L SPS 0 13.363 13.363
13 7120 | Chino 220/66 kV Bank on Circuit Breakers 0 28.932 28.932
14 7820 | Substation Physical Security Enhancements 0 51.475 51.475
15 | Various | Less than $5m each 0 24.541 24.541
Total 0 367.125 367.125

! For calculation, see: “WP-Schedule 16-Summary of I1SO Capital Expenditures - Non-Incentive Projects” for the

PINs listed in Table 1.
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1. Transmission Maintenance Planned (PIN: 3364)

Transmission Capital Maintenance includes the costs to remove, replace, and retire assets on a
programmatic or reactive basis.

Planned transmission capital maintenance is driven by inspection results or Infrastructure
Replacement Program activities. Sometimes, field observations lead to projects to address emergent
issues in a particular grid or equipment or structure type. In other instances, projects are identified
through SCE’s Transmission Infrastructure Replacement program, which programmatically identifies
capital maintenance work for items such as conductor and switch replacements using grid and/or
engineering analyses. SCE initiated its Transmission Infrastructure Replacement program in 2013 to
address issues that were identified but had not yet led to equipment failure. These issues result from
aging transmission infrastructure and address safety and/or reliability risk. The criteria for projects
identified in this program varies, but includes the replacement of obsolete or deteriorated assets.

Reactive replacements are initiated when equipment fails in-service, equipment failure is
imminent, or possible safety issues are identified. Equipment identified as requiring replacement must
be replaced in a timely manner because transmission equipment failures may lead to prolonged
outages, unsafe operating conditions, or a more expensive reactive solution.

Depending on the maintenance work, the costs either record to O&M or capital. For example,
insulator replacements are treated as O&M expenses and conductor or tower replacements are treated
as capital expenditures.

The 2017-2018 forecast for Transmission Capital Maintenance includes planned capital
maintenance driven by inspection results or identified through the Transmission Infrastructure
Replacement program. Planned capital maintenance includes the replacement of obsolete equipment
(which prevents operational issues), projects that increase public safety (using steel poles, where
possible, for conductor that spans a freeway), the installation of fencing around rights-of-way, and
projects for GO 95 or GO 128 compliance. The estimated ISO-related direct capital expenditures for
this program that are expected to be operational in the period January through December 2018 are
$8.304 million.

2. Bulk Power Circuit Breaker Replacement (PIN: 4211)
Bulk power circuit breakers interrupt the flow of electricity through a transmission lines, typically at
the 500kV or 220kV voltage levels. Circuit breakers are essential in preventing equipment damage

and public injury when faults occur in their downstream circuits. Bulk power circuit breaker
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replacement program identifies and replaces bulk power circuit breakers approaching the end of their
service lives that contain parts known to be problematic or no longer available, or that can no longer
be cost-effectively maintained.

The replacement of bulk power circuit breakers is under FERC jurisdiction and is necessary to
proactively replace aging 220 kV and 500 kV circuit breakers at substations to enhance transmission
system safety and to improve system reliability. This program also increases the reliability of the ISO
transmission grid. The estimated 1SO-related capital expenditures for this program that are expected

to be operational in the period are $6.021 million.

Substation Miscellaneous Equipment Additions & Betterment (PIN: 4756)

Substation Miscellaneous Equipment Additions & Betterment captures the cost to remove, replace,
and retire miscellaneous assets on a reactive or programmatic basis. It does not include the costs for
preemptive replacement of circuit breakers, substation transformers, substation protection and control
systems. Instead, it is predominantly like-for-like replacement of miscellaneous substation equipment
with limited engineering. Equipment that is identified as requiring replacement must be replaced in a
timely manner because substation equipment failures may lead to prolonged outages, unsafe operating
conditions, or more expensive reactive solutions. Example includes the replacement of obsolete
digital fault recorders (DFRs) at Mira Loma, Antelope, Colorado River, Devers, Eldorado, and
Rancho Vista 500kV Substations. The estimated ISO-related direct capital expenditures for this

program that are expected to be operational in the period are $11.253 million.

Bulk Power 500kV & 220kV Line Relay Replacement (PIN: 5089)

Relays are devices that monitor the currents and voltages for each piece of equipment in substations
and actuate circuit breakers should these parameters exceed acceptable limits. Relays in 500 kV and
220 kV substations fall under FERC jurisdiction. Examples include the replacement of bulk relay(s)
at Lugo, Vincent, Eldorado 500kV, and Vista, Ellis, Hinson 220kV substations. The estimated I1SO-
related direct capital expenditures for this program that are expected to be operational in the period

January through December 2018 are $17.248 million.

Substation Transformer Bank Replacement Program (PIN: 5210)
AA-Bank transformers are located in major substations where they take electricity at the 500 kV

transmission level and transform it down to 220 kV. The Substation Infrastructure Replacement
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(“SIR) program identifies and replaces AA-Bank transformers that are approaching the end of their
service lives, that contain parts which are known to be seriously problematic or are no longer
available, or that can no longer be cost effectively maintained. The costs of AA-Bank transformer
replacement are all under FERC jurisdiction.

A-Bank transformers are located in major substations where they take electricity at the 220 kV
transmission level and transform it down to a subtransmission voltage, either 115 kV or 66 kV. The
SIR program identifies and replaces A-Bank transformers those are approaching the end of their
service lives, that contain parts which are known to be seriously problematic or are no longer
available, or that can no longer be cost-effectively maintained.

The consequences of an in-service failure of an A-Bank transformer are highly undesirable. A-
Bank transformers typically supply power to large portions of SCE’s distribution system servicing
hundreds of thousands of customers. While redundancy is built into the A-Bank system, an in-service
failure would place the system into an “N-1" condition, wherein a second failure or system
disturbance could result in a massive blackout affecting significantly large areas. So severe are the
consequences of such a blackout that SCE believes that every reasonable precaution must be taken to
prevent it.

Although infrequent, in-service failures of A-Bank transformers can be violent. These
transformers are oil-filled and catastrophic failures and ensuing fires can endanger the safety of SCE
employees and the operability of nearby equipment. Inspections are extremely helpful in identifying
many incipient failures. However, because of the speed at which failure mechanisms can arise and
progress, inspections cannot prevent all failures. Therefore, planned preemptive replacements under
controlled conditions of transformers clearly approaching the end of their service lives are a prudent
and responsible action to minimize the risk of in-service failures.

In summary, the replacement of AA- and A-Bank transformers is managed by the Substation
Infrastructure Replacement program which combines engineering analysis and expert judgment to
ensure that the appropriate number of AA- and A-Bank transformers is replaced each year and that
those which are replaced are the most risk-significant.

The estimated 1SO-related direct capital expenditures for this program that are expected to be
operational in the period January through December 2018 are $16.325 million.
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6. Generation Interconnection Remedial Action Scheme (PIN: 6428)
SCE is implementing a comprehensive Centralized Remedial Action Scheme (CRAS) to replace the
existing localized RAS and accommodate any additional RAS in the future in a phased approach.
The Scope of Phase 1 is the deployment of the full capability of the CRAS Central Controller System
(CCYS) at the Grid Control Center (GCC) and Alternate Grid Control Center (AGCC), and the
conversion and cutover of existing RAS. The estimated ISO-related direct capital expenditures for
this program that are expected to be operational in the period January through December 2018 are
$12.658 million.

7. Transmission Line Rating Remediation (PIN: 7298)
SCE has been conducting a Transmission Line Rating Study to identify transmission lines potentially
in violation of California Public Utilities Commission (CPUC) General Order (GO) 95. As part of the
study, SCE has completed its initial survey of all of SCE’s CAISO-controlled transmission lines built
before 2005. Based on the results of the survey, SCE prioritized the transmission line discrepancies
that will require line clearance remediation. A discrepancy is any condition found in the field
requiring remediation to meet GO 95 requirements during peak loading conditions. Discrepancies
have been prioritized based on criteria such as line sag when operating at or below 130 degrees
Fahrenheit, and potential risk to public safety and system reliability based on location of span, terrain,
encroachment type, and extent of deviation from standards. The study prioritized the discrepancies
within a span into six levels, with Al being the highest priority, followed by A2, A3, B1, B2, and
B3.22 Remediation work to address discrepancies includes replacing towers and poles, clearing brush,
replacing insulators, removing slack from lines, and other efforts to remediate line clearance issues.

In 2015, SCE finalized work on a plan to remediate all CAISO discrepancies over a ten-year
period, 2016 — 2025. This plan requires a significant increase in work and spend over the ten-year
period. Through 2015, remediation efforts have focused on the higher priority discrepancies. This
remediated 428 discrepancies, cleared 866 discrepancies, and identified 344 discrepancies cleared by
other SCE programs or projects. As of the end of 2015, there are approximately 6,167 CAISO
discrepancies to be remediated within the ten-year period. To accomplish this increased level of work,
SCE plans to take a more programmatic approach to the remediation work, including the utilization of
CPUC licensing projects, major projects exempt from licensing (i.e., re-conductors), and minor

projects exempt from licensing (individual tower/pole modifications or replacements). The ten-year
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plan was developed with North American Electricity Reliability Corporation (NERC) and Western
Electricity Coordinating Council (WECC) input.

Besides the CAISO discrepancies, NERC/WECC requested that SCE perform studies on the non-
CAISO controlled lines (radial lines). This study was completed in 2015 and will require additional
discrepancies to be remediated by 2030, as agreed to by SCE and NERC/WECC.

Transmission Line Rating Remediation (TLRR) efforts include both O&M and capital work. A
high percentage of these expenditures are for work on CAISO-controlled transmission, which is under
FERC jurisdiction.

The forecast of TLRR capital expenditures is based on a specific, project-based forecast. The
forecast includes the costs for remediation activities, engineering and design work, and materials,
allocated by year and by priority level. Most projects and associated costs are FERC jurisdictional.
The significant increase in spend is correlated with the change in program strategy to meet the
regulatory requirements discussed above. Using the previous strategy, it would have taken SCE well
beyond the agreed upon ten-year timeframe to remediate all discrepancies. To shorten the time to
achieve compliance, SCE developed a plan that focuses more on bundling many discrepancies by
circuit and geographic location, such as utilizing major licensed re-conductor projects which can
remediate many discrepancies in the scope of one large project. Since licensing projects take longer to
complete, the costs requested in this rate case are for many smaller scale projects that do not require
licensing, though the same bundling approach applies. This will allow SCE to complete the
remediations to meet the regulatory requirements. Forecasts for projects in the preliminary stages of
engineering use a cost per remediation method and projects with completed engineering use cost
estimates for specific scope.

Total forecast of TLRR direct capital expenditures between 2017 and 2018 is $256.418 million
and estimated 1SO-related direct capital expenditures that are projected to go into rate base during
Rate Year are $127.530 million.

Seismic Mitigations for Transmission Substation Assets (PIN: 7392)

SCE plans to retrofit and harden components in transmission substation structures built to older
standards (pre-1992) and specifications that could lead to a loss of equipment functionality. Capital
cost forecast is based on high level unit cost estimates provided by third party consultants and internal
estimates based on similar work. SCE anticipates a steady pace of mitigation work from 2018-2020

with costs relatively stable over each year. The work includes: (1) adjusting slack between
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interconnected equipment, (2) retrofitting anchorage and bracing for electrical equipment, and (3)
replacing older equipment or components to comply with current seismic standards. Based on the
scope and costs to mitigate 10 inspected transmission substations, SCE forecasts ISO-related capital
expenditures of $13.117 million to perform corresponding mitigations for SCE’s transmission

substations in the period January through December 2018.

LADWP DC electrode replacement (Ocean segment) (PIN: 3138)

The purpose of this project is to improve the availability and reliability of the newly upgraded Sylmar
Converter Station East, the ground return cables need to be replaced and encased in a separate conduit
bank along a new circuit route to the ocean electrodes. The project scope includes replacing the
existing underground cables with higher-rated, insulated cables that eliminates oil pressure build-up
and rupturing of the external lead sheath. The existing cables carry ground return current to ocean
electrodes for the Sylmar High Voltage Direct Current (HVDC) transmission system and they were
installed in 1969 when the Pacific DC Intertie (“PDCI”) was originally energized at +/- 400 kV, 1800
Amps, and 1440 MW. After several upgrades to the PDCI, there have been no upgrades to the
electrode and numerous failures have been sustained. Current operations are at a higher rating of +/-
500 kV, 3100 Amps, and 3100 MW. To replace the underground portion of the PDCI ground return
system, project scope includes 7-8 miles of underground line from Kenter Terminal Tower and
installation of up to 8 new miles of concrete encased conduit bank and 120,000 feet of new cable.

The proposed operating date is November 2017 with estimated ISO-related direct capital expenditures
of $41.612 million, which represents SCE’s 50% share of the project. Approximately $5 million out

of the total project cost is projected to go into rate base during Rate Year.

Walnut 220/66kV Bank on Circuit Breakers (PIN: 7119)

Currently No. 3A and 4A banks at Walnut 230/66 kV Substation are connected in bank-on-bus
configuration. Equipping the banks in circuit breakers configuration would ensure compliance with
current planning criteria and guidelines which would offer higher operation flexibility. The proposed
operating date is December 2018 with estimated 1SO-related direct capital expenditures of $12.613

million.
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Eldorado-Mohave and Eldorado-Moenkopi 500 kV Line Position Swap (PIN: 7547)

This project is to remediate thermal overloads on Lugo-Victorville 500 kV Line caused by adjacent
transmission circuits’ contingency of the Eldorado- Lugo and Eldorado- Mohave 500 kV lines.
Initially, this project involved relocating six (6) miles of the Eldorado-Lugo 500 KV line to obtain a
minimum separation of 250 feet from the Eldorado-Mohave 500 kV line so as to remove the two
circuits as a credible adjacent transmission contingency. Since the approval of this project, SCE has
found a better alternative to re-routing six (6) miles of transmission line. By swapping line positions
between the Eldorado-Lugo and Eldorado-Moenkopi 500 kV lines, the same objective could be
achieved. This alternative would have a lower cost as well as a shorter lead time for completion.
Work will be required at Eldorado Substation and approx. 8 miles south of Eldorado Substation on
the Eldorado-Mohave and Eldorado-Moenkopi 500 KV lines. The proposed operating date is January
2018 with estimated 1SO-related direct capital expenditures of $18.745 million.

Lugo-Victorville 500kV T/L SPS (PIN: 7763)

This Special Protection Scheme (SPS) is required to reliably interconnect and integrate the Transition
Cluster (TC) generation projects. To prevent overloads on the jointly-owned Lugo-Victorville 500 kV
T/L, this SPS trips the TC projects for the N-1 loss of the Eldorado-Lugo 500 kV line and the N-2
loss of the Eldorado-Lugo and Lugo-Mohave 500 kV transmission lines. The proposed operating
date for the specific project is December 2018, with total I1SO related direct capital expenditures of

$13.363 million that is projected to go into rate base during Rate Year.

Chino 220/66 kV Bank on Circuit Breakers (PIN: 7120)

Currently the No. 1A bank at Chino 230/66 kV Substation is connected in bank-on-bus configuration.
Equipping the bank in circuit breakers configuration would ensure compliance with current planning
criteria and guidelines which would offer higher operation flexibility. The proposed operating date
for the specific project is June 2018, with total ISO related direct capital expenditures of $28.932

million.

Substation Physical Security Enhancements (PINs: 7820)
In 2013, a PG&E substation was attacked, resulting in substantial reduction in transmission capability
and over $15 million in damages. This was the first significant attack on a substation in the United

States. In 2014, NERC developed physical security regulations to require utilities to protect critical
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substations from attack that could cause widespread outages in the bulk electrical system. This
program was identified as Tier 1-NERC CIP-014. CIP-014 requires utilities to assess, review, and
identify critical facilities that are vulnerable to physical attack risks, and furthermore, develop and
implement a plan to enhance protection for these assets.

After the 2013 attack at the PG&E’s Metcalf transmission substation, SCE evaluated its
substations to identify areas where the company should bolster its security to prevent a similar
occurrence on SCE assets. Because of this, and prior to the development of the NERC CIP-014
program, SCE identified seven substations in 2014 for physical security enhancements. These
substations were critical to the reliable operation of our grid. In addition, SCE considered these
substations to be probable candidates for future NERC CIP-014 requirements due to their criticality.
Therefore, SCE initiated pilot physical security enhancements to four out of the seven substations in
2014, in anticipation of the release of CIP-014. These enhancements included improvements to walls,
reinforcement of gates, concealment of key assets, and improvements to technical security to detect
threats and improve response, including improved cameras, alarms, and lighting.

CIP-014 does not define the specific mitigation tools and methods for identified critical facilities
but requires utilities to develop and implement a security risk mitigation plan. To prepare and help
inform the development of our security mitigation plan, this pre-CIP-014 pilot program was created
not only for SCE to get ahead of the anticipated compliance requirements but also to pilot and test
security technology options to determine the best practices to be later incorporated into the remaining
CIP-014 qualified sites. Examples of piloting scope include testing long range video or gunshot
detection technology to increase situational awareness, building high-security physical perimeter
walls, improving security lighting and audible alarms to deter attacks. In 2015, CIP-014 was released,
and the final version of the regulation included criteria that two of the four pilot sites met. Together
with the remaining three CIP-014 qualified sites, SCE has seven substations that require physical
security enhancements under Tier 1 Physical Security Program.

Both prior recorded and forecast between 2017 and 2018 of Substation Physical Security
Enhancements Project direct capital expenditures capture these programs’ expenditures in the
Transmission Substation portion of the projects. These expenditures are required to fund physical
security enhancements such as: AC/DC power feeds to security equipment and lighting, providing
ballistic barriers around critical equipment, installing concealment, and replacing or modifying

substation fences and gates.
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SCE will focus on completing the majority of Tier 1 (CIP-14) site enhancements by 2018, with
completion of all remaining work in the following year. The proposed operating date for the specific

project is December 2018, with total 1SO related direct capital expenditures of $51.475 million.

For further details, please see the following work papers: “WP-Schedule 16-Summary of 1SO Capital
Expenditures - Non-Incentive Projects”, and “WP-Schedule 10 & 16.”



